CIVIL AVIATION AUTHORITY OF BANGLADESH
OFFICE OF THR EXECUTIVE DIECTOR,CEMSU,
KURMITOLA, DHAKA.
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ANNUAL PROCUREMENT PLAN, CEMSU
FINANCIAL YEAR: 2022-2023 (01.07.2023 - 30.6.2024 )

Implementation Unit : CEMSU
USER UNIT: ALL AIRPORTS

SUMMARY

Code

Total Works/Service

Budget allocation (2023-2024)

Taka( Lakh) Estimate Cost (Lakh) Remarks
CEMSU Budget- 79900.00 100786.00
FSR Budget- 6401.00
100 249 Total- 86301.00
3258105 58 700.00 1276.00
3258134 76 350.00 1959.00
3211107 1 0.00 50.00
3221110 1 5.00 5.00
3221102 1 200.00 90.00
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" 02
ANNUAL PROCUREMENT PLAN (Central Procurement Engineering
& Store Unit) CEMSU
Financial Year 2023-2024 (01.07.2023 - 30.6.2024 )
Ministry/Division Ministry of Civil Aviation & Tourism
Agency Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Chairman CAAB ( Executive Director CEMSU) & Code No. 100
Project/Programme Name & Code : Capital Expenditure (Own Fund)
Budget Allocation : 79900.00
CNS
| 2 3 )4 3 6 | 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Procu | Contr 1?“"
~i = Budget Time
Pack £3 Qu femen), act Soure s Allocatio Invite / to Fime for
sLy Cod | ncia Description of Procurement Item Name and 7 st Appro|” Cost f Time Code 3 Tender Tender | Approval | Notificatio | Signing of | | z
.| age " ¥ . Unitjanti % cof n (In Advertise > % i i Contr| completion
No| o v I Location of Supplicer Meth | ving | (In Lac for Process £x Opening | Evaluation | to Award [nof Award| Contract :
No. ty Fund i Lac Tender act | of Contract
code od & | Autho Taka) | .. 4
) i Taka) Signazt
type | rity
ure
I [CNS-[ 100 | 104 | Supply, Installation, Configuration and Testingof | Job | 1 | OTM Hope |[CAAB| 79.00 30.00  |Planned date/ 5 aug. 2023
1 VHF Repeaters for Saidpur, Jashore, Barishal own days __‘
Airport and SMA Rajshai of Bangladesh, Fund Actual Dates | 14-Aug-22 | 11-Sep-22 | 14-Sep-22 | 18-Oct-22 | 18-Oct-22 | 6-Nov-22 | 81
2 |ONS-[ 100 | 106 [Flight Inspection (Routine/commissioning) and Job | 1| OTM | Hope [CAAB| 120800 [ 400.00 |Planned date/ 3 years
2 Calibration of Radio Navigational, Visual and own days contract, 17
RNAV (GN'SS) facilities / RNP Approach Fund jan 2026 .
D AL ieret i ACtynl Bangieheod Actual Dates | 30-Oct-22 | 30-Nov-22 | 15-Jan-23 | 16-Jan-23 | 15-Jan-23 | 18-Jan-23 | 78
no
3 LONS-1 100 | 109 | Providing, fitting, fixing and Installation of Splicing | Job [ 1 [LTM | Hope [CAAB| 13.00 10.00 Planned Dates [ 10-Sep-23 | 8-Oct-23 | 28-Oct-23 | 12-Nov-23 | 19-Noy-23 4-Dec-23 i9-Mar-24
3 machine and OTDR for Different Airport. own Planned Davys 0 28 20 15 7 15 85 106
Fund
Actual Dates i
4 [ONS-1 100 [ 110 | Providing, Installation and Commissioning Spare Job |1 TOTM | Hope [CAAB| 500,00 | 600.00 |Planned date/ 21 dee,2023 -i
4 module of Existing P.A. system. Expanding P.A own days 180
Facilities of new boarding bridge, domestic terminal Fund Actual Dates | 12-Apr-23 | 14-May-23 | 27-May-23 | 28-May-23 | 28-May-23 | 21-Jun-23 | 70 -l
and integration with the existing system for HSIA, 43
Dhaka.
5 |ONS-[ 100 | 111 [tmplementation of ICT & e-Govermence ic Job 1 TOTM | Hope [CAAB| 150.00 | 150.00
S networking automation and computerization of own Actual Dates | 30-Nov-15 | 18-Jan-16 | 4-May-16 | 4-Miay-16 30-May-16 | 23-Jun-16 | 203 |24 june,2021
CAAB on turnkey basis, Fund ! Jyears
6 JONS-| 100 | 112 [Providing and Testing of PIR ( Portable ILS-VOR Job | 1 | OTM | Hope [CAAB| 150,06 | 100.00 |Planned Dates 12-Sep-23 | 10-Oct-23 | 30-Oct-23 | 14-Nov-23 | 21-Nov-23 | 11-Dec-23 28-Mar-24
6 receiver) for Shah Amanat Internationzi Airport, own
Chattogram and different Airport. Fund Planned Days 0 28 20 15 Tig 20 20 108
| Actual Dates T
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No. ty Fund | " Lac Tender act | of Contract
code od & | Autho I'aka) s s
£ Taka) Signat
type | rity
ure
7 |CNS-| 100 | 115 |Upgradation/ Providing fitting fixing and Job [ 1 JOTM | Hope [CAAB| 100000 10O |Planned Dates| 6-Sep-23 | 4-Oct-23 | 24-Oct-23 | 8-Nov-23 [ 15-Nov-23 | 8-Dec-23 19-Mar-24
s installation of ATC Simulator at Civil Aviation own = 5 -
Academy. Fund Planned Days 0 28 20 15 7 23 93 102
Actual Dates
8 |CNS-| 100 | 116 {Supply, installation & testing of Spare Parts for Job | 1 [OTM | Hope [CAAB| 300.00 | 200,00 |Planned Dates| 10-Sep-23 | 8-Oct-23 | 28-Oct-23 | 12-Nov-23 | 19-Nov-23 | 17-Dec-23 1-Apr-24
8 Nl!-.(‘ RADAR for Shah Amanat International own Planned Days 0 28 20 15 - 28 98 106
Airport, Chattogram Fund
9 |ONS-| 100 [ 117 {Providing, Installation and Commissioning of PA dob | 1 [OTM | Hope [CAAB| 300.00 | 150.00 |Planned Dates|31-Aug-23 | 28-Sep-23 | 18-Oct-23 | 2-Nov-23 | 9-Nov-23 | 30-Nov-23 S-Mar-24
9 (Public Address) system at Osmani International own
Airport, Sylhet. Fund Planned Days 0 28 20 15 7 21 91 96
Actual Dates
10 |CNS-| 100 | 118 [Up gradation / new installation of existing Job | 1 |OTM| Hope |[CAAB| 800,00 | 400.00 |Planned Dates| 29-Sep-23 | 27-Oct-23 | 16-Nov-23 | 1-Dec-23 | 8-Dec-23 | 26-Dec-23 29-Apr-24
10 Computer Based Training System (CBT) Lab at own Planned Days 0 28 20 15 7 18 88 125
Civil Aviation Accademy. Fund
F1[ONS-[ 100 | 121 |Service Agreement of Body Scanner Model: Job |1 [OTM | Hope [CAAB| 400.00 | 200.00 |Planned Dates| 1-Sep-23 | 29-Sep-23 | 19-Oct-23 | 3-Nov-23 | 10-Nov-23 | 5-Dec-23 11-Mar-24
1 Provision-2 including Providing, fitting, fixing of all own
necessary spare parts by local/ foreign Expert at Fund Planned Days 0 28 20 15 7 25 95 97
different International Airport of Bangladesh.
12 |CONS-| 100 | 122 |Providing, Installation, Configuration & Testingof |Job [ 1 [OTM | Hope |CAAB| 60.00 10.00  [Planned Dates| 3-Oct-23 | 31-Oct-23 | 20-Nov-23 | 5-Dec-23 | 12-Dec-23 | 1-Jan-24 9-May-24
12 extension CCTV system for different location at own . ; :
Shah Amanat International Airport, Chattogram Fund Planned Days 0 28 20 15 i 20 20 129
on turn key basis.
13 {ONS-[ 100 | 123 |Supply and Installation of FIDS system for Rajashi | Job | 1 | LTM | Hope [CAAB| 22.00 22.00 |Planned Dates | 25-Aug-23 | 22-Sep-23 | 12-Oct-23 | 27-Oct-23 | 3-Nov-23 | 18-Nov-23 16-Feb-24
13 Ai ]
\igut ek Planned Days | 0 28 20 15 7 15 85 9%
Fund
Actual Dates
14 |CNS-[ 100 | 124 |Providing, Installation, Testing & Commissioning of [ Job [ | | LTM |M(ops |CAAB|  8.00 12,00 |Planned date/ 19 sep,2023
14 Conference System (Delegates and Microphone) at ) own days 60
APM Conference Room at SAIA, Chattogram. Fund Actual Dates |21-May-23| 6-Jun-23 | 3-Jul-23 | 5-Jul-23 | S-Jul23 | 19-Jul23 | S8
IS5 [ONS-1 100 | 125 (Supply, Installation and Commissioning of Access Job | 1 | LTM | Hope [CAAB| 18.00 100 [Planned Dates| 7-Sep-23 | 5-Oct-23 | 25-Oct-23 | 9-Nov-23 | 16-Nov-23 | 1-Dec-23 13-Mar-24
15 Control System with PVC Security Pass Printing own Planned Days 0 28 20 s 7 15 85 103
including related items at Saidpur Airport. Fund
Actual Dates
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16 |CNS-| 100 | 127 | Provifing, fitting, fixing, Installation and Testingof [Job| 1 |OTM Hope [CAAB| 200,00 | 100.00 [Planned Dates | 24-Sep-23 | 22-Oct-23 | 11-Nov-23 | 26-Nov-23 | 3-Dec-23 | 31-Dec-23 29-Apr-24
16 Spare parts / Module for Selex DVOR/ DME for own ]
HSIA & different Airport Fund Planned Days 0 28 20 15 7 28 98 120
Actual Dates
17 JONS-1 100 | 132 [Providing, fitting, fixing, Installation of IP-PABX Job | 1 | OTM | Hope |CAAB| 40.00 100 |Planned Dates | 18-Sep-23 | 16-Oct-23 | 5-Nov-23 | 20-Nov-23 | 27-Nov-23 | 16-Dec-23 B-Apr-24
17 for Cox's Bazar Airport, Cox's Bazar, own
Fund Planned Days 0 28 20 15 7 19 89 114
Actual Dates
18 |CNS-| 100 | 133 |Providing, fitting, fixing, Installation of IP-PABX Job | 1 | OTM | Hope |CAAB| 150.00 20.00  (Planned Dates | 11-Sep-23 | 9-Oct-23 | 29-Oct-23 | 13-Nov-23 | 20-Nov-23 | 10-Dec-23 26-Mar-24
18 for Shah Amanat International Airport, own
1% q
Chattogram, Fund Planned Days 0 28 20 15 7 20 2 107
Actual Dates
19 |CNS-| 100 137 | Managed 1CT support service for ICT & e- Job | 1 | OTM | Hope |[CAAB| 580.00 | 300.00 [Planned Dates 24 aug, 2024
19 Governance at different division of CAAB. own
Fund Planned Days | 20-Apr-22 | 1-Jun-22 | 16-Aug-22 | 16-Aug-22 | 16-Aug-22 | 25-Aug-22 | 125
Actual Dates
20 |CONS-| 100 | 138 | Providing, Installation, Testing & Commissioning of | Job | 1 [OQTM Hope |CAAB| 650,00 | 650.00 |Planned date/ 27 aug2023 180
20 new Instrument Landing System (ILS) at Hazrat own days
Shahjalal International Airport. Fund Actual Dates | 22-Sep-22 | 25-Oct-22 | 2-Jan-23 | 23-Jan-23 | 23-Jan-23 | 27-Feb-23 | 155
21 [CNS-| 100 | 140 | Providing & Testing of different types of test Job | 1 [OTM | Hope |[CAAB| 50.00 20.00 |Planned Dates | 16-Sep-23 | 14-Oct-23 | 3-Nov-23 | 18-Nov-23 | 25-Nov-23 | 15-Dec-23 S-Apr-24
21 equipment ( Digital Earth tester, Oscilloscope, DC own
power supply, Multimeter, Power meter, peak Fund Planned Days 0 28 20 15 7 20 2 112
power meter, element etc ) for CNS equipment at
different airports. Actual Dates
22 |CNS-[ 100 | 141 | Supply and installation of 55 inch, 42 inch, 32 inch  [Job | | |OTM | Hope [CAAB| 260.00 | 100.00 [Planned date/ 25 nov,2023
22 FIDS Monitor for FIDS system repair & own days 180
Maintenance at SAIA, Chattogram. Fund Actual Dates | 16-Apr-23 [ 7-May-23 | 10-May-23 | 14-May-23 | 14-May-23 [ 25-May-23 | 39
23 |CNS-| 100 | 142 |Providing, Installation, Testing & commissioning Job | 1 OTM | Hope [CAAB| 280.00 | 200.00 |Planned Dates| 4-Sep-23 | 2-Oct-23 | 22-Oct-23 | 6-Nov-23 | 13-Nov-23 | 8-Dec-23 17-Mar-24
23 Spare parts of MARU 220 DVOR and MARLU 320 own
DME (Mopiens, South Koriea) for Comilla Airport, Fund Planned Days 0 28 20 15 7 25 95 100

Comilla.)
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24 |CNS-{ 100 | 143 |Providing, fitting, fixing and testing of spare parts Job | 1 |OTM | Hope |[CAAB| 100.00 | 100,00 [Planned Dates| 26-Sep-23 | 24-Oct-23 | 13-Nov-23 | 28-Nov-23 | 5-Dec-23 | 2-Jan-24 3-May-24
24 for Selex ILS at different Airport, own
Fund Planned Days 0 28 20 15 7 28 98 122
Actual Dates
25 [ONS-[ 100 | 144 |Supply, Installation & Testing of Spare Parts of Job | 1 [OTM| Hope |[CAAB| 200.00 | 200.00 |Planned Dates| 5-Sep-23 | 3-Oct-23 | 23-Oct-23 | 7-Nov-23 | 14-Nov-23 | 9-Dec-23 19-Mar-24
25 Rapiscan Duel View X-ray Cabin and Hold own Planned Davs 0 28 20 15 7 25 95 101
- ‘, ino 1 . h / = > d
Baggagclﬁcanm_n;, Machine for Shah Amanat Fund R eioal Bates
International Airport.
20 [CNS-[ 100 | 145 |Supply, Installation & Testing of Spare Parts of Job | 1 |OTM | Hope [CAAB| 100,00 [ 100.00 |Planned Dates | 19-Sep-23 [ 17-Oct-23 | 6-Nov-23 | 21-Nov-23 | 28-Nov-23 | 22-Dec-23 15-Apr-24
26 Smith Detection X-ray Machine for Osmani own Planned Davs 0 28 20 15 7 24 04 115
International Airport, Sylhet. Fund i
Actual Dates
27 |CNS-| 100 | 146 |Providing, fitting, fixing and installation of Obstacle | Job | 1 [ LTM | Hope |[CAAB| 25.00 10.00  |Planned Dates | 5-Oct-23 | 2-Nov-23 | 22-Nov-23 | 7-Dec-23 | 14-Dec-23 | 7-Jan-24 17-May-24
27 light, Antenna cable and Hut & antenna own Planned Davs 0 28 20 15 7 24 94 131
maintenance of DVOR, DME, ILS at different Fund .
Airport,
28 |CNS-| 100 | 148 [Development, Customization, installation and Job | 1 |OTM | Hope |[CAAB| 105.00 45.00 |Planned Planned 3 years from
28 commissioning of Import & Export cargo own date/days date/ days contract
i skl e et o sl i Fang Actual Dates | 29-Oct-21 | I-Dec-21 | 3-Feb-22 | 6-Feb-22 | 8-Feb-22 | 7-Mar22 | 128
automation system at SALA, Chattogram and other
Airport.
29 |CNS-[ 100 | 150 |Service and maintenance agreement for Smooth Job | 1 |OTM | Hope |[CAAB| 800.00 | 665.00 |Planned Dates| Planned 25 dec,2025,
29 operation of 02 (two) EDS (brand-Rapiscan, Model- own date/ days 3 vears
g:“;‘ 1) machise fox 3 (three) yenrs at HSILA, Eund Planned Days | 4-Oct-22 | 3-Nov-22 [ 30-Nov-22 [ 30-Nov-22 | 8-Dec-22 | 26-Dec-22 | 66
aka
Actual Dates
30 [CNS-[ 100 | 151 |Upgradation/ Providing, fitting, fixing, Installation | Job | 1 [OTM Hope [CAAB| 1000.00 | 20.00 [Planned Dates| 6-Sep-23 | 4-Oct-23 | 24-Oct-23 | 8-Nov-23 | 15-Nov-23 | 11-Dec-23 22-Mar-24
30 and Testing of Voice Recorder at different Airport. own Planned Days 0 28 20 15 7 26 96 102
Fund
¢ Actual Dates
31 |CNS-[ 100 | 152 [Supply of 4K LED TV and KIOSK display for Job | 1 | OTM | Hope |[CAAB| 17.00 LO0  [Planned Dates | 29-Aug-23 | 26-Sep-23 | 16-Oct-23 | 31-Oct-23 | 7-Nov-23 | 28-Nov-23 1-Mar-24
31 Osmani International Airport, Sylhet. own
Fund Planned Days 0 28 20 15 7 21 91 94
Actual Dates
AD[CNS)/DD(CNS) ED{CEMSU)
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32 |CNS-| 100 | 153 |Providing, fitting, fixing & Installation of 55, 65 Job | 1 | LTM | Hope |CAAB| 25.00 100  |Planned Dates| 17-Sep-23 | 15-Oct-23 | 4-Nov-23 | 19-Nov-23 | 26-Nov-23 | 11-Dec-23 2-Apr-24
32 inch 4K LED TV and KIOSK display for passenger own
Terminal at different Airport. Fund Planned Days 0 28 20 15 7 is 85 113
33 |CNS-[ 100 | 155 |Providing, fitting, fixing, installation and Job | T | OTM | Hope |CAAB| 1000.00 100 |Planned Dates | 5-Aug-23 | 2-Sep-23 | 22-Sep-23 | 7-Oct-23 | 14-Oct-23 | 6-Nov-23 16-Mar-24
33 commissioning of Security equipments for Security own '
(Avsec) Lab at Civil Aviation Accademy, Dhaka. Fund Planned Days 0 28 20 15 7 23 93 131
34 [CNS-| 100 | 157 |Supply, Installation, Configuration & Testing of Job | 1 | OTM | Hope [CAAB|  4.00 1.00
34 CCTV Camera System at Barishal Airport on own Actual Dates | 8-Dec-22 | 22-Dec-22 | 27-Dec-22 | 28-Dee-22 | 28-Dec-22 | 10-Jan-23 | 32 |30 june, 2023
turnkey basis. Fund 88%
complete
35 [CNS-| 100 | 158 |Providing, fitting, fixing, Installation & Job |1 [OTM | Hope [CAAB| 300.00 | 200.00 (Planned Dates| 14-Sep-23 | 12-Oct-23 | 1-Nov-23 | 16-Nov-23 | 23-Nov-23 | 18-Dec-23 O-Apr-24
35 ('.ommissim.nna of Runway Surveillance camera at ('m'n Planned Davs 0 8 20 15 7 23 95 110
different Airport Fund A
Actual Dates
36 |CNS-[ 100 | 161 |Providing, Installation & Testing of UHF base Job |1 {OTM | Hope |CAAB| 300.00 | 300.00 |Planned Dates| 2-Oct-23 | 30-Oct-23 | 19-Nov-23 | 4-Dec-23 | 11-Dec-23 | 8-Jan-24 15-May-24
36 station and Walkie-talkie for UHF system at HSIA. own Planned Days 0 28 20 15 7 28 98 128
Fund
37 |CNS-{ 100 | 168 |Flight Revenue Management System Automation Job [ 1T |OTM | Hope [CAAB|  1.00 LOO  [Planned Dates| 1-Sep-23 | 29-Sep-23 | 19-Oct-23 | 3-Nov-23 | 10-Nov-23 | 8-Dec-23 14-Mar-24
37 Service for CAAB on Trunkey basis. ]t?\\-nl Planncd Days 0 28 20 15 7 28 08 97
“und
Actual Dates
38 |CNS-| 100 | 169 |Providing, fitting, fixing, Installation and Testing of |Job [ 1 [OTM | Hope [CAAB| 100.00 10.00  |Planned Dates| [1-Sep-23 | 9-Oct-23 | 29-Oct-23 | 13-Nov-23 | 20-Nov-23 | 11-Dec-23 27-Mar-24
38 Spare parts for VCCS at Shah Amanat own
International Airport, Chattogram. Fund Planned Days 0 28 20 15 7 21 91 107
Actual Dates
39 |CNS-| 100 | 172 [Design and Development of AT (Air Transportation [ Job [ 1 [OTN | Hope [CAAB| 500,00 | 200.00 [Planned Dates 15-Dec-23 | 15-Jan-24 | 12-Mar-24 | 10-Apr-24
39 ) Management for CAAB. own
Fund Planned Days | 22-Apr-22 | 12-May-22
Actual Dates
40 [{CNS-| 100 | 173 [Supply, Installation & Testing of VHF Transceiver [Job [ 1 |OTM | Hope [CAAB| 240.00 | 240.00 [Planncd 22 sep, 2023
40 & Antenna for different Airports. own date/days 180
Fund Actual Dates | 22-Dec-22 [ 10-Jan-23 | 4-Mar-22 | 4-Mar-22 | 6-Mar-22 | 23-Mar-22| 31
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41 FONS-1 100 | 174 | Repair, Maintenance and Smooth operation with Job | 1 JOTM | Hope [CAAB| 690.00 | 200.00 |Planned dates 30-Aung-22 3 vears from
41 Il(‘ccss':lr.\- g.pﬂl‘(' parts of.(lz (Two ) ( II.H.( Cargo l..)\\n Actual Dates | 28-Apr-23 | 29-May-23 | S-Jul-23 contract sign
Handling System) machine (Brand- Daifuku ) for 3 Fund
vears at export cargo village at HSIA.
42 [ONS-1 100 | 175 |Providing, Installation, Configuration & Testingof |Job [ I [OTM | Hope |CAAB! 50.00 40.00  [Planned Dates | 13-Aug-23 | 10-Sep-23 | 30-Sep-23 | 15-Oct-23 | 22-Oct-23 | 15-Noyv-23 2-Apr-24
42 CCTV system including basement and different own - z - =
location of new headquarters on turn key basis. Fund Flanncd Days L 2 20 I 7 24 24 153
43 |CNS-{ 100 | 176 |Providing, fitting, fixing & Installation of 4K LED | Job [ I [ LTM | Hope |CAAB| 12.00 20.00 |Planned Dates | 14-Sep-23 | 12-Oct-23 | 1-Nov-23 | 16-Nov-23 | 23-Nov-23 | 8-Dec-23 27-Mar-24
43 TV for passenger Terminal at Saidpur Airport, own Planned Days 0 28 20 15 7 15 85 1o
Nilphamari, Fund
44 HONS-| 100 | 177 | Providing, Installation and Testing of Spare parts of | Job | 1 [OTM | Hope |CAAB| 150.00 | 200.00 [Planned Dates| 19-Sep-23 | 17-Oct-23 | 6-Nov-23 | 21-Nov-23 | 28-Nov-23 | 26-Dec-23 19-Apr-24 2l
44 ILS Merkury ILS at OLA, Sylhet. own Planned Davs 0 28 20 15 7 28 98 115
Fund Actual Dates
45 |ONS-| 100 | 178 {Provifing, fitting, fixing, Installation and Testingof |Job [ I [OTM | Hope |[CAAB| 200.00 | 100.00 |Planned Dates | 25-Sep-23 | 23-Oct-23 | 12-Nov-23 | 27-Nov-23 | 4-Dec-23 | 1-Jan-24
5 5 arts . Thales) azrrat S
45 Spare parts fo.r' ILS: 3_2 (Thales) at Hazrat Shah own Phanined Dave 0 8 20 15 7 78 08
Jalal International Airport, Fund i
46 |CONS-[ 100 | 179 |Providing, Installation, Testing & commissioning Job [ 1 [OTM | Hope |CAAB| 150.00 | 300.00 |Planned Dates| 4-Sep-23 | 2-Oct-23 | 22-Oct-23 | 6-Nov-23 | [3-Nov-23 | 10-Dec-23 19-Mar-24
46 Spare parts of MARU 220 DVOR (Mopiens, South own < i i
Koriea) for Shah Amanat International Airport. Fund Planned Days 0 28 a0 13 % 2 ! 190
Actual Dates
47 |CNS-1 100 | 180 |Repair, Maintenance, Modification, Customization  [Job [ 1 [OTM | Hope |CAAB| 180.00 | 400.00 [Planned Dates 12 aug,2023
47 & Configuration of existing FIDS System at HSIA, own Actual Dates | 8-May-23 | 6-Jun-23 | 16-Jun-22 | 7-Jul-23 | 20-Jul-22 180 days
Dhaka on turn-key basis. Fund from contract
48 |CNS-| 100 | 182 |Dismantling of 1LS-14 of HSIA and re-installation Job [ I |OTM | Hope |CAAB| 100.00 100.00 |Planned Dates| 6-Oct-23 | 3-Nov-23 | 23-Nov-23 | 8-Dec-23 | 15-Dec-23 | 12-Jan-24 23-May-24
18 at Civil Aviation . ; Training Chagk y
at ( mri Aviation Accademy for Training Cimulator «‘mn Planued Dave 0 0 2 s = 28 98 132
purpose. Fund 5
49 |CNS-| 100 | 184 |Providing, fitting, fixing, installation & Testing of Job | 1 |LTM | Hope [CAAB| 20.00 20.00 |Planned Dates | 29-Sep-23 | 27-Oct-23 | 16-Nov-23 | 1-Dec-23 | 8-Dec-23 | 23-Dec-23 26-Apr-24
49 Network items at FSR Division , CAAB. l«r\\ nI Planned Days 0 28 20 15 7 15 85 125
“und

AD{CNS)/DD{CNS)
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1 2 3| 4 5 6 | 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Procu | Contr .l.'."al
> > Budget lime
Pack Kina Qu vemen ) act Sourc Estd Allocatio Invite / to Time for
SL Cod | ncia Description of Procurement Item Name and o ] Appro Cost Time Code ) Tender Tender Approval | Notificatio | Signing of | | 3
.| age 3 3 - Unit|anti 4 eof n (In y Advertise L 3 X > Contr| completion
No| e I Location of Supplier Meth | ving | (In Lac for Process : Opening | Evaluation | to Award |n of Award| Contract :
No. ty Fund | ", - Lac Tender act | of Contract
code od & |Autho T'aka) o =
s I'aka) Signat
type | rity -
ure
50 [CNS-| 100 | 186 [Providing, Installation, Configuration & Testingof |Job | 1 | LTM | Hope [CAAB| 20.00 25.00 |Planned Dates| 3-Aug-23 | 31-Aug-23 | 20-Sep-23 | 5-Oct-23 | 12-Oct-23 | 27-Oct-23 4-Mar-24
50 CCTV Camera at Civil Aviation School on turnkey own Planned Davs 0 28 20 15 7 15 85 129
basis, Fund . .
S1 |CNS-| 100 | 187 |Providing, fitting, fixing & Installation of 65 and 75 | Job | 1 | LTM | Hope [CAAB| 16.00 15.00  [Planned Dates| 15-Sep-23 | 13-Oct-23 | 2-Nov-23 | 17-Nov-23 | 24-Nov-23 | 9-Dec-23 29-Mar-24
Iﬂlll'l Digital Interactive Smart board at different own Phiacd Days 0 28 20 T 7 T TS m
Airport. Fund
Actual Dates
52 |CNS-| 100 | 189 [Providing, Installation, Testing & Commissioning of [ Job | 1 |OTM | Hope |[CAAB]| 1450.00 | 500,00 |Planned Dates| 2-Sep-23 | 30-Sep-23 | 20-Oct-23 | 4-Nov-23 | 11-Nov-23 | 9-Dec-23 16-Mar-24
52 new DVOR-DME / upgradation of DVOR-DME at own
: 5 9 [
Hazrat Shahjalal International Airport. Fund et i - ot i % 28 - i
Actual Dates
53 |CNS-| 100 | 193 |Providing, Installation, Testing and commissioning | Job [ 1 |OTM | Hope |[CAAB| 150.00 | 50,00 |Planned Dates| 4-Sep-23 | 2-Oct-23 | 22-Oct-23 | 6-Nov-23 | 13-Nov-23 | 4-Dec-23 13-Mar-24
53 of IP Based PABX System at Osmani International own Planned Davs 0 28 20 15 7 21 9] 100
Airport, Sylhet. Fund s
Actual Dates
54 |CNS-| 100 | 211 |[Supply, Installation and Commissioning of Access Job | 1 | LTM | Hope [CAAB| 17.00 1.00  [Planned Dates| 8-Sep-23 | 6-Oct-23 | 26-Oct-23 | 10-Nov-23 | 17-Nov-23 | 2-Dec-23 15-Mar-24
54 Control System with PVC Security Pass Printing own
including related items at Jashore Airport. Fund Planned Days 0 28 20 15 7 15 85 104
S5 |CNS-| 100 | 215 | Design, Develop, customization of Avsec QC & Job | 1 |OTM | Hope [CAAB| 500.00 | 500.00 |Planned Dates| 9-Aug-23 | 6-Sep-23 | 26-Sep-23 | 11-Oct-23 | 18-Oct-23 | 9-Nov-23 23-Mar-24
55 Monitoring system software at CAAB, Dhaka. own Planned Days 0 28 20 15 7 22 92 135
Fund ;
56 [CNS-| 100 | 220 |Cargo facilation to integrate management Job | 1 [OTM | Hope |CAAB| 5000.00 [ 5000.00 |Planned Dates| 11-Aug-23 | 8-Sep-23 | 28-Sep-23 | 13-Oct-23 | 20-Oct-23 | 10-Nov-23 26-Mar-24
56 information system with cargo flow with necessary own — = -
hardware & software at cargo village at HSIA, Fund Planned Days 0 28 20 I: 7 21 21 137
57 [CNS-| 100 | 102 |Provision and operation of ATN/AMHS between Job [ 1 | DPM | Hope [CAAB| 90.00 200.00 |Planned Dates| 3-Sep-23 | 1-Oct-23 | 21-Oct-23 | 5-Nov-23 | 12-Nov-23 | 10-Dec-23 18-Mar-24
57 Dhaka and Bangkok and ATS-DSC between Dhaka own
and Yangon by VSAT Communication service on Fund =
rental basis. Duration 3(three) years (16th January Planned Days i 28 20 15 1 28 78 ')')
2021 to 15th January 2024). Actual Dates
S8 |CNS-| 100 Up gradation of Programmable Logic Controller Job [ 1 |OTM | Hope [CAAB| 300.00 0.00 |Planned Dates| 8-Sep-23 | 6-Oct-23 | 26-Oc¢t-23 | 10-Nov-23 | 17-Nov-23 | 15-Dec-23 28-Mar-24
58 (PLC) for Daifuku Cargo Handling System (CHS) own Planned Days 0 28 20 15 7 28 98 104
at HSIA Fund =
Actual Dates
A
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S0 5 -1 [T 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Procu | Contr .I.Em“
Fina remen| act Estd Badget L i
Pack ! i v Sourc |~ Allocatio [ _. i o . 2l il Time («
SL | % Cod | neia Description of Procurement Item Name and o 0“_ t  {Appro ST Cost e Time Code i '“‘." Tender Tender | Approval | Notificatio | Signing of ,m ume 1o
age 2 i Unit | anti A eof n (In Advertise : . " G Contr | completion
Noj [ I Location of Supplier Meth | ving | | (In Lac for Process 25 Opening | Evaluation| to Award |nof Award| Contract :
o, v B Fund | ", Lac Fender act | of Contract
code © tod & |Autho Taka) R =
3 Taka) Signat
type | rity %
ure
59 | ONS-| 100 Providing, installation, deployment and testing of Job | 1 LTM | Hope |[CAAB| 25,00 0.00  |Planned Dates| 9-Sep-23 | 7-Oct-23 | 27-Oct-23 | 11-Nov-23 | 18-Nov-23 | 3-Dec-23 17-Mar-24
59 Website for DGCA Conference on turn-key basis. own Planned Davs 0 28 20 15 7 15 85 105
Fund
60 {ONS-| 100 Providing, installation, deployment and testing of Job | 1T | LTM | Hope |[CAAB| 25.00 0.00  |Planned Dates| 8-Sep-23 | 6-Oct-23 | 26-Oct-23 | 10-Nov-23 | 17-Nov-23 | 2-Dee-23 15-Mar-24
60 Mobile App for DGCA Conference on turn-key own Planned Days 0 28 20 15 7 15 85 104
hasis. Fund
Actual Dates
61 [CNS-| 100 Providing, installation, deployment and testing of Job | 1 JOTM | Hope |[CAAB| 90.00 0.00  [Planned Dates| 9-Sep-23 | 7-Oct-23 | 27-Oct-23 | 11-Nov-23 | 18-Nov-23 | 13-Dec-23 27-Mar-24
61 FAA Audit Procedure Solution on turn-key basis. own Planned Days 0 28 20 15 7 25 95 105
Fund
Actual Dates
62 |OCNS-1 100 | . |Supply, Installation & Testing of Spare Parts of Job | 1 [OTM | Hope [CAAB| 200,00 0.00  |Planned Dates| 20-Sep-23 | 18-Oct-23 | 7-Nov-23 | 22-Nov-23 | 29-Nov-23 | 23-Dec-23 17-Apr-24
62 Smith Detection X-ray Machine for Shah Amnat own
k P " avs 2 9.
International Airport, Sylhet. Fund Fianned Davs g 28 L L 4 4 4 116
63 |CNS-| 100 Supply, Installation & Testing of Spare Parts of Job | 1 {OTM | Hope |CAAB| 300,00 0.00  |Planned Dates| 6-Sep-23 | 4-Oct-23 | 24-Oct-23 | 8-Nov-23 | 15-Nov-23 | 9-Dee-23 20-Mar-24
63 Rapiscan Duel View X-ray Cabin and Hold own = .
Baggage Scanning Machine for Osmani Fund Planned Days 0 28 20 15 1 24 M 102
International Airport.
64 |ONS-1100| . |Managed ICT support service for ICT & e- Job |1 OTM | Hope |[CAAB| 1000.00 | 0.00 |Planned Dates| 7-Sep-23 | 5-Oct-23 | 25-Oct-23 | 9-Nov-23 | 16-Nov-23 | 14-Dec-23 26-Mar-24
04 Governance new contract at different division of own Planned Days 0 28 20 s 7 28 98 103
CAAB Fund
65 |CNS- Providing, Installation, Testing & Commissioning of [ Job | 1 |OTM | Hope |CAAB| 1450.00 0.00  [Planned Dates | 10-Oct-23 | 7-Nov-23 | 27-Nov-23 | 12-Dec-23 | 19-Dec-23 | 16-Jan-24 1-May-24
65 ew DVOR-DME at Cumilla Airport, Cumilla. n
¥ = : L e i Planned Days | 0 28 20 s 7 28 98 106
Actual Dates
66 [CNS- Providing, Installation, Testing & Commissioning of | Job | 1 [OTM | Hope |CAAB| 1450.00 0.00  [Planned Dates| 10-Oct-23 | 7-Nov-23 | 27-Nov-23 | 12-Dec-23 | 19-Dec-23 | 16-Jan-24 I-May-24
66 new DVOR-DME at Shah Amanat International own
g ave [y
Airport, Chattogram. Fund Planned Days 0 28 20 15 7 28 98 106
Actual Dates
67 [CNS- . |Providing, fitting, fixing and installation of power Job | 1 |OTM | Hope [CAAB| 400,00 0.00  |Planned Dates| 11-Oc¢t-23 | 8-Nov-23 | 28-Nov-23 | 13-Dec-23 | 20-Dec-23 | 17-Jan-24 3-May-24
67 cable and soil filling work for installation purpose of own F
new ILS at HSIA. Fund Planned Days 0 28 20 15 7 28 98 107
Actual Dates
68 |CNS-{ 100 . |Providing, Installation, Testing & Commissioning of | Job | 1 [OTM | Hope [CAAB| 1400,00 0.00  [Planned Dates| 10-Oct-23 | 7-Nov-23 | 27-Nov-23 | 12-Dec-23 | 19-Dec-23 | 16-Jan-24 I-May-24
68 new DVOR-DME at Shah Mokhdum Airport, own Planned Days 0 28 20 15 7 28 98 106
Rajsahi. Fund

Actual Dates

AD(CNS)/DD(CNS)
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| 2 314 5 6 | 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
T
Procu | Contr ..'.Jml
ot o Budget lime
Pack Eina Qu femen act Sourc Estd Allocatio Invite / to Time for
SL Cod | ncia Description of Procurement Item Name and s .|t [Appro Cost ; Time Code ; Tender Tender | Approval | Notificatio | Signing of | | k
.| age i ! 2 Unit | anti A cof n (In Advertise b % : 3 Contr | completion
Noj| ¢ | Location of Supplier Meth | ving | (In Lac for Process a2 Opening | Evaluation | to Award |n of Award| Contract 7
No. ty Fund | °. Lac T'ender act | of Contract
code © |od & |Autho Taka) P 5
L Taka) Signat
type | rity
ure
69 |CNS-| 100 Providing, Installation, Testing & commissioning Job | 1 JOTM | Hope [CAAB| 165.00 0.00  [Planned Dates| 3-Sep-23 | 1-Oct-23 | 21-Oct-23 | 5-Nov-23 | 12-Nov-23 | 10-Dec-23 18-Mar-24
69 Spare parts of MARU 220 DVOR and MARLU 320 own
DME (Mopiens, South Koriea) for Osmani Fund Planned Days 0 28 20 15 7 28 98 99
International Airport . Actual Dates
T0 {CNS-| 100 Providing and Testing of VNA (Vector Network Job | 1 [OTM | Hope |CAAB| 100.00 0.00  |Planned Dates| 25-Sep-23 | 23-Oct-23 | 12-Nov-23 | 27-Nov-23 | 4-Dee-23 | 1-Jan-24 I-May-24
70 Analizer ) use for Navigational equipment own =
| Days 0 5 28 98 121
Maintenance at CEMSU, CAAB. Fund Planneil Days 2 2 ! u
Actual Dates
71 [CNS-| 100 Design,Development. Customization, Installation Job | 1 |OTM | Hope |CAAB| 100.00 0.00  |Planned Dates| 26-Sep-23 | 24-Oct-23 | 13-Nov-23 | 28-Nov-23 | 5-Dec-23 | 26-Dec-23 26-Apr-24
71 a‘ml Commissioning orequ||;me_nt purchase tracking fm'n Planned Days 0 28 30 T 5 21 91 122
Software/Apps for Different Airports, Fund
Actual Dates
72 |CNS-| 100 Providing, fitting, fixing, installation & testing of Job | 1 |OTM | Hope [CAAB| 50.00 0.00  |Planned Dates| 5-Aug-23 | 2-Sep-23 | 22-Sep-23 | 7-Oct-23 | 14-Oct-23 | 10-Nov-23 20-Mar-24
2 CCTYV camera system at Comilla Airport, Comilla. |(:]:|:::| Planacd Divs 0 Ty 20 T3 7 27 97 31
73 [CNS-{ 100 Providing, fitting, fixing, installation and Job | 1 [OTM | Hope |CAAB| 1200.00 |  0.00 |Planned Dates| 4-Aug-23 | 1-Sep-23 | 21-Sep-23 | 6-Oct-23 | 13-Oct-23 | 5-Nov-23 14-Mar-24
73 commissioning of fire fighting simulator for fire own
fighting training at Civil Aviation Accademy, Fund Planned Days 0 28 20 15 7 23 93 130
Dhaka.
| 74 [CONS-[ 100 Design, Develop, customization of Indivitual web Job [ 1 OTM | Hope |CAAB| 50.00 0.00  [Planned Dates | S-Aug-23 | 2-Sep-23 | 22-Sep-23 | 7-Oct-23 | 14-Oct-23 | 8-Nov-23 18-Mar-24
74 portal for Civil Aviation Accademy. ;m nI 2 D a R 0 T = 73 9= ET]
und
75 |CNS-{ 100 Providing and testing of portable airband VHF Job | T [|OTM | Hope |[CAAB| 100,00 0.00  |Planned Dates| 5-Aug-23 | 2-Sep-23 | 22-Sep-23 [ 7-Oct-23 | 14-Oct-23 | 11-Nov-23 21-Mar-24
7] Radio for different Airport, ::I-:l Planned Days 0 28 20 s 7 28 08 31
29235.00] 13443.00
Admin Section
I | Admi| 100 | 100 |Supply of Different types of office equipment and Job [ I | LTM | Hope |[CAAB| 25.00 25.00  |Planned Dates| 6-Oct-23 | 3-Nov-23 | 23-Nov-23 | 8-Dec-23 | 15-Dec-23 | 30-Dec-23 10-May-24
n-1 furniture for CEMSU. own
: Planned Davs 0 28 20 15 7 15 85 132
Fund
2 [Admi| 102 | 102 |Supply of Different types of Stationary items for Job | 1 | LTM | Hope [CAAB| 20.00 20.00  |Planned Dates| 7-Oct-23 | 4-Nov-23 | 24-Nov-23 | 9-Dec-23 | 16-Dec-23 | 31-Dec-23 12-May-24
n-2 CEMSU. own Planned Davs 0 28 20 15 7 15 85 133
Fund
3 [Admi| 110 [ 110 [Supply of different types of Senatory items for Job | 1 |OTM | Hope [CAAB| 70.00 70.00 |Planned Dates| 8-Oct-23 | 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 | 14-Jan-24 27-May-24
R CEMSU. e Planned Davs 0 28 20 15 7 28 98 134
‘und
115.00 115.00
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i Codd Fin Description of Procurement Package Procur L_"”“" B £ ey
code Goods/Equipment ement | Sourc |Estimated ugget Time Invite/ ® I ; i) : :
il packs Qt Appro g Allocatio] - ve ; lender lender Approval to Notification of |Signing of for
S/L | Fac Unit Metho eof [Cost Code for Advertise ; X d
Sk y ving I n(Lakh) ... Opening Evaluation Award Award Contract Co
age d& Fund |(Lakh Tk) . |Process Tender
No Type Author Ik se mpl
1 14 3] 14 2 4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
Procurement, Store & Supply
Priority-1
CNS,H| 100] 100 [7g7 GRmwm/craga ¢iv & aa A | job | 1] LTM |[HOPE |Own 20.00 20.00|PlDates 20-Dec-23 | 17-Jan-24 6-Feb-24 | 21-Feb-24 | 28-Feb-24 | 14-Mar-24 | 90
11Q Fund PlDays
Ac.Date
CNS,H[100] 101 [Supply of Hand Held Metal Detector with Jjob | 1] LTM [HOPE [Own 2500 25.00[PIDates 1-Jan-24 | 29-Jan-24 | 18-Feb-24 | 4-Mar-24 | 11-Mar-24 | 26-Mar-24 | 120
2 1Q Charger for different Airport Fund PlDays
Ac.Date
CNS [100] 102 |Supply & Installation of 60 Zones Walk job | 1JOTM [HOPE |Own 50.00 50.00|PIDates 10-Mar-24 | 7-Apr-24 | 27-Apr-24 12-May-24 | 19-May-24 3-Jun-24 | %0
3 Through Metal Detector for HSIA and Fund PlDays
different Airports. Ac.Date
CNS.H]100] 103 |fafsg famm @i way sarfenfs @ job | 1JOTM [HOPE [Own 50.00 25.00|PlDates 15-Feb-24 | 14-Mar-24 | 3-Apr-24 18-Apr-24 | 25-Apr-24 | 10-May-24 120
4 |Q Fund PlDays
Ac.Date
CNS,H[100] 108 [Supply, Installation of Under Vehicle [job | 1JOTM [HOPE |Own 200.00 200.00|P1Dates 10-Apr-24 | 8-May-24 | 28-May-24 | 12-Jun-24 19-Jun-24 4-Jul-24 |120
5 |Q Scanning Machine (UVSS) for Different Fund PIDays
Airports. Ac.Date
CNS.H[100] 113 [Supply, Installation of VHF Automatic [job | 1|{OTM [HOPE |Own 100.00 10.00|PIDates 10-Apr-24 | 8-May-24 | 28-May-24 | 12-Jun-24 19-Jun-24 4-Jul-24 |120
6 |Q digital direction finder. Fund PlDays
Ac.Date |
CNS,H|100[ 114 |Supply, Installation and commissioning of [job [ 1JOTM [HOPE |Own 1,250.00 | 1250.00|Ac.Date 16-Mar-23 | 21-Mar-23 | 21-Mar-23 1-Apr-23 2-Apr-23 26-Apr-23 | 180
- Q Voice Communication Control System Fund i
(VCCS) for HSIA.
CNS.H|100] 119 |Supply, Installation of Explosive Trace [job | 1/OTM |HOPE |Own 440.00|  440.00|P1Dates 5-Mar-24 2-Apr-24 | 22-Apr-24 | 7-May-24 14-May-24 | 29-May-24 90
g |Q Detector Machine with consumables for Fund PlDays ]
different Airports Ac.Date
CNS,H|[100] 120 |Supply, Installation of Dual View Cabin [job | 1JOTM [HOPE |Own 865.00|  865.00(PlDates 10-Feb-24 | 9-Mar-24 | 29-Mar-24 | 13-Apr-24 | 20-Apr-24 5-May-24 | 90
9 |Q baggage Scanning Machine for different Fund PlDays
Airports. Ac.Date
CNS.H|100] 128 |Supply, Installation of Dual View hold [job | 1JOTM [HOPE |Own 1,400.00 |  1400.00{PIDates 20-Apr-24 | 18-May-24 | 7-Jun-24 22-Jun-24 | 29-Jun-24 14-Jul-24 |120
10 |Q baggage Scanning Machine for different Fund PlDays
Airports of CAAB. Ac.Date
CNS,H[100] 130 [Supply, Installation of  Explosive [job | 1JOTM |HOPE |Own 1,500.00 | 1500.00{PIDates 3-Dec-24 2-Jan-25 22-Jan-25 6-Feb-25 13-Feb-25 | 28-Feb-25 | 90
1 |Q Detection  System(EDS) for different Fund PlDays
Alrports. Ac.Date
CNS 152 |Supply of 4K LED TV and KIOSK display [job | 1|LTM |HOPE |Own 20.00 1.00|PiDates 25-Dec-23 | 22-Jan-24 | 11-Feb-24 | 26-Feb-24 | 4-Mar-24 | 19-Mar-24 | 120
12 for Osmani International airport. Fund PlDays
Ac.Date
CNS 153 |Supply of 4K LED TV and KIOSK display |job | I|LTM |HOPE |Own 20.00 1.00|PIDates 10-Jan-24 7-Feb-24 | 27-Feb-24 | 13-Mar-24 | 20-Mar-24 90
13 for different airport. Fund PlDays
Ac.Date
DD(PSS) D(PSS) ED(CEMSL




.)']/ Page 3 of 19
. ’ ‘odd  Fin Description of Procurement Package Procur ‘A e B & it
. code Goods/Equipment or[emen t\‘ - Sourc |Estimated \“u“—"‘":'l Time _|invite Tende Tende A alt Notific: i ls ; :
s/1. | Pack- Unit \ Metho ‘ Pl,‘ cof |Cost " |01L:hl:’ Code for : Advertise (_;'n, N i_.:nlL_' :\p;.m;m N A?‘I I‘;‘m\m” '(‘Ibmnb_ i (l.‘r
age Y g |oind liakn Tk (La h) precnss i render pening “valuation wari var “ontract 0
No Type .T'\l.llhﬂr Ik se mpl
1 11 113 24 2 314 5 6 T 8 8.1 9 10 1 12 13 14 15 16 18
CNS,H[ 100} 160 |Supply, Installation of BHS (Baggage [job | 1{OTM [HOPE [Own 1,300.00 | 1300.00{ Ac. Date 12-Dec-22 | 16-Jan-23 | 26-Jan-23 | 11-Feb-23 | 12-Feb-23 | 27-Feb-23 | 180
14 19 Handling System) for EDS at Different Fund
Alrports
CNS | 100] 161 |Supply & Installaton of UHF system for [job | 1JOTM |HOPE [Own 300.00 300.00| P1Dates 1-Mar-24 | 29-Mar-24 | 18-Apr-24 | 3-May-24 | 10-May-24 | 25-May-24 | 90
15 HSIA Fund PIDays
Ac.Date
CNS,H| 100 162 |Supply and Installation of Access control [job [ 1[OTM [HOPE |Own 1,000.00 700.00{P1Dates 29-Dec-23 | 26-Jan-24 | 15-Feb-24 1-Mar-24 8-Mar-24 | 23-Mar-24 | 90
16 |Q system at OlA, Sylhet Fund PlDays
Ac.Date
CNS,H| 100} 163 |Supply and Installation of Access control [job | 1|OTM [HOPE |Own 1,000.00 700.00{PIDates 1-Dec-23 | 29-Dec-23 | 18-Jan-24 2-Feb-24 9-Feb-24 24-Feb-24 | 90
17 1Q system at SAIA, CTG Fund PIDays
Ac.Date
CNS H[100] 166 |Procurement of Anti Drane Equipment. job | 1JOTM |HOPE |Own 1,000.00 100.00|PIDates 11-Oct-23 8-Nov-23 | 28-Nov-23 | 13-Dec-23 | 20-Dec-23 4-Jan-24 90
18 |Q Fund PlDays
Ac.Date
CNS [100] 176 [Supply of 4K LED TV and KIOSK display [job | 1[LTM [HOPE [Own 20.00]  20.00|PiDates 12-Jan-24 | 9-Feb-24 | 29-Feb-24 | 15-Mar-24 | 22-Mar-24 | 6-Apr-24 | %
19 for different airport. Fund PIDays
Ac.Date
CNS | 100] 187 [Supply, Installation of Digital Interactive  [job | 1{LTM |HOPE |Own 20.00 15.00(PIDates 3-Oct-23 31-0¢t-23 | 20-Nov-23 | 5-Dec-23 | 12-Dec-23 | 27-Dec-23 | 90
Board for different Airport Fund PlDays
20
Ac.Date
CNS,H[100] 199 [Supply, installation and Commussioning of |job | 1f OTM |HOPE |Own 1,000.00|  600.00{PIDates 4-Apr-24 2-May-24 | 22-May-24 | 6-Jun-24 13-Jun-24 | 28-Jun-24 | 90
21 |Q bird monitoring and deterrent system for Fund PIDays
Osmani Int'l Airport Ac.Date
CNS,H| 1001 200 |Supply, installation and Commussioning of [job | 1| OTM [HOPE |Own 800.00 600.00{PIDates 15-Mar-24 | 12-Apr-24 | 2-May-24 | 17-May-24 | 24-May-24 | 8-Jun-24 180
22 |Q bird monitoring and deterrent system for Fund PlDays
Shah Amanot Int'l Airport Ac.Date
| CNS,H| 100 201 [Supply, installation and Commissioning of |job | 1| OTM |[HOPE |Own 800.00 100.00PIDates 10-Mar-24 | 7-Apr-24 | 27-Apr-24 | 12-May-24 | 19-May-24 | 3-Jun-24 120
| 23 |Q bird monitoring and deterrent system for Fund PIDays
i Cox's Bazar Airport Ac.Date
‘ CNS,H|100] 202 |Supply, installation of GSAT Smart Class |job | 1] OTM [HOPE |[Own 340.00|  300.00|PlDates 25-Jun-23 | 17-Jul-23 | 6-Aug-23 | 21-Aug-23 | 28-Aug-23 | 12-Sep-23 | 9
| 24 |Q room and Aviation Security and facilitation Fund PlDays
| Shelf for CAAB. Ac.Date
CNS,H|[100] 204 |Supply, Installation of UVSS for Osmani  [job | 1] OTM [HOPE |Own 200.00|  200.00|PlDates 5-Mar-24 | 2-Apr-24 | 22-Apr-24 | 7-May-24 | 14-May-24 | 29-May-24 | 90
25 |Q International Airport,Sylhet and Fund PlDays
Cox'sbazar Airport. Ac.Date
CNS,H|100] 207 |Supply and Installation of Access control [job | 1|{OTM |HOPE |Own 700.00 700.00|P1Dates 10-Dec-23 | 7-Jan-24 27-Jan-24 | 11-Feb-24 | 18-Feb-24 | 4-Mar-24 |120
2 |Q system at Cox's Bazar Airport. Fund PIDays
Ac.Date
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" Codd Fin Description of Procurement Package Procur [~ T 0e T T
. e ct : Bugget |.. d e
code Goods'Equipment ement Sourc |Estimated Tme Invite/ : = < | ; 5
Pack- Qt Appro | Allocatiof . ve - Tender Tender Approval 1o Notification of [Signing of for
S/L | Fac Unit i Metho , |eof |Cost (Lakh) Code for # Advertise Pt Evaluz Svidid R B C
age d& ving Fund |(Lakh Tk.) n(La ] T 1 Tender pening :valuation ward war ontrac 0
No. Type Author Tk se mpl
1 1 J13] 24 2 3 |4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
CNS,H| 100] 209 |Supply, installation, configuration, testing |job | 1{OTM [HOPE |Own 60.00 60.00| PIDates 15-Nov-23 | 13-Dec-23 2-Jan-24 17-Jan-24 | 24-Jan-24 8-Feb-24 120
27 |Q of CCTV camera system on turnkey basis Fund PlDays
at MT-Pool CAAB Ac.Date
CNS,H| 1001 210 |EDS with Baggage Handaling System 3 [job [ 1|OTM [HOPE [Own 5000.00f  5000.00{PIDates 11-Feb-24 | 10-Mar-24 | 30-Mar-24 | 14-Apr-24 | 21-Apr-24 | 6-May-24 | 90
1 Q International Airport for Hold Baggage Fund PIDays
ot Scanning ( Due to revised Annex) Ac.Date
CNS,H[ 100 211 |Access Control and Pass Printing System [job [ 1JOTM [HOPE [Own 2000.00 1.00{PIDates 5-May-24 | 2-Jun-24 | 22-Jun-24 7-Jul-24 14-Jul-24 | 29-Jul-24 | 90
Q at SAIA, OIA and CXB. Fund PIDays
29
2 Ac.Date
CNS,H[100] 212 |Surveilllances System and Perimeter (job [ 1JOTM [HOPE [Own 3000.00f  3000.00|PIDates 10-Dec-23 7-lan-24 27-Jan-24 | 11-Feb-24 | 18-Feb-24 | 4-Mar-24 | 90
: Q Intruder Detection System for Cox's Bazar Fund PiDays
30 Airport Ac.Date
CNS,HI 100|213 |Airport Security and Operational Control fjob | 1JOTM [HOPE [Own 5000.00  5000.00|PlDates 25-Nov-23 | 23-Dec-23 | 12-Jan-24 | 27-Jan-24 | 3-Feb-24 | 18-Feb-24 | 90
Q Center for HSIA. Fund PlDays
& Ac Date
CNS,H| 100|214 |Access Control System for New HQ, Old [job [ 1JOTM [HOPE [Own 300.00 300.00(PIDates 15-Aug-23 | 12-Sep-23 | 2-Oct-23 17-Oct-23 | 24-Oct-23 | 8-Nov-23 | 90
s Q HQ and CATC. Fund PIDays
e Ac.Date
.. |CNS,H| 100 215 |AVSEC Research and Test Facility iob [ 1JOTM [HOPE |Own 1500.00]  1500.00|PIDates 1-Jan-24 | 29-Jan-24 | 18-Feb-24 | 4-Mar-24 | 11-Mar-24 | 26-Mar-24 | 90
=2 10 Fund PlDays
CNS,H|[100] 216 [Seftware for AVSEC QC and Monitoring |job | 1|JOTM |HOPE [Own 500.00 500.00|PlDates 17-May-24 | 14-Jun-24 4-Jul-24 19-Jul-24 26-Jul-24 | 10-Aug-24 | 120
34 |Q System. Fund PlDays
: Ac.Date
CNS,H|[100] 217 |Modification and extension of the Access [job | 1{OTM |[HOPE [Own 300.00 300.00|PIDates 8-Feb-24 7-Mar-24 | 27-Mar-24 | 11-Apr-24 | 18-Apr-24 | 3-May-24 | 90
Q Control and 1D approval System at HSIA. Fund PIDays
3 Ac.Date
CNS,H| 100 218 |Integrated Communication & Surveillance [job | [|OTM |HOPE [Own 2000.00]  700.00(PIDates 15-0ct-23 | 12-Nov-23 | 2-Dec-23 | 17-Dec-23 | 24-Dec-23 | 8-Jan-24 | 90
Q System to prevent smuggling to increase Fund PIDays
customer care to enhance investigation Ac.Date
36 capability and to monitor perfotmance of
duty Security Camera with 10T and Al
facility.
CNS,H[100| 219 |Patrol boat 2Nos. For CXB. job | 1|{OTM |HOPE |Own 200.00 200.00|P1Dates 20-Oct-23 | 17-Nov-23 | 7-Dec-23 | 22-Dec-23 | 29-Dec-23 | 13-Jan-24 |120
37 Q iFund PlDays
Ac.Date
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* Codd Fin Description of Procurement Package Procur AR * i
code Goods/Equipment ement & Sourc [Estmated Bugget Time d Invite " 1 A L
7 i O Appro d i Allocatiof . i ve Tender Tender Approval to Nouficatnon of |Signing of for
s/L | Pack- Unit b Metho e cof [Cost n(Lakh) Code for i Advertise One Evalu Ko e i e
age d& 2 Eind liLakn Tk ) ] P— Tender pening valuation Award Awar Contract a
No Type :.\u:hm' Tk se n.]m
1 1.1 |13] 14 2 3|4 5 6 7 8 8.1 9 10 11 12 13 14 15 16 18
CNS.H|100] 220 [Cargo facilitation to integrate management fjob | 1|OTM [HOPE |Own 5000.00{  5000.00{PIDates 21-Dec-23 | 18-Jan-24 7-Feb-24 22-Feb-24 | 29-Feb-24 | 15-Mar-24 | 90
Q information system with cargo flow with Fund PlDays
38 necessary hardware & software at cargo Ac.Date
village.
CNS H|100] 222 |Supply of 55 inch LED TV for [job | I]LTM [HOPE |Own 25.00 15.00|PIDates 22-Oct-23 | 19-Nov-23 | 9-Dec-23 | 24-Dec-23 | 31-Dec-23 15-Jan-24 | 90
Q Jashore/different Airport. Fund PlDays
e Ac.Date
ATM Division
ATM [100] 100 [ffeq faoma asicr ey wmmBr afem @@ fjob [ [JOTM [HOPE [Own 150.00 30.00(PIDates 8-Sep-23 6-Oct-23 | 26-0Oc¢t-23 | 10-Nov-23 | 17-Nov-23 | 2-Dec-23 | 90
40 (Gravasa) Fund PlDays
Ac.Date
ATM |100f 101 |Lounge Furniture for different Airport. [job | 1OTM [HOPE [Own 100.00 100.00|PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
S.H: Supply of 500 sets (500x3) = 1500 Fund PlDays
seats) Lounge Chair for Arrival & Ac.Date
41 Departure Lounge area at Hazrat Shahjalal
International Airport, Dhaka.
ATM [100] 102 [Supply of Platform height double mast |job | 1{OTM JHOPE |Own 140.00 10.00|PIDates 25-Jul-23 | 14-Aug-23 | 3-Sep-23 18-Sep-23 | 25-Sep-23 | 10-Oct-23 120
0 aluminium power source(AC/DC)Vertical Fund PlDays
=~ 1ift/ uplift for different Airport Ac Date
ATM [100] 103 |Determination of WGS 84 Coordinates at [job | I|{LTM [HOPE |Own 25.00 25.00|PIDates 15-Dec-23 | 12-Jan-24 1-Feb-24 16-Feb-24 | 23-Feb-24 | 9-Mar-24 | 90
43 different Airport. Fund PlDays
Ac.Date
ATM [100] 104 [Supply of Airfield ground lighting [job | 1{LTM [MOPS|Own 10.00 10.00[PIDates 8-Jan-24 5-Feb-24 | 25-Feb-24 | 11-Mar-24 | 18-Mar-24 | 2-Apr-24 90
44 photometry systems for Sylhet,Chittagong, Fund PlDays
Ac.Date
ATM | 100] 107 |Rfes femmamm e s sk job | 1|LTM |MOPS|Own 1.00 1.00|P1Dates 5-Feb-24 | 4-Mar-24 | 24-Mar-24 | 8-Apr-24 | 15-Apr-24 | 30-Apr-24 90
45 Fund PlDays
Ac.Date
ATM 100 108 |Supply of Electric cart tor HSIA & Other [job | I{LTM |HOPE [Own 25.00 25.00{PIDates 20-Sep-23 18-Oct-23 | 7-Nov-23 | 22-Nov-23 | 29-Nov-23 | 14-Dec-23 | 180
46 Airport Fund PlDays
Ac.Date
ATM [100[ 110 [Supply of Runway Rubber Removal [job | 1{ OTM JHOPE |[Own 2,400.00 100.00|PIDates 17-]Jan-24 | 14-Feb-24 | 5-Mar-24 | 20-Mar-24 | 27-Mar-24 | 11-Apr-24 90
47 equipment at HSIA. Fund PIDays
Ac.Date
ATM [100] 111 e fm S s s job | 1| OTM |HOPE |Own 3,000.00 100.00|PIDates 31-Jan-24 | 28-Feb-24 | 19-Mar-24 | 3-Apr-24 10-Apr-24 25-Apr-24 90
48 Fund PIDays
Ac.Date
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. ¥ ‘odd  Fin Description of Procurement Package Procur[ o a i ek
¥ B L ey cl i e ’ Bugget |.. ] y R
code Goods ' Equipment ement Sourc |Estimated I'me Invite = , < Sl . 5
2 s Ot Appro N Allocatio] s 4 I'ender Tender Approval 10 Notification of |Signing of for
S/L | Pack- Unit Metho eof |Cost Code for Advertise i ) .
age L P ving cund |(Lakh Tk.) ll(l.elk}l‘) Bt m Tl Opening Evaluation Award Award Contracl Co
Na, Tyne /‘\ullmr 'k s njpl
1 11 -|13] 14 2 3|4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
ATM |100] 112 |Procurement of Walk behind scarp Manual |job | I|LTM |HOPE |Own 25.00 25.00{PIDates 11-Feb-24 | 10-Mar-24 | 30-Mar-24 | 14-Apr-24 | 21-Apr-24 | 6-May-24 90
Sweeper Cleaning Machine for different Fund PlDays
49 Airport Ac.Date
ATM | 100] 113 |Supply of Water dispenser machine for [job | 1|LTM |HOPE |Own 50.00 50.00|PlDates 21-Sep-23 | 19-Oct-23 | 8-Nov-23 | 23-Nov-23 | 30-Nov-23 | 15-Dec-23 |120
50 different Airport. Fund PlDays
Ac.Date
ATM | 100 114 |Supply of Fogger Machine for diff Airports. [job | 1]LTM [HOPE |Own 50.00 50.00{PIDates 7-Oct-23 4-Nov-23 | 24-Nov-23 | 9-Dec-23 16-Dec-23 | 31-Dec-23 | 90
51 Fund PlDays
Ac.Date
ATM [100] 115 [Supply of Small Size Runway Sweeper for [job | 1]OTM [HOPE [cAA 300.00]  100.00[PIDates 9-Dec-23 | 6-Jan-24 | 26-Jan-24 | 10-Feb-24 | 17-Feb-24 | 3-Mar-24 | 90
- Cox's Bazar Airport. B PIDays
N own Ac.Date
fund
ATM |100] 116 |ffsg fmmawee w1 Airfield Equipment fjob | T{LTM  [MOPS |Own 5.00 5.00]PIDates 13-Feb-24 | 12-Mar-24 | 1-Apr-24 16-Apr-24 | 23-Apr-24 | 8-May-24 | 120
53 RESES Fund PlDays
Ac.Date
ATM | 100] 120 |Supply of Portabe battery operated floor |job | 1] OTM [HOPE |Own 50.00 50.00|PIDates 16-Dec-23 | 13-Jan-24 2-Feb-24 17-Feb-24 | 24-Feb-24 | 10-Mar-24 | 90
54 cleaning machine for different Airports Fund PlDays
Ac.Date
ATM [100] 121 [Supply of Mosquito insect KillerMachine [job [ 1{LTM [HOPE [Own 20.00 20.00|PIDates 23-Dec-23 | 20-Jan-24 9-Feb-24 24-Feb-24 | 2-Mar-24 17-Mar-24 | 90
for different Airports Fund PIDays
35 Ac.Date
Fire 100] 122 |ouft amree &% job | 1|OTM |HOPE [Own 300.00 100.00|PlDates 24-Jan-24 | 21-Feb-24 | 12-Mar-24 | 27-Mar-24 | 3-Apr-24 18-Apr-24 |120
56 Fund PlDays
Ac.Date
ATM |100] 124 |Supply of Luggage Trolley for different |job | 1JOTM [HOPE |Own 300.00 (  300.00|PIDates 9-Sep-23 7-Oct-23 27-Oct-23 | 11-Nov-23 | 18-Nov-23 | 3-Dec-23 | 90
57 Airports. Fund PlDays
Ac.Date
ATM [100] 125 |Supply of Lounge Chair for different [job | 1JOTM |HOPE |Own 1,200.00 |  1200.00{Ac.Date 24-Jan-23 | 23-Feb-23 | 2-Mar-23 | 26-Mar-23 | 27-Mar-23 | 9-Apr-23 |180
; Airports. Fund
58
ATM [100] 126 [Supply of Mosquito insect KillerMachine |job | 1|{LTM |HOPE [Own 15.00 15.00|PIDates 19-Jan-24 | 16-Feb-24 | 7-Mar-24 | 22-Mar-24 | 29-Mar-24 | 13-Apr-24 | 90
59 for SAIA, Ctg. Fund PlDays
Ac.Date
FIRE [100] 127 [Supply of Binocular & night vision goggles |job | 1{LTM |HOPE |Own 15.00 15.00|PIDates 26-Feb-24 | 25-Mar-24 | 14-Apr-24 | 29-Apr-24 | 6-May-24 | 21-May-24 | 9
for different Airports Fund PlDays
60 Ac.Date
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SR Codd Fin Description of Procurement Package Procur ‘All"“m Hiisgnt : ‘l"”
5 C . = gget |
. : cogs S |t S Appro .‘-ou_n: E-:stlmmcd Allocatio ‘|mu : ve s Tender Tender Approval to Notification of |Signing of for
s/ | Pack- Unit | *"|Metho eof |Cost Code for | [Advertise : L :
age y d& ving Fund |(Lakh Tk.) ntl.ukrh‘l Biosess rti b Opening Evaluation Award Award Contract Co
e Tipe .‘}ullmr Ik se |1:|pl
1 g bt B o 2 3 |4 5 6 7 8 8.1 9 10 1" 12 13 14 15 16 18
ATM | 100 128 |Supply of Runway Sweeper for CAAB job | 1JOTM |HOPE |Own 1,400.00 100.00|PIDates 2-Dec-23 | 30-Dec-23 | 19-Jan-24 3-Feb-24 10-Feb-24 | 25-Feb-24 | 90
Fund PIDays
o Ac Date
ATM |100] 130 |[Supply of Q belt with carpet for different fjob | 1|LTM |HOPE |Own 20.00 20.00|PIDates 19-Oct-23 | 16-Nov-23 | 6-Dec-23 | 21-Dec-23 | 28-Dec-23 | 12-Jan-24 120
62 Airports Fund PIDays
Ac.Dalte
ATM [100] 131 [Supply of big size paddlebin (Dusbin) for |job | T|LTM [HOPE jOwn 20.00 20.00|PIDates 8-Sep-23 6-Oct-23 | 26-Oct-23 | 10-Nov-23 | 17-Nov-23 | 2-Dec-23 |90
different Airports, Fund PIDays
63 Ac.Date
ATM [100[ 132 |Supply of Security Divest Tray for different f[job | I1{LTM [HOPE |Own 20.00 15.00{PIDates 16-Oct-23 | 13-Nov-23 | 3-Dec-23 | 18-Dec-23 | 25-Dec-23 9-Jan-24 |[120
64 Alrports Fund PlDays
Ac.Date
ATM [100] 134 [Supply of Mosquito insect KillerMachine |job | 1|LTM |HOPE |Own 15.00 15.00|PIDates 10-Jan-24 | 7-Feb-24 | 27-Feb-24 | 13-Mar-24 | 20-Mar-24 | 4-Apr-24 | 9
65 for SAIA, Ctg, Fund PlDays
Ac.Date
New | 100[ 136 |Supply of Smoke ejector for diff Airport, gob IILTM |HOPE [Own 25.00 25.00|PIDates 5-Aug-23 2-Sep-23 | 22-Sep-23 7-Oct-23 14-Oct-23 | 29-Oct-23 | 90
Work CAAB Fund PlDays
66 [ATM Ac.Date
ATM [100| 140 [Supply of Boom lift for different Airport.  fjob | 1JOTM |HOPE |[CAAB PlDates 13-Apr-24 | 11-May-24 | 31-May-24 15-Jun-24 | 22-Jun-24 7-Jul-24 [120
67 own 150.00 50.00 |PIDays
fund Ac.Date
ATM |100] 141 |Supply of Smoke ejector for different liob | 1{OTM |HOPE |Own 50.00 50.00{PIDates 3-Nov-23 3-Dec-23 | 23-Dec-23 7-Jan-24 14-Jan-24 | 29-Jan-24 |120
68 airport Fund PIDays
Ac.Date
ATM [100] 142 [Supply of Small Size Runway Sweeper for |job | 1JOTM [HOPE [CAA 300.00]  100.00|PIDates 7-Jan-24 4-Feb-24 | 24-Feb-24 | 10-Mar-24 | 17-Mar-24 | 1-Apr-24 120
69 BRL Airport. B PIDays
own Ac.Date
fund
ATM [100] 143 |[Supply of Luggage Trolley for HSIA, |iob | 1|JOTM [HOPE [Own 2,000.00 | 1000.00|PIDates 12-Mar-24 | 9-Apr-24 | 29-Apr-24 14-May-24 | 21-May-24 5-Jun-24 | 90
CAAB. Fund PlDays
70 Ac.Date
ATM [100] 144 [Supply of Fiber Glass Beautification Top  |job | 1JOTM [HOPE [CAA 100.00]  100.00|PIDates 29-Nov-23 | 27-Dec-23 | 16-Jan-24 | 31-Jan-24 7-Feb-24 | 22-Feb-24 | 90
for different Airports, CAAB. B PlDays
i own Ac.Date
fund
ATM |100 145 [Supply of Fiber Glass Beautification Top  [job | 1JOTM [HOPE [CAA 100.00]  100.00|PIDates 22-Dec-23 | 19-Jan-24 8-Feb-24 | 23-Feb-24 1-Mar-24 | 16-Mar-24 | 90
for HSIA, CAAB. B PlDays
72 own Ac.Date
fund B
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i ‘odd  Fin Description of Procurement Package Procur PLRIRS A s
code Cioods/Equipment ement Sourc [Estimated Bugget Time 4 Invite/ . 2 = L
s | Pack- Unit O Metho Appro cof |Cas Allocatio Codefor [ S| Advertise Tender T'ender Approval to Notification of S‘lgnln-__' of It.lr
age Y e ving e (Lakh Tk n(Lakh) —— i Terder Opening Evaluation Award Award Contract Co
)
No. Type 'i\:uﬂmr Tk se mpl
1 L ) s 2 4 5 6 7 8 8.1 9 10 1" 12 13 14 15 16 18
ATM |100] 146 [Supply of Luggage Trolley for Cox's job | 1foTm [HOPE [cAa 300.00  300.00|PIDates 30-Nov-23 | 28-Dec-23 | 17-Jan-24 | 1-Feb-24 | 8-Feb-24 | 23-Feb-24 |180
Bazar Airport, CAAB. B PlDays
73 own Ac.Date
fund
ATM |100] 147 [Supply of Runway Sweeper for Shah |job | 1JOTM [HOPE |Own 800.00 800.00|PIDates 16-Feb-24 | 15-Mar-24 | 4-Apr-24 19-Apr-24 26-Apr-24 | 11-May-24 180
74 Amanot Inernational Airport, Chittagong Fund PIDays
Ac.Date
ATM |100] 148 |Supply of Small Size Runway Sweeper for [job | 1JOTM [HOPE [Own 300.00 300.00]PIDates 15-Mar-24 | 12-Apr-24 | 2-May-24 | 17-May-24 | 24-May-24 8-Jun-24 |80
75 Saidpur Airport. Fund PlDays
Ac. Date
ATM [100[ 149 |Supply of Small Size Runway Sweeper for [job [ 1JOTM JHOPE [Own 300.00 300,00 PlDates 12-Apr-24 | 10-May-24 | 30-May-24 14-Jun-24 | 21-Jun-24 6-Jul-24 90
76 Rajshahi Airport Fund PIDays
Ac Date
ATM [100] 150 [Supply of Small Size Runway Sweeper for |job | 1JOTM [HOPE [Own 300.00 300.00|PIDates 18-Nov-23 | 16-Dec-23 5-Jan-24 20-Jan-24 27-Jan-24 | 11-Feb-24 | %0
77 Jashore Airport. Fund PlDays
Ac.Date
ATM [100] 153 |Supply of Fiber Glass Planter for liob | 1JOTM [HOPE [CAA 50.00 50.00{P1Dates 5-Dec-23 2-Jan-24 22-Jan-24 6-Feb-24 13-Feb-24 | 28-Feb-24 | 90
Beautification for different Airports, B PlDays
78 CAAB own Ac.Date
fund
ATM |100] 154 |Supply of Water dispenser machine for |job | 1] LTM |HOPE [Own 25.00 10.00]PIDates 18-Oct-23 | 15-Nov-23 | 5-Dec-23 | 20-Dec-23 | 27-Dec-23 | 11-Jan-24 | 90
79 Cox's Bazar Arrport. Fund PIDays
Ac Date
ATM [100] 155 |Supply of Airport Luggage Trolley pusher |job | 1JOTM [HOPE |CAA 50.00 1L.00[P1Dates 26-Jan-24 | 23-Feb-24 | 14-Mar-24 | 29-Mar-24 | 5-Apr-24 | 20-Apr-24 180
for Osmani International Airport, Sylhet B PIDays
80
own Ac.Date
fund
Fire Division -
Supply of 6% Light-water Aqueous Film [job | T|LTM [MOPS |Own - PlDates 25-Sep-23 | 23-Oct-23 | 12-Nov-23 27-Nov-23 | 4-Dec-23 19-Dec-23 | 90
Forming Foam (AFFF) Compound for use Fund 4 PIDays
in different Airport. Ac.Date
a) Supply of 6% Light-water Aqueous [job | 1|LTM |HOPE |Own 13.00 PlDates 20-0Oct-23 | 17-Nov-23 | 7-Dec-23 | 22-Dec-23 | 29-Dec-23 | 13-Jan-24 |180
_|Film Forming Foam (AFFF) Compound Fund PIDays
for use in Shah Amanat Int'l Airport, Ctg.- Ac.Date
b) Supply of 6% Light-water Aqueous [job | 1|LTM [HOPE |Own 14.00 PlDates 17-Nov-23 | 15-Dec-23 | 4-Jan-24 19-Jan-24 | 26-Jan-24 | 10-Feb-24 | 90
Film Forming Foam (AFFF) Compound Fund PlDays
for use in Osmani Int'l Airport, Sylhet. Ac.Date
81 |Fire o] 124 c) Supply of 6% Lig]]li\valcr Aqueous fjob | T{LTM [MOPS|Own 9.00 Ac.Date 5-Feb-23 | 28-Feb-23 | 16-Mar-23 | 18-Mar-23 | 20-Mar-23 | 6-Apr-23 |120
Film Forming Foam (AFFF) Compound Fund 100.00
for use in Barishal Airport.
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’ Codd Fin Description of Procurement Package Procur| 0 > B
code Goods/Equipment O ement " Sourc |Estimated lﬁ"ggﬂ Time i Invite/ Tend : % | fic i Isiani . :
s/L. | Pack- Unit A Metho z?.ppru eof |Cost ™ II{)'LI‘\'IIUT Code for :' Advertise (_)‘.n‘ iy II‘_U_TLT AI\THIIN 0 T‘:legdunn o 'Clg':llr[:zlo ::
age Ylde | [Fund |(Lakn 1) LA | process '[Tender pening RO k) ‘ g
No. Type Author Tk se mpl
1 1.1 13| 14 2 314 5 6 7 8 8.1 9 10 " 12 13 14 15 16 18
d) Supply of 6% Light-water Aqueous fjob | 1|LTM [HOPE [Own 20.00 Ac.Date 5-Feb-23 23-Feb-23 1-Mar-23 2-Mar-23 5-Mar-23 16-Apr-23 | 120
Film Forming Foam (AFFF) Compound Fund
for use in Cox's Bazar Airport
e) Supply of 6% Light-water Aqueous [job [ I|LTM |HOPE [Own 19.00 Ac.Date 7-Feb-23 27-Feb-23 | 16-Mar-23 | 28-Mar-23 | 29-Mar-23 | 12-Apr-23 90
Film Forming Foam (AFFF) Compound Fund
for use in Rajshahi Airport
f) Supply of 6% Light-water Aqueous [job [ I|LTM [HOPE [Own 25.00 PlDates 28-Jan-24 | 25-Feb-24 | 16-Mar-24 | 31-Mar-24 | 7-Apr-24 | 22-Apr-24 | |
Film Forming Foam (AFFF) Compound Fund PlDays
for use in different Airport Ac.Date
Fire 100} 101 [Supply & Commuissioning of 3 Nos. [job | [|JOTM |MOPS [Own 5.00 1.00)Ac.Date 5-Aug-19 4-0c¢t-19 | 23-Nov-19 | 2-Mar-20 1-May-20 | 16-May-20 |360
10,000Ltr capacity ARFF (Aircraft Resque Fund
& Fire Fighung) Vehicle for Hazrat
8 Shahjalal Int’l Airport, Dhaka. Shah
- Mukdum Airport, Rajshahi & Saidpur
Airport, Saidpur &  S(five) Years
maintenance & repair
83 [Fire iob | 1 HOPE | CAA PIDates 11-Dec-23 | 8-Jan-24 | 28-Jan-24 | 12-Feb-24 | 19-Feb-24 | 5-Mar-24 | 90
Supply of Tubeless Tyre for Runway . B PlDays
0 03 . 5. 1
G I Sweeper for Osmani Int'l Airport, Sylhet. WM own s Kl Ac.Date
fund
Fire 100 105 [Supply & Commissioning of 2 Nos. [job | 1|As HOPE [Own 2,500.00 | 2200.00|Ac.Date 27-Jun-22 | 19-Sep-22 | 1-Nov-22 5-Nov-22 6-Nov-22 | 17-Nov-22 | 360
10,000Ltr capacity ARFF (Aircraft Resque reqd Fund
& Fire Fighting) Vehicle for Shah Amanat
84 International Airport, Chattogram & Cox's
Bazar Airport, Cox'a Bazar
85 |Fire 100] 106 |Supply & Commissioning of 2 Nos. |job | 1|JOTM [HOPE |Own 400.00 200.00| Ac.Date 5-0Oct-20 | 21-Dec-20 25-Apr-21 8-May-21 9-May-21 7-Jun-21 |360
10,000Ltr capacity ARFF (Aircraft Resque Fund
& Fire Fighting) Vehicle for Osmani Int'l
Airport, Sylhet and Jashore Airport,
Jashore.
FIRE [100] 109 |Providing & Installation of different size |job | I|LTM |HOPE |Own 25.00 1.00|PIDates 30-Jan-24 | 27-Feb-24 | 18-Mar-24 | 2-Apr-24 9-Apr-24 | 24-Apr-24 | 90
tubeless tyre for ARFF vehicle at HSIA and Fund PIDays
86 others Airports. Ac.Date
87 |FIRE |[100] 110 |Supply of different size Tube less Tyre for |job | 1{OTM |HOPE |Own 50.00 50.00|PIDates 11-Apr-24 | 9-May-24 | 29-May-24 | 13-Jun-24 | 20-Jun-24 5-Jul-24 120
using at different ARFF Vehicles of HSIA, Fund PlDays
Dhaka and other Airport of CAAB. Ac.Date

N
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Lodd Fin Description of Procurement Package Procur [ . o o
ct i Bugget |.. ¢
code Goods/Equipment ement Sourc |Estimated bt me Invite i I = el R 3 .
- Pack- 8] Appro N Allocauo] . = ve = Tender Tender Approval to Noufication of |Signing of for
SiL |-vac Unit Metho eof |Cost Code for Advertise : 5 :
e y ving |.. = n(Lakh) rti). Opening Evaluation Award Award Contract Co
agc d & = |Fund |(Lakh Tk) . |Process lender =
No Tyie Author Tk se mpl
1 14 11.3) 24 2 4 5 6 T 8 8.1 9 10 1 12 13 14 15 16 18
FIRE |[100] 132 |[Supply of Runway Sweeper for CAAB. job | 1]JOTM |MOPS |Own 10.00 10.00)P1Dates 26-Mav-24 | 23-Jun-24 13-Jul-24 28-Jul-24 4-Aug-24 19-Aug-24 | 180
Fund PIDays :
38 Ac.Date
89 [FIRE [10o0f 133 |Supply of Runway Sweeper for HSIA. job [ 1JOTM [HOPE [Own 1,600.00 | 1600.00|PIDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 17-Dec-23 1-Jan-24 90
Fund PlDays
Ac.Date
FIRE [100] 135 |Supply of different size Tube less Tyre for fjob | 1OTM HOPE |Own 95.00 95.00|PIDates 25-Jul-23 | 22-Aug-23 | 11-Sep-23 26-Sep-23 3-Oct-23 18-Oct-23 | 180
%0 using at different ARFF Vehicles of HSIA, Fund PlDays
Dhaka and other Airport of CAAB. Ac.Date
91 |FIRE [100] 167 [Supply and Commissioning of 2 Nos. [job | 1HOTM [HOPE JOwn 2,500.00 100.00|PlDates 15-Mar-24 | 12-Apr-24 2-May-24 | 17-May-24 24-May-24 | 8-Jun-24 90
ARFF for Shah Amanot Intl'l Airport. Fund PIDays
Ac.Date
Admin [100] 100 [z @ job | 1] OT™M [HOPE [Own 4,000.00 [  4000.00|PIDates 4-Apr-24 | 2-May-24 | 22-May-24 | 6-Jun-24 | 13-Jun-24 28-Jun-24 | 90
Fund PIDays
92
Ac.Date
93 |Admin|100] 102 [Supply of Photocopier Manhine for [iob [ T} LTM |HOPE JOwn 20.00 20.00|PIDates 9-Jan-24 6-IF'eb-24 26-Feb-24 | 12-Mar-24 | 19-Mar-24 | 3-Apr-24 90
differem section at CEMSU Fund PIDays
Ac.Date
Admin| 100] 104 [Supply of Installation of Laptop for ICT fjob | 1| LTM [HOPE |Own 30.00 30.00{P1Dates 6-Feb-23 6-Mar-23 | 26-Mar-23 | 10-Apr-23 17-Apr-23 | 2-May-23 120
94 lab at Civil Aviation School and College, Fund PlDays
Kawlar, Kurmitola, Dhaka . Ac.Date
Total (100 Code)= 65,171.00 | 47393.00
FSR Division
FSR_ |100] 101 [Procurement of Anti Drone Equipment.  [job | 1JOTM |HOPE |Own 1,000.00 50.00|PIDates 4-Mar-24 | 1-Apr-24 | 21-Apr-24 | 6-May-24 | 13-May-24 28-May-24 | 90
95 Fund PlDays
Ac.Date
FSR  [100] 109 |Drone Operation application Software job | 1{OTM |HOPE |Own 600.00|  600.00|P1Dates 10-May-24 | 7-Jun-24 | 27-Jun-24 12-Jul-24 19-Jul-24 | 3-Aug-24 | 90
96 Fund PlDays
Ac Date
200.00| 1150.00
Total FSR(100 Code)=
Maintenance

N

DID(PSS)

D(PSS)

ED(CEMSU)




')_D

COTra TO@r [ Te |
Procure |ct Bugget Invite/ Tender | Tedr Appro [Notific|Signin |Time |for
SIL Pack- |Prior Code Fin |Description of Procurement Package Unit | Qt ment  |Approv|Source |Estimated Cost Allo 'a(%c%n ( Time Code|Advert OpeninlE al:al val to [ation [gof [to Comp
ageNo. | ty | code |Goods/Equipment Y |Method ing of Fund |(Lakh Tk.) [ ;h) Tx for Process|ise opem" i;)‘; Awar |of Contra |Contr |letion
& Type [Author - Tender|” d Award [ct act  |of
ity <i Fa e
1 14 12 13 1.4 |2 3 4 5 6 7 8 8.1 9 1 12 13 14 15 16 17 18
E/M
1 CAAB PlDates |25 Jul 9 Aug |24 Aug |9 Sep |16 Sep|14 Oct |81 90
Fire Providing, fitting / fixing of Spare Parts & Repair| OT™ PlDays 2023 2023 2023 |2023 (2023 |2023
SL- 05 A 14 of Runway Sweeper- 4 at HSIA. Gach ! e-GP HOPE 1(:::2 11.00 1.00 Ac.Date
2 : . P1Dat 1 Aug |22 78 23 08 89 120
Fire Supply of different size Tubeless Tyre for using at OTM CAAB PlD:y‘;s 202l3lg i 20;; Se ; 0;;" iggd
: Pl [ 100 | 110 |different ARFF vehicles of HSIA, Dhaka and| Each | 1 HOPE [ own 100.00 50.00 = i
SL-11 A e-GP Ac.Date 2023 2023
other Airports of CAAB. fund
3 .. R . " . PlDates |25 Jul |17 1 Sep |16 23 Sep|25 Oct |93 120
o | [ow
T oler o | nz [ e DR e e g | HOPE | own 30.00 5.00|Ac.Date 2023 2023
SL- 13 works such as dismantling, welding. fitting / e-GP
. : fund
fixing the necessary spare parts as required etc.
4 o . . X ) 29 16 Jun |16 Jul |1 Aug|7 Aag |[5Sep [100 |90
Providing fitting / ﬁxmg ofSpare P.ans tor.usmg AcDate |May [2023 |2023 |2023 [2023 [2023
Fire at Protector 6 X 6 Fire vehicle at Saidpur Airport, OTM CAAB 2023
P1 | 100 118 [Nilphamari i/c. repairing works such as| Each I HOPE | own 11.00 1.00
SL-19 ; 5 . — o e-GP "
dismantling, welding, fitting / fixing the necessary fund
spare parts as required etc.
5 s : _ : PlDates |10 1 Sep |15Sep |30 |7 0Oct |5Nov |87 120
Provndur'ng & [nst.allat:on of {\/(_ unit at 0§n1an1 CAAB PDays |Aug [2023 [2023 [sep [2023 [2023
CNS p3 | 100 | 154 International ~ Airport, Cox’s Bazar Airport, Each | 1 OT™ uoPE| ow 30.00 30.00lAc.Date  |2023 2023
SL- 55 Saidpur Airport, Shah Mokhdum Airport, Jeshore| e-GP B . . ‘ K
. z : fund
Airport and Barisal Airport.
6 ; ; " PIDat 1Sep [22Sep|7 22 (29 Oct|27 N 12
Supply of different type of Electrical & A/C items CAAB s = |7 08 |87 Novies .
CNS ; OT™ PlDays 2023 (2023 2023 |Oct |2023 2023
P3 | 100 197 |for E/M Workshop at Central Procurement,| Each 1 HOPE | own 50.00 50.00
SL-98 £ ; e-GP Ac.Date 2023
Engineering & Store Unit. fund
7 g . . . ; PlDates |1 Aug |22 7Sep |23 30 Sep (28 Oct |89 120
CNS gff::iﬂffi s[::;::)ail)lfaiolcool'isA;(:rC;(;l::r;:ll?nI:L;t;I('): OT™ g PFDie (R0 (AU 0 Py (02 |[o0Es
-y o
2 Ac. 3 2023
SL- 106 ad Ll equipment at Shah Amanot International Airport, et 1 e-GP HEIEE || o 30.00 30.00{Ac.Date e &
2 fund
Chattogram.
8 Providing & Installation of Air Conditioner i/c. CAAB PlDates 10 Sep |2 Oct |17 Oct |2 Nov [7 Dec |5 Dec |86 120
CNS other related supply & works for communication ; OT™M PIDays 2023 12023 2023 (2023 2023 2023
SL-107 Lol R equipment at different Domestic Airports of] Each I e-GP e 50.00 3.0 Ac.Date
fund
CAAB. 4
ED (CEMSU) BQQ




2

vV
LU d TOotar e
Procure |ct Bugeet Invite/ Tender |Tend Appro [Notific|Signin |Time |for
1 Pack- |Prior Code Fin |Description of Procurement Package Unit Qt ment  |Approv|Source |Estimated Cost Allocal?fn Time Code|Advert Oe f_:r Eml " lval to [ation gof to Comp
T lageNo. | ty | code |Goods/Equipment ¥ [Method ing of Fund |(Lakh Tk.) Lakh) Tli for Process|ise L uatl awar |of Contra [Contr [letion
& Type |Author Tender|® e d Award [ct act  |of
il [ M P e
1 14 12| 13 14 |2 3 4 5 6 T 8.1 9 1" 12 13 14 15 16 17 18
9 SiikB PlDates | Aug |22 7Sep |23 30 Sep |28 Oct (89 120
ATM Providing & Installation of A/C unit i/c. other OT™ PlDays 2023 |Aug [2023 [Sep 2023 2023
sL-06 | P2 | 1% | 195 |iciated works at Civil Aviation Academy, Dhaka. | =" | ! | e-gp |HOPE i @00 20.00{ 5 Date 2023 2023
10 PlDates |l Aug |22 7Sep |23 30 Sep|28 Oct (89 90
Supply of Compressor and other spares (for 2 CAAB 4
ATM . ; ; ; OT™ : PIDays 2023 |Aug [2023 [Sep |2023 (2023
SL-24 P2 | 100 | 123 T(.)n, 3Ton, 3 Ton s?llt'lype A./C) for different| Each | 1 eGP HOPE | own 25.00 5.00 Ac.Date 2023 2023
Airports for Communication Equipment. fund
11 CAAB PlDates |1 Aug [22 7Sep |23 30 Sep |28 Oct |89 90
ATM p2 | 100 129 Relocation of Roller Scale i/c. necessary Civil Each I LT™M M 6.00 1.00 PlDays 2023 |Aug |2023 [Sep 2023 (2023
SL-30 works at Osmani International Airport, Sylhet. eGP | (0PS) :?“”; » W Ac Date 2023 2023
un
12 Providing & Installation of different capacity PlDates I Sep |22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
€l Ci C
il S i o CAAB PIDays 2023 (2023 |2023 |Oct 2023 2023
{\TM p3 | 100 135 Dlgnal‘Pﬁ TI'ype Floor level Scale & other rcla‘te.d Each | Olfvl HOPE | own 50.00 50.00|Ac.Date 2023
SL-36 works i/c. all other necessary works such as Civil e-GP fund
Works at Cargo Complex, HSIA, Dhaka. un
13 v : — : PlDates |1 Aug |22 7Sep |23 30 Sep|28 Oct |89 120
ATM Digil P Type Floor level Scle & st ks oM CAAB il ol ol M el
D' Cae a = Ac.Date
SL-38 B3| e o works i/c. Civil Works at different International e : e-GP HPRE tow?i S e T R
Airports of CAAB. un
14 - . W PlDates |10 Sep|2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
ATM Providing & In.stallatmn of.' A{C unit 'u’c. other ) OTM CAAB PIDays 203 1023 bo2s 1023 bo2s o3
P3 | 100 139 |related works for communication equipment at| Each 1 HOPE | own 20.00 15.00
SL-40 ; 5 : e-GP Ac.Date
Hazrat Shahjalal International Airport, Dhaka. fund
15 Providing & Installation of Air Conditioner i/c. CAAB PlDates I Sep |22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
ATM other related supply & works for communication| OT™M p PIDays 2023 12023 [2023 |Oct |2023 |2023
SL-52 el 0 | 1M equipment at  Osmani International  Airport, ach 1 e-GP HOFE ik 30.00 30.00 Ac.Date 2023
- fund
Sylhet.
16 e . 2 o ; PlDates |1 Aug |22 7Sep |23 30 Sep (28 Oct |89 120
. Z{}?Vldll‘:i:;’. lnslallla:glcon OL A;r CDndIlIOI’I-Crt?/&. —_— CAAB PIDays 2023 |Aug [2023 |sep 2023 [2023
, P3 | 100 | 15 |OTVCT TEIICC SUPPY % WOTKS TOF CoMMURICANOn) pooh | 1 HOPE | own 40.00 40.00[Ac.Date 2023 2023
SL-53 equipment at Hazrat Shahjalal International e-GP
p fund
Airport, Dhaka.

AE (E/M)

c

Qeatonand

ED (CEMSU)




v

€1
COmra TOTAT [ TIe |
Procure |ct Huaget Invite/ Tender | Tende Appro |Notific|Signin [Time |for
S/L Pack- |Prior Code Fin |Description of Procurement Package Unit | Qt ment  |Approv|Source |Estimated Cost Allocat?fn( Time Code|Advert 0 ) Fen] Lrl val to |ation |[gof |to Comp
= age No. | ty code |Goods/Equipment Y Method ing of Fund |(Lakh Tk.) Lakh) Tk for Process|ise peminyEvatual] s war [of Contra |Contr |letion
& Type |Author Tender o d Award |ct act of
H'™ Cion Cand
1 11 12| 13 14 |2 3 4 5 6 7 8 8.1 9 1 12 13 14 15 16 17 18
17 CAAB PlDates 1 Aug (22 7 Sep |23 30 Sep |28 Oct |89 120
Fire Providing, fitting / fixing of Spare Parts for| . O™ PlDays 2023 [Aug [2023 |Sep [2023 [2023
SL-03 AR k2 Runway Sweeper for Osmani Int’l Airport, Sylhet. Rash : e-GP BERE I(")u‘:Z 150:00 0 Ac.Date 2023 2023
18 CAAB PlDates 10 Sep |10 Oct |10 Nov |25 10 28 15 Jan|120
Fire Supply of Spare parts and other related works for| OT™ PlDays 2023 2023 (2023 |Nov [Dec |days 2023
sL-08 | P2 | 190 197 INaffeo 6 X 6 at SAIA, CTG. Bl 11 o | HORR s ey 25001 A ¢ Date 2023 [2023
19 r— S ek i i iding & CAAB PlDates |1 Sep |22 Sep |7 Oct |22 29 Oct [27 Nov |88 120
Fire SINCENLE ORS00, HEmR R, WG %) OT™M ] PDays  [2023 [2023 [2023 |oct [2023 [2023
SL- 14 P2 | 100 113 |providing, fitting / fixing necessary spare parts for| Each 1 -GP HOPE | own 40.00 10.00 AcDate 2023
using at Morita- 2 Fire Vehicle at HSIA, Dhaka. fund )
20 - - . . > PlDates |1 Aug [22 7Sep [23 |30 Sep[28 Oct |89 120
i R“"?g.‘"g ‘:ﬁfk’ :”r’“h - :;z“"::”"’sg' W"":i’sgﬁ‘fi ant CAAB PiDays 2023 |Aug [2023 |[sep [2023 [2023
“ire providing, fitting / fixing necessary spare p . .
B Ac.Dat 2023 2023
sL-17 | P2 | 1% | M6 licing at Titan 4 X 4 Fire vehicle at Osmani| 220 [ ! | egp [HOPE| ovn e I
3 - : fund
international Airport, Sylhet.
21 I . § PlDates | Aug |22 7 Sep |23 30 Sep|28 Oct [89 120
::T"“‘:i'"ﬁ.“]m"g’ '(')’“"g afpare Pars lr‘”ANa”“’ i PIDays  [2023 |Aug [2023 [sep [2023 |2023
Fire ire I:‘, icle al” smani mtematmn:-i 1rpf)ft. _ OTM CAAB Ac Datis 2023 2023
P3| 100 117 |Sylhet i/c. repairing works such as dismantling,| Each 1 HOPE | own 32.00 32.00
SL-18 g } s e-GP
welding, fitting / fixing the necessary spare parts fund
as required etc.
22 CAAB PlDates 10 1 Sep [15 Sep |30 7 Oct |5 Nov |87 120
Fire Supply of spare parts and engine overhauling for| OT™M PlDays Aug |2023 2023 |Sep (2023 2023
D -
si-28 | P3| 199 | 127 R unway Sweeper Red- 3 for HSIA. i t"u‘:; 490 100 Ac Date  [2023 2023
23 T L . PlDates |1 Sep |22 Sep |7 Oct (22 |29 Oct|27 Nov |88 120
. Providing, fitting / fixing of Spare Parts & Repair . CAAB
Fire . - ; - " OT™M PlDays (2023 (2023 (2023 |Oct |2023 2023
SL- 29 P3| 100 128 |of Proleclor 6 X 6 Fire Vehicle at Saidpur Airport,| Each 1 e-GP HOPE | own 20.00 20.00 AeDaté 2023
Saidpur. fund
24 CAAB PlDates |1 Aug |22 7Sep |23 30 Sep|28 Oct |89 120
Fire Supply of Spare Parts for Runway Sweeper for| OT™ PlDays (2023 [Aug [2023 |[Sep 2023 (2023
st-30 | B2 199 | 12 Loienecent irport, Each | 1 | gpp | QPR i 150001 100.000,; page 2023 2023

AE (E/M)

POy

ED (CEMSU)
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Vv
Comra TOtar [T e |
Procure |ct Bugget Invite/ Tender | Tende Appro [Notific[Signin |Time [for
S/l Pack- |Prior Code Fin |Description of Procurement Package Unit | Qty ment  |Approv|Source |Estimated Cost Allocat%fn ( Time Code|Advert OL"_ i E ]Lrl val to |ation [gof |to Comp
" tageNo.| ty code |Goods/Equipment Method |ing of Fund |(Lakh Tk.) Lakh) Tk for Process |ise i pET L e Awar |of Contra [Contr |letion
& Type |Author } Tender|® e d Award [ct act  |of
it Cion 0 s
1 11 121 13 14 |2 3 4 5 6 ¥ 8 8.1 9 1 12 13 14 15 16 17 18
25 CAAB PlDates |10 Sep|2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
Fire Providing, fitting / fixing of Spare Parts & Repair OTM PlDays 2023 (2023 2023 |2023 |2023 ]2023
st-32 | P2 [ 190 ] 131 L6 pON vehicle at HSIA & SAIA. Ealip 1 | sap |FORE i 1o 15.00) 5 Date
26 . PlDate: 1 Aug |22 78 2 30 Sep |28 Oct |89 120
Fire Supply of different size Tubeless Tyre for using at OTM CAAB PIDa :S 202;8 A 20263p Sz 2023cp 202;
P P3| 100 | 135 |[different ARFF vehicles of HSIA, Dhaka and| Each 1 HOPE | own 100.00 95.00 4 . i s
SL- 36 » e-GP Ac.Date 2023 2023
other Airports of CAAB. fund
27 Providi ——— ¢ . PlDates |10 1 Sep [15Sep [30 ]|70ct |5SNov [87 1095
o
TOVICIRg, ‘,‘/“"3 h R e Skl PlDays  |Aug |2023 2023 |[Sep [2023 [2023
Fire ma}mcnancc i/c. (} ree) years 5Ll.'VICIIIg:.FepalI‘. OTM CAA AcDate  |2023 2023
SL-37 P2 | 100 136 |maintenance & foreign expert service of Titan &| Each 1 GP HOPE | own 1310.00 500.00
Protector ARFF Vehicles stationed at different fund
Airports of CAAB.
28 Providi fitts ! fixi ¢ & PlDates 1 Sep |22 Sep (7 Oct |22 29 Oct |27 Nov |88 1095
SOV ‘,'/““33 : g (01 Spors: pans | . PiDays  [2023 [2023 [2023 [oct |2023 [2023
Fire ma}mcnance i/c. (.t ree) years ser_v:cmg. repair, ) OT™ AAB Ac.Date 2023
SL- 38 P2 | 100 137 |maintenance & foreign expert service of 2 (two)| Each 1 --GP HOPE | own 260.00 150.00
: nos. lturri ARFF Vehicles stationed at Cox's Bazar i fund
Airport, Cox's Bazar of CAAB.
29 Providing, fitting / fixing of spare parts & PlDates |1 Aug |22 7Sep |23 |30 Sep|28 Oct |89 1095
Fire maintenance i/c. 3 (three) years servicing, repair, OTM CAAB PlDays 2023 |Aug (2023 |Sep 2023 (2023
SLI- 30| P2 | 100 | 138 |maintenance & forcign expert service of Naffco| Each | 1 e.Gp |HOPE| own 700.00 300.00)Ac.Date 2023 2023
ARFF Vehicles stationed at different Airports of] fund
CAAB.
30 Providing fitting / fixing of Spare Parts & other CAAB PlDates |10 Sep|2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
Fire related works for Morita 6 X 6, Red- 1 ARFF OT™M PlDays  |2023 [2023 (2023 |2023 (2023 |2023
SL-40 B2 | 1n 1 Vehicle at Hazrat Shahjalal International Airport, Eah l e-GP HHERE | s .08 0.0 Ac.Date
fund
Dhaka.
31 Providing fitting / fixing of Spare Parts & other CAAB PlDates 1 Sep (22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
Fire related works for Morita 6 X 6, Red- 2 ARFF| | OT™M PIDays  |2023 2023 2023 |Oct (2023 |2023
st-a1 | P3| 100] 190 fyenicie at Hazrat Shahjalal Intemational Airport)] E%P| 1 | c.gp |HOPE| owm 8 30001 A ¢ pate 2023
fund
Dhaka.
32 ! ; PIDates |1 Aug [22 7Sep |23 30 Sep|28 Oct |89 120
s | o | o | 34 2”"""’ o z"m Pmsf“’;_':e' ":'a“; “h""‘j f;’{ gl 1 | O™ [ ope CAGE ool 10000lPPs  [P023 [Aue [2023 [sep f2023" [2023
SL- 42 unway  Sweeper 2 azrat  Sha alal| Each ¢-GP E| own ! 00} 4 ¢ Date 2023 2023
International Airport, Dhaka. fund
4
@22@1\»(
AE (E/M) ED (CEMSU)




WP

CUMra TOTdT TTITIC
Procure |ct Bt Invite/ Tender | Tend Appro [Notific|Signin |Time |for
S/L Pack- |Prior Cod Fin |Description of Procurement Package Unit | Qt ment  |Approv|Source |Estimated Cost Allo ‘at?fn ( Time Code|Advert OL eninlE “I erl val to |ation |gof |to Comp
age No. | ty 091 code Goods/Equipment Y IMethod ing of Fund |(Lakh Tk.) La:ch) Tk for Process [ise g peninfEvaluat] , war [of Contra |Contr |letion
& Type |Author Tender|* o d Award |ct act of
it Sion i) 1.
1 1.1 12 ] 13 14 |2 3 & 5 6 7 8 8.1 9 1 12 13 14 15 16 17 18
33 S y . - PlDates |l Aug [22 7Sep |23 30 Sep |28 Oct |89 120
Fire Providing, 1|.ll|ng / fixing of spare parts & repairf OTM CAAB PIDays 2023 [Aug [2023 [sep |2023 [2023
. P3 | 100 142 |of PCN vehicle at Hazrat Shahjalal International| Each 1 HOPE| own 30.00 10.00
SL-43 : e-GP Ac.Date 2023 2023
Airport, Dhaka. fund
34 -~ : o - PlDates 10 1 Sep |15 Sep |30 7 Oct |5 Nov |87 120
Fire Providing fitting / tllxlng of Spare Parts &. other ‘ OTM CAAB PIDays Aug [2023 |2023 [sep |2023 [2023
P3| 100 143 |related works for Titan 4 X 4 ARFF Vehicle at| Each 1 5 HOPE | own 20.00 20.00
SL- 44 . . e-GP Ac.Date (2023 2023
Shah Amanot International Airport, Chattogram. fund
35 . . " PlDates 1 Sep |22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
Fire Providing ﬁtlmfg /' I.lxmg of Spare Parts &. other ) OT™ CAAB PIDays 2023 023 [2023 loet 023 |2023
P3 | 100 144 [related works for Titan 6 X 6 ARFF Vehicle at| Each 1 5 HOPE | own 30.00 30.00
SL-45 3 2 ; e-GP Ac.Date 2023
Shah Amanot International Airport, Chattogram. fund
36 a5 - o ; PlDates 1 Aug |22 7Sep |23 30 Sep|28 Oct |89 120
Fire Providing, ﬁlFmgi ﬁx‘lng of spare parts & r.epalr . OTM CAAB PIDays 2023 |Aug [2023 [sep 2023 |2023
P2 | 100 146 |of PCN vehicle at Shah Amanot International| Each | HOPE | own 30.00 10.00
SL-47 f e-GP Ac.Date 2023 2023
Airport, Chattogram. fund
37 e o ’ PlDates 10 Sep|2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
Fire Providing mlm‘g .". !txmg of Spare Pérts &_ other . OTM j CAAB PlDays 2023 12023 (2023 2023 2023 2023
X P3 100 147 |related works for Titan 4 X 4 ARFF Vehicle at| Each 1 HOPE | own 30.00 30.00
SL-48 i . . e-GP Ac.Date
Osmani international Airport, Sylhet. fund
38 S " . PlDates 1 Aug |22 7 Sep |23 30 Sep |28 Oct |89 120
Fire Providing fitting / fixmg of Spare Parts &‘ other ‘ OTM CAAB PIDays 2023 [Aug [2023 |sep |2023 [2023
P3 | 100 148 |related works for Titan 6 X 6 ARFF Vehicle at| Each 1 HOPE| own 30.00 30.00
SL- 49 L ;i g i e-GP Ac.Date 2023 2023
Osmani international Airport, Sylhet. fund
39 A ! PlDates |10 1 Sep [15 Sep |30 7 Oct |5 Nov |87 120
= Providing fitting / fixing of Spare Parts & other CAAB ’
: PIDa; A 2023 2023 |S: 2023 2023
Fire 1p3 | 100 | 149 |related works for Itumri 6 X 6, Red- 1 ARFF| Each | 1 | O™ [HopE| own 3000 3000|025  [Aue (2023 S e
SL- 50 ; : ” = e-GP Ac.Date 2023 2023
Vehicle at Cox’s Bazar Airport, Cox’s Bazar. fund
40 . . . PlDate 1 Aug |22 7’8 23 30 Sep |28 Oct |89 120
. Providing fitting / fixing of Spare Parts & other o CAAB . ¢ 4 e o
Fire ; O™ : PlDays 2023 |Aug 2023 |Sep (2023 |2023
P3 | 100 [ 150 |related works for Iturri 6 X 6, Red- 2 ARFF| Each 1 HOPE | own 30.00 30.00
SL-51 ; S i . e-GP i Ac.Date 2023 2023
Vehicle at Cox’s Bazar Airport, Cox’s Bazar. fund
41 L . . PlDates 10 I Sep |15 Sep (30 7 Oct |5 Nov |87 120
. Providing fitting / fixing of Spare Parts & other CAAB :
‘ire PID A 202 023 |S 2023 |2
Fire | p3 | 100 | 151 |related works for Titan 4 X 4 ARFF Vehicle at| Each | 1 | ™ |HopE| own 3000 2000f, D3 [Aus (202342 < el
SL- 52 ; e-GP Ac.Date 2023
Jeshore Airport, Jeshore. fund
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(B2 fmen (
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ED (CEMSU)
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’ Vv
g TOmra Torar [ rumnc
Procure |ct Busget Invite/ Tender | Tender Appro |Notific|Signin |Time |for
S/l Pack- |Prior Cod Fin |Description of Procurement Package Unit Qt ment  |Approv|Source |Estimated Cost Allocz:%r:( Time Code|Advert — F: ILt val to [ation |gof to Comp
7 |ageNo. | ty %€ 1 code Goods/Equipment Y Method |ing of Fund |(Lakh Tk.) for Process|ise P £ s Awar |of Contra |Contr [letion
o Lakh) Tk g ion
& Type [Author Tender d Award |ct act |of
it Sion Caad
1 1.1 12| 13 14 |2 3 4 5 6 7 8 8.1 9 11 12 13 14 15 16 17 18
42 s | o s : » PlDates 1 Sep |22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
Fire Providing tting. /. fiking of Spare Fatsdiother 0™ R PIDays  [2023 |2023 [2023 [oet 2023 2023
SL.- 53 P3| 100 152 |related works for Titan 6 X 6, Red- 2 ARFF| Each 1 eGP HOPE | own 30.00 30.00 AsTate 2023
y Vehicle at Shah Mokhdum Airport, Rajshahi. fund '
43 i y s . PlDates |l Aug |22 7Sep (23 30 Sep (28 Oct (89 120
Fire oy P fen it g oE S R S5 SR, O™ €AAB PIDays  [2023 [Aug [2023 [sep [2023 [2023
i P2 | 100 153 |related works for Titan 6 X 6, Red- 3 ARFF| Each 1 HOPE | own 40.00 30.00
SL-54 i , . . . e-GP Ac.Date 2023 2023
Vehicle at Shah Mokhdum Airport, Rajshahi. fund
44 Providing fitting / fixi s Pits & dih CAAB PlDates 10 Sep (2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
Fire IOV TSR - MEIRE O JDU8 LIS <X OHe O™ PIDays  [2023 |2023 [2023 [2023 |2023 |2023
SL- 55 P3 | 100 154 |related works for for TITAN 4 X 4, Red-1 ARFF| Each 1 &GP HOPE | own 30.00 30.00 Ac.Date
b Vehicle at Barishal Airport, Barishal. fund ’
45 Providing fitting / fixing of Spare Parts & . CAAB PlDates 10 1 Sep |15 Sep |30 70ct |5Nov |87 120
. roviding fitting / fixing pare Parts & repair : .
Fire i . : . . s OT™M PlDays Aug |2023 |2023 |[Sep |2023 |2023
SL- 56 P3 | 100 155 |of Chm{:tly ARFF Vehicle at Barishal Airport,| Each 1 e-GP HOPE c.)wn 30.00 30.00 AcDate  |2023 2023
Barishal. fund
46 Repairi hauling & oft - ks fi CAAB PlDates |1 Sep |22 Sep [7 Oct |22 29 Oct |27 Nov |88 120
Fire TR PR AR RIS Y OTM PiDays  [2023 |2023 2023 [oct [2023 |2023
P3 | 100 156 |Protector 6 X 6 ARFF Vehicle at Hazrat| Each 1 . HOPE | own 60.00 60.00
SL- 57 i ; 2 e-GP Ac.Date 2023
Shahjalal International Airport, Dhaka. fund
47 e : : . PlDates 1 Aug |22 7Sep |23 30 Sep |28 Oct |89 120
Fire 1 p3 | 100 | 157 Ecpmnngé??h/a\ﬁ?f v&h?ﬂlmr rcs]a'[:id “(;\r!\s . esch| 1 | ™ |nore g 3000/ Days 2023 jAug (2023 |Sep 2023 (2023
SL- 58 W | AT [rrceterd, e e e e-GP b ol 00f A ¢ Date 2023 2023
Nilphamari. fund
48 — suioliiiee & e el Works i CAAB PlDates 10 Sep|2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
i PR T AT M o Rt e T ; PiDays  |2023 2023 [2023 (2023 |2023 [2023
Fire 1p3] 100 158 [Titan 4 X 4 ARFF Vehicle at Osmani|Each| 1 | °™ |noPE| own 60.00 2000, =
SL-59 ] 5 e-GP ‘ Ac.Date
International Airport, Sylhet. fund
49 - . PlDates 1 Aug |22 78ep |23 30 Sep |28 Oct |89 120
), i ~
Fire . [FroakseE of ditfercnt siee Tobolnss Tyme &) OT™M AAD PIDays  [2023 |Aug [2023 [sep [2023 |2023
: P3| 100 159 |other related items for ARFF Vehicles at different| Each 1 HOPE | own 200.00 100.00
SL- 60 . e-GP Ac.Date 2023 2023
Airports of CAAB. fund
2 Procurement of different types of Tools for usin CAAB i i o ol L o s e .
‘i casiia i i ' PID Aug [2023 [2023 |[sep [2023 [2023
Fie 1p3| 100 | 160 |at ARFF Vehicle & Runway Sweeper in different] Each | 1 | O™ | tore| own 40.00 a0.00f, 2F 08 i
SL-61 . ¢e-GP Ac.Date  |2023 2023
Airports of CAAB. fund

AE (E/M)

B

'ED (CEMSU)




7/\&

CUIMrda

TULAl Thne
Procure |ct Biisemet Invite/ Tender | Tend Appro [Notific|Signin [Time |for
S/l Pack- |Prior Code Fin |Description of Procurement Package Unit | Qty ment  |Approv|Source [Estimated Cost All utgg ( Time Code|Advert OL ) ) Fcnl er‘ valto |ation |gof |to Comp
77 |age No. | ty code |Goods/Equipment © [Method |ing of Fund |(Lakh Tk.) Lof;i;?pk for Process|ise pemnp=valuati » war |of Contra |Contr [letion
& Type |Author . Tender & s d Award |ct act of
2 [\H Lo oaad
1 1.1 12| 1.3 14 |2 3 4 5 6 7 8 8.1 9 1 12 13 14 15 16 17 18
51 A " PlDates 1 Sep |22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
. Supply of Air Compressor, Air Compressor, CAAB
PID 2023 J2023 2
SE“ZZ P3 | 100 | 161 |Flexible, Oil Lifting Machine & Grease Gun at| Each | 1 (_)Tcl\s HOPE | own 25.00 25.00( o G ?;;3 Gl
] different Airports of CAAB. v fund i
52 Supply of different types of Filter, Oil Lubricant CAAB PlDates 1 Aug |22 7Sep |23 30 Sep|28 Oct |89 120
Fire etc. servicing materials for daily time to time use OT™ : PlDays 2023 |Aug |2023 [Sep 2023 2023
5 - il
st-63 | P2 | 190 | 192 |yt differcnt ARFF Vehicles in different Aimports o] =" | | | egp |HOFE| om 150.00)  150.00) 40 pate 2023 2023
- fund
CAAB.
53 CAAB PlDates 10 Sep|2 Oct |17 Oct |2 Nov |7 Dec |5 Dec |86 120
Fire Supply of Spare Parts for Morita & Naffco ARFF OT™M - PlIDays 2023 2023 2023 |2023 2023 2023
si-64 | P3| 100 | 183 Iehicle at different Airports of CAAB. Buhi} 1 | ogp |HOPE e 100.00f  100.001 . 1y
54 CAAB PlDates I Aug |22 7Sep |23 30 Sep |28 Oct |89 120
Fire , |Supply of Spare Parts for Iturri ARFF Vehicle at OT™M PlDays 2023 |Aug 2023 |Sep |2023 |2023
gian| P2 | 0] 1O hos Ruomeinione, Cocs Biow: Bt | 11 L op |HOPE ?‘:’; " 50.001 1 ¢ Date 2023 2023
u
55 CAAB PlDates 1 Sep |22 Sep [7 Oct |22 29 Oct |27 Nov (88 90
Fire ) Providing, fitting / fixing of spare parts & repair| . OT™M . ; PlDays 2023 [2023 2023 |Oct (2023 {2023
si-66 | P2 | 19| 185 Lot Hostvehicleatdifferent AirpoesofcAaB, | 22| ! | cop |HOFE . €09 40.001 5 ¢ Date 2023
56 CAAB PlDates 1 Aug |22 7Sep |23 30 Sep|28 Oct |89 90
Fire Providing, fitting / fixing of spare parts & repair| . OT™ PlDays 2023 |Aug 2023 |Sep (2023 |2023
stg7 | B3 | WO | 168 Loestutsncen dimat Algorsareasn, | 0| ' | cop |HOEE 1(::1':1 00 20001, pate 2023 2023
57 CAAB PlDates 10 1 Sep |15 Sep |30 7 Oct |5 Nov |87 120
Fire Providing, fitting / fixing of spare parts & repair OT™M PlDays Aug |2023 2023 [Sep 2023 (2023
st-60 | B2 | 190 | 19% |orpriction Messuritig Vehidle st HSTA, Dhakn. | 2| 1 | oigp | HOPE t?::’; SR 30001 ¢ pate  |2023 2023
58 s = " . . PlDates 1 Sep |22 Sep |7 Oct |22 29 Oct |27 Nov |88 120
: Providing, fitting / fixing of spare parts & repair ] CAAB
S 2 e PID 2023 2023 [202 t (2023 202
Fire 1p2 | 100 | 169 |of Friction Measuring Vehicle at Shah Amanot| Each | 1 | O™ [HoPE| own 30.00 1aafs 2 e e i
SL- 70 " : # e-GP Ac.Date 2023
International Airport, Chattogram. fund
59 St et Testi ; e p PlDates 1 Aug [22 7Sep |23 30 Sep |28 Oct |89 180
’ Ac.Date 202
SL- 04 in e 103 necessary work and making new HQ. MT pool, = l e-GP EREs :.)w':! Le e ] 3 -
CAAB, Dhaka e
6135.00f 3942.00

@24t

ED (CEMSU)




Repair & Maintenance Work
CNS
112l 3 4 516 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Procu| Contr I‘-(_)ml
] " Budget Time | .
i Qua reme||-aeL Source Fasd Allocatio Invite / Notificatio to Wi o
SL | Pack| Co | Description of Procurement Item Name and | | nt |Appro| Cost ’ Time Code 5 d Tender Tender | Approval | Signing of | | completion
: & e i Unit| ntit d of n (In Advertise : " { n of - Contra
No [ age | de Location of Supplier Meth | ving | . (In Lac for Process =, Opening | Evaluation| to Award Contract of
; v Fund | " Lac Tender Award ct ‘
No. od & | Autho Taka) = % Contract
. Taka) Signat
type | rity
ure
I [CNS| 105 [Supply of Consumable items for Explosive Job [ I [OTM |HOPE| Own | 32.00 700.00 [Planned Dates | 20-Sep-23 | 18-Oct-23 | 7-Nov-23 | 22-Nov-23 | 29-Nov-23| 27-Dec-23 26-Mar-24
M-I Trace Detector (ETD) Machine (Model : Smith Planned Days 0 28 20 15 7 38 08 )
Detection loniscan 600) at OIA. Sylhet
Actual Dates
2 |CNS | 105 |Providing. fitting. fixing of Tape recorder spare | Job | 1 | OTM | HOPE | Own | 3000 Planned Dates | 21-Sep-23 [ 19-Oct-23 | 8-Nov-23 [ 23-Nov-23| 30-Nov-23] 28-Dec-23 28-Mar-24
M-2 | |for different Airports. Planned Days 0 28 20 15 7 28 98 9
Actual Dates
3 [CNS | 105 [Providing, fitting. fixing of spare parts for Sylhet | Job | | [ LTM |HOPE | own 25.00 Planned Dates | 22-Sep-23 [ 20-Oct-23 [ 9-Nov-23 [ 24-Nov-23| 1-Dec-23 | 16-Dec-23 17-Mar-24
B | > X repaird: NANCe extensi -
M-3 PABX repair& Maintenance and extension work Planned Days 0 8 %0 3 - 5 5 9%
Actual Dates
4 |CNS]105| Up-gradation of existing Flight Procedure lab | 1 [OTM [HOPE| Own | 35000 Planned Dates | 23-Aug-23 [ 20-Sep-23 | 10-0c1-23 [ 25-0c1-23 | 1-Nov-23 | 26-Nov-23 24-Feb-24
M-4 Design (FPD) software & hardware and 03 year's ~ - = — = -
Maintenance agreement of full svstem at CAAB, Planned Days 0 L 20 13 7 & 35 Kl
Dhaka Actual Dates
5 |CNS [ 105 |Providing, Installation, Testing & Job | 1 | LTM [HOPE | Own 25.00 Planned Dates | 30-Aug-23 | 27-Sep-23 | 17-Oct-23 | 1-Nov-23 | 8-Nov-23 | 23-Nov-23 21-Feb-24
M-5 Commissioning of Scanning Machine convever
belt for different Airports|and Interactive board Planned Days 0 28 20 15 7 15 85 90
for Directar (CNS ), HQ, Directorf CNS-M,
CEMSU | Actual Dates
6 | CNS [ 105 |Repair and Maintenance of existing UVSS with [Job | 1 [ LTM [ HOPE | Own 2000 Planned Dates | 24-Aug-23 | 21-Sep-23 | 11-O¢t-23 | 26-O¢1-23 | 2-Nov-23 | 17-Nov-23 16-Feb-24
M-6 providing Necessary Spare parts at different
Alrports Planned Days 0 28 20 s 7 5 85 91
Actual Dates
7 |CNS | 105 |Providing, installation & testing of Power supply |Job | 1 | LTM |HOPE| Own | 25.00 Planned Dates | 31-Aug-23 [ 28-Sep-23 | 18-Oct-23 | 2-Nov-23 | 9-Nov-23 | 24-Nov-23 23-Feb-24
M-7 unit (PSU-7006) and display unit for Jotron TX
unit ( Mc.sdcl- IA 7650) at Shah Amanat Planned Days 0 28 30 s 7 s 5 9
International Airport. Chattogram.
Actual Dates
8 [CNS [ 105 |Repair. Maintenance and adjustment works of’ Job | 1 |OTM|HOPE| Own | 50.00 Planned Dates | 22-Aug-23 | 19-Sep-23 | 9-Oct-23 | 24-Oct-23 | 31-Oct-23 | 21-Nov-23 21-Feb-24
M-8 ILS & Ground support at the time of flight
A ¥ % : 2|4 5, avs 2 ) 5 2 2
commissioning works of ILS at Osmani Hranned Days 0 § 0 = s 2} 9 -
International Airport, Sylhet. Aetial Dites
AD(CNS)/DDILNS) ED(CEMSU)
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| Vi |7 00 R 4 - 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Procu| Contr .l‘(.,m]
i . Budget Time | .
e Qua Tome [ aet Source i Allocatio Invite / Notificati t Titic for
SL [ Pack| Co [ Description of Procurement Item Name and : .| ot | Appro| Cost A Time Code c, Tender Tender | Approval | v Signing of | 2 completion
: o y ; Unit | ntit i of n (In Advertise % i nof 3 Contra
No | age | de Location of Supplier Meth | ving (In Lac for Process i} Opening  |Evaluation| to Award Contract of
= y Fund | " Lac T'ender Award ct .
No. “ |od & | Autho T'aka) = i Contract
X Taka) Signat
type | rity
ure
9 [CNS | 105 [Repair, Maintenance and adjustment works & lob | 1 [OTM | HOPE| Own | 100.00 Planned Dates | 25-Aug-23 | 22-Sep-23 | 12-Oct-23 | 27-0ct-23 | 3-Nov-23 | 1-Dec-23 2-Mar-24
M-9 Ground support at the time of flight = - - =
commissioning works of ILS at Shah Amanat Planned Days 0 28 20 15 7 28 98 92
International Airport, Chattogram. Actual Dates
10 |CNS | 105 [Repair, Maintenance. adjustment work & Job | 1 JOTM[HOPE | Own | 92.00 Planned Dates | 1-Sep-23 | 29-Sep-23 | 19-Oct-23 | 3-Nov-23 | 10-Nov-23| 4-Dec-23 5-Mar-24
M-10 Ground support at the time of flight
commissioning works of ILS-14 at Hazrat Planned Days 0 28 20 15 7 24 94 92
Shahjalal International Airport, Dhaka. Aciual Dates
I [CNS [ 105 |Providing, fitting, fixing & Installation of inner | Job | 1 [OTM |HOPE | Own | 30.00 Planned Dates | 23-Aug-23 | 20-Sep-23 [ 10-0c1-23 | 25-0c1:23 | 1-Nov-23 | 29-Nov-23 1-Mar-24
M-11 Module of LLZ MCU for remote stable MOU = = = — . -
operation of Murcury ILS at OlA, Sylhet Planned Days v 28 20 15 7 28 % 93
Actual Dates
12/ |CNS | 105 |Calibration of ILS VOR Receiver (Model-EVS- [Job | 1 [ LTM [HOPE[ Own | 20.00 Planned Dates | 26-Aug-23 [ 23-Sep-23 | 13-Oct-23 | 28-Oct-23 | 4-Nov-23 | 19-Nov-23 20-Feb-24
M-12 300) at OIA, Sylhet.
K o Planned Days 0 28 20 E 7 15 85 %
Actual Dates
13 | CNS 105 |Providing & Testing of ETD Consumable ltem [ Job [ | |[OTM | HOPE | Own | 35.00 Planned Dates | 2-Sep-23 | 30-Sep-23 | 20-Oct-23 | 4-Nov-23 | 11-Nov-23| 4-Dec-23 6-Mar-24
M-13 X el QS-1B22 ifferent Ai s
M-13 for model QS-13220 at different Airports Plained Days 5 3% 7 3 7 3 3 5
|Actual Dates
14 [CNS [ 105 |Providing & Testing of ETD Consumable ltem [ Job | 1 [OTM |HOPE | Own | 30.00 Planned Dates | 24-Aug-23 | 21-Sep-23 | 11-0¢1-23 | 26-0ct-23 | 2-Nov-23 | 25-Nov-23 27-Feb-24
M-14 for model IONSCAN 600 at different Airports. Planned Days m T ) 3 7 7 % %
Actual Dates
I5 [CNS [ 105 |Providing & Testing of ETD Consumable Item | Job | 1 |OTM [HOPE | Own | 30.00 Planned Dates | 27-Aug-23 | 24-Sep-23 | 14-0ct-23 [ 29-0ct-23 | 5-Nov-23 | 26-Nov-23 28-Feb-24
M-15 for model ITEMISER 4DX at different Airports. —
Planned Days 0 28 20 15 7 21 91 94
Actual Dates
16 | CNS | 105 | Repair & Maintenance of DVOR-DME, ILS Job | 1 | LTM [HOPE| Own | 20.00 Planned Dates | 3-Sep-23 | 1-Oct-23 | 21-Oct-23 | 5-Nov-23 [ 12-Nov-23| 27-Nov-23 29-Feb-24
M-16 Nca.r field Monitor Aln.t.cnna ;m.d Sideband & Planed Dive 0 8 0 3 E 3 I o1
carrier Antenna at different Airport. y
Actual Dates
17 | CNS | 105 [ Repair,Maintenance & fixing of ILS ground Job [ 1 | LTM [M(ops)| Own | 10.00 Planned Dates | 25-Aug-23 | 22-Sep-23 [ 12-0c1-23 | 27-Oct-23 | 3-Nov-23 | 18-Nov-23 21-Feb-24
M-17 Check point at different Airports. - -
Planned Days 0 28 20 15 7 15 85 935
: g 2 2 i@ LActnal Dintes
18 |CNSTA05 [Emergencyfroviding.instaHation and/l esting of | Job | | | LTMAFHOPEFGwn S Planned Dates | 28-Aug-23 | 25-Sep-23 | 15-Oct-23 | 30-Oct-23 | 6-Nov-23 | 21-Nov-23 24-Feb-24
:ﬁh7‘—"—' S egdipments for d:ﬁi:rifﬁ'!'?ﬁ?p?[ Planned Days———6————28___| 20
Actual Dates
< hoo
AD(CNS)/DD(CNS) ED(CEMSU)
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213 4 Soll6 7 8 9 10 1 12 13 14 15 16 17 18 19 20
Procu| Contr ,I,'_"al
+ - Budget Time -
ew Qua TR act Source Esnd Allocatio Invite / Notificatio to Thwaion
Pack| Co | Description of Procurement Item Name and ee | ont |Appro| Cost Pl Time Code . Tender Tender | Approval o Signing of | | completion
g 3 . Unit | ntit : of n (In Advertise ) . . nof 5 Contra
age | de Location of Supplier Meth | ving | . (In Lac for Process . Opening  |Evaluation| to Award Contract of
: v Fund | " Lac Tender Award ct 3
No. od & | Autho Taka) e s Contract
% Taka) Signat
type | rity
ure
CNS | 105 |Emergency providing . fitting & fixing of Job | I | LTM |HOPE | Own 15.00 Planned Dates | 4-Sep-23 [ 2-Oct-23 | 22-Oc1-23 | 6-Nov-23 | 13-Nov-23 | 28-Nov-23 2-Mar-24
M-19 Localizer Antenna cable for Selex Localizer at - < = - = - =
Shah Amanat International Airport, Chattogram. Planned Davs 0 28 20 I3 Li I3 85 22
Actual Dates
CNS | 105 |Extention of existing intercom system with Job | 1 | LTM |HOPE | Own 10.00 Planned Dates | 26-Aug-23 | 23-Sep-23 | 13-0ct-23 [ 28-Oct-23 | 4-Nov-23 | 19-Nov-23 23-Feb-24
M-20 required accessories and Telephone Set
inclufing ICT cable laying from old terminal to Planned Davs 0 28 20 15 7 15 85 96
New terminal at Jashore Airport. Actual Dates
CNS 105 |Providing and Testing of walkie talkie battery. Job | 1 | LTM |HOPE| Own 5.00 Planned Dates | 29-Aug-23 | 26-Sep-23 | 16-Oct-23 | 31-Oct-23 | 7-Nov-23 | 22-Nov-23 20-Feb-24
M-21 antenna for walkie talkie (Kenwood-TK-2307. Planned Days 0 28 20 15 7 15 85 96
Vertex, Mitex) maintenance at different airports,
Actual Dates
CNS 105 |Development, Customization. Installation and Job | 1| RFQ |M(ops)| Own 2.00 Planned Dates | 5-Sep-23 3-Oct-23 | 23-Oc1-23 | 7-Nov-23 | 14-Nov-23 | 29-Nov-23 4-Mar-24
M-22 Commissioning of Import & export cargo
warchouse charge billing and payment svstem = =
& o ] 2 Planned Days 0 28 20 15 7 15 85 96
automation at SAIA, Chattogram BTG GiY 2
CAARB Data Center & Sonali Bsnk Limited,
> Tce. ak 2 i
Ht.qd Office, Dhaka &9 &Y __I\_Ahp.\ Hectiil Datis
dedicated Internet( Data) connectivity,
CNS 1105 [Development, Customization, Installation and Job | 1 [ RFQ [M(ops)[ Own 2.00 Planned Dates | 27-Aug-23 | 24-Sep-23 [ 14-Oct-23 | 29-O¢t-23 | 5-Nov-23 | 20-Nov-23 25-Feb-24
M-23 Commussioning of Import & export cargo
warchouse charge billing and payment system
automation at SAIA, Chattogram FITGHE Gy
CAAB Data Center 8 Sonali Bsnk Limited.
5 > . 7 5 5 5 5
Head Office, Dhaka <9 T 2Mbps Planned Days - . 4 K ! I5 5 ok
dedicated Internet( Data) connectivity,
Actual Dates
CNS 105 |Providing of internet(data) connectivity for ICT | Job | | RFQ M(ops)] Own 5.00 Planned Dates | 30-Aug-23 | 27-Sep-23 | 17-Oct-23 | 1-Nov-23 | 8-Nov-23 | 23-Nov-23 28-Feb-24
M-24 Service of CAAB.
Planned Days 0 28 20 15 7 15 85 97
o Actual Dates
2 pla‘"l 05 I-‘.mcrgunc_vy%pair & Maintenance of different | Job | 1| [ LTM | Hope | Own 15.00 Planned-Dates{ 31-Aug=23 | 28-Sep-23 | 18-Oct-23 | 2-Nov-23 | 9-Nov-23 | 24-Nov-23 I-Mar-24
| .1 oY o o o
=23 Tpes of RS equipment at Shah — l—" Plafined Davs 0 8 98
L Lot attogrdm and difTerent .
Al Actual Dates

AD(CNS)/DD(CNS) ED{CEMSU) Page 3




1 n wo
v
* | B eI 4 516 7 8 9 10 1 12 13 14 15 16 17 18 19 20
Tot
Procu| Contr .I? ul
> Budget Time | .
il Qua TS A Source Kt Allocatio Invite / Notificatio to i
SL |Packi Co | Description of Procurement Item Name and | . | ot | Appro| Cost i Time Code ¥ (, Tender Tender | Approval | Signing of | | completion
A ¢ . Unit | ntit _ of n (In Advertise ¥ R 1 nof : Contra
No | age | de Location of Supplier Meth | ving > (In Lac for Process = Opening  |Evaluation| to Award Contract of
: v Fund | " Lac Tender Award ct .
No, © Jod & | Autho Taka) . i Contract
2 T'aka) Signat
type | rity
ure
26 | CNS [ 105 |Emergeney providing, fitting, fixing & Job | I [LTM | Hope | Own 15.00 Planned Dates | 1-Sep-23 | 29-8ep-23 [ 19-0c1-23 | 3-Nov-23 | 10-Nov-23| 25-Nov-23 3-Mar-24
M-26 installation of different types of CNS equipment Planned Days 0 28 20 15 7 15 85 99
at Shah Amant International Airport, Chattogram
mnedifrerent-rrport. Actual Dates
27 |CNS [105 |Emergency. Repair & Maintenance of different | Job | | | LTM Hope | Own 15.00 Planned Dates | 2-Sep-23 | 30-Sep-23 | 20-0ct-23 | 4-Nov-23 | 11-Nov-23| 26-Nov-23 5-Mar-24
M-27 types of CNS equipment at Osmani International
Airport, Sylhet and-differemripore~ Planned Days 0 8 20 5 7 15 83 100
Actual Dates
28 | ONS 1105 [Emergency providing, fitting, fixing & lob | 1| LTM | Hope | Own | 1500 Planned Dates | 3-Sep-23 | 1-0¢t-23 [ 21-0ct-23 | 5-Nov-23 [ 12-Nov-23| 27-Nov-23 7-Mar-24
M-28 instatlation of different types of CNS equipment
at Osmani International Airport, Sylhet and— Planned Dayvs 0 28 20 15 7 15 85 101
o L e L1
it Actual Dates
29 1CNS | 105 [Emergency. Repair & Maintenance of different | Job | | | LTM Hope | Own | A5-66- Planned Dates | 4-Sep-23 | 2-0ct-23 [ 22.0¢1-23 | 6-Nov-23 | 13-Nov-23| 28-Nov-23 9-Mar-24

M-29 tvpes of ONS equipment at Saidpur Airport,

Nilphaman and-difterent-Airport ro 9 Planned Days 0 28 20 15 7 15 85 102

Actual Dates

30 |CNS | 105 [Emergency. Repair & Maintenance of different | Job | 1 | LTM Hope | Own At Planned Dates | 5-Sep-23 3-0ct-23 | 23-Oct-23 | 7-Nov-23 | 14-Nov-23| 29-Nov-23 11-Mar-24

M-30 types of CNS equipment at Shah Mokhdum 10 Al Planned Days 0 28 20 15 7 15 85 103
Airport, Rajsahi and-<diferent-Armporn

Actual Dates

31 |CNS | 105 [Emergency. Repair & Maintenance of different | Job | 1 | LTM Hope | Own | 45-66— Planned Dates | 2-Sep-23 | 30-Sep-23 | 20-0c1-23 | 4-Nov-23 | 11-Nov-23| 26-Nov-23 5-Mar-24
M-31 types off CNS equipment at Barishal Airport,

Barishal andditlerent-Airpor. 16 69 Planned Davs 0 28 20 15 7 15 s

5 100
Actual Dates
32 |CNS | 105 [Emergency. Repair & Maintenance of different | Job | 1 | LTM Hope | Own 15.00 Planned Dates | 3-Sep-23 1-Oct-23 | 21-Oc¢t-23 | 5-Nov-23 | 12-Nov-23| 27-Nov-23 7-Mar-24
M-32 tvpes of CNS cqul_plfwnl at .('u\s Bazar Airport, Planned Davs 0 58 30 5 = e I 101
Cox's Bazar and-different-Arirport. -
Actual Dates
33 [CNS | 105 |Emergency, Repair & Maintenance of different [Job | 1 | LTM Hope [ Own 15.00 Planned Dates | 2-Sep-23 | 30-Sep-23 | 20-Oct-23 | 4-Nov-23 [ 11-Nov-23| 26-Nov-23 S-Mar-24
M-33 types of CNS equipment at Jashore Airport,
o R SR e SRE AN Planncd Days 0 38 30 s 7 B 8 100
Jashore gnd-differem-Airpart. i
Actual Dates
34 [CNS | 105 |Supply & Installation of various CNS item and Job| I |LTM | Hope | Own 15.00 Planned Dates | 28-Aug-23 | 25-Sep-23 | 15-0¢1-23 [ 30-O¢t-23 | 6-Nov-23 | 21-Nov-23 27-Feb-24
M3 interactive board for operational urgency for Planned Days 0 3% 30 5 7 15 85 98

various unit of CAAB.

Actual Dates

AD(CNS)/DD(CNS) ED{CEMSU) Page 4
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N 4 516 v 8 9 10 11 12 13 14 15 16 17 18 19 20
Procu| Contr ,l,t_m'l
’ I Budget Time .
S Qua g W Source Fatg Allocatio Invite / Notificatio to Ve B
SL | Pack| Co [ Deseription of Procurement Item Name and ; .| nt |[Appro| Cost b Time Code A Tender Tender | Approval | ” Signing of | | completion
: A g i Unit | ntit 4 of n (In Advertise i " . nof 5 Contra
No | age | de Location of Supplier Meth | ving y (In Lac for Process 2 Opening  |Evaluation| to Award Contract of
2 ¥ Fund | " Lac Tender Award et ;
No. od & | Autho Taka) & o Contract
i T'aka) Signat
type | rity
ure
35 |CONS | 105 [Relocation of CNS equipments from old ECR & [ Job | 1| | OTM Hope [ Own 10.00 Planned Dates | 31-Aug-23 [ 28-Sep-23 | 18-Oct-23 | 2-Nov-23 | 9-Nov-23 | 24-Nov-23 I-Mar-24
1-33 Control Tower to new ECR & Tower at Barishal Planned Days 0 18 20 15 7 15 85 98
Airport. Barishal.
% Actual Dates
).‘h CNS 1105 {Zmergency Repaire, Maintenance of existing Job [ 1 | LTM | Hope | Own | 15.00
M-36 CCTV camera system of different Airport Planned Dates | 1-Sep-23 | 29-Sep-23 | 19-Oct-23 | 3-Nov-23 | 10-Nov-23 | 25-Nov-23 3-Mar-24
—T ¢ - - =
( IS( J SMA 7 S n ‘I.D-in Planned Days 0 28 20 15 7 15 85 99
37 |CNS | 105 [Providing, fitting, fixing & Installation of Floor | Job | 1 | LTM Hope |CAAB| 20.00 Planned Dates | 16-Sep-23 | 14-0ct-23 | 3-Nov-23 | 18-Nov-23 | 25-Nov-23| 10-Dec-23 31-Mar-24
M-37 Standing Display at Saidpur Airport. Nilphamari S\\\'n Ty — 7 8 0 s 7 3 7 1K
Fund
38 | CNS 1105 |Providing. fitting, fixing & Installation of Job | | [LTM | Hope [CAAB| 12.00 Planned Dates | 16-Sep-23 | 14-Oct-23 | 3-Nov-23 | 18-Nov-23 | 25-Nov-23 | 10-Dec-23 31-Mar-24
M-38 Earthing System with Lightning Arrestor for own
different CNS equipment at Cox's Bazar Airport. Fund Planned Days 0 28 20 15 7 15 85 12
Cox's Bazar Actual Dates
39 |CNS | 105 {Providing, fitting, fixing and Installation of Job | 1 [OTM | Hope |CAAB| 40.00 Planned Dates | 27-Sep-23 | 25-Oct-23 | 14-Nov-23 [ 29-Nov-23| 6-Dec-23 | 3-Jan-24 5-May-24
M-39 prnccsimr unit (_Bnmd l-]"usln_ Model- . _ own Planned Dave 0 8 20 s 7 % o8 173
47513588921) for CNS Lab and compatible with Fund ;
existing system at Civil Aviation Accademt
|
A0 CNS 05 | Supply, Installation and Commissioning of Job | 1 | LTM [ Hope [CAAB| 20.00 Planned Dates | 4-Aug-23 1-Sep-23 | 21-8ep-23 | 6-Oct-23 | 13-Oct-23 | 28-Oc1-23 6-Mar-24
M-40 .-\gcus:- Control System with PVC S‘CCUFI[.\' Pass own Planned Davs 0 28 20 s 5 15 83 130
Printing including related items at Shah Amanat Fund
International Airport. Chattogram
41 {CNS | 105 |Providing. fitting, fixing & Installation of 02 Nos [ Job | 1 | LTM Hope |CAAB| 15.00 Planned Dates | 17-Sep-23 | 15-Oct-23 [ 4-Nov-23 | 19-Nov-23[ 26-Nov-23| 11-Dec-23 2-Apr-24
1 Sy O 1 I » s § KV ne DS
M-41 S‘x.n er unlh ;oll\}arg.and one 5 }TV',\ online UPS own Panned Doys 0 3% o 3 7 3 T TE
for the existing FIDS system at Cox's Bazar Fund
Rltport . Actual Dates
42 | CNS [ 105 |Shifting, fitting, fixing of existing GP hut for Job [ 1 | LTM | Hope |CAAB| 10.00 Planned Dates | 18-Sep-23 | 16-Oct-23 | 5-Nov-23 [ 20-Nov-23| 27-Nov-23| 12-Dec-23 4-Apr-24
2 ew ILS installati se at HSIA, Dhaka. / =
M-4 new ILS installation purpose at HSIA, Dhaka own Fanred o 0 3% % 3 7 s % i
Fund
Actual Dates
970.00 700.00
AD(CNS)/DD(CNS) ED(CEMSU)

Page &
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o - N O A T
‘odd  Fin Description of Procurement Package Procur ;
cade Goods/Equipment ement | Sourc |Estimated Bugget Time 4 Invite fom . . : s
Pack- Qt] Appro | - L Allocatio] _ ki) [P l'ender Tender Approval to Notification of |Signing of for
S C! Unit Metho col |Cost Code for Adveruse : ey 3
age ¥ d& ving Fund |(Lakh Tk ) r]li.:lk??ll B 1] Tender Opening Evaluation Award Award Contract Co
No. Type Author Ik se n'm]
1 g1 I BN e 2 4 5 6 7 8 8.1 9 10 1" 12 13 14 15 16 18
FIRE 3258 |Supply of Fire items for different Airports  |job | 1{LTM JHOPE JOwn 20.00| 350.00 |PIDates 15-Oct-24 | 12-Nov-24 | 2-Dec-24 17-Dec-24 | 24-Dec-24 8-Jan-25 [120
97 134 Fund PIDays
Ac.Date
Fire 3258 [Supply of Portable Fire Extinguisher for  fjob | 1|JLTM [HOPE |Own 25.00 PlDates 6-Feb-24 | 5-Mar-24 | 25-Mar-24 | 9-Apr-24 | 16-Apr-24 | 1-May-24 | 180
98 134 |different Airport CAAB. Fund PIDays
Ac.Date
Fire 1258 [Supply of Mosquito Killing Medicine and ~ fjob [ 1{LTM [HOPE [Own 30.00 PlDates 10-May-24 | 7-Jun-24 27-Jun-24 12-Jul-24 19-Jul-24 3-Aug-24 | %0
134 |Octane for Fogger machine use in Fund PiDays i
99 different Airports, CAAB Ac Date
Fire 3258 |Supply of Breathing Apparatus for job | 1|LTM |HOPE |Own 30.00 PlDates 20-Sep-23 | 18-Oct-23 | 7-Nov-23 22-Nov-23 | 29-Nov-23 | 14-Dec-23 | 90
100 134 |different Airport Fund PlDays
Ac.Date
Fire 3258 [Supply of Thermal Camera for different  |job | 1{LTM |HOPE |Own 25.00 PlDates 21-Sep-23 | 19-Oct-23 8-Nov-23 | 23-Nov-23 | 30-Nov-23 | 15-Dec-23 180
101 134 Jairport Fund PlDays
Ac.Date
Fire 3258 [Supply of Different type of Operational ljob | 1|LTM |HOPE |Own 12.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
134 |items for different Airport Fund PIDays
102
Ac Date
ATM 3258 |Supply of Powered Airport Luggage job | 1JOTM [HOPE [CAA 40.00 PlDates 7-Oct-23 4-Nov-23 | 24-Nov-23 | 9-Dec-23 16-Dec-23 | 31-Dec-23 | 120
103 134 |Trolley pusher at Sylhet Airport, Syhlet. B PIDays
own Ac.Date
fund
ATM 3258 [Supply of Shot Gun cartidge for different |job | 1|OTM [HOPE |Own 24.00 Ac.Date 22-Feb-22 | 9-Feb-22 1-Mar-22 | 26-Jul-22 27-Jul-22 | 24-Aug-22 90
104 134 |Airports Fund
Fire 3258 |Supply of Fire items for different job | I[LTM IHOPE |Own 20.00 PIDates 6-Nov-23 4-Dec-23 | 24-Dec-23 8-Jan-24 15-Jan-24 | 30-Jan-24 | 90
105 134 |Airports. Fund PIDays
Ac.Date
ATM 3258 |[Supply of Aerodroms items for different [job | 1{LTM [HOPE [Own 14.00 PlDates 11-Nov-23 | 9-Dec-23 | 29-Dec-23 | 13-Jan-24 | 20-Jan-24 4-Feb-24 |120
134 |Airport. Fund PlDays
106 Ac.Date
Fire 3258 |Supply of High power compressor for |job | 1JLTM |HOPE JOwn 24.00 PlDates 16-Nov-23 | 14-Dec-23 | 3-Jan-24 18-Jan-24 | 25-Jan-24 9-Feb-24 [120
107 134 |HSIA. Fund PlDays
Ac.Date
ATM 3258 |[Supply of Hand Grass Cutting Machine for [job | I{LTM [HOPE |Own 25.00 PlDates 21-Nov-23 | 19-Dec-23 8-Jan-24 23-Jan-24 | 30-Jan-24 | 14-Feb-24 | 90
134 |different Airports. Fund PlDays
108 Ac.Date
DDIPSS) D(PSS) ED(CEMSL)
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U
Y Codd Fin Description of Procurement Package Procur|[ 0 2 i
4 3 cl ) Bugget |... d . [
code Goods/Equipment ement Sourc |Estimated - ime Invite/ . i . i s -
. Pacic: (074 Appro < Allocatio] . - ve lender I'ender Approval to Noufication of |Signing of for
L e Dt ket vin eol [ost Lakh) ode for Iy Adweise Openir Evaluat Award Award Contract Co
S - cning =valuatio Awa a ontrac
age y d & Aﬂ;Lh . ‘und |(Lakh Tk.) b Tk Process sl Tender PEning VAN AL : e mpl
Authe X e
No. Type |, "
1 11 J13] a4 2 3|4 5 6 7 8 8.1 9 10 11 12 13 14 15 16 18
Fire 3258 |[Supply of Fire Hydrent, Fire Hose, Hose [job | 1[LTM [HOPE |Own 25.00 PIDates 12-0Oct-23 | 9-Nov-23 | 29-Nov-23 | 14-Dec-23 | 21-Dec-23 5-Jan-24 | 90
100 134 |reel, Hose Box for CTG Fund PlDays
Ac. Date
Fire 3258 |Supply of Spare parts of Runway Sweeper [job | 1|OTM |HOPE [Own 100.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-lan-24 |120
134 |for CAAB Fund PlDays
1o Ac.Date
ATM 3258 |Supply of portable battery operated floor |job | I|{LTM [HOPE |CAAB 25.00 PlDates 4-Oct-23 1-Nov-23 | 21-Nov-23 | 6-Dec-23 13-Dec-23 | 28-Dec-23 | 90
134 [cleaning machine for diff airport el PlDays
1l fund Ac Date
ATM 3258 |Supply of Binocular for different awrports ~ job | 1[LTM |HOPE [CAAB 19.00 PlDates 30-Sep-23 | 28-Oct-23 | 17-Nov-23 | 2-Dec-23 9-Dec-23 | 24-Dec-23 | 120
12 134 o PIDays
fund Ac.Date
ATM 3258 |Supply of Night vision Binocular for Shah |job | 1JOTM |HOPE |CAAB 35.00 PlDates 26-Sep-23 | 24-Oct-23 | 13-Nov-23 | 28-Nov-23 | 35-Dec-23 | 20-Dec-23 | 90
134 |Amanot International airport, Chattagram oy PlDays
13 fimd Ac Date
ATM 3258 |Supply of wind sock for different Airport — Jjob [ T|[LTM |[MOPS |[CAAB 5.00 PlDates 8-Jun-23 22-Jun-23 12-Jul-23 27-lul-23 3-Aug-23 18-Aug-23 | 90
114 134 I PlDays
fund Ac Date
ATM 3258 |Supply of Queue belt for Cox's bazar liob | 1|[LTM |HOPE |[CAAB 25.00 PlDates 15-Feb-24 | 14-Mar-24 3-Apr-24 18-Apr-24 | 25-Apr-24 | 10-May-24 | 180
115 134 |.Saidpur airport. bdadd PlDays
fund Ac.Date
ATM 3258 |Supply of Queue belt for Sylhet Airport job | 1|LTM |HOPE |CAAB 11.00 Ac.Date 14-May-23 [ 29-May-23 [ 1-Jun-23 7-Jun-23 8-Jun-23 9-Jul-23 | 180
134 own
116 fund
Fire 3258 ([Supply of Fire items for Osmani Intl [job | I|LTM |HOPE |[CAAB PIDates 18-Dec-23 | 15-Jan-24 4-Feb-24 19-Feb-24 | 26-Feb-24 | 12-Mar-24 | 90
134 |Airports. own PIDays
117 fund 25.00 Ac.Date
Fire 3258 |Supply of Smoke ejector for Osmani Int! [job | 1|[LTM |HOPE |CAAB PlDates 8-0ct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
18 134 |Airports. own PIDays
fund 2500 Ac.Date
ATM 3258 |Supply of Q-belt for Rajshahi, Barishal and [job | 1|JLTM [|HOPE [CAAB PlDates 29-Aug-23 | 26-Sep-23 | 16-Oct-23 | 31-Oct-23 | 7-Nov-23 | 22-Nov-23 | 90
119 134 |Others Airport. own 25.00 PlDays
fund =
Ac Date 6
DD(PSS) D(PSS) ED(CEMSLT)
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- d%
‘odd  Fin Description of Procurement Package Procur [0 i a
code Goods/Equipment ement & Sourc |Estimated Bugget I'ime “ Invite 5 : i s la ; L
3 Pack- Qe Appro R Allocatiof .. . ve S Tender Tender Approval 1o Notificaton of |Signing of for
S/ 1C Unit Metho eof |Cost Code for Advertise L S 5
i / ving i . n(lLakh) rif.,. Opening Evaluation Award Award Contract Co
age d& und |(Lakh Tk) .. |Process lender =
No Tvne Author Ik se mpl
ype |, 2
1 1.1 |13] 14 2 314 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
ATM 3258 |Supply of different type of Acrodroms [job | 1[LTM |HOPE [Own 25.00 PlDates 19-Mav-23 | 16-Jun-23 6-Jul-23 21-Jul-23 28-Jul-23 12-Aug-23 | 90
120 134 |ltems for different Airports Fund PlDays ) 5
Ac.Date
Fire 3258 |Supply of Fire items at Saidpur Airports ~ [job | T|[LTM [HOPE [CAA 24.00 PlDates 10-May-24 | 7-Jun-24 27-Jun-24 12-Jul-24 19-Jul-24 3-Aug-24 90
121 134 B PlDays
own Ac.Date
fund
Fire 3258 |Supply of Fork lift for Saidpur Airport job | I|{LTM [|HOPE |[CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
134 B PlDays
122
own Ac.Date
fund
Fire 3258 |Supply of fireproof suit, Helmet with visor. [job | 1|LTM |HOPE |CAA 25.00 PlDates 19-May-23 | 16-Jun-23 6-Jul-23 21-Jul-23 28-Jul-23 12-Aug-23 | 90
%3 134 |Gloves, Gumboot etc at different Airports B PlDays § -
i own Ac.Date
fund
Fire 3258 |Supply of Saw Generator for Shah Amanot [job | 1JOTM |MOPS [CAA 7.00 PlDates 25-Jul-23 | 14-Aug-23 | 3-Sep-23 18-Sep-23 | 25-Sep-23 | 10-Oct-23 90
134 |International Airport, Chattogram B PlDays
124
own Ac.Date
fund
Fire 3258 |Supply of Tubeless Tyre for Fire Vehicle  |job | 1JOTM [HOPE |CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
125 134 |Naffco(6X6) OIA, Sylhet B PlDays
own Ac.Date
Fire 100] 3258 |Supply of fire items for different Airport ~ [job | 1|LTM |HOPE [CAA 25.00 PlDates 22-Jun-23 | 11-Aug-23 | 31-Aug-23 | 15-Sep-23 22-Sep-23 7-Oct-23 | 180
126 134 B PlDays
own Ac.Date
£l
Fire 3258 |Supply of fire Accessories for OIA, job | 1JOTM |HOPE |CAA 16.00 PlDates 25-Jul-23 | 17-Aug-23 | 6-Sep-23 | 21-Sep-23 28-Sep-23 | 13-Oct-23 90
127 134 |Saidpur & Cox's Bazar, B PlDays
own Ac.Date
fund
CNS 3258 |Supply of Security Pass Printing Machine  [job | 1{LTM |HOPE [CAA 25.00 PlDates 4-Mar-24 1-Apr-24 | 21-Apr-24 | 6-May-24 13-May-24 | 28-May-24 90
134 |for Shah Amanot International Airport, B PiDays
128
Chattagram. own Ac.Date
fund
ATM 3258 |Supply of Fork lift for Jashore Airport fjob | 1|JLTM [HOPE |CAA 25.00 PlIDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
134 B PIDays
129
own Ac.Date
fund
Fire 3258 |Supply of ARFF Maintenance Kit for job | 1|[LTM |HOPE [CAA 24.00 PlDates 26-May-24 | 23-Jun-24 13-Jul-24 | 28-Jul-24 4-Aug-24 | 19-Aug-24 90
134 |Barishal, Cox's bazar Airport and B PIDays
130 Chattagram Airport. own Ac.Date
|fund
Fire 3258 |Supply of ARFF Maintenance Kit for job | 1|[LTM |HOPE |CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |[120
131 134 [Rajshahi and Jashore Airport. B PlDays
own Ac.Date

NN "

DD(PSS)

D(PSS)

Q|

<

ED(CEMSU)
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9
4 Codd Fin Description of Procurement Package Procur [ oo o ;
code Goods/Equipment ement % Sourc |Estimated Bligpet Time g Invite - > " . 2 b
s/ | Pack- Unit Ot Matho Appro eot st Allocatio Code for w? Adiariise lender Tender Approval to Notification of Slngmng of |.t‘)l
age Y[ga [Vine Fund |(Lakh Tk ) n(L:lkh_) Process | Fndor Opening Evaluation Award Award Contract Co
No. Type Author Tk se mpl
1 14014E] 14 2 3|4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
Fire 3258 |Supply of ARFF Maintenance Kit for job | I|LTM |HOPE [CAA 24.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 |-lan-24 | 90
132 134 [Barishal, Cox's bazar Airport and B PIDays
Chattagram Airport. own Ac.Date
fund
Fire 3258 |Supply of different type of Fire Items at job | 1{LTM JHOPE [CAA 25.00 PIDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
133 134 |Barishal Airport. B PIDays
own Ac. Date
fund
Fire 3258 |Supply of Tyre for different Airport liob [ 1|[LTM |HOPE |CAA 25.00 PlDates 6-Feb-23 6-Mar-23 | 26-Mar-23 10-Apr-23 17-Apr-23 | 2-May-23 |120
134 134 B PlDays
own Ac.Date
Fire 3258 |Supply of different type of Fire Items at job | 1]LTM |HOPE |CAA 25.00 PlDates 6-Feb-23 6-Mar-23 | 26-Mar-23 10-Apr-23 | | 7-Apr-23 | 2-May-23 | 90
34 |Rajshahi Airport. B PIDays
135 own Ac.Date
fund
ATM 3258 |Supply of different type of Electrical ltems [job | 1{LTM [HOPE [CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
134 [for Cumilla airport. B PIDays
136 own Ac.Date
fund
Fire 3258 |Supply of different type of Fire Items at job | 1|LTM |HOPE [CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | %0
137 134 |Barishal Airport. B PIDays
own Ac.Date
fund
ATM 3258 |Supply of different types of Aerodromes  [job | 1{LTM [HOPE [CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
134 |and Security Items at Barishal Airport B PIDays
138 own Ac.Date
fund
Fire 3258 [Supply of different type of Fire Items at job | T1|LTM |HOPE [CAA 25.00 PlDates 15-Mar-24 | 12-Apr-24 2-May-24 | 17-May-24 24-May-24 | 8-Jun-24 [120
139 134 |Shah Amanot International Airport, B PlDays
Chattagram. own Ac.Date
fand
Fire 3258 [Supply of different type of Fire Items at job | I{LTM [HOPE |CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
140 134 |Osmani International Airport, Sylhet. B PIDays
own Ac.Date
- L o
AT 3258 |Supply of Avidiion Flag for Cox's Bazar |job | 1|[LTM~[HOPE [CAA 25.00 PlDates 8-Oct?3 | 5-Nov-23 25-N0V;2§ 10-Dec-23 17_]3/(,(_23 1- _[an}z.{ 90
ﬁ 13 4—{Adr port B PIDays
/ own Ac.Date / /
fund /
Fire 3258 [Sufiply of Floor Standing Display at job | 1[LTM [HOPE [cAA 25.00 PlDates (8-0ct-23 | 5-Nov-23 | 25-Nov-23 | 10-Dec-23 I7-Dec-23 | 1-Jan-24 | 90
142 134 [Saidpur Airport. B PIDays
own Ac.Date
Fire 3258 |Supply of Fork lift for Saidpur Airport job | 1|[LTM [HOPE |CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
143 134 B PlDays
own Ac.Date
Fire 3258 |Supply of Breathing Apparatus set for liob | I{LTM |HOPE |[CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
144 134 [Saidpur Airport. B PIDays
own Ac Date
gy qe
W 10
‘ oY
DD(PSS) D(PSS) ED(CEMSU)
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L odd Fin Description of Procurement Package Procur [ om0 iy AL
code Goods/ Equipment ement o Sourc |Fstimated Bugget Time d Invite/ ’ . : £
g Pack- Qtfy Appro | = ] . Allocatio] .~ ve e Tender Tender Approval 10 Notification of |Signing of for
S/ ¢ Unt Metho | eof |Cost Code tor Advertise .
age lag [V |rund Lakh Tk ) n(Lakh) Process  |™ Tender Opening Evaluation Award Award Contract Co
Q -
No T .’.\Ulhﬁr Tk se n‘1pl
1 11 11.3] 14 2 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
Fire 3258 |Supply of different type of Fire ltems at job | I{L.TM |HOPE |CAA 25.00 PlDates 8-0Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
145 134 |Saidpur Airport B PIDays
own Ac.Date
Fire 3258 [Supply of Blast Resistant Bin for different |job | 1|LT™M [HOPE [CAA 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
146 134 |Airpornt B PlDays
own Ac.Date
Fire 3258 |Supply of Security Divest Tray and Shoes [job | 1[LT™M [HOPE [caa 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 I-Jan-24 |120
147 134 [Tray for Security Check at OIA, Sylhet. B PIDays
own Ac.Date
fiand
Fire 3258 |Supply of Dry Chemical Powder, job | 1]LTM [HOPE |CAA 25.00 PlDates 8-Nov-23 6-Dec-23 | 26-Dec-23 | 10-Jan-24 17-Jan-24 1-Feb-24 | 90
148 134 |Extinguisher at OIA, Sylhet. B PlDays
own Ac.Date
£ 1
Fire 3258 |Supply of Thermal Camera for OIA, Sylhet. [job | 1[LTM [HOPE [Own 25.00 PlDates 15-Mar-24 12-Apr-24 2-May-24 17-May-24 24-May-24 | 8-Jun-24 |120
149 134 Fund PlDays
Ac.Date
Fire 3258  |Supply of Smoke ejector for fire sectionat [job [ I[LTM |HOPE [Own 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 [120
150 134 |OIA, Sylhet Fund PlDays
Ac.Date
Fire 3258 (Supply of Breathing Apparatus with Full [job | I[LTM [HOPE [Own 25.00 PlDates 4-Mar-24 1-Apr-24 21-Apr-24 | 6-May-24 13-May-24 28-May-24 (120
151 134 |set for fire section at OIA, Sylhet. Fund PIDays
Ac.Date
ATM 3258 |Supply of Mosquito Insect Killer Electric  [job | 1[LTM [HOPE [Own 25.00 PIDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
152 134 |Machine for OIA, Sylhet Fund PlDays
Ac.Date
ATM 3258 [Supply of Grass Cutting Machine for OIA, [job [ 1[LT™M |HOPE [Own 25.00 PlDates 4-Mar-24 1-Apr-24 21-Apr-24 6-May-24 13-May-24 28-May-24 [ 120
153 134 |Sylhet Fund PIDays
Ac.Date
ATM 3258 |Supply of Portable Air Cooler at Saidpur ~ [job | I[LT™M [HOPE [Own 25.00 PlDates 8-0ct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 [120
154 134 |Airport. Fund PIDays
Ac.Date
ATM 3258 |Supply of Binocular at Saidpur Airport. ljob | 1|LTM [HOPE [Own 25.00 PIDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
155 134 Fund PlDays
R ’
ATM 3258 |Supply of Portable Charging Station at job | 1[LTM [HOPE |Own 25.00 PlDates 4-Mar-24 1-Apr-24 | 21-Apr-24 6-May-24 | 13-May-24 28-May-24 | 90
126 134 |Saidpur Airport. Fund PIDays
Fire 3258 [Supply of Fire Crash Alarm(Fire Siren) for [job | 1|[LTM [HOPE [Own 25.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
i 134 |Saidpur Airport. Fund PlDays
ATM 3258 |Supply of different type Operational item [job | I|LTM [HOPE [Own 25.00 PlDates 4-Mar-24 | 1-Apr-24 | 21-Apr-24 | 6-May-24 13-May-24 | 28-May-24 | 120
158 134 Jat Cox's Bazar Airport. Fund PiDays
Ac.Date
FIRE 3258 |Supply of Breathing Apparatus and Fire iob | 1|&TM |HOPE |Own 40.00 PIDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
134 litems for Barishal & Cox's Bazar Airport. Fund PlDays ce
159
Ac.Date

L N el

DD(PSS)

D(PSS)

ED(CEMSU)
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4 * 8 ‘odd  Fin Description of Procurement Package Procur (.lw"” et ’d‘ L:””
P code Goods/Equipment | ement L\ Sourc | Estimated i\“l:-)bL Time _[invite Tende Tende A al Notifics i Isianine of p
. s/1. | Pack- Unit Y Metho |© ppro Sof lcest Allocatio Code for ve Advertise ender ender Approval 1o otification o .‘I_:l'lll‘l: 8} or
age Ylgg [vIne Fund |(Lakh T ) "“'nk,h,) Process | Terida Opening Evaluation Award Award Contract Co
b Type i\u!hur Ik se n.m pl
1 11 |13 1.4 2 3 (4] 5 6 7 8 8.1 9 10 1" 12 13 14 15 16 18
FIRE 3258 |Supply of Meghaphone for different job [ I{LTM |HOPE [Own 25.00 PIDates 8-Oct-23 3-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 120
160 134 |Airports Fund PlDays
Ac.Date
ATM 3258 |Supply of Pyrotechnique Signal Light for ~ [job [ 1|LTM |HOPE [Own 25.00 PlDates 4-Mar-24 1-Apr-24 21-Apr-24 | 6-May-24 13-May-24 28-May-24 | 120
161 134 |Control Tower at Barishal Airport Fund PIDays
Ac.Date
FIRE 3258 |Supply of different types of Fire Fighting  [job | I[LTM |HOPE [Own 25.00 PlDates 5-Mar-24 2-Apr-24 22-Apr-24 | 7-May-24 14-May-24 29-May-24 | 120
162 134 |Equipment for Fire Section for OIA, Sylhet. Fund PIDays
Ac.Date
ATM 3258 |Supply of different type of Office job | 1{LTM |HOPE [Own 20.00 PlDates 7-Mar-24 4-Apr-24 | 24-Apr-24 9-May-24 16-May-24 | 31-May-24 | 90
163 134 |accessories for HQ Fund PlDays
Ac Date
FIRE 3258 |Supply of Vehicle Searching Mirror for job | 1|[LTM [HOPE [Own 20.00 PlDates 6-Mar-24 3-Apr-24 | 23-Apr-24 8-May-24 15-May-24 | 30-May-24 | 90
164 134 [differenmt Airports Fund PIDays
Ac.Date
1,709.00
Total Maintenace (Code 3258134)
CNS 3258 |Supply and Installation of 02(Two) Nos liob | 1{LTM |HOPE |CAA 15.00{ 700.00 |PlDates 10-Sep-23 8-Oct-23 28-Oct-23 | 12-Nov-23 | 19-Nov-23 | 4-Dec-23 | 90
105 |Digital Interactive Board B PlDays
165 own Ac.Date
fund
CNS 3258 |Supply and Installation of Digital job | I|LTM |HOPE |CAA 25.00 PlDates 6-Sep-23 4-Oct-23 | 24-Oct-23 | 8-Nov-23 | 15-Nov-23 | 30-Nov-23 [ 120
166 105 |Interactive Board for Saidpur Airport B PIDays
own Ac.Date
Laed
y 3258 Supp/lyyﬂnstallauon of 10( Ten) Nos. 65 ljob | 1 175}0( HOPE |CAA 25.00 PIDates 2-Sep-23 | 30-Sep-23 | 20-Oct-23 | 4-Nov-23 | 11-Nov-23 | 26-Nov-23 | %0
105 linch Tefevision. B PlDays
167 own Ac Date
/ ¢/ / fund ;
CNS 3258 |Supply of GNS Items for different Airport. [job | LJCTM |HOPE |CAA 5.00 PlDates 29—Aug72§ 26-Sep-23 16_%/23 31-Oct-23 | 7-Noy23
L 167] 103 Vd 4 ) PIDays
@Q ¥ / / own / Ac.Date / /
CNS 3258 |Supply of 4Nos All- in-One Multi Touch [job | 1[LTM [HOPE [CAA 25.00 PlDates 2§-Aug-23 22-Sep-23 | 12-Oct-23 | 27-Oct-23 | 3-Nov-23 | 18-Nov-23 | 90
169 105 [75inch Interactive LED Smart Board. B PlDays
own 5 Ac.Date
L A
CNS 3258 [Supply of UPS for different Airport. job | 1|LTM [HOPE |CAA 25.00 PlDates 21-Aug-23 | 18-Sep-23 | 8-Oct-23 23-Oct-23 | 30-Oct-23 | 14-Nov-23 | 90
105 B PlDays
L own Ac.Date
fund
CNS 3258 |Supply of DSLR Camera for Chairman iob | 1|LTM |HOPE [CAA 15.00 PlDates 8-Sep-23 6-Oct-23 26-Oct-23 | 10-Nov-23 | 17-Nov-23 | 2-Dec-23 | 90
105 |Office, CAAB HQ. B PIDays
171
own Ac.Date d m\
fund - q_e’ A 4}5\ /——-\\,%

o : (Dol ?,QQ"

DD(PSS) D(PSS) ED(CEMSU)
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@2

b ‘odd  Fin Description of Procurement Package Procur [ 00 G ik
code Goods/Equipment ement £ Sourc |Estimated Bugget Time 4 Invite . " L
! > Ot Appro N Allocatio] . ; ve Tender Tender Approval 1o Noufication of |Signing of for
S/1. | Pack- Unit |~ [Metho cof |Cost Code for Advertise ; : : ) :
age Ylie |Y™ |rund liLakh Tk) Il(l.uk-h-] Process | 'Ubrendsr Opening Evaluation Award Award Contract Co
No. Tvpe Author Ik se mpl
ype |, .
1 10 |23 1a 2 3 |4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
CNS 3258 |Supply of DSLR Camera for different job | I|LTM [HOPE |CAA 25.00 PlDates 6-Feb-23 6-Mar-23 | 26-Mar-23 | 10-Apr-23 | 17-Apr-23 | 2-May-23 | 90
172 105 |Airport B PlDays
own Ac Date
yreve|
CNS 3258 |Supply of 05(Five) Nos Cable Leveling job | I|LTM |HOPE [CAA 25.00 PlDates 6-Feb-23 6-Mar-23 | 26-Mar-23 | 10-Apr-23 | 17-Apr-23 | 2-May-23 | 120
” 105 |Printer ILS Viewer receiver for Cox's B PIDays
e Airport own Ac.Date
fund
CNS 3258 |Supply of 05(Five) Nos Cable Leveling job | I1{LTM |HOPE |CAA 25.00 PlDates 6-Feb-23 6-Mar-23 | 26-Mar-23 | 10-Apr-23 | 17-Apr-23 | 2-May-23 | %0
174 105 |Printer ILS Viewer receiver for Cox's B PlDays
Airport. own Ac.Date
fund
CNS 3258 |Dismantling & Shifting of EDS Machine ( [job | 1|LTM |MOPS |[CAA 2.00 PlDates 31-May-23 | 15-Jun-23 5-Jul-23 20-Jul-23 27-Jul-23 [1-Aug-23 | 90
; 105 |Brand- Morpho Detection Model: CTX B PIDays
. 9800 dsi, USA of Export Cargo) from own Ac.Date
175 Export Cargo to MT Warehouse CAAB, fund
Dhaka
CNS 3258 |Supply of Digital Farth Tester, job | 1JOTM |MOPS |CAA 2.00 PIDates 14-Feb-23 | 14-Mar-23 /$/Apl'-23 18-Apr-23 | 25-Apr-23 | 10-May-23 | 90
i s 105_|Osceilloscope Léwm:rp—m voWa Bt PDays
meter for G6x's Bazar-Atrport oW Ae-Date ,______\/
//. F / fund M .
< |oRs 3258 [Supply of different type of Test Equipment [job | I[LTM [MOPS|CAA 2.00 PlDates 6-Feb-24 | 5-Mar-24 | 25-Mar-24 | 9-Apr-24 | 16-Apr-24 | 1-May-24 [120
79 T05 |for Jashore Airport. B i PIDays
own Ac.Date D
CINS 3258 [Supply o_F/ ETD Consumables item for job/ 1HOTM |HOPE |CAA 50.00 PlDates 6-Apr- 4-May-24 | 24-May-24 | 8-Jun-24 15-Jun-24 | 30-Jun-24 |120
478 | L — 1105 Tont Airport. 7 B PiBavs i
own Ac.Date E—
CNS 3258 |Supply of Telephone accessories for job | 1]LTM |HOPE |CAA 20.00 PlDates 6-Apr-24 4-May-24 | 24-May-24 | 8-Jun-24 15-Jun-24 | 30-Jun-24 |120
179 105 JCAAB,HQ B PIDays
own Ac.Date
306.00 PIDates 6-Apr-24 | 4-May-24 | 24-May-24 | 8-Jun-24 | 15-Jun-24 | 30-Jun-24 [120
Total Maintenace( Code 3258105) PIDays
Ac.Date
New Projects ( Budget not Allocated)
ADMI [100] 2 |cafeve a7 et awi wemseEE TweemE @ job | 1|OTM [HOPE [CAA 250.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
180 |N Ml B PlDays
own Ac.Date
CNS 100 1 |=wenoee eifesr sfiwea zms GIS w6 o job | 1|DPM |HOPE [CAA 67.00 PlDates 25-Feb-24 | 24-Mar-24 13-Apr-24 | 28-Apr-24 | 5-May-24 | 20-May-24 | %
181 B PlDays
own Ac Date
ADMI [100] 2 [Supply of Computer, Laptop, Printer for ~ [job [ 1|/OTM |HOPE [CAA 100.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 | 90
182 |N FSR Division B PlDays
Ac.Date

DD(PSS) D(PSS) ED(CEMSLU)
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D(PSS)
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@
i Codd Fin Description of Procurement Package Procur e = G
code Goods/Equipment ement ol Sourc | Estimated Bugget Time . Invite/ . E ‘
g1, | Pack- Unit Ot Vo Appro sor | lesat Allocatio coteror 12 aaveriss Tender Tender Approval to Notifieation of S‘\gnlng of t_t\»r
age Ylga ving g (Lakh Tk.) n( I_ak'h.) Brrines m Tender Opening Evaluation Award Award Contract Co
NG Type ﬂ.\ulhnr Tk se [T.Ipl
1 11 1213] 14 2 3|4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
ADMI | 100l 3 |Supply and Installation of Fire Fighting job | 1JOTM |HOPE |CAA 2,000.00 PlDates 9-Oct-23 6-Nov-23 | 26-Nov-23 | 11-Dec-23 | 18-Dec-23 2-Jan-24 90
183 [N Simulator for Crush Fire and Rescue at B PIDays
Civil Aviation Academy. own Ac.Date
fund
ADMI|100[ 4 |Supply of Computer and Scanner for Cox's |job | 1|LTM [HOPE [CAA 25.00 PlDates 10-Oct-23 7-Nov-23 | 27-Nov-23 | 12-Dec-23 | 19-Dec-23 3-lan-24 90
184 N Bazar Airport. B PiDays
own Ac.Date
fund
ADMI [100] 5 |Supply of Commuter bus, Shuttle bus(for [job | 1[LTM [HOPE [CAA 3140.00 PDates 11-0ct-23 | 8-Nov-23 | 28-Nov-23 | 13-Dec-23 | 20-Dec-23 | 4-Jan-24 (120
N international-domestic terminal B PlDays
185 connection),common vehicle for airport own Ac.Date
operations, and vehicle for inspection for fund
3rd Terminal,
ADMI [100] 6 [Supply of Bench (outdoor) for 3rd job [ 1{LTM [HOPE |[CAA 43.00 PlDates 12-Oct-23 | 9-Nov-23 | 29-Nov-23 | 14-Dec-23 | 21-Dec-23 5-Jan-24 |120
186 |N Terminal. B PlDays
A Dias
ATM [100] 7 |Supply of Rack for temporary baggage liob | 1JOTM [HOPE |CAA 43.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
187 storage for 3rd Terminal. B PIDays
own Ac.Date
ATM |100] 8 [Supply of AED (Portable automatic job | 1|JOTM |HOPE |CAA 43.00 PlDates 11-Oct-23 | 8-Nov-23 | 28-Nov-23 | 13-Dec-23 | 20-Dec-23 | 4-Jan-24 120
188 external defibrillator for 3rd Terminal. B PIDays
own e
ATM [100] 9 |Supply of disaster medical equipmentand [job | 1{OTM [HOPE [CAA 100000.00 PlDates 11-Oct-23 8-Nov-23 | 28-Nov-23 | 13-Dec-23 | 20-Dec-23 4-Jan-24 |120
189 transportation vehicles for 3rd Terminal. B PIDays
own Ac.Date
ATM [100] 10 [Supply of Medical Equipment for First Aid [job | 1|JOTM |HOPE [CAA 50000.00 PlDates 12-Oct-23 | 9-Nov-23 | 29-Nov-23 | 14-Dec-23 | 21-Dec-23 5-Jan-24 |120
190 Room for 3rd Terminal B PIDays
ATM [100] 11 |Supply of Stanchion for 3rd Terminal. job | 1|JOTM [HOPE |CAA 7844.00 PlDates 8-Oct-23 5-Nov-23 | 25-Nov-23 | 10-Dec-23 | 17-Dec-23 1-Jan-24 |120
191 B PlDays
own Ac.Date
ATM [100] 12 |Supply of Electric Passenger Cart for 3rd  [job | 1JOTM [HOPE [CAA 119880.00 PIDates 4-Oct-23 1-Nov-23 | 21-Nov-23 | 6-Dec-23 | 13-Dec-23 | 28-Dec-23 | 120
192 Terminal. B PlDays
own Ac.Date
ATM [100] 13 |Supply of Advertising board construction  [job | 1{OTM- [HOPE |CAA 119880.00 PlDates 30-Sep-23 | 28-Oct-23 | | 7-Nov-23 | 2-Dec-23 9-Dec-23 | 24-Dec-23 | 90
for 3rd Terminal. B PIDays
193 own Ac.Date
fund
CNS [100] 14 |Supply and Installation of CCTV for job | 1{OTM [HOPE |CAA 30.00 PlDates 18-Sep-23 | 16-Oct-23 | 5-Nov-23 20-Nov-23 | 27-Nov-23 | 12-Dec-23 | 90
Mosque. B PlDays
194 own Ac.Date
fund
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'l
0 2 e (odd Fin Description of Procurement Package Procur | O i Kl
cl 1 = Bugget | d e
o code Goods Equipment ement Sourc |Estimated lNme Invite = = e X T 5 s
Lo Dac | Appro e |~ Allocatio| | . ve lender I'ender Approval to Notfication of |Signing of tor
S0, | Pacs Hh o SO o ( Lakl Code Tor 1 AdveHtise Openin Evaluation Award Award Contract Co
ving ak E 3 2 Aws ac
age Yag "2 eund (Lakh Tk.) bass _l_' Process . Tender pening I i * ¢ N
= Author Tk se mpl
No Type: |.. "
1 11 [1.3] 14 2 3|4 5 6 7 8 8.1 9 10 1 12 13 14 15 16 18
CNS | 100] 15 |Supply, Installation and Commissioning of |job [ |OTM |HOPE [CAA 1,200.00 PlDates 14-Sep-23 12-Oct-23 1-Nov-23 16-Nov-23 | 23-Nov-23 | 8-Dec-23 | 90
ILS for CTG B PlDays
195 own Ac Date
fund
404,545.00
Total New Work (100 Code)
gt SreT
admin | 3211107 [CreE ek o smf sies s ool job | T1{OTM JHOPE [CAA 50.00 PiDates 6-Apr-24 | 4-May-24 | 24-May-24 | 8-Jun-24 | 15-Jun-24 | 30-Jun-24 |120
196 NETEFET 6 b faere wrebeii B PIDays
own Ac.Date
fund 4
Total = 50.00 ﬂ%&
% (\
LY
DDPSS) D(PSS) ED(CEMSU)




e a’
T O TOtdr [ T1e
Procure |ct Bt Invite/ Tender ITender Appro [Notific[Signin |Time |for
SIL Pack- |Prior Code Fin |Description of Procurement Package Unit ot ment  [Approv|Source [Estimated Cost Allocat%an Time Code|Advert Ocn inlEvaluat val to [ation |gof |[to Comp
age No. | ty = code |Goods/Equipment Y [Method ing of Fund [(Lakh Tk.) L kh)oTlE for Process|ise pent i;Jn Awar |of Contra |Contr |letion
& Type [Author . Tender|® d Award [ct act  |of
it [« L i
1 11 121 1.3 14 |2 3 4 5 6 7 8 8.1 9 11 12 13 14 15 16 17 18
E/M
1 A—— - ; PlDates |l Aug |22 7Sep |23 30 Sep |28 Oct |89 120
Providing fitting / fixing of Spare Parts & repair " CAAB i .
PID: 2023 |Au, 2023 [S 2023 2023
p3 | 3238 of Under Vehicle Surveillance System (UVSS) at| Each | 1 | O™ [HopE| own 30.00 3000, % 8 o
105 s : ) e-GP : Ac.Date 2023 2023
different Airports of CAAB. fund
2 CAABR PIDates |25 Jul |9 Aug [24 Aug|9 Sep [16 Sep|[14 Oct (81 90
3258 Providing, fitting / fixing of Signaling lamp for OT™ PlDays 2023 2023 2023 |2023 2023 [2023
D | =
& 134 Cox's Bazar Airport, Cox's Bazar. Bach e-GP WA I(:::; i = Ac.Date
3 ) . . - PIDates 10 Sep|2 Oct |17 Oct [2 Nov |7 Dec |5 Dec (86 90
Outsourcing of Malnp(?wcr ‘for‘scrwcmg, rcpmn‘ng PIDays 2023 [2023 [2023 [2023 2023|2023
s ;& E:her n(::::]fil:)workis'olt Allr{craﬂ Res:uc Fire i CAAB AcDate
5 ‘ighting ‘F) wvehicle, Runway Sweeper, :
4 134 Ambulance, Host Vehicle, PCN Vehicle, Friction Each : e-GP HREE Iow:l L W
Measuring Vehicle etc. at different Airports of] e
CAAB.
4 CAAB PlDates 1 Aug |22 7 Sep |23 30 Sep |28 Oct (89 90
3258 Repairing & Servicing of A/C Unit i/c. other LTM PIDays 2023 |Aug 2023 |Sep (2023 2023
R | 134 related works at HSIA, Dhaka and other Airports. | =" | ' | e-gp [HOFE i 25.00 25.00( 5 ¢ Date 2023 2023
5 Providing. fitting / fixi i i d CAAB PlDates |10 1 Sep |15 Sep |30 70ct |5 Nov |87 90
py | 258 J’f’ s (I_It . §my iy 32"’;" Each OTM 1 1opE 35.00 asep| Dyt |Aug 12623 12023 (Sep 023 12023
134 »0 or m? ras ; arm (Fire Siren) for Saidpur| Eac e-GP ?\vn 5. 5.0 AcDate  [2023 2023
Airport, Nilphamari. fund
6 . " S PlDates |1 Aug |22 7 Sep |23 30 Sep|28 Oct |89 60
Y.::arly checking, lestlng,~ca11braung. suppl.y.ut" PIDays 2023 [Aug [2023 |sep [2023 |2023
3258 dlfferem. type.s;')an: parts i/c. necessary repairing ‘ LTM ] CAAB Ac.Date 2023 2023
P3 134 works for different type Weighing Scales at| Each 1 e-GP HOPE [ own 20.00 20.00
Export Cargo Complex stationed at HSIA, Dhaka fund
and OIA, Sylhet for 36 months.
7 Vit - ¢ bop PlDates 1 Aug |22 7Sep |23 30 Sep |28 Oct |89 60
3258 ls‘mdntlmg‘ &. Slu.ﬁlng of unserviceable Cargo LTM CAAB PIDays 2023 [Aug [2023 [sep [2023 |2023
P3 Build Up Station i/e. other related works from| Each 1 HOPE | own 25.00 25.00
134 e-GP Ac.Date 2023 2023
Export Cargo, HSIA to HQ. MT Pool, CAAB. fund
N

AE (E/M)

ED (CEMSU)
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»
- -
! T O Totar [ 1
Procure [ct Bugget Invite/ Tender | Tend Appro [Notific|Signin |Time |for
S/L Pack- |Prior Code Fin |Description of Procurement Package Unit Q ment  |Approv|Source |Estimated Cost A[local?fn Time Code[Advert " Evnlc;l val to |ation |gof |to Comp
i age No. | ty - code |Goods/Equipment Y [Method ing of Fund |(Lakh Tk.) Lakh) [If for Process |ise P i A Awar [of Contra |Contr (letion
& Type |Author Tender|® " d Award [ct act  |of
it [ L i
1 14 121 1.3 14 |2 3 4 5 6 7 8 8.1 9 " 12 13 14 15 16 7 18
8 —— " if —— PlDates |1 Aug |22 7Sep |23 30 Sep |28 Oct |89 45
er'vlcmg of automatic water purl ‘ler. repairing CAAB PIDays 2023 [Aug [2023 |Sep 2023 |2023
3258 maintenance of water supply unit ie. other related| . LT™M M
P3 ; ; Each 1 own 10.00 10.00|Ac.Date 2023 2023
134 works at Shah Amanot International Airport, e-GP [ (OPS)| .
fund
Chattogram.
9 T —— i iring & kAR PlDates |10 I Sep |15Sep [30 [7Oct |SNov [87 |60
3258 Lr_wcmg 0 au_omauc water pu.rl ~ICI'. repairing . LTM CAA PIDays Aug [2023 [2023 |sep [2023 |2023
P3 maintenance of water supply unit ie. other related| Each 1 HOPE | own 20.00 20.00{ , . .
134 ; : ¢-GP Ac.Date 2023 2023
works at different Airports of CAAB. fund
280.00( 280.00

-

AE (E/M)

@L(

~

ED (CEMSU)
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