ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM

FINANCIAL YEAR 2023-24

Procuring Entity Name & Code: Director, Shah Amanat International Airport, Chattogram

Project/Programme Code
100, 3211107, 3231302, 3255102, 3258101, 3258102, 3258104, 3258105, 3258108, 3258109, 3258110, 3258111, 3258133

FY 2023-24: Claimed Budget: 996 (Figure in Lac TK)

[

On Going FY: 2022-23 Works FY: 2023-24 Summary
Code No. Total Estimated Cost Budget Total Estimated Cost (Lac TK) Budget Total Estimated Cost (Lac —
Works (Lac TK) Allocation Works Allocation Works TK)

1 2 3 4 5 6 T 8 9 10

100 1 0.50 3 50 4 50.5 50
3211102 0 0 1 20 1 20 00
3211107 1 20 4 55 5 75 75
3231302 0 0 3 05 3 05 05
3255102 0 0 5 26 3 26 26
3258101 0 0 24 70 24 70 70
3258102 0 0 ! = : 83 83
3258104 0 0 ; — : s 12
3258105 1 4 15 130 16 158 100
3258108 0 0 1 200 1 300 240
3258109 1 3.5 2 28.5 3 32 26
3258110 0 0 3 20 3 20 20
3258111 0 0 2 35 2 35 35
3258133 3 18.5 10 91 13 109.5 80
Total 82 996 822
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Ministry/Division
Agency
Procuring Entity
Code

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Director, Shah Amanat International Airport.

100 (Office Equipment and Furniture)

Budget: Revenue Expenditure " ™~
Budget Allocation for FY 2023-24
Allocated Budget Tk. : 50 Lac

Seri Description of Unit | Qnt | Procurem | Contrac | Source Estd Time Not Invite/ | Tender Tender Approv | Notificati | Signing Total Time for
al/ procurement package y. ent t of Cost Code used | Advertis | Openin | Evaluatio al to on of of timeto | Completi
Pac Goods/ Equipment Method | Approvi | Fund (In for in e g n Award Award Contra | Contrac on of
kag & Type ng lakh | Process | Goo | Tender ct t Contract
¢ Authori Taka) ds Signatur
No. ty e
0 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. Supply and
Installation of Desktop Ongoing Work, Partial Payment Pending
CAAB
and Laptop at SAIA, ] e-GP
ob 1 HOPE own 0.50
Citg. OT™ f 21- 25- 29-
und Actual 4-May- 25-May- 25-May-
Dates 2023 | May- | Thgpy | May- 2023 May- | 25Days | 32Days
2023 2023 2023
2. Installation of Work Planned 27- 10-Sep- 15-Oct- | 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-24
Station, Wall Mounted Dates Aug-23 23 23 23 23 23
Cabinet with e-GP CAAB
necessary accessories Job 1 OTM HOPE own 35.00 Planned 0 14 35 14 7 28 98 60
for various common fund Days
room at SAIA, CTG Actual
Dates
3. Periodic Maintenance Planned 27- 10-Sep- 15-Oct- | 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-24
of Old Furniture at — Dates Aug-23 23 23 23 23 23
e Job | 1| €S | HOPE | own | 1000 | Planned 0 14 35 14 7 28 98 60
OT™ fund Days
Actual
Dates
4. Supply of Bi-Cycle for Planned 27- 10-Sep- | 15-Oct- | 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-24
ANSAR at SAIA, Cig. AT Dates Aug-23 23 23 23 23 23
job | 1 8—%’1 HOPE | own | 500 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM

FINANCIAL YEAR 2023-24
Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 00 Lac
Code 3211102 (Cleaning Outside Terminal and Roadside)
Seri Description of Uni | Qnt | Procure | Contra | Sourc | Estd Time Not Invite/ | Tender | Tender | Approva | Notific Signing | Total Time
al procurement package t y. ment ct e of Cost | Code for | used | Adverti | Opening | Evaluat lto ation of of time to for
No. Goods/ Equipment Method | Approv | Fund (Tn Process in se ion Award Award | Contra | Contra | Comple
& Type ing lakh Goods | Tender ct ct tion of
Authori Taka) Signatu | Contrac
ty re t
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1: Cleaning Outside Planned 27-Jul- | 10-Aug- 14- 28-Sep- | 05-Oct- 02- 01-Jan-
Terminal and Road Side Dates 23 23 Sep-23 23 23 Nov-23 24
e-GP i
Job | 1 OTM HOPE | Bown | 20.00 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division ~ Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. :75 Lac
Code 3211107 (Vehicle Rent)
Serial/ Description of Un | Qnt | Procuremen | Contract | Source | Estd Time Not Invite/ Tender Tender Approva | Notificatio | Signing Total Time for
Packag procurement it |y t Method & | Approvin of Cost | Code for | used | Advertis | Openin | Evaluatio lto n of Award of time to Completio
e No. package Goods/ Type g Fund (In Process in e Tender g n Award Contrac | Contract n of
Equipment Authority lakh Goo t Signatur Contract
Taka) ds ¢
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
L. Rent of Staff Bus Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
(AC), route New ] CAAB Dates 23 23 23 23
Market to Airport | % [ 1 | ¢-GPOTM | HOPE | own | 30.00 | Planncd 0 14 35 14 7 28 98 60
at SAIA,CTG fund Days
Planned 27- 10-Sep- 15-Oct- 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
Reit of Pajeit Dates Aug-23 23 23 23 23
2. (AC) for Director J CAAB B[:nsncd : e 3 - ? . & &0
at SAIA,CTG. S| 1 | <GPOTM | HOPE | own | 10.00 D2
b Actual
fund
Dates
Rent of Hi-Ace . S : 7 ;
’ Microbus (AC) for " CAAB Ongoing Work, Administrative Approval Pending at HQ Director Admin Office
i officer’s drop of | ° 1 e-GPOTM | HOPE own | 20.00 | planned 27-Jul- | 10-Aug- | 14-Sep- | 28-Sep- | 05-Oct-23 | 02-Nov- 01-Jan-24
at SAIA,CTG. fund Dates 23 23 23 23 23
Rent of Hi-Ace Planned 27-Jul- 10-Aug- 14-Sep- 28-Sep- | 05-Oct-23 | 02-Nov- 01-Jan-24
Microbus (AC) for Dates 23 23 23 23 23
staffs’drop of at Planned ] 14 35 14 7 28 98 60
4. SAIA,CTG. o CAAB Days
4 1 e-GP OTM HOPE own 5.00 ["Actual
fund Dates
Rent of Staff Bus Planned 27-Jul- | 10-Aug- 14-Sep- 28-Sep- | 05-Oct-23 | 02-Nov- 01-Jan-24
(AC), route Dates 23 23 23 23 23
Bahaddarhat to Planned 0 14 35 14 7 28 98 60
5. Airport for general Jo CAAB Days
shift at SAIA,CTG b 1 e-GP OTM HOPE own 10.00 ["Actual
fund Dates




Ministry/Division
Agency
Procuring Entity
Code

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

Director, Shah Amanat International Airport.

3231302 (Local Training)

Budget: Revenue Expenditure
Budget Allocation for FY 2023-24
Allocated Budget Tk. : 05 Lac

Serial/ Description of Unit | Qnty. | Procurem | Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Package procurement ent Approving of Cost Code used | Advertise | Opening | Evaluation | to Award | of Award of timeto | Completion
No. package Goods/ Method | Authority | Fund (In for in Tender Contract | Contract | of Contract
Equipment & Type lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. Different types of Planned 27-Jul-22 | 10-Aug- | 14-Sep-22 28-Sep- 05-Oct-22 | 02-Nov- 01-Jan-23
local training Dates 22 22 22
Computer, Engli
SSpokeﬁ-:’l Scc%rif; e-GP v
ol Job 3 HOPE own 1.00 | Planned 0 14 35 14 7 28 98 60
Training & others) LT™M fund Days
at Sha.h Amanat Actual
International Dates
Airport.
2 Arrangement  of Planned 27-Aug- | 10-Sep- | 15-Oct-22 | 29-Oct- | 05-Nov-22 | 03-Dec- 01-Feb-23
local training Dates 22 22 22 22
(CCNA) for CNS CAAB
manpower at | Job | 1 Eg‘; HOPE | own | 3.00 [Planncd 0 14 35 12 7 28 98 60
SAIA, CTG fund Days
Actual
Dates
3. Different type of Planned 27-Aug- | 10-Sep- | 15-Oct-22 | 29-Oct- | 05-Nov-22 | 03-Dec- 01-Feb-23
emergency Dates 22 22 22 22
trainning e-GP i
(quotation) at | Job 1 LTM HOPE own 1.00 | Planned 0 14 35 14 7 28 98 60
SAIA, CTG fund Days 2
Actual 6
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 26 Lac
Code 3255102 (Stationary and Printed Materials)
Serial Description of Unit | Qnt | Procure | Contract | Sour | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
No. procurement package y. ment Approvin | ceof | Cost Code used | Advertise | Opening | Evaluation | to Award of Award of time to | Completion
Goods/ Equipment Method g Fund (In for in Tender Contract | Contract | of Contract
& Type | Authority lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
I Supply of Stationery Planned 27-Aug- | 10-Sep- | 15-Oct-22 | 29-Oct- | 05-Nov-22 | 03-Dec- 01-Feb-23
Goods  for  different CAA Dates 22 22 22 22
Section at SAIA,CTG e-GP B
Job 1 HOPE 7.00 | Planned 0 14 35 14 7 28 98 60
oM o Days
Actual
Dates
2. Supply of Customized Planned 27-Aug- | 10-Sep- | 15-Oct-22 | 29-Oct- | 05-Nov-22 | 03-Dec- 01-Feb-23
Printed Stationery Goods CAA Dates 22 22 22 22
SAIA,CTG e-GP B
Job 1 HOPE 4.00 | Planned 0 14 35 14 7 28 98 60
OTM own Days
furid Actual
Dates
3 Supply and Installation of Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
“Bangabandhu CAA Dates 23 23 23 23
Bangladesh” Digital Back e-GP B
Light Sign Board in/c Job 1 OT™M HOPE i 7.50 | Actual
other allied works at fund Dates
SAIA, CTG.
4. Supply of diff.types of Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- 05-Nov-23 | 03-Dec- 01-Feb-24
cartridges at SAIA,CTG CAA Dates 23 23 23 23
Job [ 1 | &% | popg | B | 700 [Plenmed 0 1 35 14 7 ) 98 60
OTM own Days
4
fund Actual a
Dates _




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM

FINANCIAL YEAR 2023-24
Ministry/Division ~ Ministry of Civil Aviation and Tourism Budget:Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. :26 Lac
Code 3255102 (Stationary and Printed Materials)
Seria Description of Unit | Qnt | Procurem | Contrac | Source | Estd Time No | Invite/ | Tender Tender Approval | Notification | Signing Total Time for
v procurement package Y. ent t of Cost Code t Advert | Openin | Evaluatio | to Award of Award of time to Completio
Pack Goods/ Equipment Method | Approvi | Fund (In for use ise g n Contract | Contract n of
age & Type ng lakh | Process d | Tender Signature Contract
No. Authorit Taka) in
y Go
od
s
0 2 3 4 ] 6 7 8 9 10 11 12 13 14 15 16 17 18
5. Different type of Planned 27- 10- 15-Oct- 29-Oct- 05-Nov-23 | 03-Dec- 01-Feb-24
emergency Stationary Dates Aug- | Sep-23 23 23 23
Items  (quotation)  at CAAB 23
SAIA, CTG Job 1 RFQ HOPE own 0.50 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates i 1' eil

s Group Cap Ahmed, pse
R e Diector |,
o g Shah Airpart

Chattogram.




Ministry/Division
Agency

Procuring Entity

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
. FINANCIAL YEAR 2023-24

Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

Director, Shah Amanat International Airport,

Budget: Revenue Expenditure
Budget Allocation for FY 2023-24

Allocated Budget Tk. : 70 Lac

Code 3258101 (Vehicle Maintenance)
Seria | Pack | Description of procurement | Unit Qnt | Procure | Contra | Sourc | Estd Time Not Invite/ Tender Tender Approv | Notificatio | Signing Total Time for
INo. | . package Goods/ Equipment y. ment ct cof | Cost | Code used | Advertis | Openin | Evaluatio al to n of of timeto | Completio
No. Method | Approv | Fund (In for in e Tender g n Award Award Contra | Contract nof
& Type ing lakh | Proces | Good ct Signatur | Contract
Author Taka s s e
ity )
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1 1 Prado Jeep Cha-Met-Gha- Planne 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov-23 03- 01-Feb-24
11-0167 Providing Fitting d 23 Sep-23 23 23 Dec-23
& Fixing Spare Parts of Dates
Suspention,Engine CAA Planne 0 42 42 35 7 28 154 30
overhaulling & machining e-GP B d Days
works,Injector Fuel Pump, b . OT™ Hoee own 4 Actual
Air Condition and others fund Dates
Spare  Parts,Seat  cover
change, supply wheel &
Battery .
2 2 Pajero Jeep Cox's Bazar- Planne 27-Aug- 10- 15-Oct- | 29-Oct- | 05-Nov-23 03- 01-Feb-24
Gha-11-0048.  Providing d 23 Sep-23 23 23 Dec-23
Fitting & Fixing CAA Dates
Suspension, Engine o-GP B Planne 0 42 42 35 7 28 154 30
overhaulling & machining | Job | O™ HOPE 2.00 | d Days
; e own
works, Air Condition & fund Actual
other Spare parts,Seat cover Dates
change, supply of wheel
and battery etc.
3 3 Toyota Noah  Dha-Met- Planne 27-Aug- 10- 15-Oct- | 29-Oct- | 05-Nov-23 03- 01-Feb-24
Cha-51-1313.  Providing d 23 Sep-23 23 23 Dec-23
Fitting & Fixing Dates
Suspension, Engine Planne 0 42 42 35 7 28 154 30
overhaulling & machining CAA d Days
works and Maintenance |, e-GP B Actual
Starting  Box,  Starting I6b 1 OTM HOFE own >0 Dates
Coloum, Gear liver,spring fund

set,Seat cover
change,Denting,Painting
and Wheel & Battery

Apo*

Supply .




Seria | Pack | Description of procurement | Unit | Qnt | Procure | Contra | Sourc | Estd Time Not Invite/ Tender Tender Approv | Notificatio | Signing Total Time for
I No. | . package Goods/ Equipment y. ment ct eof | Cost | Code used | Advertis | Openin | Evaluatio al to nof of timeto | Completio
No. Method | Approv | Fund (In for in ¢ Tender g n Award Award Contra | Contract nof
& Type ing lakh | Proces | Good ct Signatur Contract
Author Taka s s e
ity )
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Bl Rl Mitsubishi pickup  Dha- Planne 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov-23 03- 01-Feb-24
Met-Tha-11-3134. d 23 Sep-23 23 23 Dec-23
Providing Fitting & Fixing Dates
Suspension, Engine (l;’lanne 0 42 42 35 ¥/ 28 154 30
ovel]'(haulhgg N:f; l;nachmmg CAA Days
works an aintenance , e-GP B
Starting  Box, Starting | '° [ 1 | omv [ HOPE | | 300 | fowal
Coloum, Gear liver,spring fund
set,Seat cover
change,Denting,painting
and Wheel & Battery
Supply .
5 5 Mitsubishi pickup  Dha- Planne 27-Aug- 10- 15-Oct- 29-Oct- 05-Nov- | 03-Dec- 01-Feb-24
Met-Tha-11-1404. d 23 Sep-23 23 23 23 23
Providing Fitting & Fixing Dates
Suspension, Engine gl]::i}l;ncs 0 42 42 35 7 28 154 30
ovm:aau]llggh:c_r:)achmlng g CAA Acle
works an aintenance , e-GP B
Starting  Box,  Starting Job 2 OT™M HOPE own 3.00 | Dates
Coloum, Gear liver,spring fund
set,Seat cover
change,Denting,Painting
and Wheel & Battery
Supply.
6 6 Mitsubishi Ambulance Planne 27-Aug- 10- 15-Oct- 29-Oct- 05-Nov- | 03-Dec- 01-Feb-24
Dha-Met-ca-71-0102. d 23 Sep-23 23 23 23 23
Providing Fitting & Fixing Dates
Suspension, Engine Planne 0 42 42 35 7 28 154 30
: L d Days
overhaulling & machining Rotal
works and Maintenance |, CAA Dates
Starting Box, Starting | Job | 3 g%i nope | B | 100
Coloum, Gear liver,spring e,

set,Seat cover
change,Denting,painting
and Wheel & Battery
Supply




Serial | Pac | Description of procurement | Unit | Qnt | Procure | Contra | Sourc | Estd Time Not Invite/ Tender | Tender Approva | Notificati | Signing Total Time for
No. k. package Goods/ Equipment y. ment ct eof Cost Code | used | Advertise | Openi | Evaluatio lto on of of time to | Completio
No. Method | Approv | Fund (In for in Tender ng n Award Award Contrac | Contrac n of
& Type ing lakh | Proces | Goo t t Contract
Author Taka) s ds Signatur
ity e
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
7 7 Toyota Ambulance Cha- Planne 27-Aug- 10- 15-Oct- 29-Oct- 05-Nov- | 03-Dec- 01-Feb-24
Met-cha-71-0399. d 23 Sep-23 23 23 23 23
Providing Fitting & Fixing Dates
Suspension, Engine Planne 0 42 42 35 7 28 154 30
overhaulling & machining CAA d Days
works and Maintenance |, e-GP Actual
Starting  Box, Starting doks l O™ HPER Bfown 400 Dates
; 3 und
Coloum, Gear liver,spring
set,Seat cover
change,Denting,painting
and Wheel & Battery
Supply
8 8 Providing Fitting & Fixing Planne 28-Dec- 08- 22-Mar- 26-Apr- 03-May- 31- 30-Jun-23
Spare Parts Mower d 22 Feb-23 23 23 23 May-23
Maintenance & Gear box GP CAA Dates
change, Wheel & | Job 1 S-TM HOPE | Bown | 2.00 | Planne 0 42 42 35 7 28 154 30
Battery,Engine Gear box fund d Days
change of Tractor-2 Actual
Dates
9 9 Providing Fitting & Fixing Planne 28-Dec- 08- 22-Mar- | 26-Apr- 03-May- 31- 30-Jun-23
Spare Parts Mower d 22 Feb-23 23 23 23 May-23
Maintenance & Gear box GP CAA Dates
change,Wheel,Engine Gear | Job | gTM HOPE | Bown | 1.50 | Planne 0 42 42 35 7 28 154 30
box change of Tractor-3 fund d Days
Actual
Dates
10 10 | Providing Fitting & Fixing Planne 28-Dec- 08- 22-Mar- | 26-Apr- 03-May- 31-
Spare  Parts Mower CAA d 22 Feb-23 23 23 23 May-23
Maintenance & Gear box e-GP Dates
change,Wheel,Engine Gear | 7 | ! | oqy | HOPE Bf°‘3" 150
box change of Tractor-1 un Planne 0 42 42 35 7




Dates

Seri | Pac Description of Uni | Qnt | Procureme | Contract | Sourc | Estd | Time Not Invite/ | Tender Tender Approv | Notificati | Signin Total Time for
" al k. procurement package t y. nt Method | Approvi eof | Cost | Code | used | Adverti | Openi | Evaluati al to on of gof timeto | Completi
No. | No. Goods/ Equipment & Type ng Fund (In for in se ng on Award Award Contra | Contrac on of
Authorit lakh | Proces | Good | Tender ct t Contract
y Tak S s Signatu
a) re
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
11 11 Cha- Met- Tha-11- Planne 27- 10- 15-Oct- | 29-Oct- 05-Nov- 03- 01-Feb-
0541 .Providing d Aug-23 | Sep-23 23 23 23 Dec- 24
Fitting & Fixing Dates 23
Suspension, Engine Planne 0 42 42 35 7 28 154 30
overhau.lll_ng & CAA d
machining eGP B Days
works,Injectors, Air | Job 1 OTM HOPE 3.00 | Actual
e own
Condition & other fund Dates
Spare parts,Seat
cover
change,Denting,Paint
ing, supply of wheel
and battery etc.
12 12 Cha- Met- Tha-11- Planne 27- 10- 15-Oct- | 29-Oct- | 05-Nov- 03- 01-Feb-
0531 .Providing d Aug-23 | Sep-23 23 23 23 Dec- 24
Fitting & Fixing Dates 23
Suspension, Engine Planne 0 42 42 35 7 28 154 30
overhau_[lllng & CAA d
machining e-GP B Days
works,Injectors, Air | Job 1 OTM HOPE 4.00 | Actual
. own
Condition & other fund Dates
Spare parts,Seat
cover
change,Denting,Paint
ing, supply of wheel
and battery etc.
13 13 Emergency Unseen Planne 27- 10- 15-Oct- | 29-Oct- | 05-Nov- 03- 01-Feb-
MT work d Aug-23 | Sep-23 23 23 23 Dec- 24
(Quotation) Dates 23
Planne 0 42 42 35 7 28 154 30
RFQ CQA d
Job 10 HOPE Sl 4.50 Days
fund
“
Actual




Seria | Pack Description of procurement U [ Qn | Procu | Contract Source | Estd Time Not Invite/ Tender Tender Appr | Notificatio | Signin Total Time for
I No. | . No. package Goods/ Equipment ni | ty. reme | Approving of Cost Code used | Advert Opening Evaluatio | oval | nof Award gof timeto | Completio
5 t nt Authority Fund (In for in ise n to Contra | Contract n of
Meth lakh Process | Good | Tender Awar ct Signatur Contract
od & Taka) s d ¢
Type
0 1 2 3| 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
14 14 Supply of Spare Parts for Daily Planned 27- 10-Sep-23 15-Oct- 29- 05-Nov-23 03- 01-Feb-24
time to time use in Different Dates Aug- 23 Oct- Dec-23
Vehicles ( Microbus) at SAIA 23 23
(1)Petrol filter, part no:23300-
15010-7 nos (2) Petrol filter, part Planned 0 14 35 14 7 28 08 60
no:135737M.B129591-14 nos (3) Days
Fan belt,Size:pk.385pk.985-8 nos Actual
4) Fan belt,Size:F.M-37-4 Dates
nos,Mobile filter pt
no.M.D.001445-12 nos (5) Mobil i 1 e-GP HOPE C:“':_IB 3.00
filter pt no.M.D.0445-12 nos (06) b OT™M fund '
Mobil filter pt no.M.D.031805,06
nos (07) Spark plug 12 Volt for
Mitsubishi Micro Bus, 48 Nos. (08)
Spark plug 12 Volt for Toyota
Micro Bus, 24 Nos. (09) Head light
sealed Bim, 10Nos. (10) GT Horn
12 Volt,16 Nos. (11) Clutch Cable,
06 Nos. (12) Accelerator Cable, 06
Nos.
15 15 Supply of Spare Parts for Daily Planned 27- 10-Sep-23 15-Oct- 29- 05-Nov-23 03- 01-Feb-24
time to time use in Different Dates Aug- 23 Oct- Dec-23
Vehicles (Pick-up) at SAIA (01) 23 23
Air cleaner Filter Element, 09 Nos. | J e-GP CAAB
(02) A/C Pump, 04 Nos. (03) | o 1 OT™M HOPE own 3.00 [ Planned 0 14 35 14 7 28 98 60
Distributor Plug Lid (5 Pec set) 04 | b fund Days
Set (04) Distributor cap, 04 Nos. At
(05) Ignition coil,03 Nos. (06) Dates
Self-starter, 03 Nos.
16 16 | Cha-met-tha 11-0540 providing Planned 27- 10-Sep-23 15-Oct- 29- 05-Nov-23 03- 01-Feb-24
Fitting Fixing suspension, engine Dates Aug- 23 Oct- Dec-23
overhauling & machining work, 23 23
injector, air conditioning and other | J e-GP CAAB
spare parts with seat cover change, | © | ! | grm HOPE i 3.00 Planned 0 14 35 14 60
denting, painting, supply of wheel b fund Days
and battery etc, Actial
Dates




Seria | Pack Description of procurement Un | Qnt | Procurem | Contract | Source | Estd Time Not Invite/ | Tender | Tender | Approv | Notificati Signing Total Time for
1 No. | . No. package Goods/ Equipment it |y ent Approvin of Cost | Code for used in | Advertis | Openin | Evalua al to on of of timeto | Completi
Method g Fund (In Process Goods e g tion Award Award Contract | Contract on of
& Type | Authority lakh Tender Signatur | Contract
Taka) e
0 1 2 3 4 3 6 gl 8 9 10 11 12 13 14 15 16 17 18
17 17 Supply of Spare Parts for Planned 27-Aug- 10- 15-Oct- | 29-Oct- | 05-Nov- | 03-Dec- 01-
Daily time to time use in Dates 23 Sep-23 23 23 23 23 Feb-24
Different Vehicles (Pick-
up) at SAIA (01) Mobil
fller, 32 Nos. (02) Petrol | | = CAAB S . i - 22 ? i i i
Filter, 24 Nos. (03) Fan ; 1 (e)TM HOPE own 3.00 Ac{ual
Belt, 24 Nos. (04) Spark fund ik
plug 12 Volt, 72 Nos.
(05)C.B Point 30 Nos. (06)
Condenser 0.25 mfd, 33
Nos.
18 18 Mitsubishi Microbus Dha- Planned 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov- | 03-Dec- 01-
Met-Cha-51-0664, Providing Dates 23 Sep-23 23 23 23 23 Feb-24
Fitting & Fixing Suspension,
; : Planned 0 42 42 35 7 28 154 30
Engine  overhaulling & Days
machining  works  and 16 e-GP CAAB Actual
z Daty
Maintenance , Starting Box, | b # OT™ HoLs g::;g 0.50 £
Starting  Coloum,  Gear
liver,spring set,Seat cover
change,Denting,Pinting  and
Wheel & Battery Supply .
19 19 Mitsubishi pickup Dha-Met- Planned 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov- | 03-Dec- 01-
Ma-02-2101. Providing Dates 23 Sep-23 23 23 23 23 Feb-24
Fitting & Fixing Suspension,
Engine  overhaulling & Planned 0 42 a2 35 7 28 154 30
machining  works  and Days
: ; Jo e-GP oAb Actual
Maintenance , Starting Box, b 1 ity HOPE own 3.00 | Dates
Starting  Coloum,  Gear fund
liver,spring  set,Seat cover
change,Denting,painting and
Wheel & Battery Supply .




Seria | Pack Description of procurement U | Qnty. | Procurem | Contract | Sourc Estd Time Not Invite/ | Tender Tender Approv | Notifica | Signing Total Time for
I No. | . No. package Goods/ Equipment ni ent Approvin | eof | Cost(In Code used in | Advertis | Openin | Evaluatio al to tion of of time to Completi
t Method g Fund lakh for Goods e g n Award Award | Contract | Contract on of
& Type | Authority Taka) Process Tender Signature | Contract
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
20 20 | Mitsubishi pickup Cha-Met- Planned 27-Aug- 10- 15-Oct- | 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-
Tha-11-0052,Providing Dates 23 Sep-23 23 23 23 23 24
Fitting & Fixing Suspension,
Engine  overhaulling & J CAA ganned 0 42 42 35 7 28 154 30
machining  works  and e-GP B ays
Maintenance , Starting Box, g i OTM HOPE own 2.00 Actual
Starting  Coloum,  Gear fund Dates
liver,spring set,Seat cover
change,Denting,Painting
and Wheel & Battery Supply
Yearly Maintenance, Planned 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-
cleaning& Driving of ¥ CAA Dates 23 Sep-23 23 23 23 23 24
21 21 different typ_tes of vehicles % 1 e-GP HOPE B 4.00 Planned
for MT section at b OT™M own Days
SAIA,CTG fund Planned 0 42 42 35 7 28 154 30
Days
22 22 | Supply of spare parts for Planned 27-Aug- 10- 15-Oct- | 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-
Daily time to time CAA Dates 23 Sep-23 23 23 23 23 24
maintenance for different | J eGP B
vehicle o 1 OTM HOPE ool 7.00 Planned 0 42 42 35 7 28 154 30
b fund Days
Actual
Dates
23 23 Providing Fitting & Fixing Planned 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-
Spare Parts &  Battery CAA Dates 23 Sep-23 23 23 23 23 24
Supply, Wheel, Air J e-GP B
Compressure  work,Hydrolic | o 1 OTM HOPE is 1.00 Planned 0 42 42 35 7 28 154 30
win
Jogchange etc. for Runway | b fund Days
Sweeper Actual
Dates
24 24 Providing Fitting & Fixing Planned 27-Aug- 10- 15-Oct- 29-Oct- | 05-Nov- | 03-Dec- 01-Feb-
Spare Parts , Dash Board Dates 23 Sep-23 23 23 23 23 24
e Ov ke Planned 0 2 2 35 7 28 154 30
Denting,painting,wheel & J CAA Days
Battery Supply,Hydrolic site % 3 e-GP HOPE B 5.00 Aetual
maintenance others related b OT™ g;g Dates

works for Hoist Vehicle




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2022-2023

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-224
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 83 Lac
Name & Code
Project/Programme 3258102 (MT Fuel)
Name & Code
Serial/ Description of Unit | Qnty. | Procureme Contract Source | Estd Time Not Invite/ Tender Tender Approval | Notificati | Signing Total Time for
Package procurement nt Method | Approving of Cost | Code for | used | Advertise Opening | Evaluatio | to Award on of of time to | Completi
No. package Goods/ & Type Authority Fund (In Process in Tender n Award Contract | Contra on of
Equipment lakh Goo ct Contract
Tak ds Signat
a) ure
0 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
B Supply of MT Fuel Planned 27-Aug-23 | 10-Sep- 15-Oct- 29-Oct- 05-Nov- | 03-Dec- 01-Feb-
at Shah Amanat Dates 23 23 23 23 23 24
International CAAB
Airport,Chattogram. | jop | 6 LT™M HOPE | own | 830 [Planneg 0 14 35 12 7 28 98 60
fund Days
Actual
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM

sk FINANCIAL YEAR 2023-24
Ministry/Division ~ Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity ~ Director, Shah Amanat International Airport. Allocated Budget Tk. : 12 Lac
Code 3258104 (CNS Maintenance)
Serial/ Description of | Unit | Qnty. | Procurement | Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Package procurement Method & | Approving of Cost Code used | Advertise | Opening | Evaluation | to Award | of Award of timeto | Completion
No. package Goods/ Type Authority | Fund (In for in Tender Contract | Contract | of Contract
Equipment lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. Providing, Fitting Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
and Dates 23 23 23 23
commissioning CAAB
gf Snian Job | 1 | ¢-GPLTM | HOPE | own | 12.00 | Planned 0 14 35 14 7 28 98 60
Interactive Board fund Days
with all necessary Actual
Equipment at Dates d
SAIA,CTG. ~ q e

Ry Group Ca
BER:D Director Abmed, psc




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 100 Lac
Code 3258105 (CNS Maintenance)
Scrial/ Description of Unit | Q | Procurement | Contract | Source Estd Time Not Invite/ Tender Tender Approval | Notificatio | Signing | Total time Time
Package procurement nt Method & Approvi | of Fund | Cost | Code for | used | Advertise Opening | Evaluation | to Award | nof Award of to for
No. package Goods/ y. Type ng (In Process in Tender Contract Contract | Comple
Equipment Authorit lakh Good Signature | tion of
y Taka) s Contrac
t
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. Supply and
Installation of
Ongoing Work, Payment Pendin
gz:tf::;nlatglzs for CAAB e 4 ¢
: Job | 1 | e-GPLTM HOPE own 4.00
Different UPS
Used in CNS s
ot sl Actual 22-Feb- | 07-Mar 12-Mar - 15-Mar - 15-Mar- | 23-Mar - 30 Days 40
SAIA, CTG Dates 23 -23 23 23 23 23 Days
2} Renovation of All Planned 27-Aug- | 10-Sep- 15-Oct- 29-Oct- | 05-Nov-23 | 03-Dec- 01-
CNS Equipment Dates 23 23 23 23 23 Feb-24
Hut, Antenna CAAB Planned 0 14 35 14 ) 28 98 60
Towerand DVOR | Job | 1 | e-GP OTM HOPE own 10.00 | Days
Counterpoise with fund Actual
supply of AC at Dates
SAIA, CTG
3. Repair and Planned 27-Aug- | 10-Sep- 15-Oct- 29-Oct- | 05-Nov-23 | 03-Dec- 01-
Maintenance of CAAB Dates 23 23 23 23 23 Feb-24
old A/C ofall Planned 0 14 35 14 7 28 98 60
CNS Equipment Job | 1 | e-GPLTM HOPE ?u\:z 10.00 Days
Hut at Actual
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 100 Lac
Code 3258105(CNS Maintenance)
Serial/ Description of Uni | Qnty. Procurement | Contract | Source Estd Time Not Invite/ Tender Tender Approv | Notificatio | Signin Total Time
Packag | procurement package t Method & Approvi of Cost Code used | Advertis | Openin | Evaluatio alto nof gof time to for
e No. Goods/ Equipment Type ng Fund (Inlak for in e Tender g n Award Award Contra | Contract | Complet
Authorit h Process | Goods ct Signature ion of
y Taka) Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
4. Providing, Testing Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 03- 01-Feb-
and Commissioning Dates 23 23 23 Dec-23 24
of VHF Walkie- CAAB
Talkie Set with Base Job 1 e-GP LTM HOPE own 10.00 | Planned 0 14 35 14 7 28 98 60
Station at SAIA, fund Days
CTG. Actual
Dates
5. Supply and Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 03- 01-Feb-
Commissioning of Dates 23 23 23 Dec-23 24
VCCS Fan at CAAB
SAIA,CTG. Job 1 e-GP OTM HOPE own 8.00 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates
6. Setup of New High Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 03- 01-Feb-
Speed Broadband Dates 23 23 23 Dec-23 24
Internet LAN CAAB
Connection at SAIA, | jop 1 e-GP OTM HOPE own 5.00 | Planned 0 14 35 14 7 28 98 60
CTG. fund Days
Actual
Dates
7. Maintenance of all Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 03- 01-Feb-
Existing Dates 23 23 23 Dec-23 24
unserviceable UPS CAAB
with all necessary Job 1 e-GP OTM HOPE own 17.00 PDlanned 0 14 33 14 7 28 98 60
accessories & supply fund ae
of new UPS at Actual
SAIA,CTG. Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Budget
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 100 Lac
Code 3258105 (CNS Maintenance)
Serial/ Description of | Unit | Qnty. | Procurement | Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Package procurement Method & | Approving of Cost Code used | Advertise | Opening | Evaluation | to Award of Award of timeto | Completion
No. package Goods/ Type Authority | Fund (In for in Tender Contract | Contract | of Contract
Equipment lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
8. Supply-ef— Planned 27-Aug- 10-Sep- | 15-Oct-23 29-Oct- 05-Nov-23 | 03-Dec- 01-Feb-24
essential-ENS Dates 23 23 23 23
equipment-for- CAAB
Tegutar— Job 1 e-GP LTM HOPE own | 18.00 | Planned 0 14 35 14 7 28 98 60
maintenanct fund Days
wer-at-SATA, Actual
CF6— Dates
9. Supply of Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
various security Dates 23 23 23 23
related CNS CAAB
Items at SAIA, Job 1 e-GP OTM HOPE own | 10.00 | Planned 0 14 35 14 7 28 98 60
CTG. fund Days
Actual
Dates
10. Supply Epson Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
NOTAM Dates 23 23 23 23
Printing CAAB
Machine at Job 1 e-GP OTM HOPE own 2.00 | Planned 0 14 35 14 7 28 98 60
SAIA, CTG. fund Days
Actual
Dates
Installatiomrof* Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- | 05-Nov-23 | 03-Dec- 01-Feb-24
-Adrport-Security Dates 23 23 23 23
Pass-Printing Planned 0 14 35 14 7 28 98 60
22,00 | Days
Actual
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 100 Lac
Code 3258105 (CNS Maintenance)
Serial/ Description of Unit | Qn | Procurement | Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notificati | Signing of Total Time for
Package procurement ty. Method & | Approving of Cost Code used | Advertise | Opening | Evaluation | to Award on of Contract time to | Completi
No. package Goods/ Type Authority Fund (In for in Tender Award Contract on of
Equipment lakh | Process | Goods Signature | Contract
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
12. Repair and Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- 05-Nov- | 03-Dec-23 01-Feb-
maintenance of Dates 23 23 23 23 24
all Old Printer at CAAB
SAIA,CTG. Job | 1 | ¢-GPOTM | HOPE | own | 5.00 | Planned L 14 2 b 7 28 98 W
Days
fund
Actual
Dates
13. Repair and Planned 27-Aug- 10-Sep- | 15-Oct-23 29-Oct- 05-Nov- | 03-Dec-23 01-Feb-
maintenance of Dates 23 23 23 23 24
g)]/:’{tgm at = Planned 0 14 35 14 7 28 98 60
Job 1 e-GP OTM HOPE own 5.00 ATINC
SAIA,CTG. find Days
Actual
Dates
Supply and Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- 05-Nov- | 03-Dec-23 01-Feb-
Installation of Dates 23 23 23 23 24
Photocopier at CAAB
14. SAIA, CTG. Job 1 e-GP OTM HOPE own 10.00
fund
Planned 0 14 35 14 7 28 98 60
Days
15. Supply of Engine Planned 27-Aug- | 10-Sep- | 15-Oct-23 | 29-Oct- 05-Nov- | 03-Dec-23 01-Feb-
Generator Fuel Dates 23 23 23 23 24
for Power house CAAB
at SAIA,CTG. Job [ 1 | e-GPLTM HOPE own | 20.00 PDlanned 0 14 35 14 7 28 98 60
ays
Planned
Dates




Ministry/Division
Agency
Procuring Entity
Code

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM

Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

Director, Shah Amanat International Airport.
3258105 (CNS Maintenance)

FINANCIAL YEAR 2023-24

Budget: Revenue Expenditure

Budget Allocation for FY 2023-24
Allocated Budget Tk. : 100 Lac

Serial/ Description of Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Package | procurement QOn Procurement | Contract | Source | Cost Code used | Advertise | Opening | Evaluation | to Award of Award of time to Completion
No. package Goods/ | Unit Method & | Approving of (In for in Tender Contract | Contract | of Contract
Equipment RE Type Authority Fund lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
16. Emergency Planned 27-Aug- 10-Sep- | 15-Oct-23 29-Oct- 05-Nov-23 | 03-Dec- 01-Feb-24
Unseen CNS Dates 23 23 23 23
work CAAB
(Quotation) Job | 1 RFQ HOPE | own | 2.00 | Planned 0 14 35 14 7 28 98 60
fund Days
Planned
Dates




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 240 Lac
Name & Code
Project/Programme 3258108 (Airport Cleaning Works)
Name & Code
Serial/ Description of Unit | Qnty. | Procurement.| Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Package procurement Method & | Approving of Cost Code used | Advertise | Opening | Evaluation | to Award | of Award of timeto | Completion
No. package Goods/ Type Authority Fund (In for in Tender Contract | Contract | of Contract
Equipment lakh Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1 Airport  Cleaning
Works at Shah
Amanat CAAB
International Job 1 e-GP OTM HOPE own | 300.00 Ongoing Work, Each year Contract renew
Airport, fund /
Chattogram.
8 Actual Dates 2 Apr2020 s May 2020] 8 Jun 2020 [ Aug 2020 |23 Jul 2023 %3 21;' " | Yesx




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 26 Lac
Code 3258109 (Gardening)
Seri Description of procurement | Unit | Qnt Procuremen | Contra | Source of | Estd Time Not Invite/ Tender Tender Approva | Notificati | Signing Total Time for
al/P package Goods/ Equipment y. t Method & ct Fund Cost Code used | Advertis | Openin | Evaluatio lto on of of time to | Complet
acka Type Appro (In for in e Tender g n Award Award Contract | Contra ion of
ge ving lakh | Proces | Good ct Contract
No. Author Taka) s s Signat
ity ure
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. Gardening work at
SAIA,CTG. : [ _ '
Ongoing Work, Administrative Approval Done. Tender will be published soon
Job | 1 | eGPOTM | HOPE | CAAB | 54,
own fund
Planne 27-Jul-23 10- 14-Sep-23 | 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
d Aug-23 23 23 23 24
Dates
2. Gardening work at Planne 27-Jun- 15-Jul- 14-Aug- 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
SAIA,CTG. d 24 24 24 24 24 24 25
Dates
CAAB Planne
Job 1 e-GP OTM | HOPE SRR 3.50 d Days
3 Beautification of Airport Planne 27-Jul- 10-Aug- 14-Sep- 28-Sep- 05-Oct- 02-Nov- 01-Jan-
Area at SAIA,CTG d 23 23 23 23 23 23 24
35 60




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division ~ Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure

Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 20 Lac
Code 3258110 (Sanitation)
Serial Description of Unit | Qnty. Procurem | Contract | Source Estd Time Not Invite/ Tender Tender Appro | Notification | Signing Total Time for
No. procurement ent Approvi | of Fund | Cost Code used | Advertis | Opening | Evaluation | valto of Award of timeto | Completio
package Goods/ Method ng (In for in e Award Contract | Contract nof
Equipment & Type | Authorit lakh Process | Good | Tender Signatur | Contract
y Taka) S e
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
L. Emergency Planned 27-Aug- | 10-Sep- | 15-Oct-23 29- 05-Nov-23 | 03-Dec- 01-Feb-24
Unseen Work Dates 23 23 Oct-23 23
(Quatation) for CAAB
Sanitation Goods | Job 1 RFQ HOPE own 1.00 | Planned 0 14 35 14 7 28 98 60
of Different fund Days
section at SAIA, Actual
Chattograrn. Dates
2 Supply of different Planned 27-Jul- | 10-Aug- | 14-Sep-23 28- 05-Oct-23 02-Nov- 01-Jan-24
types of goods for Dates 23 23 Sep-23 23
Sanitation Section CAAB
at SAIA,CTG. Job I ©OP | HOPE | own | 10.00 [Planncd 0 12 35 1 7 28 98 60
O™ f
und Days
Actual
Dates
3. Repair and Planned 27-Jul- | 10-Aug- | 14-Sep-23 28- 05-Oct-23 | 02-Nov- 01-Jan-24
Maintenance  of Dates 23 23 Sep-23 23
Water purifier unit CAAB
at SAIA, CTG. Job I ooF | HOPE | own | 9.00 [Planned 0 1 35 1 7 28 9% 60
fund Days o
Actual
Dates

AP




Ministry/Division
Agency
Procuring Entity
Name & Code

Project/Programme
Name & Code

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

Director, Shah Amanat International Airport,

3258111 (Fire and Aircraft Accidental Drills)

Budget: Revenue Expenditure

Budget Allocation for FY 2023-24

Allocated Budget Tk. :35 Lac

Serial/

Description of Unit | Qnty. | Procurement | Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Package procurement Method & | Approving of Cost Code used | Advertise | Opening | Evaluation | to Award | of Award of timeto | Completion
No. package Goods/ Type Authority | Fund (In for in Tender Contract | Contract | of Contract
Equipment lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1 Emergency  Fire Planned 27-Jul-23 | 10-Aug- | 14-Sep-23 | 28-Sep- 05-Oct-23 | 02-Nov- 01-Jan-24
Exercise-2024  at Dates 23 23 23
ISnt;Z!:nationa?manm v g
Kispsoie Job | 1 | eGPLTM | HOPE own | 299 "Planned 0 1 35 1 7 28 98 60
" Days
Actual
Dates
2 Unseen Table Top Planned 27-Jul-23 | 10-Aug- | 14-Sep-23 | 28-Sep- 05-Oct-23 | 02-Nov- 01-Jan-24
Exercise -2024 Dates 23 23 23
CAAB
Job 1 e-GP LTM HOPE own 5.00 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates




Ministry/Division
Agency

Procuring Entity

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

Director, Shah Amanat International Airport.

Budget: Revenue Expenditure
Budget Allocation for FY 2023-24

Allocated Budget Tk. : 80 Lac

Code 3258133 (Airport Maintenance)
Serial/ Description of Unit | Qn | Procure Contract | Source | Estd Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
Packag procurement package ty. ment Approving of Cost Code used | Advertise | Opening | Evaluation | to Award of Award of time to Completion
e Goods/ Equipment Method | Authority Fund (In for in Tender Contract | Contract | of Contract
No. & Type lakh | Process | Goods Signature
Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1, Cutting jungle shrub
including removing &
cleaning spotsite etc. Ongoing Work, Administrative Approval Done. Tender will be published soon
atresidential area (rest CAAB
house, mosque, pond, e-GP
footpath, maintenance Joo : LTM HOPE R::g 650
road side, VOR and Tx A SR N
station etc) Shah Pg;:d 27-Jul-23 10£ug 14-Sep-23 2823;9 05-Oct-23 | 92 g"" 01-Jun-24
Amanat International
Airport.
2. Cutting jungle shrub Planned 27-Jun- 15-Jul- 14-Aug- 28-Sep- 05-Oct-24 | 02-Nov- 01-Jun-25
including removing & Dates 24 24 24 24 24
cleaning spot/site etc.
atresidential area (rest
house, mosque, pond, e-GP CAAB
. Job 1 HOPE own 7.00
footpath, maintenance LT™M fund 6
road side, VOR and Tx q{,
station  etc.)  Shah &(3
Amanat  International Q
Airport. m
3: Supply of Light-water Eey
theti Aque . .
;)i?m 5 ;‘:)aming qgoz': CAAB Ongoing Work, Payment Pending
WAEDE) coopolnd & | g | 1 | =90 L mep | ows [ 12000
use in SAIA,CTG. OT™M fund
10 Apr 27 Apr 11 May 15 May
23 23 08 May 23 23 11 May 23 23 35 Days 50 Days




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM

FINANCIAL YEAR 2023-24
Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat International Airport. Allocated Budget Tk. : 80 Lac
Code 3258133 (Airport Maintenance)
Seri Description of Unit | Qnt | Procurem | Contract | Source Estd Time Not Invite/ Tender Tender | Approval | Notifica | Signing Total Time for
al procurement package y. ent Approvi of Cost Code for | usedin | Advertis Opening | Evaluati | to Award tion of of time to | Complet
No. Goods/ Equipment Method ng Fund (In Process Goods e on Award | Contract | Contract ion of
& Type | Authorit lakh Tender Signatur | Contract
y Taka) e
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
4. Casual labour for cargo Planned 27-Jul- 10-Aug- 14-Sep- 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
and other section Shah Dates 23 23 23 23 23 23 24
Amanat International e-GP CAAB
Airport. Job 1 LT™ HOPE own 20.00 | Planned 0 14 35 14 i/ 28 98 60
fund Days
Actual
Dates
5 Fire Dress. Fire gumboot, Planned 27-Jul- 10-Aug- 14-Sep- 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
Fire Helmet etc for fire Dates 23 23 23 23 23 23 24
section at SAIA, CTG GP CAAB
Job | 1| Sry | HOPE | own | 1000 [Pianned 0 4 3 4 7 28 98 60
fund Days
Actual
Dates
6. High power compressor Planned 27-Jul- 10-Aug- 14-Sep- | 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
machine with accessories Dates 23 23 23 23 23 23 24
and 100 ft long pipe for &-GP CAAB
cleaning fire vehicle at [ Job 1 OTM HOPE own 10.00 | Planned 0 14 35 14 7y 28 98 60
SAIA, CTG fund Days
Actual
Dates
7. Different type of Planned 27-Jul- 10-Aug- | 14-Sep- | 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
emergency items CAAB Dates 23 23 23 23 23 23 24
(quotation) at SAIA, CTG Job I RFQ et 250 L
fund i
Dates
Actual
Dates




Ministry/Division
Agency

Procuring Entity
Code

ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh

Director, Shah Amanat International Airport.
3258133 (Airport Maintenance)

Budget: Revenue Expenditure

Budget Allocation for FY 2023-24

Allocated Budget Tk. : 80 Lac

Seri Description of Unit | Qnty. | Procureme | Contra Source Estd Time Not Invite/ Tender Tender Approval Notificatio | Signing Total Time for
al procurement package nt Method ct of Fund | Cost Code used | Advertis | Opening | Evaluatio | to Award n of of timeto | Completion
No. Goods/ Equipment & Type Appro (In for in & n Award Contract | Contra of Contract
ving lakh Process | Goo | Tender ct
Author Taka) ds Signat
ity ure
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
8. Supply of Crockeries Planned 27-Jul- | 10-Aug- 14-Sep- 28-Sep-23 | 05-Oct-23 | 02-Nov- 01-Jan-24
items at SAIA,CTG. Dates 23 23 23 23
CAAB 0 14 35 14 T 28 98 60
Job 1 e-GP OTM | HOPE own 10.00 | Planned
fund Days
Actual
Dates
9. Dry chemical Portable Planned 27-Jul- | 10-Aug- 14-Sep- 28-Sep-23 | 05-Oct-23 | 02-Nov- 01-Jan-24
Fire Extinguisher, CO; Dates 23 23 23 23
Fire Extinguisher at e-GP CAAB
SAIA, CTG Job 1 LTM HOPE glwng 10.00 e
Dates
Planned 0 14 35 14 7 28 98 60
Days
10. Refilling of old BA Set, Planned 27-Jul- 10-Aug- | 14-Sep- | 28-Sep-23 | 05-Oct-23 | 02-Nov- 01-Jan-24
Fire extinguisher etc at Dates 23 23 23 23
SAIA, CTG CAAB
Job 1 e-GP OTM | HOPE own 6.00 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates
11. Supply of various fire Planned 27-Jul- 10-Aug- | 14-Sep- | 28-Sep-23 | 05-Oct-23 | 02-Nov- 01-Jan-24
related loose items at Dates 23 23 23 23
SAIA, CTG i
: Job 1 e-GP OTM | HOPE own 6.00
oal Planned 0 14 35 14 7 28 98 60
Days
12. Outsourcing of Driver Planned 27-Jul- 10-Aug- 14-Sep- | 28-Sep-23 05-Oct-23 | 02-Nov- 01-Jan-24
at SAIA, CTG. Dates 23 23 23 23
S Actual
HOPE own 15.00
fund Dates
Planned 0 14 35 14 60
Days




ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM
FINANCIAL YEAR 2023-24

Ministry/Division Ministry of Civil Aviation and Tourism Budget: Revenue Expenditure
Agency Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-24
Procuring Entity Director, Shah Amanat Intemational Airport. Allocated Budget Tk. : 80 Lac
Code 3258133 (Airport Maintenance)
Seri | Description of procurement | Unit | Qnt Procurem | Contract | Source Estd Time Not Invite/ Tender Tender | Approval | Notificat | Signing Total Time for
al package Goods/ Equipment \2 ent Approvi of Cost Code for | usedin | Advertis | Opening | Evaluati | to Award ion of of timeto | Complet
No. Method & ng Fund (In Process Goods | e Tender on Award | Contract | Contract ion of
Type Authorit lakh Signatur | Contract
y Taka) e
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
13. Outsourcing  of Casual Planned 27-Jul- 10-Aug- 14-Sep- 28-Sep- 05-Oct- | 02-Nov- 01-Jan-
labour for various Shah Dates 23 23 23 23 23 23 24
Amanat International e-GP CAAB
Airport. Job 1 LTI HOPE own 20.00 | Planned 0 14 35 14 7 28 98 60
fund Days
Actual
Dates




