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= .
v SUMMARY (For Admin)
i - b K Carried Over (On going) N " T _ _New_.lobs _ N Summary
‘ “Code No No.of | Estimated Cost - Budget No. of istimated Budget No. of works Estimated Budget Allocation
bticds works {Lac) Allocation (Lac) works Cost (Lac) Allocation (Lac) ) Cost (Lac) (Lac)
| 257 2 B 4 5 6 7 8 (2+5) 9 (3+6) 10
325306 - # o 500.00 09 709.00 500.00 09 709.00 500.00
3255102 03 95.00. 316.00 11 313.00 316.00 14 408.00 316.00
100 01 2.28 250.00 09 502.00 250.00 10 . 504.28 250.00
3258169 | 01 6.00 150.00 02 45.00 150.00 03 51.00 150.00
3258110 | - - 120.00 02 20.00 120.00 02 20.00 120.00
3257106 01 8.00 17.10 - - 17.10 01 8.00 17.10
3257301 - 3944.00 09 145.00 3944.00 09 145.00 3944.00
3258113 - - 66.00 01 10.00 66.00 01 10.00 66.00
3211127 - - 23.85 01 15.00 23.85 01 15.00 23.85
32571 01 22.00 1000.00 - - 1000.00 01 22.00 1000.00
3211135 01 35.00 900.00 - - 900.00 01 35.00 ~ 900.00
3211111 - - 2500.00 13 2700.00 2500.00 13 2700.00 2500.00
68 168.28 9786.95 57 4459.00 9786.95 65 4627.28 9786.95
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
< . ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism

Budget : Revenue
Agency: Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024: Tk.500.00
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3253106 .
P/ Description of Unit | Qty. Procure Contract Source Estimate | Time Code Not Invite/ Tender Tender Approval Notificati Signing Total Time to
N Procurement Package ment Approving of Cost (In for process used Advertis | Opening | Evaluation to Award on of Contract Time of Completion
Goods/Equipment method authority funds Lac Taka) in e Tender Award Contract | of Contract
& Type Good signature
S
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Supply of Liveries for | Lot 01 OT™ HOPE Own 400.00 Planned Dates 12-07-23 | 06-08-23 20-08-23 27-08-23 02-09-23 30-09-23 81 100
entitled employees of Fund Pl iD
Civil Aviation Authority o i 0 = i 0 07 3
of Bangladesh. Actual Dates
02 | Supply of Liveries for | Lot 01 OT™M HOPE Own 100.00 Planned Dates 12-07-23 | 06-08-23 20-08-23 27-08-23 02-09-23 30-09-23 81 100
Security fmp'oyecli of . Fund Planned Days 0 25 14 .07 07 28
Civil Aviation Authority
af Biangladesh, Actual Dates
03 | Supply of Shoe with | Lot 01 OT™ HOPE Own 100.00 Planned Dates 12-07-23 | 06-08-23 20-08-23 27-08-23 02-09-23 30-09-23 81 100
socks (Security . Fund ) . )
employees  of  Civil . Planned Days 0 25 14 07 07 28
Aviation  Authority -of
Bangladesh. Actual Dates
04 | Supply of Silk Saree for | Lot 01 OT™M HOPE Own 40.00 Planned Dates 12-07-23 | 06-08-23 20-08-23 27-08-23 02-09-23 30-09-23 81 100
General Women (3 & 4" Fund _ ‘
Class) of Civil Aviation . Planned Days - 0 25 14 07 - 07 28
Authority of Bangladesh.
Actual Dates
05 | Supply of Blouse and | Lot 01 LT™M M(Ops) Own 10.00 Planned Dates 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Petticoat  for  General Fund
Women (3 & 4" class) Planned Days 0 20 14 07 07 28
of  Civil Aviation
Authority of Bangladesh. N\ Actual Dates .
e foam : czQ(C
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Ministry/Division: Ministry of Civil Aviation & Tourism

Agency: Civil Aviation Authority of Bangladesh

CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023-2024

Budget :

Revenue

Budget Allocation for FY 2023-2024 : Tk.500.00
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3253106
P/ Description of Unit | Qty. | Procure Contract Source | Estimate | Time Code for | Not Invite/ Tender Tender Approval “Notification Signing | Total Time Time to
N Procurement Package ment Approving of Cost (In process used in | Advertis | Opening Evaluation to Award of Award Contract | of Contract | Completion
Goods/Equipment method authority funds Lac Goods | e Tender signature of Contract
& Type Taka)
| 2 3 4 5 6 T 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
06 | Supply of Leather Belt | Lot 01 LT™M HOPE Own 25.00 Planned Dates 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 16 91
for General men (3" & Fund
4" Class) of Civil Planned Days 0 20 14 07 07 28
Aviation Authority of Actual Dates
Bangladesh
07 Supply of Umbrella for | Lot 01 LT™M - HOPE Own 25.00 Planned Dates 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
& 4™  Class Fund
|:I.T!1.7|0)’CF,‘ Anser  of Planned Days 0 20 14 07 07 28
Civil Aviation Authority Aol e -
of Bangladesh slual Datcs
08 | Supply of Ramp Jacket | Lot 02 RFQ M(Ops) Own 4.00 Planned Dates 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
& Ribbon for ID Card ' Fund ) ’
with CAAB Monogram Planned Days 0 20 14 07 07 28
of Inspector of FSR
Division. Actual Dates _ ,
09 | Unseen Emergency | Lot 02 RFQ M(Ops) Own 5.00 Planned Dates 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Supply of Umbrella, Fund
Torch Light and others
Siems Bow sar & Planned Days 0 20 14 07 07 28 N
Security of CAAB. Actual Dates
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CIVIL AVIATION AUTHORITY OF BANGLADESH -
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3255102

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk.316.00

P/ Description of Unit | Qty. Procure Contract Source | Estimate Time Code Not Invite/ Tender Tender Approval Notificati Signing Total Time to
N Procurement Package ment Approvin of Cost (In for process used in | Advertise Opening Evaluation 1o Award on of Contract Time of Completion
3 Goods/Equipment method g funds Lac Goods Tender Award . Contract of Contract
& Type authority Taka) signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Supply of  Various | Lot 05 OT™ HOPE Own 35.00 Planned Dates
Kinds of Stationary item Fund Planned Davs
for CAAB, HQ. Actual Dates 310722 | 17-08-22 | 100922 | 11-09-22 | 15-09-22 | 20-09-22 51 300
02 | Supply of  Various | Lot 03 OT™ HOPE Own 24.00 Planned Dates
Kinds of Paper (A4, Fund Planned Days
Legal, Kamafuli & i
duplicating) for Admin Actual Dates 03-11-22 22-11-22 07-12-22 14-12-22 21-12-22 01-01-23 59 300
Store, CAAB, HQ. . - .
03 | Supply of  Toner/ | Lot 03 OT™M HOPE Own 36.00 Planned Dates
Cartridge for Printer and Fund Plamed Davs
Photocopier Machine of 2
CAAB, HQ. Actual Dates 30-11-22 19-12-22: 14-01-23 25-01-23 29-01-23 | 06-02-23 66 300
04 | Supply of Various | Lot 01 OT™ HOPE Own 35.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
Kinds of Notebook, i Fund i
g‘:;::gprf;inlil?gaiemﬂgf Planned Days 0 28 14 7 7 28
‘ CAAB. . Actual Dates : .
05 | Supply of - Various | Lot 05 OT™ HOPE Own 50.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 363
Kinds of Stationary item Fund Planned Days 0 28 14 7 7 28
for CAAB, HQ. Actual Dates
06 | Supply of Various | Lot 03 OT™ HOPE Own 50.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 365
Kinds of Paper (A4, Fund
Legal, Karnafuli & Planned Days 0 28 14 7 7 28
duplicating) for Admin
Store, CAAB, HQ. Actual Dates
07 | Supply of  Toner/ | Lot 03 OT™M HOPE Own 70.00 Planned Dates 0]1-08-23 29-08-23 [ " 11-09-23 18-09-23 25-09-23 | 23-10-23 84 365
Cartridge for Printer and Fund
Photocopier Machine of Planned Days 0- 28 14 7 7 - 28
CAAB, HO) - Actual Dates
08 | Supply of Various kinds | Lot 01 OT™M HOPE Own 30.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 | 23-10-23 84 365
of Register and others ; Fund Planned Days 0 78 12 7
Printing  Items  for ' :
CAAB. Actual Dates
(e “ﬂ% TEIN)
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB'HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024
Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3255102

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk.316.00

s, v e
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P/ Description of Unit | Qty, | Procure Contract Source | Estimate Time Code Not Invite/ Tender Tender Approval to | Notification Signing Total Time to .
N Procurement ment Approving of Cost (In for process used in Advertise Opening Evaluation Award of Award Contract Time of Complet
. Package method authority funds Lac Goods Tender . Contract 1on of
Goods/Equipment & Type Taka) signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
09 | Supply of Various Lot 01 LTM M (Ops) Own 10.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 9]
kinds of Leaflet, Fund
Dyties @i ol Planned Days 0 20 14 07 07 33
Printing item for AShusl D
CAAB_ HQ. ctual Dates
10 | Supply of Mosquito Lot 01 LT™M HOPE Own 25.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
e M ki Planned Days 0 20 12 07 07 23
CAAB, HQ.
. Actual Dates -
11 | Supply of Polybag Lot 01 LT™M HOPE Own 25.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 365
for Cleaning dust of Fund
CAAR Residential Planned Days 0 20 14 07 07 28
Area at Kawla,
Irshal Colony,
Banani & Tajgaon. Actual Dates
12 | Supply of Various Lot 02 RFQ M(Ops) Own 5.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Kinds of Folder and Fund Planned Days 0 20 14 07 07 28
others Printing Item Actual Dates C
for CAAB, HQ.
13 | Supply of | Lot 01 LT™M M(Ops) Own 8.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
ek shulds Fil Planned Days 0 20 14 07 07 28
for Civil Aviation Actual Dates
Authority of
Bangladesh.
14 | Supply of Unseen Lot 02 RFQ M(Ops) Own 5.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Emergency  Goods Fund Planned Days 0 20 14 07 07 28
for CAAB, HQ. Actual Dates .
o= --'—- s n”a‘v—' e
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE. CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism

' Budget : Revenue
Agency: Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 : Tk.250.00
Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 100 _
P/ Description of Unit | Qty. Procure _Comrac: Source | Estimate Time Code Not Invite/ Tender Tender Approval Notificati Signing Total Time Time to
N Procurement Package ment Approving of Cost (In for process used in [ Advertise Opening Evaluation to Award on of Contract | of Contract | Completion
Goods/Equipment method authority funds Lac Goods Tender Award signature of Contract
& Type Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Supply of Laptop & | Lot 01 RFQ M (Ops) Own 2.28 Planned Dates
Duplex  Printer  for Fund Planned Days
CAABHR. Actual Dates 110523 | 160523 | 160523 | 23-05-23 | 25-0623 | 05-07-23 56 120
02 | Supply of All In | Lot 01 OT™ HOPE Own 270.00 Planned Dates 12-07-23 06-08-23 20-08-23 27-08-23 02-09-23 | 30-09-23 81 120
One/Desktop Computer, Fund =
Printer, Scanner, UPS Planned Days 0 25 14 07 07 28
and Others Item for : Aetual Dates
CAAB, HQ.
03 | Supply of Laptop, | Lot 01 OT™ HOPE Own 80.00 Planned Dates 12-07-23 06-08-23 20-08-23 27-08-23 02-09-23 | 30-09-23 81 100
Printer  (Duplex & : Fund ; ) '
xsgoglexxsficag!er and Planned Days 0 25 14 07 07 28
or FSR Division ) ;
and others Item for el Ditea
CAAB, HQ
04 | Supply of Photocopier | Lot 01 OT™ HOPE Own 40.00 Planned Dates 12-07-23 06-08-23 20-08-23 27-08-23 02-09-23 | 30-09-23 81 100
Machine and others - Fund : .
item for CAAB, HQ. : Planned Days 0 -~ 25 14 07 07 28
Actual Dates
05 | Supply of P.A System | Lot 01 OT™ HOPE Own 15.00 Planned Dates 12-07-23 06-08-23 20-08-23 27-08-23 02-09-23 | 30-09-23 81 100
for Finance & Admin Fund
Ssotici (Cocfecense of Planned Days 0 25 14 07 07 28
CAAB, HQ. Actual Dates
06 | Supply of _ Desktop | Lot 01 OT™M HOPE Own | 30.00 Planned Dates 12-07-23 06-08-23 20-08-23 27-08-23 02-09-23 | 30-09-23 81 100
Computer, Printer, Fund .
Scanner, . UFS, : Planned Days 0 25 1 07 07 28
Photocopier ~ Machine | ¢ . i
for Engineering Section : E
of CAAB, HQ. ] Actual Dates
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
i ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024
Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 : Tk.250.00
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 100

Budget : Revenue

P/ Description of Unit | Qty. Procure Contract Source | Estimate Time Code Not Invite/ Tender . Tender Approval | Notification Signing Total Time to
N Procurement Package ment Approving of Cost (In for process used in Advertise Opening Evaluati to Award of Award Contract Time of | Completion
Goods/Equipment - | method authority funds Lac " Goods Tender on . Contract | of Contract
& Type Taka) signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 2
07 | Supply of Interactive | Lot 01 OT™M HOPE Own 30.00 Planned Dates 12-07-23 06-08-23 | 20-08-23 | 27-08-23 02-09-23 30-09-23 81 100
Flat Panel 86 Inch, All Fund
in One 4K Video
Conference, Controller Planned Days 0 25 14 07 07 28
with  Room License,
Additional Microphone
and Remote for Actual Dates
Chairman  Secretariat
Conference Room.
08 | Supply of  Fogger | Lot 01 LT™M HOPE Own 12.00 Planned Dates 12-09-23 2-10-23 16-10-23 | 24-10-23 2-11-23 30-11-23 76 91
ggc'""e e CAAR, | el Planned Days 0 20 4| o7 07 28
J ' Actual Dates ’ ‘
09 | Supply of Furniture for | Lot 01 LT™M HOPE Own 20.00 Planned Dates 12-09-23 2-10-23 16-10-23 | 24-10-23 2-11-23 30-11-23 76 91
MT Pool. Fund
RRAkEQE = . Planned Days 0 20 14 07 07 28
) Actual Dates ) _
" 10 | Unseen Emergency | Lot 01 LT™M M(Ops) Own 5.00 Planned Dates o 12-09-23 2-10-23 16-10-23 | 24-10-23 2-11-23 30-11-23 76 91
Supply of Computer, Fund
Color Printer, UPS and Planned Days 0 20 14 07 07 28
others item for CAAB, Actinl D
HQ e
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism Budget : Revenue
Agency: Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 : Tk.150.00
Procuring Entity Name & Code: Director (Admin), CAAB. : ,
Project/Programme Name & Code : 3258109

P/ Description of Unit | Qty. Procure Contract Source Estimate Time Code Not Invite/ Tender Tender | Approvalto | Notification Signing Total Time Time to
N Procurement ment Approving of funds Cost (In for process usedin | Advertise | Opening | Evaluati Award of Award Contract of Contract | Completion
Package method authority Lac Taka) Goods Tender on signature of Contract
Goods/Equipment & Type
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 19 18
Priority: 1
01 | Supply of Flower | Lot 01 LTM HOPE Own 24.40 Planned Dates
Plants for CAAB Fund (6.00)
Old and New HQ. Planned Days
Actual Dates 04-10-22 | 19-10-22 | 20-10-22 24-10-22 25-10-22 01-11-22 27 250
02 | Supply of Flower | Lot 01 LT™M HOPE Own 25.00 Planned Dates 12-09-23 2-10-23 | 16-10-23 24-10-23 2-11-23 30-11-23 76 120
Plants for CAAB Fund
0ld and New HQ. Planned Days 0 20 14 07 07 28
‘ Actual Dates
Priority: 2
03 | Tree Plantation in | Lot 01 LTM HOPE Own 20.00 Planned Dates | ~ 12-09-23 2-10-23 16-10-23 24-10-23 ©2-11-23 30-11-23 76 120
CAAB Old & Fund
New HQ and Planned Days 0 20 14 07 07 28
Residential Area. i ;
; Actual Dates

e T GQ»C
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Ministry/Division: Ministry of Civil Aviation & Tourism

Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3258110

CIVIL AVIATION AUTHORITY OF BANGLADESH

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk.120.00

Time Code for

P/ Description of Unit | Qty. Procure Contract Source | Estimat Not Invite/ Tender Tender Approval | Notification Signing Total Time to
N Procurement ment Approving of e Cost process used in Advertise Opening Evaluation | to Award of Award Contract Time of | Completion
Package method authority funds (In Lac Goods Tender Contract of Contract
Goods/Equipment & Type Taka) signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 2
01 | Supply of Various | Lot 01 LT™M HOPE Own 15.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Kinds of Sanitary Fund Planned Days 0 20 14 07 07 28
Item for CAAB,
HO. Actual Dates
02 | Unseen Lot 01 RFQ M(Ops) Own 5.00 Planned Dates 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 9l
Emergency Supply Fund
of Sanitary Items Planned Days 0 20 14 07 07 28

for CAAB, HQ.

Actual Dates




CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024
Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Narne & Code : 3257106

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk.17.10

P/ Description of Unit | Qty. | Procure Contract Source | Estimate Time Code Not Invite/ Tender Tender Approval | Notification Signing Total Time to
N Procurement ) ment Approving of Cost (In” for process used in | Advertise Opening Evaluation to Award of Award Contract Time of Completion
Package method authority funds Lac Goods Tender Contract of Contract
Goods/Equipment & Type Taka) signature
1 2 3 4 ) 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 Supi)ly of CAAB Lot 01 LT™M M(Ops) Own 8.00 Planned Dates 12-07-23 06-08-23 20-08-23 27-08-23 02-09-23 30-09-23 81 100
Employee Fund
Disciplinary Planned Days 0 25 14 07 07 28
Information
Management Actual Dates
Software.
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CIVIL AVIATION AUTHORITY OF BANGLADESH,
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Avidtion Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3257301

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk.3944.00

P/ Description of Unit | Qty. Procure Contract Source Estimate, Time Not Invite/ Tender Tender . | Approva | Notification Signing Total Time Time to
N Procurement Package ment Approving of Cost (In Code used in | Advertise | Opening | Evaluation lto of Award Contract | of Contract | Completion
Goods/Equipment method authority funds Lac Taka) for Goeds Tender Award . signature of Contract
& Type process
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Celebration of 17" | Lot 01 LT™M M (Ops) Own 8.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
March (Mujib Fund Dates
Birthday & National Planned 0 20 14 07 07 28
Children  Day) of Days
CAAB. HQ Actual
Dates
02 | Celebration of 26" | Lot 01 LTM M (Ops) Own 7.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
March (Independence Fund Dates
Day) of CAAB, HQ Planned 0 20 14 07 07 28
Days
Actual
Dates
03 | Supply of Various Lot 01 LT™M M (Ops) - Own 8.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 | 2-11-23 30-11-23 76 91
Item of National Fund Dates
Mourning Day (15" Planned 0 20 14 07 07 28
August) for CAAB, Days
HQ. Actual
Dates
04 | Supply of Victory Day | Lot 01 LT™ M (Ops). Own 9.00 Planned 12-09-23 . | 2-10-23 16-10-23 24-10-23 | 2-11-23 30-11-23 76 91
of Victory Day (16" Fund Dates
Dccember) for CAAB, Planned 0 20 14 07 07 28
HQ. Days
Actual
Dates
05 | Celebration of Civil Lot 01 LT™M M (Ops) Own 6.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Aviation Day and Fund Dates
Others of CAAB, HQ. : Planned ] 0 20 14 07 .07 28
Days
Actual
o~ Dates
= ;
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Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 3257301

CIVIL AVIATION AUTHORITY OF BANGLADESH

ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023-2024

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk.3944.00

P/ Description of Unit | Quy. | Procure Contract Source | Estimate | Time Code Not Invite/ Tender Tender Approva | Notification | Signing Total Time Time to
N Procurement Package ment Approving of Cost (In for process usedin | Advertise | Opening | Evaluation lto of Award Contract of Contract | Completion
Goods/Equipment method authority funds Lac Taka) Goods Tender Award signature of Contract
& Type
| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
06 | Corporate Audio | Job 01 OT™ HOPE Own 30.00 Planned 12-09-23 | 2-10-23 16-10-23 | 24-10-23 2-11-23 30-11-23 76 91
Visual for  Civil Fund Dates
Aviation Authority of Planned 0 20 14 07 07 28
Bangladesh (AVSEC Days
ID Launching). Actual Dates
07 | Celebration of Happy | Lot 01 LT™ M (Ops) Own 6.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
New Year-2024 & Fund Dates
Bangla Noboborsho. Planned 0 20 14 07 07 28
Days
. Actual Dates
08 | Supply of | Lot 01 LT™M M (Ops) Own 5.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Miscellaneous Item for Fund Dates
Celebrating the Planned 0 20 14 07 07 28
Various Festival of Days
CAAB, HQ. Actual Dates
09 | Unseen  Emergency | Lot 02 RFQ M(Ops) - | Own 5.00 Planned 12-09-23 | 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Supply of Various Fund Dates
kinds of Goods for Planned 0 20 14 07
Celebrate Different Days
days of CAAB, HQ. Actual Dates
<
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Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin), CAAB.

Project/Programme Name & Code : 3258113

CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk.66.00

P/ Description of Unit | Qty. Procure Contract Source Estimate Time Code Not Invite/ Tender Tender Approval | Notificati Signing Total Time to
N Procurement Package ment Approving of Cost (In for process used in | Advertise | Opening | Evaluation to Award on of Contract Time of Completion
Goods/Equipment method authority funds lac Taka) Goods Tender Award Contract of Contract
& Type signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 2
01 | Maintenance and | Job 01 LTM HOPE Own 10.00 Planned 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
Servicing  Photocopy Fund Dates
Machine. Printer and Planned 0 20 14 07 07 28
others machineries of Days
CAAB, HQ. Actual Dates
- 3
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Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin). CAAB.

Project/Programme Name & Code : 3211127

CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA. DHAKA
ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023-2024

Budget : Revenue

Budget Allocation for Y 2023-2024 : Tk. 23.85

P/ Description of Unit Qty. Procure Contract Source | Estimate Time Code Not Invite/ Tender Tender Approval | Notification Signing Total Time Time to
N Procurement ment Approving of Cost (In for process used in | Advertise | Opening Evaluation to Award of Award Contract of Contract | Completion
Package method authority funds Lac Taka) Goods Tender signature of Contract
Goods/Equipment & Type
1 2 3 Bl S 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 2
01 | Supply of Various | Lot 01 LT™M HOPE Own 15.00 Planned 12-09-23 2-10-23 16-10-23 24-10-23 2-11-23 30-11-23 76 91
kinds of  Books Fund Dates
(Rules & Regulation, Planned 0 20 14 07 07 28
Act, Magazine, Davs
Religious Book and Actual Dates
others) for CAAB ; d
Library. ~
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA. DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 3257101

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk. 1000.00

P/ Description of Unit | Qty. | Procure Contract Source Estimate Time Not Invite/ Tender Tender Approval | Notificati Signing Total Time Time to
N Procurement Package ment Approving ol Cost (In Code used in | Advertise | Opening | Evaluation | to Award on of Contract of Contract | Completion
Goods/Equipment method authority funds Lac Taka) for Goods Tender Award signature of Contract
& Type process
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Procurement of | Job 01 OT™M HOPE Own 22.00 Planned
Services Form Law Fund Dates
Firm for Preparing Planned
Rules & Regulation Days
CAA Act 2017 & Actual 01-02-21 16-02-21 09-03-21 19-05-21 20-05-21 01-06-21 120 3 Years
CAAB Act 2017. : ™~ Dates N
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i ' , ‘CIVIL AVIATION AUTHORITY OF BANGLADESH
: - ADMIN'STORE, CAAB HQ, KURMITOLA, DHAKA -
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism

Budget : Revenue
Agency: Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024: Tk.900.00
Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 3211135 (Regarding Recruitment Test).
P/ Description-of Unit Quy. Procurem Contract Source | Estimate Time Not Invite/ Tender - Tender Approva | Notification Signing Total Time Time to
N Procurement ent Approvin of Cost (In Code used in | Advertise Opening Evaluation lto of Award Contract of Contract | Completion
= Package : method & g funds Lac for * Goods Tender Award signature of Contract
Goods/Equipment Type authority Taka) process
1 2 3 4 ) 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | OMR Form Job 01 OT™ HOPE Own 35.00 Planned
Designing, Fund Dates
Supplying, Post
Scanning, Solving Planned
and Result Days
Processing for Actual 23-05-23 08-06-23 14-06-23 26-06-23 12-07-23 16-07-23 43 120
MCQ Exam of Dates
CAAB.
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CIVIL'AVIATION AUTHORITY OF BANGLADESH
. ADMIN STORE: CAAB HQ, KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3211111

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk. 2500.00

ST Tt wfarere (sapm) (ws wlg)
...... Maafa, s wem, s

p/ Description of Unit | Qty. Procure Contract Source | Estimate | Time Code for Not Invite/ Tender Tender Approval | Notificati Signing Total . Time to
N Procurement ment Approving of Cost (In process used in | Advertise Opening Evaluation to Award on of Contract Time of Completion
Package method authority funds Lac - Goods Tender Award Contract | of Contract
Goods/Equipment & Type Taka) signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Venue Booking. | Job 01 DPM HOPE Own 500.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
Food & (Pan Fund
Accommodation  for Pacific Planned Days 0 28 14 7 7 28
58" DGCA Sonarga
Conference on 15-19 on) Actual Dates
QOctober 2023.
02 | Social Job 01 OT™ HOPE Own 600.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
Events/Cultural Fund
Shows  for 58" Planned Days 0 28 14 7 7 28
DGCA  Conference ' '
on 15-19 October Actual Dates
2023.
03 | Conference Facilities | Job 01 T OT™M HOPE . Own 300.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
for 58" DGCA Fund
Conference on 15-19 A Planned Days 0 28 14 7 7 28
October 2023, Actual Dates '
04 Tr'ﬂ.nsponation for | Job 01 OT™M HOPE Own 300.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
58" DGCA Fund
_Conference on 15-19 : I:i?:;dnz?:: 0 & . L ' 28
October 2023.
05 | Branding and | Job 01 OT™ HOPE Own 300.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
Advertising for 58" Fund
DGCA Conference Planned Days 0 28 14 7 7 28
on 15-19  October Actual Dates
2023.
06 | Souvenir/Gift ltems | Job 01 O™ HOPE Own 500.00 Planned Dates 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23 84 120
for 58" DGCA . Fund Planned Days § . ok 14 7 7 28,
Conference on 15-19 . Al D
October 2023.
07 | Accompany Pcrsoni Job 01 OT™M HOPE Own 100.00 Planned Dates y 01-08-23 29-08-23 11-09-23 18-09-23 25-09-23 23-10-23
Program for 58 Fund ;
BEEN Carfamms | Planned Days 0 28 14 7 7 28 84 120
on 15-19  October _ (‘ Actual Dates '
2023. : \
<
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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3211111

CIVIL AVIATION AUTHORITY OF BANGLADESH |
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

B;udgel : Revenue

Budget Allocation for FY 2023-2024 : Tk. 2500.00

P/ Description of Unit Qty. Procure Cnnlra_cl Source | Estimate | Time Code for Not Invite/ Tender Tender Approval | Notification Signing Total Time Time to
N Procurement ment Approving of Cost (In process used in | Advertise | Opening | Evaluatio | to Award of Award Contract | of Contract | Completion
Package method | authority funds Lac Goods Tender n signature of Contract
Goods/Equipment & Type Taka) ’
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 2
08 | Recording and Job 01 OT™M HOPE Own 25.00 Planned Dates 01-08-23 | 29-08-23 | 11-09-23 18-09-23 25-09-23 23-10-23 84 120
Photography for Fund
sgh DGCA Planned Days 0 28 14 7 7 28
Conference on 13- Actual D
19 October 2023. P
09 | Medical Facility for Job 01 OT™M HOPE Own 10.00 Planned Dates 01-08-23 | 29-08-23 | 11-09-23 18-09-23 25-09-23 23-10-23 84 120
58" DGCA Fund
Conference on 15- Planned Days 0 28 14 7! 7 28
19 October 2023. ; Actual Dates I .
10 | Security and Escort Job 01 OT™ HOPE Own 10.00 Planned Dates 01-08-23 | 29-08-23 | 11-09-23 18-09-23 25-09-23 23-10-23 84 120
by Police for 58" Fund
DGCA Conference Planned Days 0 28 14 7 7 28
on 15-19 October Al .
2023, ctual Dates
11 | Press Conference Job 01 “OT™M M(Ops) Own 5.00 Planned Dates 01-08-23 | 29-08-23 | 11-09-23 18-09-23" 25-09-23 23-10-23 84 120
for the Chairman Fund
for 58" DGCA Planned Days 0 28 14 7 7 28
Conference on 15-
19 October 2023. Actual Dates : :
12 | Conference Website Job 01 O™ HOPE Own 25.00 Planned Dates 01-08-23 | 29-08-23 | 11-09-23 18-09-23 25-09-23 23-10-23 84 120
for 58" DGCA Fund Py
Conference on 15- anned Days 00 28 14 7 7 28
19 October 2023, Acite) Rntes
13 Mius‘ccllaneous for Job 01 OT™M HOPE Own 25.00 Planned Dates 01-08-23 | 29-08-23 | 11-09-23 18-09-23 25-09-23 23-10-23 84 120
58 DGCA Fund
Conference on. 15- Planned Days 0 28 14 7 T 28
19 October 2023. V\ Actual Dates a
. 3 mz)) c:-4£ P‘QQ
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SUMMARY (For Admin)

e el Carried Over (On going) New Jobs Summary
Code No No. of | Estimated Cost Budget No. of Estimated Budget WMo aifimeilin Estimated Budget Allocation
works (Lac) Allocation (Lac) works Cost (Lac) Allocation (Lac) j Cost (Lac) (Lac)
1 2 3 diia 5 6 7 8 (2+5) 9 (3+6). 10
3211107 13 552.00 570.00 04 350.00 570.00 17 902.00 570.00

Sy SReIfeR G QIR W0 (Y, S 18 9IS {19 @7 2030-3038 HIfF FeR & #¥SFS Annual Procurement Plan @ Ongoing work 99 S@g& TFad, GAINS 8 T4
FTeITEd W g g T1e o oifds A FYACHR 2 AT SHIIMAEE wHoa ST Tl J0afee [Py A0 Sl (1 (P19 (F0a WH94g e /Te a0 S/ we=m s et
o T TS 2| TF e GIATSECS IBIFACEN RIIBA 5afS 2030-3038 @S A vt @ 74 Freeen e-GP r8s Gore dfea 71w 91 21 GToIgy, 9oR7ret
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Ministry/Division: Ministry of Civil Aviation & Tourism

Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 3211107

CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk. 570.00

P/ Description of Unit Qty. Procure Contract Source | Estimate Time Code Not . Invite/ Tender Tender Approval Notificati. | Signing Total Time to
N Procurement Package ment Approving of Cost (In for process usedin | Advertise | Opening | Evaluation to Award on of Contract Time of Completion
Goods/Equipment method authority funds - Lac Goods Tender : Award Contract of Contract
& Type Taka) signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Rent of 05 Buses to Pick | Each 01 OT™M HOPE Own 150.00 Planned Dates
up and drop in CAAB | /Nos Fund 04- 04- 05- 5-05-
Dhaka Office Staff within Sonsiiiae 04-04-18 | 19-04-18 10-05-18 15-05-18
Office hour. 03-07-23 | 05/07/23 1 Year 30/06/24
02 | Pwaf's  weE =T | Each 01 OT™M HOPE Own 50.00 Planned Dates
sfimm Faafs W we | /Nos Fund
g TSl @ 9@ 03-06-20 | 18-06-20 12-07-20 21-07-20
anm e sy P fafE
o’ @i WEwEE e Actual Dates 03/07/23 | 05/07/23 1 Year * 30/06/24
anfoo wmW faf4E 36 affr
(TR ST |
03 | tfesrees(ae,a,=m@) «% | Each.| 0l OT™M HOPE Own 60.00 Planned Dates
@4 Consultants /Nos Fund
g e sF-re, fafey J
arReE® Surveillance 19-01-21 | 03-02-21 24-02-21 07-03-21
Inspection ¢ sfefmE ==
WA SNEE G A Actual Dates
. 03/07/23 | 05/07/2 :
et dy/sx wrW faf¥E 3 1 Year 30/06/24
o026 TETEFRE Ol |
04 | #feEe  (9%F,9nw, @) @7 | Each 01 OT™ HOPE Own 25.00 Planned Dates
=3 Inspectors and | /Nos Fund
Consultant /s Sf@ET sw- 16-14-19 | 30-04-19 21-04-19 23-05-19
wan, ey ameeEor
i tion @
Surveillance Inspec 10’;_." Actual Dates 03/07/23 | 05/07/23 1 Year 30/06/24
Awfe gmeEa oq fba
oMb TR Sl |
r"‘Ila SR AT
; (GIrzr wfara 33?1!‘1)

, BTp]

Gﬂ«sﬁwﬂwm’l“:w'

Maafa, wa v

Eritili




Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh

. Procuring Entity Name & Code: Director (Admin), CAAB.
Project/Programme Name & Code : 3211107

CIVIL AVIATION AUTHORITY OF BANGLADESH

ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk. 570.00

P/ Description of Unit Qty. Procure Contract Source | Estimate Time Not Invite/ Tender Tender Approval Notification Signing Total Time to
N Procurement Package ment Approving of Cost (In Code used in | Advertise | Opening | Evaluation to Award of Award Contract Time of Completion
Goods/Equipment method authority funds Lac for Goods Tender Contract | of Contract
& Type Taka) process signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
05 | AIG «= =@ wrfew | Each 0l OT™M HOPE Own 25.00 Planned
AfgsEmr, @ @W s | /Nos Fund Dates
FEATATE T (@ W 16-05-19 29-05-19 30-06-19 21-07-19
e famee gdar aafie
ELA ANGU, a@ AfBEA ¢ P
i e ey Dcattg 03/07/23 05/07/23 1 Year 30/06/24
SRS WPE ob(W5) -
apw fafie  oqE@ oo w@l
51fere 036 TRFRE el |
06 | #fve(aT, @7EE) @@ | Each 01 OT™ HOPE Own - 50.00 Planned
@ g/ FEeome | /Nos Fund Dates
sfeer  wwwen,  fafey
R e 28-12-20 | 11-01-21 20-01-21 24-01-21
T 8 uﬁs&w\mnm p—
m )w-ﬁmé-sﬁw (:;:I?ff: Dates 03/07/23 05/07/23 1 Year 30/06/24
PG 026 TRCFRERT ©19 |
07 | awemoe e fam | Each 0l OT™M HOPE Own 22.00 Planned
5o FEeITR e weaEd | /Nos Fund Dates
fafey Fewm et o
e E I o A L
AT TP AT S 18-07-18 | 02-08-18 30-08-18 12-09-18
& (s v Ay e 7w
e WWE S-S
ERIEES ﬁmﬁfﬁﬁ'ﬁ am:: ‘;‘:;as' 03/07/23 05/07/23 1 Year 30/06/24
TAGEE T DHHX WA
fafiz Thgewm  odfF afi 6
TRTEFRAP SIS | \ Gﬂg
& =
(Czr= 3
- gl 3:mr) e
Fraafy ) (=g w13)




Ministry/Division: Ministry of Civil Aviation & Tourism

. Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 3211107

CIVIL AVIATION AUTHORITY OF BANGLADESH

ADMIN STORE, CAAB HQ. KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk. 570.00

P/ Description of Unit Qty. Procure Contract Source Estimate Time Not Invite/ Tender Tender Approval | Notification | Signing | Total Time Time to
N Procurement Package ment Approving of Cost (In Code used in | Advertise | Opening | Evaluation | to Award of Award Contract | of Contract | Completion
Goods/Equipment method authority funds | Lac Taka) for Goods Tender signature | of Contract
& Type process
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
08 | Fifess «fSae  «@wwed® | Each 01 OT™M HOPE Own 45.00 Planned
fafen gffEpet @i | /Nos Fund Dates
. % m;ﬁsﬂ wj‘%m Planned
wiase HabH cede we DR
oy o ofm Actal 130122 | 310122 | 170322 | 2840222 | 03/07723 | 0507723 | 1 Year 30/06/24
wo w2 Saeura afs
(BT TSR | . .
09 | Gifss «aRoeR  «wsT= | Each 01 O™ HOPE Own 25.00 Planned
fifss effrrst @iei @1® | /Nos Fund Dates
e @ ol R f[{fes Planned
5w we e aSorm Days
GFENE HH-GOW ¢
wiefie S e A : - 3
ghz fm wde) aREEE Actual 13-01-22 | 31-01-22 | 28-02-22 03-07-23 03/07/23 05/07/23 1 Year 30/06/24
fifis sy wEw  fR{fEE Dates
Eewie affi  WEEEE
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Ministry/Division: Ministry of Civil Aviation & Tourism

Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (Admin). CAAB.

Project/Programme Name & Code : 3211107

CIVIL AVIATION AUTHORITY OF BANGLADESH

ADMIN STORE. CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk. 570.00

P/ Description of Unit Qty. Procure Contract Source Estimate Time Not Invite/ Tender Tender Approval | Notification Signing Total Time to
N Procurement Package ment Approving of Cost (In Code used in | Advertise | Opening | Evaluation to Award of Award Contract Time of Completion
Goods/Equipment method authority funds Lac Taka) for Goods Tender Contract of Contract
& Type process signature
1 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
10 | weemw=  @amtss 79W | Each 01 OT™M HOPE Own 40.00 Planned
FEIBE FEATES WA WEEE | /Nos Fund Dates
oot SN SR e O
v A Tk cirsw frea Planned
TS TSR AT W Days
¢ wfFA onE ey WE
e R @32 =fFeE Actual 31-05-23 | 08-06-23 | 20-06-23 | 210623 | 21/06/23 | 21/06/23 1 Year 30/06/24
S Fite HAER e Dates .
(FEeifa e A giba fm
ZSre) >y FER R(FE ox B
afR MECFREA TS|
11 | sesieas @mwfae @0 | Each 01 OTM HOPE Own 20.00 Planned
FA6A THATHFA AWE w¥IAZ | /Nos Fund Dates
vrerg S SfFe FEs :
1 T Opf S MEE
s FATSwE afFe S Planned
e ofFd omE e W Days
ez e w3 sfFer
S e e e Actual 21-05-23 | 08-06-23 | 20-0623 | 21-0623 | 21/06/23 | 21/06/2
i w3 o 3 6/23 1 Year 30/06/24
78re) >3 wA &R oy T R
af3 ARCFEH ST | &
Faaf ) (82 515 3
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CIVIL AVIATION AUTHORITY OF BANGLADESH
. ADMIN STORE, CAAB HQ. KURMITOLA, DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism

Budget : Revenue
Agency: Civil Aviation Authority of Bangladesh : Budget Allocation for FY 2023-2024 : Tk. 570.00
Procuring Entity Name & Code: Director (Admin). CAAB. .
Project/Programme Name & Code : 3211107
P/ Description of Unit Qty. Procure Contract Source Estimate Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time to
N Procurement Package ment Approving of Cost (In Code used in Advertise Opening Evaluation 1o Award of Award Contract Time of Completion
Goods/Equipment method authority funds Lac Taka) for Goods Tender Contract of Contract
& Type process signature
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
12 | wiwmiea= @=mfEe s | Each 01 OT™M HOPE Own 20.00 Planned
5168 TYACFS A9 wEZ | /Nos Fund Dates
R S SR eEEe
S 3 OGS IR Planned
@ITed FHFSTTTE FE S Days
e fFH omE Y AW
BRI S At s S ; Actual 18-0723 | 24-0723 | 310723 | 03-0823 | 03/0723 | 05/07/23 | . | Year | 30/06/24
s @ie R e .  Drites - .
et e Aeifze gia =
w8) >3 aE= AR o B
OfF TECFRE STerFERd|
13 | s« @Atz @M | Each 01 OT™ HOPE Own 20.00 Planned
bebe PYATHA AWF wEIAZ | /Nos Fund Dates
Planned
Days
Actual 18-07-23 24-07-23 31-07-23 03-08-23 03/07/23 05/07/23 1 Year 30/06/24
Dates




Ministry/Division: Ministry of Civil Aviation & Tourism

Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (Admin). CAAB.
Project/Programme Name & Code : 3211107

CIVIL AVIATION AUTHORITY OF BANGLADESH

ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk. 570.00

P/ Description of Unit | Qty. Procure Contract Source Estimate | Time Code Not Invite/ Tender Tender Approva | Notification | Signing Total Time Time to
N Procurement Package ment Approving | offunds | Cost(In | forprocess | usedin | Advertise | Opening | Evaluation lto of Award Contract | of Contract | Completion
Goods/Equipment method authority é Lac Goods Tender g Award signature of Contract
& Type Taka)
1 2, 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | aweme @efae fana | Each 01 OT™ HOPE Own 30.00 Planned 04-09-23 | 03-10-23 05-11-23 13-11-23 20-11-23 27-11-23 99 120
BEBE 75'\{3‘11‘&? wwg wag | /Nos Fund Dates
9 A Sfee FTe Planned 0 29 28 7 7 28
TAFSINE B XA Days
fffeq =z =z wfwer
HA-AGAE T Av/0o Actual
wre fafE Sgewie Dates
oufs wfs (@B
Srgi@ad |
02 | Fraafs swg wex ¢ T= | Each 0l O™ HOPE Own 80.00 Planned 04-09-23 | 03-10-23 05-11-23 13-11-23 20-11-23 27-11-23 99 120
werey S wae | /Nos Fund ‘ Dates : ]
Tz S - Planned 0 29 28 7 7 28
TG T 8o WrT fAf%E Days
oo(fem)B =t Akl
SrerE | Dates
03 | Fraafs sma wex @ %z@ | Each 01 OT™ HOPE Own 90.00 Planned 04-09-23 | 03-10-23 05-11-23 [ 13-11-23 20-11-23 27-11-23 99 120.
S qﬁp:rq:{c{ oigqw | /Nos Fund Dates
TS WHeT  WHI- Planned 0 29 28 7 7 28
TISTE G 33/5% WEH Days
fafE oo(fem)® faffmrt Actual
SrEREET | Dates
04 | aesmes  @fEw = | Each 01 O™ HOPE Own 90.00 Planned 04-09-23 | 03-10-23 05-11-23 13-11-23 20-11-23 27-11-23 99 120
bEIbE FEAURA AR WEEE | /Nos Fund Dates
oleTE S wfee e .
s A o | s Planned 0 29 28 7 7 28
emafefasfems e Days
B ice i e B S
oy ofts M AW )
AR AR @32 sfFen Actual
Sl #I0e AeEEs s Dates
ez 8 Awfee ghe fim “
(CITZry ?;‘ 6
S wfabTere,
=) (&2 5re
ﬁmeﬂﬁl:ﬂmj ) (52 51 -

&3, o7




SUMMARY (For OQutsourcing Manpower Supply)

Carried Over (On going) New Jobs Summary
Code No No. of | Estimated Cost Budget No. of Estimated Budget No. of works Estimated Budget Allocation
works (Lac) Allocation (Lac) works Cost (Lac) Allocation (Lac) ) Cost (Lac) (Lac)

1 2 3 4 5 6 7 8 (2+5) 9 (3+6) 10
3258112 01 228.00 350.00 01 250.00 350.00 02 478.00 350.00
3211102 01 155.00 330.00 - - 330.00 01 155.00 330.00
3258108 0l 500.00 4000.00 03 4405.00 4000.00 04 4905.00 4000.00
3257101 01 120.00 1000.00 5 : 1000.00 01 120.00 1000.00

04 1003.00 5680.00 04 4655.00 5680.00 08 5658.00 5680.00

AE IReifed G SNl AR (@, A WA 2 RO 2030-30%8 WifdF A @ 2¥9FS Annual Procurement Plan @ Ongoing work 99 S@S@ GRIF, (VAINS @
T FIeeTsed W g g e Rl Sifde A F9o0na 2Hmfe SrmaEs welg Sigi- F41 2fRe g s ool @ @H GFg W29a JeiEe/a1e Tare F1/eie e =@
sl faet e <54 e i1 O Freret ey fofers ety Reaear 541 2030-2038 SifdE AE boA @ TG F@ET e-GP TOS GFE 2ifFa T4 T4 2031 9T,
9oLl 2ifS 3030-3038 W AR & 24FSFS Annual Procurement Plan ST T4 &= J2fw Tt 2|

%
G
SRR AT

(W= 7% THAH @ AR 2ifFrwe)
Faafl, sma ves, orst

~0/91 Lﬂ‘lé’ ‘
AG] ()
f_ﬁa«aﬁ, F9E YR, G

e

(=R 5777 BT @ AR 2ff3se) .
- Heafl, swa weg, o

(SR 5% Gae @ et aAf*med)
FaafT, sme weg, oIt
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Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (HRD & GT), CAAB.
Project/Programme Name & Code : 3258112

CIVIL AVIATION AUTHORITY OF BANGLADESH

ADMIN STORE. CAAB HQ, KURMITOLA, DHAKA

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Budget : Revenue

Budget Allocation for FY 2023-2024 : Tk.350.00

P/

Description of

Unit

Estimate

Qty. Procure Contract Source Time Not Invite/ Tender Tender Approval to | Notification | Signing Total Time Tin‘;e o
N Procurement Package ment Approving of Cost(In | Code for | usedin | Advertise | Opening | Evaluatio Award of Award Contract | of Contract | Completion
Goods/Equipment method authority funds Lac process Goods Tender n signature of Contract
& Type Taka) g
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1

01 | Cleaning  Service for | Job 0l OT™M HOPE Own 228.00 Planned

CAAB New & Old HQ Fund Dates

Building and Civil Plarmed

Aviation Academy Days

Building with all adjacent :

i Through %c;::zl ~ 09-03-23 15-03-23 06 365

Outsourcing. ©
02 | Cleaning  Service for [ Job 01 OTM HOPE Own 250.00 Planned 12-07-23 | 06-08-23 | 20-08-23 27-08-23 02-09-23 30-09-23 81 100

CAAB New & Old HQ Fund - Dates

Building and Civil Planned

Aviation Academy S:‘:,: 4 42 B o L 25

Building with all adjacent 2

Area Through Actual

Qutsourcing. Dates

(CaTEr favE 3E)
12 e Sy R A

IR

mm” ﬁ“&m) _Www'emr«ﬁwq
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA. DHAKA
ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: Director (HRD & GT), CAAB.
Project/Programme Name & Code : 3211102

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk.330.00

P/ Description of Unit | Qty. | Procure Contract Source | Estimate Time Code Not Invite/ Tender Tender Approval | Notification Signing Total Time "l‘imc to
N Procurement Package ment Approving of Cost (In for process used in | Advertise | Opening | Evaluati to Award of Award Contract of Contract | Completion
Goods/Equipment method authority funds Lac Taka) Goods Tender on signature of Contract
& Type
1 2 3 R 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Cleaning Service for [ Job 0l OT™ HOPE Own 155.00 Planned Dates
CAAB Residential Fund
Area of Kawlar, Irshal Planned Days
Colony, Banani &
Tejgaon Through Actual Dates 18-12-22 | 16-01-23 | 13-02-23 | 14-02-23 14-02-23 28-02-23 70 365

outsourcing.

Ao o '

/
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_ . G- wifa5rTS
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CIVIL AVIATION AUTHORITY OF BANGLLADESH
ADMIN STORE, CAAB HQ, KURMITOLA. DHAKA
ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 : Tk. 4000.00
Procuring Entity Name & Code: Director (HRD & GT), CAAB. )

Project/Programme Name & Code : 3258108

Budget : Revenue

P/ Description of Unit Qty. Procure Contract Source | Estimate Time Not Invite/ Tender Tender Approval Notificati Signing Total Time to
N Procurement Package ment Approving of Cost(In | Code for | usedin | Advertise | Opening Evaluation to Award on of Contract Time of | Completion
Goods/Equipment method authority funds Lac process Goods Tender Award Contract | of Contract
& Type Taka) signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Supply of Manpower | Job 01 OT™ HOPE Own 500.00 Planned 01-10-23 | 29-10-23 27-11-23 05-12-23 12-12-23 10-01-24 98 365
through outsourcing Fund Dates
under  Civil  Aviation Planned 0 28 28 7 7 28
Authority of Bangladesh. Days
Actual
Dates 3 .
02 | Supply of Unskilled | Job 01 O™ HOPE Own 1300.00 Planned 01-10-23 | 29-10-23 27-11-23 05-12-23 12-12-23 10-01-24 98 365
l.abor (For Trolley Fund Dates
Management) and ; ‘ Planned 0 28 " 28 T s 7 28
Gardener/Mali (For Days
Gardening) ~ for 3% _ Achril
Terminal of HSIA. Dates
03 | Cleaning Service for 3™ | Job 01 OT™ HOPE Own 2500.00 Planned 01-10-23 | 29-10-23 27-11-23 05-12-23 12-12-23 10-01-24 98 365
Terminal Building of Fund Dates
HSIA through Planned . 0 28 T 28 7 . 7 28
outsourcing. Days
Actual
Dates
04 | Cleaning Service for 3 | Job 01 OT™M HOPE Own 605.00 Planned 01-10-23 | 29-10-23 27-11-23 05-12-23 12-12-23 10-01-24 98 365
Terminal Building Fund Dates
Landside, Car Parking, Planned 0 28 28 7 7 28
Road Side and Cargo Days
Complex through Actual
outsourcing. : (\ . Dates

wifaver T
63 faemy Sy . oy oS ) TR ey S
"g!zj AT (s s f3 ) TR S 6 e oform o iR
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CIVIL AVIATION AUTHORITY OF BANGLADESH
ADMIN STORE, CAAB HQ, KURMITOLA, DHAKA
B _ . ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2023-2024

Ministry/Division: Ministry of Civil Aviation & Tourism
Agency: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code: Director (HRD & GT), CAAB.
Project/Programme Name & Code : 3257101

Budget : Revenue
Budget Allocation for FY 2023-2024 : Tk. 1000.00

P/ Description of Unit | Qty. Procure Contract Source | Estimate Time Not Invite/ Tender Tender Approval | Notification Signing Total Time Time to
N Procurement Package ment Approving of Cost (In Code used in Advertise Opening Evaluation to Award of Award Contract of Contract | Completion
Goods/Equipment method authority funds Lac for Goods Tender signature of Contract
& Type Taka) process
1 2 3 4 5 6 1 8 9 10 11 12 13 14 15 16 17 18
Priority: 1
01 | Selection of Individual | Job 06 OT™ HOPE Own 120.00 Planned 31-07-23 07-08-23 14-08-23 12-09-23 94 120
Consultant (National) as Fund Dates
Senior Consultant/
Consultant  to  Assist Planned
PPP Project and Senior Days
Consultant/Consultant : Actual 080623 | 260623
to Assist ORAT Dates

e T "-‘4@

e frem Sy T g
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SUMMARY OF ANNUAL PROCUREMENT PLAN
FOR HQ. MT. POOL, CAAB, KURMITOLA, DHAK A-1229.

FY:2023-2024

Carried Over (On going) New Jobs Summary
Code No No. of Estimated Budget No. of Estimated Budge_:t Estimated Budget Allocation
. Allocation No. of works
works Cost (Lac) Allocation (Lac) works Cost (Lac) (Lac) Cost (Lac) (Lac)
1 2 3 4 5 6 7 8 (2+5) 9 (3+6) 10
3258101 02 34.01 320.00 49 447.55 320.00 51 481.56 320.00
3258102 - - - 12 550.00 550.00 12 550.00 550.00

M SRR G QAT TR @, UL 7Y A R[OOI 3030-3038 ST Ho= Gy Ad¥SPS Annual Procurement Plan ¢ Ongoing work 93 wmse Sm, GRINS 6
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Ministry/Division
Agency

Procuring Entity Name and Code

ANNUAL PROCUREMENT PLAN, HQ. MT. POOL
FINANCIAL YAER: 2023-2024 (01.07.2023-30.06.2024)

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh
: Director (Admin), CAAB HQ.-3258101

Budget : Revenue

Budget Allocation for FY 2023-2024 TK. 320.00 (in lac)

i Pack- iotl . Contract Estimated Cost y Invite/ e A Total Time to Time for v
S:JTI a;l;;ge Description of I‘roc:;_;:rrnn::: Package Unit Quy. ml::;oc:r;m;;; z ’:l]’ﬁ::::} SourcesEFund ﬁ?{ ) Tlml: rs::i:, for il:gol:-:s A,?:: ::e (')l';:,::'g E;f:]::;:m Apx::::; to N:;f::::n Sg::zs mﬁf SCI:;::_:?E Cagg::::: of Priority
0 1 2 3 4 5 [ 7 8 9 10 1 12 13 4 15 16 17 18 19
Supply and Installation of 2 (Two) Post Lifting Planned Dates
1 GRS e o o i | Bt 01 (gg"_}’) HOPE OwnFund | 2520,000.00 | Planned Days 5.12.22 201222 [ 251222 | 2123 262.23 22323 ongoing
Vehicles Repairing Works. Actual Dates 0 15 05 07 24 24 75 165
Procurement of Spare parts, Fitting & Fixing Planned Dates 2823 17.8.23 31.8.23 7.9.23 14.9.23 12.10.23 ongoing
and Others Nec orks for HQ MT
2. GRA2 | pos) differeat vehiokes type of Car, 1$ckup, Lot N (Iﬁ?r{) M(OPS) | OwnFund | g, 55 4 |Fianned Days ] i = i = z 2 =
Jeep etc. Actual Dates
Procurement of Spare parts, Fitting & Fixing Planned Dates 12923 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
Jeep (5 vehicles) wotual Dates
Procurement of Spare parts, Fitting & Fixing Planned Dates 12.9.23 2.10.23 16.10.23 24,1023 2.11.23 30.11.23 New
d Oth works for HQ MT
4. GR-04 |5 fnrﬁ;iﬁr:::;ssmicl:s type of ?’ajem T o (11@;) M(OPS) | OwnFund | g0y o | Franned Days 2 <ic = L I 2 2 .
Sports Jeep (6 vehicles) Actual Dates
Supply of Spare Parts, Fitting Fixing & find Planned Dates 12.9.23 2.10.23 16.1023 | 24.1023 2.11.23 30.11.23 New
5. GR-05 others Necessary works for HQ. MT.Pool Lot 01 ™CT) M (OPS) Own Fund 5,50,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles ( 7 Vehicles ) Actual Dates
Supply of Spare Parts, Fitting Fixing & LTM Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
6. GR-06 others Necessary works for HQ.MT.Pool Lot 01 (NCT) M (OPS) Own Fund 6,30,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles ( 8 Vehicles ) Actual Dates
Supply of Spare Parts, Fitting Fixing & LT™ Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
s GR-07 others Necessary works for HQ. MT Pool Lot 01 (NCT) M (OPS) Own Fund 6,75,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles (9 Vehicles ) Actual Dates
Supply of Spare Parts, Fitting Fixing & LM Planned Dates 12.9.23 2.10.23 16.10.23 24.10,23 2.11.23 30.11.23 New
8. GR-08 | others Necessary works for HQ.MT.Pool Lot 01 oCT) M (OPS) Own Fund 4,50,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles (10 Vehicles ) Actual Dates
Supply of Spare Parts, Fitting & Fixing and Fink Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
9, GR-09 chers Necegsary works fnr HQ.MT. Pool Lot 01 (NCT) M (OPS) Own Fund 7,50,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles (11 Vehicles) Actual Dates
Supply of Spare Parts, Fitting & Fixing and Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
10. GR-10 |Others Necessary works for HQMT. Pool | 1o 01 s M(OPS) | OwnFund | 8,00,000.00 |Planned Days 0 20 14 07 07 28 76
different Vehicles (12 Vehicles) (NCT) R o
zlal< 5 &
Zq 69 L\’ 5t il
0 - PACAl T 1/0“>a
SAE (E/M) 42! AD (M.T) DD(Admin) D (Admin)
[ —
(Shakib Hasan) | Md, Shafiqul Alam . oy st (carr A ) TR 3 2
R poginger (E/M))  Assistant Bnginieer (A0} S afbrer (rafD) oAb (2471 (3T ey (5 =)
Kurmitola, Dhaka- 1229 HQ MT Poo e [oLe, ST T, Praaf, 7 Ao,
- == aufisjer, Faui, SICFT, 51T |

Kurmitola, Dhaka.




Ministry/Division

Agency

Procuring Entity Name and Code

ANNUAL PROCUREMENT PLAN, HQ. MT. POOL
FINANCIAL YAER: 2023-2024 (01.07.2023-30.06.2024)

: Ministry of Civil Aviation and Tourism

: Civil Aviation Authority of Bangladesh

: Director (Admin), CAAB HQ.-3258101

Budget : Revenue

Budget Allocation for FY 2023-2024 TK. 320.00 (in lac)

% S0 i = P Ti Ti
5§nal Pack-age Description of Procu_remem Package Unit Qty. Procurement A(;T;r‘:\-"iig Shiresiof Fuid Esuma‘l;_d Cost Time Code for .Nm use A:;::teifse T:nd_ef Tendcf Approval to Notification Signing of Togl)m;r:; o Com';.lleetif::; of Priority
0. No. Goods/Equipment method & Type Autherits (Tk) Process in Goods Tender Opening Evaluation Award of Award Contract Signature Contract
/] I 2 3 4 3 6 7 8 g 10 1l 12 13 4 15 16 17 18 19
Supply of Spare Parts, Fitting & Fixing and Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23
11. GR-11 | Others Necessary works for HQ.MT. Pool Lot 01 LM M@©OPS) | OwnFund | 6,80,000.00 [Planned Days 0 20 1 07 07 8 76 91 New
different Vehicles (13 Vehicles) (NCT) T T
Supply of different size Tyre & Tube for use Planned Dates 12.9.23 2.10.23 16.10.23 24,1023 21123 30.11.23 New
12 GR-12 | in HQMT.Pool different Vehicles. Lot 01 LM HOPE Own Fund Planned Days 0 20 14 07 07 28 76 91
; (NCT) 25,00,000.00
Actual Dates
Supply of different size of Battery for use in Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 21123 30.11.23 New
13 GR-13  [HQMT Pool different Vehicles. Lot 01 L e M (OPS) | OwnFund Planned Days 0 20 14 07 07 28 76 91
: (NCT) 6,00,000.00
Actual Dates
Supply of Stock / Consumable‘ Items for use Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
14 GR-14 in HQ. MT. Pool different Vehicles. Lot ol LT™M M (OPS) Own Fund Planned Days 0 20 1 07 o7 28 76 91
. (NCT) 5,00,000.00
Actual Dates
Supply of different Items Tools for use in Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
15 GR-15 | HQMTPool different Vehicles works. Lot 01 114 M(OPS) | OwnFund Planned Days 0 20 1 07 07 28 76 91
i (NCT) 5,50,000.00
Actual Dates
Supply of Spare i/c Denting, Painting and i Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 21123 30.11.23 New
16. GR-16 | Repairing works for different Type of Jeep Lot 01 M (OPS) Own Fund Planned Days 0 20 14 07 07 28 76 91
CT, 10,00,000.00
of HQ. MT. Pool (HET) Actual Dates
Supply of Spare i/c Denting, Painting and Sk Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
g Repairing works for different Type of Car of Pl 20 4 0 0 28 76 91
17. GR-17 H(; MT Pocl Lot 01 (NCT) M (OPS) Own Fund 4,00,000.00 anned Days 0 1 7 7
Actual Dates
Supply of Spare i/c Denting, Painting and Pt Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
18. GR-18 | Repairing works for different Type of Lot 01 M (OPS) Own Fund Planned Days 0 20 14 07 07 28 76 91
: ICT, 5.00,000.00
Pickup of HQ. MT. Pool (NCT) Al Dot
Supply of Spare i/c Denting, Painting and T Pl d Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
g Repairing works for different Type of Bus of P D: 20 14 28 76 91
19. GR-19 HQ[meTgPool Lot 01 (NCT) M (OPS) Own Fund 2,50,000.00 lanned Days 0 07 07
Actual Dates
Supply of Spare i/c Denting, Painting and = Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
GR-20 Repairing works for different Type of Hiace Lot 01 M (OPS Own Fund Planned Days 0 20 14 07 07 28 76 91
20; Microbus of HQ. MT. Pool (NCT) foy 5,00,000.00
2 (s AD_(M.T) DD(Admin)

HQ MT Pool

Md. Shafiqul Alam
Assistant Engineer (Auto)

Kurmitola, Dhaka
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ANNUAL PROCUREMENT PLAN, HQ. MT. POOL
FINANCIAL YAER: 2023-2024 (01.07.2023-30.06.2024)

Ministry/Division : Ministry of Civil Aviation and Tourism Budget : Revenue
Agency : Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 TK. 320.00 (in lac)
Procuring Entity Name and Code : Director (Admin), CAAB HQ.-3258101
S;Iﬁll Pack-age Descriptionofl’rum_remem Package Unit Q. Procurement A(;::::r:icrtg Source of Fund Esuma:;d Lon Time Code for | Notuse AL":::'M Tend_er Tender Approval to Notification Signing of Toéa‘l""l;irz::m Co'rl:;;:ti‘:r:of Priority
0. No. Goods/Equipment method & Type Authority (Tk) Process in Goods Tender Opening Evaluation Award of Award Contract Sleostuis Contract
0 1 2 3 4 5 6 7 8 9 10 1 12 13 4 15 16 17 18 19
Supply of Decoration Items of use in Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23
21, GR-21 | HQ.MT Pool different Vehicles. Lot o1 (31(':1% M (OPS) Own Fund 6,00,000.00 [ Planned Days 0 20 13 07 07 28 76 9 New
Actual Dates
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
22. GR-22 thers Nec:s_sary works .for HQ.MT.Pool Lot 01 (;-Eﬁ) M (OPS) Own Fund 3,80,000.00 | Planned Days 0 20 14 07 07 28 76 9]
different Vehicles ( 3 Vehicles ) ACtAl Dalas
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
23. GR-23 o_thers Neces_sary works fqr HQ.MT.Pool Lot 01 &Eﬁ) M (OPS) Own Fund 4,30,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles ( 4 Vehicles ) ActEI DS
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
24. GR-24 others Necessary works for HQ.MT.Pool for Lot 01 LT™M M (OPS) Own Fund 6,00,000.00 | Planned Days 0 20 14 07 07 28 76 91
Tata Bus (NCT)
Actual Dates
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
& GR-25 others Necessary works for HQ.MT.Pool Lot o1 LT™M M (OPS) Own Fund 6,90,000.00 [ Planned Days 0 20 14 07 07 28 76 9]
different Vehicles ( 14Vehicles ) (NCT) =
ctual Dates
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
2% GR-26  |others Necessary works for HQMT.Pool | o 01 LTM M(OPS) | OwnFund | 7.20,000.00 [Planned Days 0 20 14 07 07 28 76 o1
i different Vehicles ( 15 Vehicles ) (NCT)
Actual Dates
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
b GR-27  |others Necessary works for HQ.MT.Pool Lot 01 LM M (OPS) Own Fund 9,00,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles ( 16 Vehicles ) (NCT)
Actual Dates
Supply of Spare Parts, Fitting Fixing & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
28. GR-28 | others Necessary works for HQ.MT.Pool Lot 01 LTM M (OPS) Own Fund 9,50,000.00 | Planned Days 0 20 14 07 07 28 76 91
different Vehicles (17 Vehicles ) (NCT)
Actual Dates
Supply of Spare i/c Volcanizing ‘Machine Planned Dates 129.23 21023 16.10.23 24.10.23 2.11.23 30.11.23 New
29, GR-29 |and Compressor Machine Maintenance Lot 01 LTM M(©OPS) | OwnFund 1,80,000.00 [ Planncd Days 0 20 1 07 07 28 76 o1
works (NCT)
Actual Dates
Procurement of Spare Parts for Toyota Land Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2.9.23 30.9.23 New
2 Cruiser, Daihatsu Rocky & Terios Jeep and OT™ 8,00,000.00 [Planned Days 0 25 12 07 07 28 81 100
30. GR30 | Other Ttems for HQ. MT. POOL, CAAB Lot ol (NCT) M(OPS) | OwnFund 4

through Framework Agreement for 2023-2024 Actual Dates _‘@
QN
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Ministry/Division
Agency

Procuring Entity Name and Code

ANNUAL PROCUREMENT PLAN, HQ. MT.

FINANCIAL YAER: 2023-2024 (01.07.2023-30.06.2024)

: Ministry of Civil Aviation and Tourism

: Civil Aviation Authority of Bangladesh

: Director (Admin), CAAB HQ.-3258101

POOL

Budget : Revenue
Budget Allocation for FY 2023-2024 TK. 320.00 (in lac)

s ¥ Contract Estimated Cost 4 Invite/ iz s Total Time to Time for
Serial Pack-age Description of Procurement Package . Procurement < Time Code for | Not use . Tender Tender Approval to Notification Signing of . o
No. No. Goods/Equipment Unic Q. method & Type i’;ﬁ:{lf Bauiod af Fanid (";: ) Process in Goods A.?::;i:e Opening Evaluation Award of Award Contract ;onl:::: Cna;;l‘el::: of Priority
0 I 2 3 4 5 ] 7 8 9 10 11 12 13 4 15 16 17 18 19
Procurement of Spare Parts for Tata Bus Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 29.23 30923
/Tata Truck and Other Items for HQ. MT. OT™ Planned Days 0 25 14 07 07 28 81 100 New
31 OR31 1P90OL, CAAB  tough  Foamewsdt| ? (NCT) HOPE OwnFund |, 66 000.00 T
Agreement for 2023-2024
Procurement of Spare Parts for Toyota Planned Dates 12.7.23 6.8.23 20.8.23 27823 2923 30.9.23 New
i Prado Jeep (Diesel) and Other Items for HQ. OT™M Planned Days 0 25 14 07 07 28 81 100
32. GR32  |MT. POOL, CAAB through Framework|  =° a (NCT) M(OPS) | OwnFund | o000 000.00
Actual Dates
Agreement for 2023-2024
Procurement of Spare Parts for Pajero Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
2 Sports Jeep (Diesel) and Other Items for HQ. OT™ Planned Days 0 25 14 07 07 28 81 100
33. GR-33 | MT. POOL, CAAB through Framework| L° u (NCT) HOES OwnFund 1 24,50,000.00 [
Ag 2023-2024
Procurement of Spare Parts for Pajero Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
y Sports Jeep (Diesel) and Other Items for HQ. OT™ Planned Days 0 25 14 07 07 28 81 100
34. OR-34 | MT. POOL, CAAB through Framework| ° o (NCT) HOPE | Ownund 1 15.00,000.00 [
Agreement for 2023-2024
Procurement of Spare Parts for Mitsubishi Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 29.23 30.9.23 New
Outlander Jeep and Other Items for HQ. MT. OTM Planned Days 0 25 14 07 07 28 81 100
35. e |rotE] Chkis ikogh. Faaswek| | B 2 (NCT) HOPE OwnFund |5 59 000.00 T
Agreement for 2023-2024
Procurement of Spare Parts for Mitsubishi Planned Dates 2723 6.8.23 20.8.23 27.8.23 29.23 30.9.23 New
Pajero-V-6 (Hard Jeep)/Hyundai Hard Jeep OT™M Planned Days 0 25 14 07 07 28 81 100
36. GR-36 and Other Items for HQ. MT. POOL, CAAB Lot 01 ~NCT) HOPE Own Fund Actutl Dates
through Framework Agreement for 2023- 12,00,000.00
2024
Procurement of Spare Parts for Mitsubishi Planned Dates 127.23 6.8.23 20.8.23 27.8.23 2.9.23 30.9.23 New
Pajero Jeep and Other Items for HQ. MT. OT™M Planned Days 0 25 14 07 07 28 81 100
37. GR37  |pOOL, CAAB through Framework|  L° o (NCT) HOPE | OwnPund | ;50 60000 e
Agreement for 2023-2024 i
Procurement of Spare Parts for Mitsubishi Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
Pickup L-200 and Other Items for HQ. MT. OTM Planned Days 0 25 14 07 07 28 81 100
38. GR3% |pool, CAAB  twowgh Framewodk| - 1° & (NCT) HOPE | Ownfund 114 00,000.00 | e
Agreement for 2023-2024
Procurement of Spare Parts  for Planned Dates 12723 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
Nissan/Mitsubishi Pickup-Double Cabin and OTM Planned Days 0 25 14 07 07 28 81 100
39. GR-39 Other Items for HQ. MT. POOL, CAAB Lot 01 (NCT) HOPE Own Fund 26,00,000.00 Actual Dates
through Framework Agreement for 2023-
2024
Procurement of Spare Parts for Ford Pickup Planned Dates a4 12.7.23 6.8.23 20.8.23 27.8.23 2.9.23 30.9.23
Double/Tata Pickup and Other Items for HQ. OT™ Planned Days 0 25 14 07 07 28 81
40. GR40 [\ POOL, CAAB through Framework Lot 01 NCT) HOPE Own Fund 11,00,000.00 ——— T
Agreement for 2023-2024 N\ \
< o
%L,,&vf; W ﬁq@ >
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ANNUAL PROCUREMENT PLAN, HQ. MT. POOL
FINANCIAL YAER: 2023-2024 (01.07.2023-30.06.2024)

Ministry/Division : Ministry of Civil Aviation and Tourism Budget : Revenue
Agency : Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 TK. 320.00 (in lac)
Procuring Entity Name and Code : Director (Admin), CAAB HQ.-3258101
3 . 7 Contract Estimated Cost : Invite/ z z s Total Time to Time for
Serial Pack-age Description of Procurement Package . Procurement . Time Code for | Not use . Tender Tender Approval to Notification Signing of . P
No. No. Goods/Equipment Dt Qy. method & Type ﬁ'::;::'f Sowiron of Frisd (1?{ ) Process in Goods A_f_::;:r” Opening Evaluation Award of Award Contract SC!;;::: Coggﬁ:}; o Prioeiey,
0 I 2 3 4 6] 6 7 8 9 10 1l 12 i3 /i 15 16 17 18 19
Procurement of Spare Parts for Mitsubishi Planned Dates 12,7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23
(Lancer Saloon/Electra Car and Other Items OT™M Planned Days 0 25 14 07 07 28 81 100 New
41, GR41 e . MT. POOL CAAB iy Lot 01 (NCT) HOPE OwnFund | 18,00,000.00 bt
Framework Agreement for 2023-2024 e
Procurement of Spare Parts for (Mitsubishi Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
Sedan /Nissan Sunny Saloon Car) and Other OTM Planned D: 0 25 14 07 07 28 81 100
R-4 anned Days
42, Gy lomanie HO, MT, POOL, CAAB temgh Lot 01 (NCT) HOPE OwnFund | 14,00,000.00 el
Framework Agreement for 2023-2024 ies
Procurement of Spare Parts for Toyota Hiace Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
Microbus and Other Items for HQ. MT. OT™M Planned Days 0 25 14 07 07 28 81 100
43, GR-43 POOL, CAAB fhorwgh  Prusowodk Lot 01 (NCT) HOPE Own Fund 18,00,000.00 - —
Agreement for 2023-2024
Procurement of Spare Parts for Toyota Hiace Planned Dates 12.7.23 6.8.23 20.8.23 27.8.23 2923 30.9.23 New
Microbus and Other Items for HQ. MT. OT™ Planned Days 0 25 14 07 07 28 81 100
44, GR-44 POOL, CAAB through Framework Lot 01 (NCT) HOPE Own Fund 15,00,000.00 S
Agreement for 2023-2024 cf ates
Supply of Spare Parts, Fitting Fixing & - Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
GR-45 | others Necessary works for HQ.MT.Pool Lot 01 M (OPS Own Fund Planned Days 0 20 14 07 07 28 76 91
43 different Vehicles (2 Vehicles) (NCT) (OFS) - 2,50,000.00 Y
Actual Dates
Procurement of Spare Parts, Fitting & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
Fixing and Others Necessary works for LT™ Planned Days 0 20 14 07 07 28 76 91
46. GR46 | LOMT. Pool different ype of Mok Lot 01 (NeT) M (OPS) Own Fund 5,50,000.00 ik y
Cycle C ates
Pro'curement of Spare Parts, Fitting & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
47. GR-47 |Fixing and Others Necessary works for|  [of o1 &Tg) M(OPS) | OwnFund | 5,00,000.00 | Planned Days 0 20 14 07 07 28 76 91
HQ.MT. Pool different Type of Jeep Achil Dates
Procurement of  Spare Parts, Fitting & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
48. GR-48 | Fixing and Others Necessary works for Lot 01 LM M (OPS) Own Fund 7,00,000.00 | Planned Days 0 20 14 07 07 28 76 91
HQ.MT. Pool different Type of Car (NCT)
Actual Dates
Pl_'Of:urement of Spare Parts, Fitting & Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
49. GR-49  [Fixing and Others Necessary works for Lot 01 LT M (OPS) Own Fund 3,00,000.00 | Planned Days 0 20 14 07 07 28 76 91
HQ.MT. Pool different Type of Pickup (NCT)
Actual Dates
Procurement of Spare Parts, Fitting & Planned Dates 129.23 2.10.23 16.10.23 24.10.23 2,11.23 30.11.23 New
50. GR-50 | Fixing and Others Necessary works for Lot [ L TM M (OPS) Own Fund 1,60,000.00 | Planned Days 0 20 14 07 07 28 76 91
HQ.MT. Pool different Type of Microbus (NCT)
Actual Dates
51. Supply of spare parts fitting & fixing and Planned Dates 12.9.23 2.10.23 16.10.23 24.10.23 2.11.23 30.11.23 New
GR-51 | other necessary work for HQ. MT Pool Lot 01 o M(OPS) | OwnFund | 7,00,000.00 | Planned Days 0 20 14 07 07 28 76 91
(NeT) ¢
Pajero Jeep (Hundai) No: 13-7960 Actual Dates
= Nl
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ANNUAL PROCUREMENT PLAN, HQ. MT. POOL
FINANCIAL YAER: 2023-2024 (01.07.2023-30.06.2024)

Ministry/Division : Ministry of Civil Aviation and Tourism Budget : Revenue
Agency : Civil Aviation Authority of Bangladesh Budget Allocation for FY 2023-2024 TK. 550.00 (in lac)
Procuring Entity Name and Code : Director (Admin), CAAB HQ.-3258102
A - Contract Estimated Cost . Invite/ S e Total Time to Time for
Serial Pack-age Description of Procurement Package : Procurement ; Time Code for | Not use : Tender Tender Approval to Notification Signing of . s
No. No. Goods/Equipment Do Qy. method & Type ‘;“f":g‘f’:l‘f Squeh of Prind (1?: 1 Process | inGoods | Afvertise Opening | Evaluation Award of Award Contract s(i;:;:i Sompictionst | Priosky
0 i 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Supply of Fuel (Octan, Diesel, CNG & Planned Dates 12.9.23 21023 | 16.1023 | 24.1023 21123 30.11.23
1. GR-01 |Lubricant) for HQ. MT Pool different| [ 12 i HOPE Own Fund | 5,50,00,000,00 | Planned Days 0 20 14 07 07 28 76 91
Vehicle and Others (3258101) (NCT) P gy
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