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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS

J

Name of the Airport: Osmani International Airport, Sylhet
Ministry/Division

Agency

Procuring Entity Name & Code

Ministry of Civil Aviation and Tourism
- Civil Aviation Authority of Bangladesh

3 Budget : Development
- Chairman, CAAB.

Budget: Allocation Tk. 1828.00

Package No. DCSCFI])H?_‘H of Procu_mmcm Package Unit Qy Tﬁi’:ﬁﬂi‘ A?)?l::;\.‘];:g Shiirce o Furid Esild Cn:-jl n !III'IL‘ Code Nol used A{;‘\:::;Sc T cndlcr Tetldgr Appmv%ll to Notification Stglllll.%! .nf ;ruozlll’::?: Co:::;:ﬁ;ﬂ
ioods/Equipment T i Tk (Lakh) for Process in Goods - Opening evaluation Award of Award Contract : el
ype Authority lender signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD-1 Procurement of different type spare parts and Job 1 OT™M HOPE CAAB EC 143.00 | Planned Dates
(B-1) accessories for Passenger Boarding Bridge at Own Fund BA 150.00
E.Code Osmani International Airport, Sylhet. Planned Dates
100 (Budget Tk. 150.00) Actual Dates 15Mar'23 | 06 Apr'23 | 11Apr23 | 13Apr23 | 13Apr23 | 10May'23 55 120
WD-1 Providing & installation of High Mast Pole Job 1 OT™ HOPE CAAB EC 110.05 | Planned Dates
(B-4) with LED light fixtures / bulbs in/c Own Fund BA 10.00
E.Code foundation works in Cargo Village parking Planned Dates
103 and Apron area at OIA, Sylhet, Actual Dates 26May’22 | 13Jun’22 | 25Jul'22 31ul'22 31Jul'22 25Aug’22 89 180
(Budget Tk. 10.00)
GD-2 Procurement of different types of bulb for lob 1 OT™ HOPE CAAB EC 59.00 Planned Dates 05Sep’23 | 050ct’23 150ct’23 20 Oct’23 21 Oct’23 19 Nov'23
(B-6) AGL at OIA. Own Fund BA 40.00 Planned Dates 30 30 10 5 1 28 104 120
E.Code (Budget Tk. 40.00) Actual Dates
105
GD-3 Providing of Hydraulic Ladder Vehicle for Job 1 OT™ HOPE CAAB EC375.00 | Planned Dates 10Sep23 100ct23 200ct’23 25 0ct’23 26 Oct’23 24 Nov'23
(B-7) 16 Mtr Mast at Osmani international Airport, Own Fund BA 50.00
E.Code Sylhet Planned Dates 30 30 10 5 1 28 104 120
106 (Budget Tk. 50.00) Actual Dates
WD-2 Construction of pump house near water Job 1 OT™M HOPE CAAB EC 10.00 Planned Dates 05Nov'23 | 05Dec’23 05Jan’24 06Jan’24 17 Jan'24 27 Jan’24
(B-8) reservoir (E/M works) at OIA, Sylhet. Own Fund BA 1.00
E.Code (Budget Tk. 1.00) Planned Dates 30 30 01 11 10 30 104 90
107 Actual Dates
WD-3 Vertical extension of Engineering section Job 1 OT™M HOPE CAAB EC 15.00 Planned Dates 10Nov'23 | 10Dec’23 | 20Dec’23 25Dec™23 26Dec’23 24 Jan’24
(B-9) (Civil & E/M) Building (E/M works) at OlA. Own Fund BA 15.00
E.Code (Budget Tk. 15.00) Planned Dates 30 30 10 5 1 28 104 90
108 Actual Dates
WD-4 Construction of Airport Manager Residence Job 1 OT™ HOPE CAAB EC 20.00 Planned Dates 20Nov'23 | 20Dec’23 | 30Dec’23 5 Jan’24 6 Jan’24 2 Feb’24
(B-10) at OIA (E/M works). Own Fund BA 1.00
E.Code (Budget Tk. 1.00) Planned Dates 30 30 10 5 1 28 104 90
109 Actual Dates
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1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18
D-5 Construction of E/M & Civil store (E/M Job OT™ HOPE CAAB EC 14.00 Planned Dates 10 Oct’23 10 20 25 Nov'24 26 Nov'23 24 Dec’23
(B-11) works) at OlA, Sylhet. Own Fund BA 30.00 Nov'23 Nov'23
E.Code (Budget Tk. 30.00) Planned Dates 30 30 10 5 1 28 104 120
110
Actual Dates
WD-6 Development & Renovation of Lighting Job OT™M HOPE CAAB EC 150.00 | Planned Dates
(B-12) System for Passenger Terminal building at Own Fund BA 20.00 T
E.Code Osmani International Airport, Sylhet. Planned Dates
L1 (Budget Tk. 20.00) Actual Dates 5Jun'23 19Jun’23 | 250ul'23 | 5 Aug’23 10 Aug'23 3Sep’23 115 180
WD-7 Development& renovation of Lift & Escalator Job OT™M HOPE CAAB EC 20.00 Planned Dates 22Nov’23 22Dec™23 2 Jan’24 7 Jan’24 8 Jan'24 6 Feb’24
(B-13) for Passenger Terminal Building at OIA, Own Fund BA5.00 =
E.Code Sylhet Planned Dates 30 30 10 5 1 28 104 90
12 (Budget Tk. 5.00) Actual Dates
WD-8 Development&  renovation of Baggage Job OT™ HOPE CAAB EC 50.00 Planned Dates 16Nov'23 16Dec’23 26Dec’2 29Dec’23 30Dec’23 28 Jan’24
(B-14) handling system for Passenger Terminal Own Fund BA 30.00 3
E.Code building at Osmani International Airport, Planned Dates 30 30 10 5 1 28 104 120
113 Sylhet.
(Budget Tk. 30.00) Actual Dates
WD-9 Development& Renovation of Fire Detection Job OT™M HOPE CAAB EC 90.00 Planned Dates 10Nov’23 10Dec’23 | 20Dec’2 25Dec’23 26Dec’23 24 Jan’24
(B-15) & Fire Fighting system for Passenger Own Fund BA 30.00 3
E.Code Terminal building at Osmani International Planned Dates 30 30 10 5 | 28 104 90
114 Aarport, Sylhet. -
(Budget Tk. 30.00) Actual Dates
WD-10 Development &  Renovation of  Air- Job OT™M HOPE CAAB EC 123.60 | Planned Dates
(B-16) Conditioning System at Passenger Terminal Own Fund BA 10.00 Pl 1D
E.Code Building at Osmani International Airport, DP 08.60 anneeiales
115 Sylhet. Actual Dates 24May’22 | 9Jun’22 | 90ct’22 2Nov’22 5Nov’22 12Nov’22 204 180
(Budget Tk. 10.00)
GD-4 Procurement of Spare parts for AGL System Job OT™M HOPE CAAB EC40.00 Planned Dates 20Nov’23 20Dec’23 | 30Dec’2 5 Jan’24 6 Jan’24 2 Feb'24
(B-17) at Osmani International Airport, Sylhet. Own Fund BA 30.00 3
E.Code (Budget Tk. 30.00) Planned Dates 30 30 10 5 1 28 104 90
116
Actual Dates
WD-11 Providing & Installation of Fire detection & Job OT™M HOPE CAAB EC 49.35 Planned Dates
(B-20) alarm system for under constructed cargo Own Fund BA 5.00 P iD
E.Code | village at Osmani International Airport, DP 2.35 anned Ltes
119 Sylhet. Actual Dates 18Sep™22 170ct’22 | 25Jan’23 12 Feb’24 14 Feb’23 12Mar’23 204 180
(Budget Tk. 5.00)
WD-12 Supply & Installation of Generator for 3200 Job OT™M HOPE CAAB EC963.00 | Planned Dates
(B-21) KVA Sub-Station at Osmani International Own Fund BA 500.00 P iD
E.Code Airport, Sylhet. anned.)jates
120 (Budget Tk. 500.00) Actual Dates 040ct’22 | 02Nov'22 15 21 Dec’22 22 Dec’22 29 Dec’22 87 180
A
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[ B 3 4 5 6 7 B 9 10 11 12 13 14 15 16 17 18

WD-13 Internal Electrification & Service Connection for | Job 1 OT™ HOPLE CAAB EC 15.00 Planned Dates 16Nov™23 16Dec’23 26De¢’23 | 29Dec’23 30Dec’23 28 Jan'24

(B-22) newly constructed security post at Operational area Own Fund BA 5.00 -

F.Code | at Osmani International Airport, Sylhet. Planned Dates 30 30 10 2 / 28 Lt ka0
121 (Budget Tk. 5.00) Actual Dates

WD-14 Emergency Operational work at Osmani Int'l | Job 1 OT™ HOPE CAAB EC 25.00 Planned Dates 22Nov’23 | 22Dec’23 2 Jan’24 7 Jan'24 8 Jan24 6 Feb'24

(B-23) Airport - Providing and Laying of power line i/c Own Fund BA 1.00 - -

I.Code | related works near main gate at OIA, Sylhet. Planned Dates 30 30 10 3 ! 28 104 2
122 (Budget Tk. 1.00) Actual Dates

WD-15 Vertical extension of Ansar Barrack (E/M work) at | Job 1 OT™M HOPE CAAB EC 15.00 Planned Dates

(B-25) OIA, Sylhet Own Fund BA 10.00 3

E.Code | (Budget Tk. 10.00) Planned Dates
124 Actual Dates 18Sep22 | 060ct'22 | 25Jan’23 | 28Jan23 | 29 Jan’23 | 06 Feb'23 168 180

WD-16 | Renovation & Up-gradation works of PFI system at | Job 1 OT™ HOPE CAAB EC 50.00 Planned Dates 20Nov'23 | 20Dec’23 | 30Dec’23 5 Jan"24 6 Jan’24 2 Feb'24

(B-26) Main substation in/c other allied works at Osmani Own Fund BA 40.00 : -

E.Code | International Airport, Sylhet. Planned Dates 30 30 10 5 ! 28 104 20
125 (Budget Tk. 40.00) Actual Dates

WD-17 | Installation, testing, Commissioning of Humidity | Job 1 O™ HOPE CAAB EC 20.00 Planned Dates 22Nov’23 | 22Dec’23 2 Jan’24 7 Jan'24 8 lan'24 6 Feb24

(B-27) control system at different capacity sub-station at Own Fund BA 20.00 .

E.Code | Osmani International Airport, Sylhet. Planned Dates 30 30 10 5 I 28 104 20
126 (Budget Tk. 20.00) Actual Dates

WD-18 | Incorporation, Installation of Digital Dispassion | Job 1 OT™ HOPE CAAB EC 15.00 Planned Dates 10Nov’23 10Dec’23 | 20Dec'23 | 25Dec’23 26Dec’23 | 24 Jan'24

(B-28) pump sets at Generator Fuel supply system in/c Own Fund BA 15.00

E.Code | related works at Osmani International Airport, Planned Dates 30 30 10 5 1 28 104 %0
127 Sylhet. Actual Dates

(Budget Tk. 15.00)

WD-19 | Supply & Installation of Aerodrome Becon | Job 1 OT™ HOPE CAAB EC 85.00 Planned Dates 05Nov’23 | 05Dec’23 05Jan’24 06Jan’24 17 Jan’24 | 27 Jan'24

(B-29) | obstruction light & wind sock Mast with laying of Own Fund BA 20.00

E.Code | cable in/c necessary allied works at Osmani Planned Dates 30 30 10 1 10 30 s 112
128 International Airport, Sylhet. Actual Dates

(Budget Tk. 20.00)

WD-20 | Supply & Installation of New pump motor set with | Job 1 OT™ HOPE CAAB EC 78.00 | Planned Dates 12Nov’23 | 12Dec’23 | 02Jan'24 03Jan’24 13Jan’24 | 11 Feb’24

(B-30) | Boring (Civil work) in/c necessary works at Own Fund | BA 30.00

E.Code | Osmani International Airport, Sylhet. Planned Dates 30 30 10 I 10 28 104 12
129 (Budget Tk. 30.00) Actual Dates

WD-21 Renovation of E/M works at Ansar Barak, APBN | Job 1 OT™M HOPE CAAB EC 50.00 Planned Dates 16Nov’23 16Dec’23 26Dec’23 29Dec’23 30Dec’23 28 Jan’24

(B-31) | Barrack, Mosque & School at Osmani International Own Fund | BA 20.00

E.Code | Airport, Sylhet Planned Dates 30 30 10 5 1 28 104 120
130 (Budget Tk. 20.00) Actual Dates

WD-22 | Providing& installation of way finding signage | Job 1 OT™ HOPE CAAB EC90.00 | Planned Dates 10Nov'23 | 10Dec’23 | 20Dec’23 | 25Dec’23 | 26Dec’23 | 24 Jan'24

(B-32) | system at Car park, road area at outside T/B area at Own Fund | BA 30.00

E.Code | Osmani International Airport, Sylhet. Planned Dates 30 30 10 5 ! 28 104 90
131 (Budget Tk. 30.00) Actual Dates
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1 2 3 5 [§ 7 8 9 10 11 12 13 14 15 16 17 18
WD-23 [nstallation of water pump for newly made security | Job OT™M HOPE CAAB EC 40.00 Planned Dates 10 Oct’23 10 20 25 26 24 Dec’23
(B-33) Guard room at operational Area at Osmani Own Fund BA 10.00 Nov'23 Nov'23 Nov'24 Nov’'23
E.Code | International Airport, Sylhet Planned Dates 30 30 10 5 1 28 104 120
132 (Budget Tk. 10.00)
Actual Dates
WD-24 Installation of Conveyor belt at Domestic Arrival | Job OTM HOPE CAAB EC 192.00 | Planned Dates
(B-34) Terminal at Osmani International Airport, Sylhet Own Fund BA 50.00 P ] :
E.Code | (Budget Tk. 50.00) anned Dates
133 Actual Dates 29Sep22 | 24 0ct’22 | 18Feb23 | 19Feb23 | 20 Feb'23 | 20 Mar'23 171 180
WD-25 Refurbishment of existing Passenger Boarding | Job OT™M HOPE CAAB EC 325.00 | Planned Dates
(B-37) Bridges at Osmani International Airport, Sylhet Own Fund BA 10.00 q
E.Code | (Budget Tk. 10.00) Planned Dates
136 Actual Dates 14 Mar'23 | 06 Apr23 | 10 Apr'23 | 12 Apr23 | 13 Apr23 | 11 May'23 57 180
WD-26 | Providing, installation of Floor/Ceiling rail baggage | Job OT™M HOPE CAAB EC 50.00 Planned Dates 22Nov’23 | 22Dec’23 2 Jan’24 7 Jan’24 8 Jan’24 6 Feb'24
(B-38) unloading system for Arrival Baggage Handling Own Fund BA 20.00
E.Code | system at Osmani International Airport, Sylhet. Planned Dates 30 30 10 5 ! 28 tt 20
137 (Budget Tk. 20.00) Actual Tiates
WD-27 | Procurement of Conveyor belting in/c other related | Job OT™M HOPE CAAB EC 50.00 Planned Dates 16Nov'23 | 16Dec’23 | 26Dec’23 | 29Dec’23 | 30Dec’23 28 Jan’24
(B-39) tools & accessories for departure Baggage handling Own Fund BA 20.00 — -
E.Code | system at Osmani International Airport, Sylhet Planned Dates 30 30 10 2 ! 28 104 120
138 (Budget Tk. 20.00) Actaal s
WD-28 | Making, testing, Commissioning and adjusting of | Job OT™ HOPE CAAB EC 20.00 Planned Dates 10Nov’'23 10Dec’23 | 20Dec’23 | 25Dec’23 | 26Dec’23 24 Jan’24
(B-40) maintenance stair for Passenger Boarding Bridge Own Fund BA 20.00 -
E.Code | maintenance works at Osmani International Planned Dates 30 30 10 5 l 28 104 90
139 Airport, Sylhet Actual Dates
(Budget Tk. 20.00)
WD-29 | Providing & Replacement of existing lighting | Job OT™ HOPE CAAB EC 66.00 Planned Dates 12Nov’23 | 12Dec’23 02Jan’24 03Jan’24 13 Jan’24 11 Feb’24
(B-43) | system by new one with the match of newly Own Fund | BA 20.00
E.Code | designed false ceiling for International Arrival Hall, Planned Dates 30 30 10 1 10 28 104 112
142 concourse hall & Int'l departure lounge area at OIA, Actual Dates
Sylhet. (Budget Tk. 20.00)
WD-30 | Up-gradation of wheel Boogie system for passenger | Job OT™M HOPE CAAB EC30.00 | Planned Dates 20Nov’23 | 20Dec’23 | 30Dec’23 5 Jan’24 6 Jan’24 2 Feb'24
(B-44) | boarding bridge at OIA, Sylhet Own Fund BA 30.00
ECode | (Budget Tk 30.00) Planned Dates 30 30 10 5 1 28 104 90
143 Actual Dates
WD-31 | Up-gradation of Canopy closure system including | Job OT™ HOPE CAAB EC 75.00 Planned Dates 10Nov'23 | 10Dec’23 | 20Dec’23 | 25Dec’23 | 26Dec’23 24 Jan"24
(B-45) | complete frame for Passenger boarding bridge at Own Fund BA 30.00
E.Code | OIA, Sylhet Planned Dates 30 30 10 5 1 28 104 90
144 (Budget Tk. 30.00) Actual Dates

W




(Page-3)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-32 Supply. Installation, Testing & Commissioning of | Job 1 OT™M HOPE CAAB EC 150.00 | Planned Dates 16Nov'23 16Dec™23 26Dec’23 29Dec™23 30Dec’23 28 Jan’24
(B-46) HT switchgear. Transformer, LT Switchgear & PFI Own Fund | BA 100.00 - - -
E.Code | panel for new sub-station with related works Planned Dates 30 30 10 2 I 28 104 120
145 located  new  Residential arca at  OIA, Actual Dates
Svlhet(Budget Tk. 100.00)
WD-33 Providing & Installation of security street light | Job 1 OT™M HOPE CAAB EC 80.00 Planned Dates 22Nov’23 | 22Dec’23 2 Jan'24 7 Jan'24 § Jan'24 6 Feb'24
(B-47) fittings, flood light fittings, GI pole. pole Own Fund BA 9.00 e = -
E.Code | accessorics, power cable in/c. related works along Planned Dates 30 30 10 2 ! 28 104 90
146 the boundary at CAAB recovered area beside the Actual Dates
main  approach road at  OIA,  Sylhet.
(Budget Tk. 9.00)
WD-34 | Providing & up-gradation of different size LT | Job 1 O™ HOPE CAAB EC50.00 Planned Dates 05Nov'23 | 05Dec’23 05Jan"24 06Jan’24 17 Jan’24 | 27 Jan’24
(B-48) | Power cable from Switch Room-1, Switch Room-2 Own Fund BA50.00 —
E.Code | & Switch Room -3 to various E/M equipment’s Planned Dates 30 30 10 ! 10 30 104 —
147 located PTB at OIA, Sylhet. Actual Dates
(Budget Tk. 50.00)
WD-35 Providing & Up-gradation of different size LT | Job 1 OT™M HOPE CAAB EC30.00 Planned Dates 10 Oct’23 | 10 Nov'23 | 20 Nov'23 | 25 Nov'24 | 26 Nov'23 | 24 Dec’23
(B-49) | Power cable from R/A substation to different Own Fund | BA20.00 - -
E.Code | outdoor feeder panel at OIA, Sylhet. Planned Dates 30 30 10 . ! 28 104 120
148 (Budget Tk. 20.00) Actual Dates
WD-36 | Providing & Installation of Harmonics Filter for | Job 1 O™ HOPE CAAB EC 60.00 Planned Dates 10Nov'23 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan’24
(B-50) AGL System at OIA, Sylhet. Own Fund BA 20.00 .
ECode | (Budget Tk. 20.00) Planned Dates 30 30 10 5 1 28 104 90
149 Actual Dates
WD-37 | Providing & Installation Crash Siren for Fire | Job 1 OT™M HOPE CAAB EC 20.00 Planned Dates 20Nov’23 | 20Dec’23 30Dec’23 5 Jan’24 6 Jan'24 2 Feb’24
(B-51) Station at Osmani International Airport, Sylhet. Own Fund BA 5.00
E.Code (Budget Tk. 5.00) Planned Dates 30 30 10 3 1 28 104 90
150 Actual Dates
WD-38 | Providing Installation Testing& Commissioning of | Job 1 OT™M HOPE CAAB EC 40.00 Planned Dates 05Nov’'23 | 05Dec’23 05Jan"24 06Jan’24 17Jan’24 | 27 Jan’24
(B-52) | Earthing& lightning arrester, Thundering protection Own Fund | BA 20.00
E.Code | system for cargo substation & Residential area at Planned Dates 30 30 10 1 10 30 104 12
151 OIA, Sylhet. Actual Dates
(Budget Tk. 20.00)
WD-39 | Making & Fixing metal grill Security cover over | Job 1 OT™ HOPE CAAB EC 30.00 | Planned Dates 05Sep™23 050ct’23 150ct’23 | 200ct’23 | 210ct’23 | 19 Nov’23
(B-54) runway isolating transformer Pit for AGL system at Own Fund BA1.00
E.Code | Osmani International Airport, Sylhet. Planned Dates 30 30 10 ’ 1 28 104 120
153 (Budget Tk. 1.00) Actual Dates
WD-40 | Providing laying Power Cable, MDB and other | Job 1 OT™M HOPE CAAB EC 15.00 Planned Dates 10 Oct’23 | 10 Nov’23 | 20 Nov'23 | 25 Nov'24 | 26 Nov'23 | 24 Dec’23
(B-55) | allied works for ADS-B System and other related Own Fund | BA25.00
E.Code | equipment’s at Osmani International Airport, Planned Dates 30 30 10 5 1 28 120
154 Sylhet. (Budget Tk. 25.00) Actual Dates
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WD-41 Providing &  fiwng/fixing ol Emergency Job | OTM HOPE CAAB EC 20.00 Planned Dates 10Nov'23 10Dec’23 20Dec’23 25Dec’23 20Dec23 24 Jan'24

(B-36) Rechargeable LED Light fittings for Passenger Own Fund BA 20.00 , - - 3

E.Code | Terminal building i/c necessary works at OIA, Planned Dates 30 30 10 5 1 28 104 0
155 Sylhet.(Budget Tk. 20.00) Actual Dates

GD-05 Procurement of HT & LT cable fault finding | Job 1 O™ HOPE CAAB EC 80.00 Planned Dates 16Nov'23 16Dec™23 26Dec’23 29Dec’23 30Dec’23 28 Jan’24

(B-57) machine with related works at OIA, Sylhet Own Fund BA 10.00 - - —

E.Code | (Budget Tk. 10.00) Planned Dates 30 30 10 5 1 28 104 120
156 Actual Dates

GD-06 Procurement of spare parts for different types AC | Job | OT™M HOPE CAAB EC 30.00 Planned Dates 22Nov’'23 | 22Dec’23 2 lan'24 7 Jan’24 8 Jan'24 6 Feb’24

(B-38) Machine installed at Osmani Int'l Airport, Sylhet. Own Fund BA 20.00

E.Code (Budget Tk. 20.00) Planned Dates 30 30 10 5 1 28 104 90
157 Actual Dates

GD-07 Procurement of spare parts for Carousel Conveyor | Job 1 OT™ HOPE CAAB EC 80.00 Planned Dates 12Nov’23 | 12Dec’23 02Jan’24 03Jan"24 13Jan'24 | 11 Feb'24

(B-59) belt, weighing scale & straight conveyor at Osmani Own Fund BA20.00 -

E.Code | international airport, Sylhet. Planned Dates 30 30 10 1 10 28 104 112
158 (Budget Tk. 20.00) Actual Dates

WD-42 Providing & Installation of ACB & Rotary type | Job 1 OT™ HOPE CAAB EC 75.00 Planned Dates 10Nov'23 10Dec™23 20Dec’23 25Dec’23 26Dec’23 24 Jan’24

(B-60) MCCB at existing LT Switchgear located 3200 Own Fund BA 20.00

E.Code | KVA Main Sub-Station at Osmani Int'l Airport, Planned Dates 30 30 L0 5 1 28 104 90
159 Sylhet. (Budget Tk. 20.00) Actual Dates

GD-08 Procurement of different capacity water pump | Job 1 OT™ HOPE CAAB EC 25.00 Planned Dates 16Nov’'23 16Dec’23 26Dec’23 29Dec’23 30Dec’23 28 Jan’24

(B-61) motor set at Osmani Int'l Airport, sylhet. Own Fund BA 30.00

E.Code | (Budget Tk. 30.00) Planned Dates 30 30 10 5 1 28 104 120
160 Actual Dates

WD-43 | Providing, laying of wair H.T Power cable from | Job 1 OT™ HOPE CAAB EC 200.00 | Planned Dates 20Nov’23 | 20Dec’23 | 30Dec’23 5 Jan24 6 Jan'24 2 Feb’24

(B-62) PDB substation (different source) to main proposed Own Fund BA30.00

E.Code | intake substation (New OIA Expansion Project Planned Dates 30 30 10 5 1 28 104 90
161 related) in/c allied works. (PDB Deposit work) Actual Dates

(Budget Tk. 30.00)

WD-44 | Providing, installation, testing & commissioning of | Job I OTM HOPE CAAB EC 100.00 | Planned Dates 22Nov’23 | 22Dec’23 2 Jan’24 7 Jan'24 8 Jan’24 6 Feb'24

(B-63) | solar panel system in terms of required load for new Own Fund | BA 10.00

E.Code | OIA Expansion Project in/c allied works at OIA, Planned Dates 30 30 10 5 1 28 104 9%
162 Sylhet. (Budget Tk. 10.00) Actual Dates

WD-45 | Providing, Installation, Testing & Commissioning | Job 1 OT™M HOPE CAAB EC80.00 Planned Dates 12Nov’23 | 12Dec’23 02Jan’24 03Jan’24 13 Jan’24 | 11 Feb’24

(B-64) of new Mast lighting system at different area in/c Own Fund | BA 10.00

E.Code | central control system at OIA, Sylhet. Planned Dates 30 30 10 1 10 28 104 112
163 (Budget Tk. 10.00) Actual Dates

WD-46 | Development of Air-Conditioning System for | Job 1 OT™ HOPE CAAB EC 150.00 | Planned Dates 12Nov’23 12Dec’23 02Jan’24 03Jan’24 13 Jan’24 11 Feb’24

(B-65) | Passenger Terminal building at  Osmani Own Fund | BA 10.00

E.Code | International Airport, Sylhet Planned Dates 30 30 28 104 112
164 (Budget Tk. 10.00) Actual Dates
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1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-47 Providing & Installation of 11 KV HT Outgoing lob OT™ HOPE CAAB EC 250.00 Planned Dates 10Nov’23 10Dec™23 20Dec'23 25Dec’23 26Dec’23 24 Jan'24
(B-67) Switchgear for 3200 KVA Main Sub-station at Own Fund BA 10.00 e B
[.Code | Osmani International Airport, Sylhet Planned Dates 30 30 10 ? ! 28 104 90
166 (Budget Tk. 10.00) Actual Dates
WD-48 Providing & Laying of power cable for newly | Job OT™M HOPE CAAB EC80.00 Planned Dates 100ct’23 | 10 Nov'23 | 20 Nov’23 | 25 Nov'24 | 26 Nov'23 | 24 Dec’23
(B-68) constructed  different  Residential Building at Own Fund BA 10.00 - -
E.Code | Osmani International Airport, Sylhet. Planned Dates 30 30 10 2 ! 28 104 120
167 (Budget Tk. 10.00) Actual Dates
WD-49 Internal  Electrification  for newly constructed | Job OT™M HOPE CAAB EC 50.00 Planned Dates 20Nov’23 20Dec’23 30Dec’23 5 Jan’24 6 Jan’24 2 Feb'24
(B-69) | different  Residential ~ Building at  Osmani Own Fund | BA 10.00 > -
[E.Code | International Airport, Sylhet. Planned Dates 30 30 10 5 1 28 104 90
168 (Budget Tk. 10.00) Actual Dates
WD-50 Providing & Development of lighting system for | Job OT™ HOPE CAAB EC 75.00 Planned Dates 10Nov’23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
- Id illage at Osmani i irport, Own Fund | BA 10.
[(:BCZ’(‘;L g))(lhgfargn village at Osmani International Airpo wn Fun A 00 il T 30 30 0 3 1 3% 104 90
169 (Budget Tk. 10.00) Actual Dates
WD-51 Providing & Replacement of 2 No’s Engine | Job OT™M HOPE CAAB EC 500.00 | Planned Dates 22Nov’23 | 22Dec’23 2 Jan'24 7 Jan"24 8 Jan’24 6 Feb'24
(B-71) Generating sets using AGL System at Osmani Own Fund | BA 10.00
E.Code | International Airport, Sylhet. Planned Dates 30 30 10 5 ! 28 104 90
170 (Budget Tk. 10.00) Actual Dates
GD-09 Procurement of Major spare parts for Baggage | Job OT™ HOPE CAAB EC 70.00 Planned Dates 12Nov'23 12Dec’23 02Jan’24 03Jan’24 13 Jan™24 11 Feb'24
- handling system ¢ smani | ional Ai 2 m :
él_?‘cz,?e S;Tl?el[lvlc system at Osmani International Airport Own Fund | BA 10.00 PEred Tities 30 0 m 0 0 N T04 2
172 (Budget Tk. 10.00) Actual Dates
WD-52 | Development of Central Exhaust system at Osmani | Job OT™ HOPE CAAB EC 80.00 Planned Dates 16Nov’23 | 16Dec’23 | 26Dec’23 | 29Dec’23 | 30Dec’23 | 28 Jan'24
- i i 2 A Own Fund BA 10.00
Snaid :’gﬁ‘(}:‘:ﬂﬁ f&fgﬁ;‘ Sylhet s Planned Dates 30 30 10 5 1 28 04 120
173 Actual Dates
Priority-3 (Need to be Processed)
WD-53 | Providing & laying of LT Power cable from Main | Job OT™M HOPE CAAB EC 155.00 | Planned Dates 20Nov’23 | 20Dec’23 | 30Dec’23 5 Jan"24 6 Jan24 2 Feb'24
Substation to Electrical Switch/Control room 1 & 2 Own Fund BA 0.00
in/c LT Panel located Terminal Building at Osmani Planned Dates 30 30 10 5 1 28 104 90
International Airport, Sylhet Actual Dates
(Budget Tk. 0.00)
WD-54 | Providing & Laying of LT power cable & related | Job OT™ HOPE CAAB EC 120.00 | Planned Dates 25Nov’23 | 25Dec’23 5 Jan’24 15 Jan'24 16 Jan'24 | 14 Feb'24
works for newly proposed submersible water pump Own Fund BA 0.00
in adjacent area to CAAB Rest House and primary Planned Dates 30 30 10 5 i 28 104 120
school at Osmani International Airport, Sylhet Actual Dates
(Budget Tk. 0.00) ‘
WD-55 | Providing & Replacement of LT Switchgear near | Job OT™M HOPE CAAB EC 100.00 | Planned Dates 05Sep™23 050ct’23 150ct’23 | 200ct’23 | 21 Oct’23 | 19 Nov'23
Switch Room-2 for Passenger Terminal Building at Own Fund BA 0.00
Osmani International Airport, Sylhet Planned Dates 30 30 10 5 1 28 104 120
(Budget Tk. 0.00) Actual Dates e
\ ‘
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I 2 3 4 5 6 7 | & 9 10 Ll 12 13 14 15 16 17 18
WD-56 | Providing & laying of LT Power cable from Main | Job 1 OT™M HOPE CAAB EC 160.00 | Planned Dates 22Nov'23 22Dec’23 2 Jan24 7 Jan’24 8 Jan'24 6 Feb™24
Sub-Station to Electrical Switch/Control room 3 Own Fund BA 0.00 =
including LT Switchgear for emergency power Planned Dates 30 30 10 2 ! 28 104 90
supply located Passenger Terminal Building at Actual Dates
Osmani International Airport, Sylhet.
(Budget Tk. 0.00)
WD-57 Providing & laying of LT Power cable from Main | Job 1 OT™M HOPE CAAB EC 195.00 | Planned Dates 10Nov'23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan'24
Sub-Station to Electrical Switch/Control room 2 Own Fund BA 0.00 -
including LT Switchgear for emergency power Planned Dates 30 30 10 J ! 28 104 920
supply located Passenger Terminal Building at Actual Dates
Osmani International Airport, Sylhet).
(Budget Tk. 0.00)
GD-10 Procurement of solid rubber tyre for Passenger | Job 1 OT™M HOPE CAAB EC 70.00 Planned Dates 15Nov’23 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan'24 29 Jan'2
boarding bridge at Osmani International Airport, Own Fund BA 0.00 Planned Dates 30 30 10 35 1 28 104 180
Sylhet. (Budget Tk. 0.00) Actual Dates
WD-38 | Providing & Laying of LT Power Cable from | Job 1 OT™ HOPE CAAB EC 43.00 Planned Dates 100ct’23 | 10Nov’23 | 20 Nov'23 | 25 Nov'24 | 26 Nov'23 | 24 Dec'23
Cargo Substation to main pump house i/c LT Own Fund BA 0.00
indfor panel with rcla[cdpworks at Osmani Planned Dates 30 30 10 5 ! 28 104 120
International Airport, Sylhet. Actual Dates
(Budget Tk. 0.00)
WD-59 | Providing & Replacement of LT Switchgear for | Job 1 OT™M HOPE CAAB EC 80.00 Planned Dates 15Nov’23 | 15Dec’23 | 25Dec¢’23 [ 30Dec’23 1 Jan'24 29 Jan'2
CCR at Osmani International Airport, Sylhet Own Fund BA 0.00 Planned Dates 30 30 10 5 1 28 104 180
(Budget Tk. 0.00) Actual Dates
WD-60 | Supply Installation Testing & Commissioning of | Job 1 O™ HOPE CAAB EC 60.00 | Planned Dates 25Nov’23 | 25Dec’23 5 Jan'24 15 Jan'24 16 Jlan'24 | 14 Feb'24
Fire Suppression system for Different Substation, Own Fund BA 0.00
CCR I':gi' Electrical equipment at  Osmani Planned Dates 30 30 10 5 1 28 104 120
| International Airport, SY'hel. Actual Dates
(Budget Tk. 0.00)
WD-61 Providing & laying of LT Power cable from Switch | Job 1 OT™ HOPE CAAB EC 65.00 Planned Dates 22Nov’'23 | 22Dec’23 2 Jan’24 7 Jan’24 8 Jan’24 6 Feb'24
Room-3 toSwitch room-1 i/cinstallation of LT Own Fund BA 0.00
Switchgear for Int’l departure loungeat Osmani Planned Dates 30 30 10 5 1 28 104 90
International Airport, Sylhet Actual Dates
(Budget Tk. 0.00)
WD-62 | Providing & laying of HT Power cable ifc | Job 1 OT™M HOPE CAAB EC 80.00 | Planned Dates 16Nov’23 | 16Dec’23 | 26Dec’23 | 29Dec’23 | 30Dec’23 | 28Jan24
/T\:ar;(s)f:’n;;:‘:{ VOR & GP at Osmani International Own Fund BA 0.00 e = 30 30 10 3 I 73 T0a 20
(Budget Tk. 0.00) Actual Dates
WD-63 | Providing & installation of High Mast Pole with | Job 1 OT™ HOPE CAAB EC 70.00 Planned Dates 10Nov'23 | 10Dec’23 | 20Dec’23 | 25Dec’23 | 26Dec’23 | 24 Jan'24
LED light fixtures/bulbs in/c Power cable & Own Fund BA 0.00
foundati%lxz works for required remove low high Planned Dates 30 30 10 5 1 28 104 90
alumination system in front of Terminal Building Actual Dates
Air-Side Apron area at OIA, Sylhet.
(Budget Tk. 0.00)
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1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-64 Providing & installation of High Mast Pole with | Job OT™ HOPE CAAB EC 70.00 Planned Dates 12Nov'23 12Dec’23 02Jan’24 03Jan"24 13 Jan’24 11 Feb'24
LED light fixtures / bulbs infc  Power cable Own BA 0.00 = -
&foundation works in  front of International Fund Planned Dates 30 30 10 ! 10 28 104 12
Terminal Building Air-Side Apron area at OIA, Actual Dates
Sylhet. (Budget Tk. 0.00)
GD-11 Procurement of different type spare parts for 3200 | Job O™ HOPE CAAB EC 30.00 Planned Dates 25Nov’23 | 25Dec’23 5 Jan'24 15 Jan’24 16 Jan’24 14 Feb’24
KVA Substation at OIA, Own BA 0.00 -
(Budget Tk. 0.00) Fund Planned Dates 30 30 10 5 1 28 104 120
Actual Dates
GD-12 | Procurement of Major Spare parts for Lift & | Job OT™ HOPE CAAB EC 25.00 Planned Dates 10Nov'23 | 10Dec’23 | 20Dec’23 | 25Dec’23 | 26Dec’23 | 24 Jan'24
Escalator at OlA, Sylhet. Own BA 0.00 -
(Budget Tk. 0.00) Eund Planned Dates 30 30 10 5 1 28 104 90
Actual Dates
WD-65 | Development & Renovation of Street light pole i/c | Job OT™ HOPE CAAB EC 40.00 Planned Dates 22Nov'23 | 22Dec’23 2 Jan'24 7 Jan"24 8 Jan'24 6 Feb'24
Laying of overhead cable & other related works at Own BA 0.00
Osmani Int'l Airport, Sylhet Fund Planned Dates 30 30 10 5 | 28 104 90
(Budget Tk. 0.00) Actual Dates
WD-66 | Development of baggage dropping system i/c | Job OT™ HOPE CAAB EC 20.00 Planned Dates 16Nov’'23 16Dec’23 | 26Dec’23 | 29Dec’23 | 30Dec’23 | 28 Jan'24
necessary Stainless-steel works over the MS Sheet Own BA 0.00 = =
at arrival baggage conveyor belt at OIA, Sylhet. Fund Planncd Dates 30 30 10 & ! 28 104 12
(Budget Tk. 0.00) Actual Dates
WD-67 | Providing & Installation of Submersible water | Job OT™ HOPE CAAB EC 50.00 Planned Dates 12Nov’23 | 12Dec’23 02Jan’24 03Jan"24 13 Jan'24 11 Feb'24
pump i/c boring & necessary accessories for Own BA 0.00
connection existing reservoir located Ansar Camp Fund Planned Dates 30 30 10 1 10 28 104 12
at OlA, Sylhet. (Budget Tk. 0.00) Actual Dates
GD-13 | Procurement of different type light fittings for | Job OT™M HOPE CAAB EC40.00 Planned Dates 100ct’23 | 10 Nov'23 | 20 Nov'23 | 25 Nov'24 | 26 Nov'23 | 24 Dec’23
Passenger Terminal building at OIA, Sylhet. Own BA 0.00
(Budget Tk. 0.00) Fund Planned Dates 30 30 10 5 1 28 104 120
Actual Dates
WD-68 | Fabrication & fixing of metal steel pipe, angle & | Job OT™ HOPE CAAB EC 20.00 Planned Dates 15Nov’23 | 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan’24 29 Jan’2
sheet for safety barrier for different E/M equipment Own BA 0.00
installed at OIA Sylhet. Fund Planned Dates 30 30 10 5 1 28 104 180
(Budgel Tk. 0.00) Actual Dates
Total = EC 7435.95
BA 1828.00
_—— DP  10.95
g " @@/
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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS

Name of the Airport: Osmani International Airport, Svihet

Ministry/Division
Agency
Procuring Entity Name & Code

. Ministry of Civil Aviation and Tourism
- Civil Aviation Authority of Bangladesh

Budget : Revenue Budgets
- Chairman, CAAB.

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258134

Budget: Allocation Tk. 150.00

G i ; Procurement Comrac_;l - Estd Cost " ’ 2 A — Total time Hime r"f
Package Description of Procurement Package Unit Qnty Method & Approvin Source of '.“ 'I'k. Time Code Not used in Advertise Tender Tender Approval to | Notfication | Signing of —— Completio
No. works =i 2 T g Funds . for Process Goods Tender Opening evaluation Award of Award Contract Sk i nof
ype ; (Lakh) signature
= Authority Contract
1 2 3 4 5 6 A 8 9 10 11 12 13 14 15 16 17 18
WR-1 Providing & Installation of Guidance | Job 1 OT™ HOPE CAAB EC 25.00 Planned Dates 12Nov’23 12Dec’23 02Jan’24 03Jan"24 13 Jan'24 11 Feb'24
Sign with Base for Runway & Taxiway Own Fund | BA25.00 [ Planned Dates 30 30 10 | 10 28 104 112
area at OlA, Sylhet. Actual Dates
GR-1 Procurement of Spare parts for Airfield | Job 1 OT™ HOPE CAAB EC 25.00 | Planned Dates 25Nov’'23 25Dec’23 5 Jan'24 15 Jan'24 16 Jan'24 14 Feb'24
lighting system at Osmani International Own Fund BA 25.00 | Planned Dates 30 30 10 5 1 28 104 120
Airport, Sylhet. Actual Dates
WR-2 Cleaning of Isolating Transformer Pit, | Job 1 OT™ HOPE CAAB EC 15.00 Planned Dates 10Nov'23 10Dec’23 | 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
Painting & Numbering of lighting system Own Fund BA 15.00 Planned Dates 30 30 10 5 1 28 104 90
& transformer Pit for Airfield lighting Actual Dates
system at Osmani International Airport,
Sylhet.
WR-3 Providing & replacement of Primary & | Job 1 OT™M HOPE CAAB EC 20.00 | Planned Dates 22Nov’23 22Dec’23 2 Jan'24 7 Jan’24 8 Jan'24 6 Feb'24
Secondary  cable  connector kit Own Fund BA 20.00 Planned Dates 30 30 10 5 1 28 104 90
Transformer for Alpha Taxiway of AGL Actual Dates
system at OlA, Sylhet.
WR-4 Repair & Maintenance of Old ATG | Job 1 OT™M Member CAAB EC 10.00 | Planned Dates 15Nov’23 15Dec’23 | 25Dec’23 30Dec’23 1 Jan’24 29 Jan'2
brand CCR for AGL System at OIA, 0&P Own Fund BA 10.00 | Planned Dates 30 30 10 5 1 28 104 180
Sylhet. Actual Dates
GR-2 Procurement of different types measuring | Job 1 OT™ HOPE CAAB EC 25.00 | Planned Dates 16Nov’23 16Dec’23 | 26Dec’23 29Dec’23 30Dec’23 28 Jan'24
equipment & Tools for Various E/M Own Fund | BA25.00 | Planned Dates 30 30 10 5 1 28 104 120
installation at OlA, Sylhet. Planned Dates
WR-5 Unseen/Emergency repair/ maintenance | Job 1 O™ HOPE CAAB EC30.00 | Planned Dates 05Nov’23 | 05Dec’23 | 05Jan’24 06Jan’24 17 Jan'24 27 Jan’24
/supply works at AGL System and others Own Fund BA 30.00 Planned Dates 30 30 10 1 10 30 104 112
Actual Dates
Total = EC 150.00
BA 150.00
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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS

Name of the Airport: Osmani International Airport, Svlhet
Ministry/Division
Agency
Procuring Entity Name & Code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh

Chai CAAB Budget : Revenue Budgets
: Chairman. ]

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258105

Budget: Allocation Tk. 100.00

o Procurement Conlrac:,l Estd Cost . . . . s g s - | Total time Time fo.r
Package Description of Procurement Package Uni ) ; Approvin Source of T Time Code Not used in Advertise Tender 'ender Approval to | Notification | Signing of Completio
i nit Qnty Method & : in Tk - = : < 5 to contract
No. works o g Funds g for Process Goods 'ender Opening | evaluation Award of Award Contract : n of
Type . (Lakh) signature "
Authority Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WR-1 Repair, replacement of defective parts & | Job 1 OT™ HOPE CAAB EC 13.00 Planned Dates 12Nov’'23 12Dec’23 02Jan’24 03Jan’24 13 Jan"24 11 Feb'24
servicing of 638 KVA, 630 KVA & 2 Own Fund BA 13.00 Planned Dates 30 30 10 1 10 28 104 112
Nos 300 KVA Engine Generator sets in/c Actual Dates
other related works for main power house
at OlA, Sylhet.
WR-2 Providing & Installation of ATS Panel in | Job 1 OTM HOPE CAAB EC 17.00 | Planned Dates 25Nov’23 25Dec’23 5 Jan"24 1S Jan’24 16 Jan"24 14 Feb'24
place of unserviceable one for 630 KVA Own Fund BA 17.00 | Planned Dates 30 30 10 5 1 28 104 120
Engine Generator set located main power Actual Dates
house at OIA, Sylhet.
GR-1 Procurement of different size wiring | Job 1 OT™M HOPE CAAB EC 23.00 Planned Dates 10Nov’'23 10Dec’23 | 20Dec’23 25Dec’23 26Dec’23 24 Jan'24
cables, lamp and E/M Consumable Own Fund BA 23.00 | Planned Dates 30 30 10 5 1 28 104 90
materials etc. for Different substation& Actual Dates
Power houseat OIA, Sylhet.
WR-3 Proving & Replacement of Damaged | Job 1 OT™M Member CAAB EC 10.00 Planned Dates 22Nov’'23 22Dec’23 2 Jan'24 7 Jan’24 8§ Jan’24 6 Feb’24
Steel pipe line for Fuel Supply system Q&P Own Fund BA 10.00 Planned Dates 30 30 10 5 1 28 104 90
from Fuel underground reservoir to Fuel Actual Dates
supply Header at Substation at OIA,
Sylhet.
WR-4 Providing & Installation of Industrial | Job 1 OTM Member CAAB EC 10.00 Planned Dates 15Nov’23 15Dec’23 | 25Dec’23 30Dec’23 1 Jan™24 29 Jan’2
Exhaust Fan with auto controlling system O&P Own Fund | BA 05.00 | Planned Dates 30 30 10 5 1 28 104 180
for Generator Room at main Power Actual Dates
House at OIA, Sylhet.
WR-5 Making & Fixing of Metal Security | Job 1 OT™ Member CAAB EC 10.00 | Planned Dates 16Nov’23 16Dec’23 | 26Dec’23 29Dec’23 30Dec’23 28 Jan’24
fencing around Fuel reservoir House of O&P Own Fund | BA05.00 | Planned Dates 30 30 10 5 1 28 104 120
Fuel Supply system at main Power Planned Dates
House at OIA, Sylhet.
WR-6 Providing & replacement of Qil for 2 | Job 1 OT™ HOPE CAAB EC 12.00 | Planned Dates 20Nov’23 20Dec’23 | 30Dec’23 5 Jan’24 6 Jan’24 2 Feb’24
Nos 500 KVA 11/0.4 KV Transformer Own Fund BA 07.00 Planned Dates 30 30 10 5 1 28 104 90
i/c related repairing works at R/A & Actual Dates
Cargo Substation.




-2

| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WR-7 Engine overhauling & related works of | Job | OTM HOPE CAAB EC 20.00 Planned Dates 10Nov'23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
Fire pump located R/A at OIA, Sylhet. Own Fund BA 10.00 | Planned Dates 30 30 10 5 | 28 104 90
Actual Dates
WR-8 Providing & replacement of 11 kV HT | Job 1 OT™ HOPE CAAB EC 25.00 | Planned Dates 05Nov'23 05Dec’23 05Jan’24 06Jan"24 17 Jan'24 27 Jan’24
disconnecting Switch, drop out fuse, Own Fund BA 10.00
lightning arrestor& related accessories of Planned Dates 30 30 10 ! 10 30 104 90
existing H pole at OIA, Sylhet. Actual Dates
WR-9 Emergency/Repair/ maintenance/ Supply Job 1 OT™ HOPE CAAB EC 20.00 | Planned Dates 15Nov'23 15Dec’23 25Dec’23 30Dec’23 1 Jan'24 29 Jan’2
work at OlA, Sylhet. Own Fund BA 00.00 | Planned Dates 30 30 10 5 1 28 104 180
Actual Dates
Total = | EC 160.00
BA 100.00
» @
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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS

Name of the Airport: Osmani International Airport, Sylhet

Ministry/Division - Ministry of Civil Aviation and Tourism
Agency - Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Chairman, CAAB.

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258107

Budget : Revenue Budgets
Budget: Allocation Tk. 200.00

Package Bt ol Besurstieni Bskaas warks Unit Onty Pﬁz:;:s:rz“ Ai;?-:jicr:g Source of lislfl Cos:l n Time Code Not used in Advertise _'I'cnd_er Tender Approval to Notification Signimg of ]Uég]"lt'r‘a':; B Cl::::icrﬁg"
No, Ty Authorit Funds Tk (Lakh) for Process Goods Tender Opening evaluation Award of Award Contract % 4 £ Contr
pe v sighature of Contract
| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
PSN-1 Yearly  Servicing (36 Month), | Job 1 OTM HOPE CAAB EC 85.00 Planned Dates
Maintenance, Minor repairing & Own Fund BA 10.50
Cleaning i/c other allied works for air- Planned Dates : - : : - .
condition system i/c other related Actual Dates 2 Apr'l9 18 Apr’19 30 Apr'19 2 May'19 2 May’'19 12 May’19 40 1080
works at OIA, Sylhet.
PSN-2 Yearly servicing (24  Months), Job 1 OT™ HOPE CAAB EC 57.00 Planned Dates
Maintenance, Minor repairing & Own Fund BA 30.50 el Dites
cleaning in/c other allied works for
Boarding Bridge, Conveyor belt, Actual Dates 25 Sep’22 12 Qct’22 27 Nov’22 | 27 Nov'22 12 Dec’22 14 Dec’22 79 720
weighing scale, Fire Alarm system and
Generator at OIA, Sylhet
PSN-3 Yearly Servicing & Operation (24 | Job 1 OT™ HOPE CAAB EC 63.00 Planned Dates
Month), Maintenance, Minor Own Fund | BA 34,50 | Planned Dates
i:gf,l’;";fr‘ &':;f"kun;’;‘ ‘,’fi'::' P‘ﬂ:ﬁ’ Actual Dates I1Jan'23 | 26Jan'23 | 16Apr23 | 16Apr23 | 14 May'23 | 24 May'23 55 720
Jockey pump and 2 Nos Fire Hydrant
System &Fountain at OIA, Sylhet.

e 0%




Procurement Contract : ; . 1 y ’ - ] = L Total time to Time for
Package s ; e sstd Cos ie s eris - va N Ca Signing =
o | Desrmionof rcwemen Pk wors | Unt | Qmy | Nllods | agpoang | Spueel | EadiConin | tmecude | Netwelin | A | T | Teder | Aot | Nowtewion | simngl | UGG | comncn
vpe Authority signature of Contract
| 2 3 4 3 [ 7 8 9 10 11 12 13 14 15 16 17 18
PSN-4 Yearly  Servicing (24 Month), | Job | OTM HOPE CAAB EC 60.00 Planned Dates 10Nov'23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan'24
Maintenance, Minor  repairing & Own Fund | BA 20.00 - -
Cleaning i/c other allied works for air- Planned Dates 30 30 19 g : 28 104 120
condition system i/c other related Actual Dates
works at OIA, Sylhet.
PSN-5 Yearly  Servicing (24  Month), [ Job 1 OT™ HOPE CAAB EC 18.00 | Planned Dates 05Nov'23 05Dec’23 03Jan’24 06Jan’24 17 Jan"24 27 Jan’24
h{!alni_euan.cc,_ Minor _rcpamn,_g. & Own Fund BA 08.00 Fiorh Datoe 30 30 0 I 0 30 03 330
Cleaning in/c other allied works for
Lift and Escalator at OlA, Sylhet Actual Dates
PSN-6 Monthly Servicing, Operation, | Job 1 OT™M HOPE CAAB EC 150.00 | Planned Dates 15Nov'23 15Dec’23 25Dec’23 30Dec’23 1 Jan'24 29 Jan'2
Maintenance, Minor repairing & Own Fund BA 00.00
Cleaning  of  Electro-Mechanical Planned Dates 30 30 10 5 1 28 104 720
equipment  installed  at  Osmani Actual Dates
Intemational  Airport, Sylhet for 24
Months.
GR-1 Providing of various type spares for | Job 1 OT™ HOPE CAAB EC 15.00 Planned Dates 22Nov'23 22Dec’23 2 Jan'24 7 Jan’24 8 Jan'24 6 Feb’24
different electro-mechanical equipment Own Fund BA 00.00 =
for replacing defective parts at OIA, Planned Dates 30 30 10 2 1 28 104 %
Sylhet. Actual Dates
GR-2 Providing of different type light fittings | Job | OT™ HOPE CAAB EC 18.00 | Planned Dates 16Nov’23 16Dec’23 | 26Dec’23 29Dec’23 30Dec’23 28 Jan’24
& various type appliance for Rest Own Fund BA 18.00 =
House at Osmani International Airport, Fisancd Dising 20 30 i g ] 28 104 K28
Sylhet Actual Dates
GR-3 Procurement of different types light | Job 1 OT™ HOPE CAAB EC 20.00 Planned Dates 12Nov'23 12Dec’23 02Jan’24 03Jan'24 13 Jan'24 11 Feb'24
fittings,  addressable  smoke/heat Own Fund BA 00.00
detector & multi Sensor for PTB area Flanned Dates 30 30 10 . 1 28 104 920
at osmani International area, Sylhet. Actual Dates
WR-1 Painting of the Tunnel, roof top, | Job 1 OT™ HOPE CAAB EC 33.00 Planned Dates 10Nov’23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
rotunda column, lift column at 2 Nos Own Fund | BA 24.00
Boarding Bridge i/c MDB, SDB, Strect Planned Dates 30 30 10 5 1 28 104 90
light pole & different type light Actual Dates
fittings, outdoor feeder box, air
condition machine(outdoor unit) at
OIA, Sylhet
WR-2 Providing & Installation of GI Pole | Job 1 OT™M HOPE CAAB EC 13.00 Planned Dates 20Nov’23 20Dec’23 30Dec’23 5 Jan’24 6 Jan’24 2 Feb'24
along with street light fittings from Own Fund | BA 13.00
approach road to welfare market, ansar Planned Dates 30 30 10 5 1 28 104 90
barrack & rest house area i/c necessary Actual Dates
worksat OIA,
WR-3 Pole lifting, relocation and re- | Job 1 OT™M HOPE CAAB EC 18.00 Planned Dates 10Nov'23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
installation in/c. other related work for Own Fund BA 00.00
Security Street Lighting system at Planned Dates 30 30 10 5 | 28 104 90
operational area at OlA, Sylhet. Actual Dates
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Procurement Contract . ] 3 x Sl : : - - . " Total time to Time for
Package 1 T arerat Pac ba e " 2 _ . S, Source of Estd Cost in Time Code Not used in Advertise Tender Tender Approval lo Notification Signing of N = 5 2
No i Deassiption;of Eroowrnent fnckage wods Lot ey M&:‘ITM A Applox!m?. Funds Tk (Lakh) for Process Goods Tender Opening evaluation Award of Award Contract ity (.omplurmn
vpe Authority signature of Contract
1 2 3 4 5 6 7) 8 9 10 11 12 13 14 15 16 17 18
WR-4 Temporary Ilumination of Terminal | Job | OT™ Member CAAB EC 10.00 Planned Dates 12Nov'23 12Dec’23 02Jan’24 03Jan"24 13 Jan'24 11 Feb'24
building. Approach m‘ud. gu_rdcn & 0&P Own Fund BA 00.00 Fianned Do 30 30 0 1 0 38 T0a 2
other places for Celebration of
different occasion at OlA, Sylhet. Actual Dates
WR-5 Renovation of water pump house in/c | Job 1 OT™ HOPE CAAB EC 21.00 Planned Dates 25Nov'23 25Dec’23 5 Jan'24 15 Jan"24 16 Jan'24 14 Feb'24
ﬁltmgfﬁlxmg of pump motor sel, gate Own Fund BA 21.00 TRRRET Dates 30 30 0 3 I 78 104 30
valve, pipe etc. at Osmani International
Airport, Sylhet. Actual Dates
WR-6 Re-winding & repairing of different | Job | OT™ HOPE CAAB EC 10.00 Planned Dates 10Nov’'23 10Dec’23 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
types fan motor for Air-Conditioning Own Fund BA 08.00 Planned Dates 30 30 10 5 1 28 104 90
System, Ventilation, Water pump & Actual Dates
supply system i/c related E/M works at
OIA, Sylhet.
GR-4 Supply of Ceiling, Pedestal & Exhaust | Job 1 O™ Member CAAB EC 08.00 Planned Dates 20Nov'23 20Dec’23 30Dec’23 5 Jan’24 6 Jan'24 2 Feb’24
Fan for different office of PTB& R/A O&P Own Fund BA 08.00 Planned Dates 30 30 10 5 1 28 104 90
at OIA. Sylhet. Actual Dates
WR-7 Providing and replacement of Drive | Job 1 OT™ Member CAAB EC 08.00 Planned Dates 22Nov’'23 22Dec’23 2 Jan’24 7 Jan’24 8 Jan'24 6 Feb’24
Chain Roller Wheel i/c related major O&P Own Fund BA 00.00 Planned Dates 30 30 10 5 1 28 104 90
mechanical works at Int'l Departure Actual Dates
Escalator at OIA.
WR-§ Providing and replacement of outdoor | Job | OT™ HOPE CAAB EC 25.00 Planned Dates 16Nov’23 16Dec’23 26Dec™23 29Dec’23 30Dec’23 28 Jan'24
type LT panel, LT Cable, necessary Own Fund BA 00.00 i
fencing, RCC base& related works for Planned Dates 30 30 10 5 I 28 104 120
Localizer at OIA, Actual Dates
GR-5 Procurement of LED light fittings for | Job 1 OT™ HOPE CAAB EC 05.00 Planned Dates 16Nov’23 16Dec’23 26Dec’23 29Dec’23 30Dec’23 28 Jan'24
VIP & International departure lounge Own Fund | BA 04.50
i/c boarding bridge Corridor at OIA, Planned Dates 30 30 10 5 1 28 104 120
Sylhet. Actual Dates
WR-9 Any Emergency Miscellaneous supply/ | Job 1 OT™M HOPE CAAB EC 20.00 Planned Dates 05Nov’23 05Dec’23 05Jan’24 06Jan’24 17 Jan’24 27 Jan’24
Repair /Maintenance at OIA, Sylhet Own Fund BA 0.00 Planned Dates 30 30 10 1 10 30 104 112
Actual Dates
Total EC 657.00
8 BA 200.00
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