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SUMMARY

Carried Over (On going) New Jobs SUMMARY
Code No. No. of Estimated Budget No. of Estimated Budget No. of Estimated Budget
works Cost (lac) Allocation (lac) works Cost (lac) Allocation (lac) works Cost (lac) Allocation (lac)
1 2 3 4 5 6 7 8 9 10

100 - . - 29 1540.00 1348.00 29 1540.00 1348.00
3258134 - - - 5 107.50 100.00 5 107.50 100.00
3258105 3 117.00 37 3 63.00 23.00 6 180.00 60.00
3258107 ] 22.00 22.00 6 80.00 68.00 7 102.00 90.00
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PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS & WORKS

Name of the Airport: Shah Mokdum Airport, Rajshahi

Ministry/Division Ministry of Civil Aviation and Tourism

Agency Civil Aviation Authority of Bangladesh Budget : Development
Procuring Entity Name & Code Chairman, CAAB. Budget : Allocation Tk. 1348.00
B C Not Invite/ Total time Time for
Package Description of Procurement Package Unit Qnty tﬁi‘:{; [:?;: Ap:m(::g Source of | Estd Cost in Time Code useg w1 dr;‘::tise Tender Tender Approval | Notification | Signing of .-y Completio
i i i . f
No. Goods/Equipment Type Authority Fund Tk (Lakh) for Process Gootds Tender Opening | evaluation | to Award of Award Contract signature o t::l ?ra »
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Priority-1
WD-1 Renovation of Electrification work of Passenger | Job 1 OT™ HOPE CAAB EC 200.00 | Planned dates 22Nov’'23 | 22Dec’23 2 Jan’24 7 Jan24 8 Jan'24 6 Feb'24
(B-1) Tcrminal Bui]d?ng - chno_vation .and- up-gradation of Own Fund BA 100.00 Planned days 0 30 0 5 1 28 74 90
ECode | internal electrification in/c lighting system of Actoal dates
100 Terminal building at SMA, Rajshahi.
(Preliminary Budget Tk. 100.00)
WD-2 Development of Residential Area i/c E/M works - | Job 1 OT™M HOPE CAAB EC 30.00 | Planned dates I5Nov'23 | 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan’24 29 Jan’2
(B-2) Electrification of Newly constructed D-type quarter Own Fund BA 20.00 ["pranned d 0 30 10 5 1 28 74 120
E.Code | & Anser Barrak at SMA, Rajshahi S
101 (Preliminary Budget Tk. 20.00) Actual dates
WD-3 Development of Electric Supply System with related | Job 1 OT™M HOPE CAAB EC 50.00 | Planned dates 25Nov’23 | 25Dec’23 5Jan’24 10 Jan’24 11 Jan’24 9 Feb'24
(B-3) works - Providing & Installation of security flood Own Fund BA 45.00 ["pranned days 0 30 10 3 1 28 74 120
E.Code | light along the boundary wall of R/W westan side at
102 SMA, Rajshahi. (Preliminary Budget Tk. 45.00) Actual dates
WD-4 Supply, Installation, testing and commissioning of | Job 1 OT™M HOPE CAAB EC 50.00 | Planned dates 05Nov’23 | 05Dec’23 15Dec’23 | 20Dec’23 21Dec’23 19 Jan’24
(B'—4) HT AVR for 400 KVA sub-sation at SMA, Own Fund BA 50.00 Planned days 0 30 10 5 1 28 74 180
E.Code | Rajshahi.
103 (Preliminary Budget Tk. 50) Actual dates
WD-5 Renovation of Electrification work of Passenger | Job 1 OT™ HOPE CAAB EC 30.00 | Planned dates 10Nov’23 | 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan’24
(B-5) Terminal Building - Relocation, installation & Own Fund BA 20.00 pranned days 0 30 10 5 1 28 74 120
E.Code | laying of cable in/c other related works for extention
104 of apron towards at SMA, Rajshahi. Actual dates
(Preliminary Budget Tk. 20.00)
WD-6 Providing, Installation, testing & commissioning of | Job 1 OT™M HOPE CAAB EC 50.00 | Planned dates 20Nov’23 | 20Dec’23 | 30Dec’23 5 Jan’24 6 Jan'24 2 Feb'24
(B-6) CCR unit for Runway & PAPI lighting system at Own Fund BA 50.00 [ d 0 30 10 5 1 28 74 90
E.Code | SMA, Rajshahi. Moty
105 (Preliminary Budget Tk. 50.00) Actual dates
WD-7 Providing & laying of main power cable, MDB and | Job 1 OT™ HOPE CAAB EC 40.00 | Planned dates 16Nov'23 | 16Dec’23 | 26Dec’23 | 31Dec’23 1 Jan'24 29 Jan’24
(B-7) other alli;d wc?rks for newly “E” type Building at Own Fund BA 30.00 ["pranned days 0 30 10 3 1 28 74 120
E.Code SMA, Rajshahi. 1
106 (Preliminary Budget Tk. 30) Actual dates e

/ & AP H )
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1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-8 Providing & laying of main power cable, MDB and | Job O™ HOPE CAAB EC 50.00 | Planned dates 22Nov’23 22Dec’23 2 Jan24 7 Jan'24 8 Jan24 6 Feb'24
(B-8) other allied works for newly “F” type Building at Own Fund BA25.00 planned da 0 30 10 1 78 74 90
ECode | SMA, Rajshahi. e .
107 (Preliminary Budget Tk. 25.00) Actual dates
WD-9 Providing, installation, testing & Commissioning of | Job OT™M HOPE CAAB EC 40.00 | Planned dates 15Nov’23 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan'24 29 Jan’2
(B-9) H.T, LT, PFI Panel in/c related works for newly Own Fund BA 20.00 [~p dd 0 30 0 3 1 28 7 120
E.Code | proposed CCR substation at SMA, Rajshahi i
108 (Preliminary Budget Tk. 20.00) Actual dates
WD-10 | Providing & laying of main power cable, MDB and | Job O™ HOPE CAAB EC 50.00 | Planned dates 25Nov’23 25Dec’23 5 Jan’24 10 Jan’24 11 Jan’24 9 Feb’24
(B-10) other allied works for newly constructed Fire Own Fund BA 35.00 Planned d 0 30 10 1 3 7 120
E.Code | station & Security guard room at SMA, Rajshahi. s > 4
109 (Preliminary Budget Tk. 35.00) Actual dates
WD-11 Providing, Installation, testing & Commissioning of | Job OT™ HOPE CAAB EC 60.00 | Planned dates 05Nov’23 05Dec’23 15Dec’23 | 20Dec’23 21Dec’23 19 Jan’24
(B-11) Generator set for AGL system in/c related works of Own Fund BA 50.00 Planned da 0 30 10 5 1 78 7 180
E.Code | newly proposed CCR substation at SMA, Rajshahi. =
110 Preliminary Budget Tk. 50.00) Actual dates
WD-12 | Providing and laying of under ground power cable | Job OT™M HOPE CAAB EC 30.00 | Planned dates 10Nov’23 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan’24
(B-12) | from newly proposed emergency MDB (Rest house) Own Fund BA 20.00 [ d da 0 30 10 3 1 28 E7 120
E.Code | to DVOR at at SMA, Rajshahi. Sk
111 (Preliminary Budget Tk. 20.00) Actual dates
WD-13 | Providing & Installation of High Mast light at New | Job OT™M HOPE CAAB EC 20.00 | Planned dates 20Nov’23 20Dec’23 | 30Dec’23 | 5Jan’24 6 Jan’24 2 Feb'24
(B-13) apron area i/c. other related E/M works at SMA, Own Fund BA 20.00 Planned days 0 30 10 3 1 73 74 90
E.Code | Rajshahi
112 Preliminary Budget Tk. 20.00) Actual dates
WD-14 | Providing, Installation & Commissioning of fire | Job OT™M HOPE CAAB EC 40.00 | Planned dates 16Nov’23 16Dec’23 | 26Dec’23 | 31Dec’23 1 Jan’24 29 Jan’24
(B-14) | pump (Jocky pump, high speed centrifigul pump & Own Fund BA30.00 [ dd 0 30 10 5 1 3 7 120
E.Code | Automation system) SMA, Rajshahi woms el iy .
113 (Preliminary Budget Tk. 30.00) Actual dates
WD-16 | Providing & installation of Pole i/c. related E/M | Job OT™ HOPE CAAB EC 40.00 | Planned dates 05Nov’23 05Dec’23 | 15Dec’23 | 20Dec’23 21Dec’23 19 Jan"24
(B-16) | works for Newly Constructed Airport Area. Own Fund BA30.00 ["pranned davs 0 30 10 3 1 78 7 180
E.Code | (Preliminary Budget Tk. 30.00) oo o
115 Actual dates
WD-18 | Procure of Celing Fan,Exhaust Fan,Petal Stand Fan | Job OT™M HOPE CAAB EC 20.00 | Planned dates 05Nov'23 05Dec’23 | 15Dec’23 | 20Dec’23 21Dec’23 19 Jan'24
(B-18) | i/c Other Necessary E/M Works At SMA Rajshahi. Own Fund BA 15.00 ["planned davs 0 30 10 3 1 78 74 180
E.Code | (Preliminary Budget Tk. 15.00) o 4
117 Actual dates
WD-19 | Installation of Windsock beside Runway-17 & 35 | Job OT™ HOPE CAAB EC 50.00 | Planned dates 10Nov'23 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan'24
(B'lg) incl. related EM works at SMA Rajshahl Airport. Own Fund BA 35.00 Pl d days 0 30 10 5 1 28 74 120
ECode | (Preliminary Budget Tk. 35.00) ol
118 Actual dates
WD-20 | Providing & fixing of Water Heater/Glyser, Hand | Job OT™ HOPE CAAB EC 50.00 | Planned dates 20Nov’23 20Dec’23 | 30Dec’23 5Jan’24 6 Jan’24 2 Feb’24
(B-20) Drayer, Water Filter & Mosquito Killer Panel i/c Own Fund BA25.00 [p; dd 0 30 3 1 28 74 90
E.Code | allied works for Rest house ,PTB ,Power house and i i 0
119 different Place at Shah Makhdum Airport ,Rajshah Actual dates
(Preliminary Budget Tk. 25.00)
WD-21 | Providing, fixing and Replacement of A/C machine | Job OT™M HOPE CAAB EC 30.00 | Planned dates 16Nov’23 16Dec’23 | 26Dec’23 | 31Dec’23 1 Jan’24
(B-21) | ,Air Curtainer for VIP Lounge, power house ,CCR Own Fund BA 20.00 5 dd 0 30 3 1 120
E.Code | Room and other Operation Area at SMA Rajshahi s -
120 (Preliminary Budget Tk. 20.00) Actual dates
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-22 Providing,Fixing and Replacement of Beacon light | Job 1 OT™ HOPE CAAB EC 40.00 | Planned dates 22Nov'23 | 22Dec’23 | 2 Jan’24 7 Jan’24 8 Jan'24 6 Feb’24
(B-22) & crash siren i/c related works for tower & fire Own Fund BA 30.00 1 0 10 7 90
E.Code | station at SMA ,Rajshahi sl it o g . : ! 8 =
C 121 (Preliminary Budget Tk. 30.00) Actual dates
WD-23 | Providing and fixing of Checker plate , Rubber | Job 1 OT™M HOPE CAAB EC 20.00 | Planned dates 15Nov’23 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan'24 29 Jan’2
(B-23) insulation Floor met and Duckting for Gen.set i/c Own Fund BA 18.00 Pl dd 0 30 0 3 1 3 74 120
E.Code | Other necessary E/M Works at SMA Rajshahi. o .
122 (Preliminary Budget Tk. 18.00) Actual dates
WD-26 | Providing and Laying of Power Cable From Power | Job 1 OT™ HOPE CAAB EC 80.00 | Planned dates 25Nov’23 | 25Dec’23 5 Jan’24 10 Jan’24 11 Jan’24 9 Feb’24
(B-26) hogse t9 PTB i/c other necessary works at SMA Own Fund BA 50.00 Planned days 0 30 10 3 1 28 74 120
E.Code | Rajshahi.
125 (Preliminary Budget Tk. 50.00) Actual dates
WD-27 | Providing and Fixing Of Taxiway Apron Light [ Job 1 OT™ HOPE CAAB EC 80.00 | Planned dates 10Nov’23 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan’24
(B-27) | Fitting at Newly Constructed Apron Area i/c Other Own Fund BA 50.00 [ dd 10 78 74 120
E.Code | Allied work At SMA Rajshahi it 0 = 2 !
126 (Preliminary Budget Tk. 50.00) Actual dates
WD-28 | Supply ,installation ,Testing and Commissioning Of | Job 1 OT™M HOPE CAAB EC 60.00 | Planned dates 22Nov'23 22Dec’23 2 Jan’24 7 Jan'24 8 Jan'24 6 Feb’24
(B-28) VCB,AVR,HT and LT Switch-Gear etc i/c Other Own Fund BA 50.00 Pl d 0 10 28 74 90
E.Code | Necessary E/M Works at SMA Rajshahi. snned duys - f s :
127 (Preliminary Budget Tk. 50.00) Actual dates
WD-29 | Providing , Laying and Replacement of Runway | Job 1 O™ HOPE CAAB EC 70.00 | Planned dates 15Nov’23 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan’24 29 Jan’2
(B-29) Faulty Cable,Light Fitting ,Pit, Transformer i/c Other Own Fund BA 50.00 Pl dd 0 30 ) 5 1 28 74 120
E.Code | necessary E/M Works at SMA Rajshahi. il
128 (Preliminary Budget Tk. 50.00) Actual dates
WD-30 | Supply ,Installation ,Testing and Commissioning Of | Job 1 OT™M HOPE CAAB EC 150.00 | Planned dates 25Nov’23 25Dec’23 5Jan’24 10 Jan’24 11 Jan’24 9 Feb’24
(B-30) Copveye.r Belt i/c Other related Works At SMA Own Fund BA 100.00 Planned days 0 30 10 3 1 28 73 120
E.Code | Rajshahi.
129 (Preliminary Budget Tk. 100.00) Actual dates
WD-31 | Providing and Installation Of 17 and 35 End PAPI | Job 1 OT™M HOPE CAAB EC 70.00 | Planned dates 05Nov’23 05Dec’23 | 15Dec’23 | 20Dec’23 21Dec’23 19 Jan’24
(B-31) Lighting System i/c Cable At SMA ,Rajshahi. Own Fund BA 50.00 Pl dd 0 3 10 3 1 78 74 180
ECode | (Preliminary Budget Tk. 50.00) T o
130 Actual dates
WD-33 | Providing and fixing of solar lighting system for | Job 1 OTM HOPE CAAB EC 20.00 | Planned dates 10Nov’23 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan’24
(B-33) Engrgy $aving i/c. other allied E/M works at SMA, Own Fund BA 10.00 Planned days 0 30 10 5 ] 78 e 120
E.Code | Rajshahi.
132 (Preliminary Budget Tk. 10.00) Actual dates
WD-34 | Providing & Installation of conveyor belt, check in | Job 1 OT™ HOPE CAAB EC20.00 | Planned dates 20Nov’'23 | 20Dec’23 | 30Dec’23 5 Jan'24 6 Jan’24 2 Feb™24
(B-34) counter etc. for arrival & departure lounge at Shah Own Fund BA 10.00 I dd 0 3 10 3 1 28 74 90
E.Code | Mukdum Airport, Rashahi. i 4
133 (Preliminary Budget Tk. 10.00) Actual dates
Ec-2090.00
el Sub-Total BA- 1348.00
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Procuring Entity Name & Code

GO

nistry/Division
ency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh
: Chairman, CAAB.

ODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258134
-_— e e sy . DAoL I

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024

GOODS/WORKS

Name of the Airport: Shah Mokdum Airport, Rajshahi.

Budget : Revenue Budgets
Budget: Allocation Tk. 100.00

P t Contract Advettise Tender . S Total time | 1ime for
Package Description of Procurement Package Uni Lﬁ:g:‘;l A - Source of | Estd Cost in Time Code prequalificatio | Advertise Tender Evaluatio | Approval | Notification | Signing of Pt Cpmplet
No. works 5 Quty e AP e;ov!ng Funds Tk (Lakh) for Process n (If Tender Opening - to Award of Award Contract signature ion of
Type uthority applicable) Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
CODE NO. 3258134 5
WR-1 Relocation, Installation & laying of cable | Job 1 OT™ Member CAAB EC 10.50 Planned dates 22Nov’'23 | 22Dec’23 2 Jan’24 7 Jan'24 8 Jan'24 6 Feb’24
i/c other related works for old apron & O&P Own Fund BA 1.00 Planned days 0 30 10 5 1 28 74 90
new area at SMA, Rajshahi. Actual dates
WR-2 Providing and Replacement of different | Job 1 OT™M HOPE CAAB EC 29.00 Planned dates 15Nov’23 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan'24 29 Jan"2
type spare parts for AGL system i/c other Own Fund BA 25.00 Planned days 0 30 10 5 1 28 74 120
necessary E/M woreks at SMA, Rajshahi Actual dates
GR-1 Supply of different type runway bulb, | Job 1 OT™M HOPE CAAB EC 38.00 Planned dates 25Nov’23 | 25Dec’23 5 Jan’24 10 Jan'24 11 Jan’24 9 Feb’24
transformer & other accessories at SMA, Own Fund BA 34.00 Planned days 0 30 10 5 1 28 74 120
Rajshahi. Actual dates
WR-3 Providing & Replacement of different | Job 1 OT™M HOPE CAAB EC 29.00 Planned dates 05Nov’23 | 05Dec’23 15Dec’23 | 20Dec’23 21Dec’23 19 Jan’24
type runway bulb, transformer and other OwnFund | BA29.00 [ Planned days 0 30 10 5 1 28 74 180
accessories at SMA, Rajshahi, Actual dates
WR-4 Providing and installation of primary | Job 1 OT™M HOPE CAAB EC 15.00 Planned dates 10Nov’23 | 10Dec’23 | 20Dec’23 | 25Dec’23 26Dec’23 24 Jan’24
cable, cleaning of transformer pit i/c Own Fund BA 7.00 Planned days 0 30 10 5 1 28 74 120
other related works for runway at SMA, Actual dates
Rajshahi. :
WR-6 Unseen/Emergency/repair/Maintenance/ Job 1 OT™M HOPE CAAB EC 24.00 Planned dates 20Nov’'23 | 20Dec’23 | 30Dec’23 5Jan'24 6 Jan’24 2 Feb’24
Supply/Works at SMR, Rajshahi. OwnFund | BA4.00 [ Planned days 0 30 10 5 1 28 74 90
Actual dates :
Sub EC 100.00
Total= | BA 100.00 t
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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024

GOODS/WORKS

Name of the Airport: Shah Mokdum Airport, Rajshahi.

Ministry/Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh Budget : Revenue Budgets
Procuring Entity Name & Code : Chairman, CAAB, Budget: Allocation Tk. 60.00
GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258105
- s e L A L I, JAI0LYY
Advertise Tend Total Time for.
Package Description of Procurement Package £ Pmcuhrement Contra'ct Source of Es}d CI? - Time Code prequalificatio | Advertise Tender Ev:Inu;li'o Approval to | Notification Signing of timeto | Completi
No. Unit Qnty Method & A]:!pmv!ng Funds i for Process n (If Tender Opening Award of Award Contract contract on of
Type Authority (Lakh) applicable) n signature | Contract
1 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Code No. 3258105
PSN-1 Monthly operational & maintenance of | Job 1 O™ HOPE CAAB EC98.00 | Planned dates
power house, generator, water pump, OwnFund | BA27.00 [ Planned days
terminal building, R/A area at SMR, Actual dates 3IMar22 | 21 Apr'22 | 6June’22 6June’22 9June’22 16June’22 75 1080
Rajshahi,
WR-1 Temporary illumination of T/B Aproach | Job 1 OT™ Member CAAB EC9.00 Planned dates 05Nov’23 | 05Dec’23 15Dec’23 20Dec’23 21Dec’23 19 Jan’24
road, garden other place of different O&P Own Fund BA5.00 Planned days 0 30 10 5 1 28 74 180
occation at SMR, Rajshahi. Actual dates
WR-2 Repair,  maintenance, replacement, | Job 1 OT™M Member CAAB EC 10.00 Planned dates 10Nov’23 10Dec’23 20Dec'23 25Dec’23 26Dec’23 24 Jan’24
clening and servicing of 2x250KVA O&P OwnFund | BAS5.00 | Planned days 0 30 10 5 1 28 74 120
generator at SMR, Rajshahi. Actual dates
GR-1 Providing, replacement, maintenance of | Job 1 OT™M Member CAAB EC 8.00 Planned dates 20Nov’23 | 20Dec’23 | 30Dec’23 5 Jan'24 6 Jan’24 2 Feb'24
exhaust system motor, 400 KVA sub — O&P Own Fund BA 6.00 Planned days 0 30 10 5 1 28 74 90
straion, PFI panel i/c other necessary Actual dates
E/M works at SMR, Rajshahi. :
WR-3 | Providing & fitting/fixing of VCB, 24 V | Job 1 OT™ Member CAAB EC21.00 | Planned dates 15Nov’23 | 15Dec’23 | 25Dec’23 | 30Dec’23 1 Jan’24 29 Jan'2
DC system, battery, battery charge, Q&P OwnFund | BA7.00 | Planned days 0 30 10 5 1 28 74 120
Checker plate, rubber mate for poer Actual dates
house at SMR, Rajshahi. e :
WR-4 | Unseen/Emergency/repair/Maintenance/ Job 1 OT™ Member CAAB EC34.00 | Planned dates 22Nov’23 | 22Dec’23 2 Jan’24 7 Jan’24 8 Jan’24 6 Feb’24
Supply/Works at SMR, Rajshahi. O&P Own Fund | BA 10.00 | Planned days 0 30 10 S 1 28 74 90
Actual dates
Sub Total= | EC 180.00
BA 60.00
G3Tg SET-i= ] TES
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ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS

Name of the Airport: Shah Mokdum Airport, Rajshahi.

Ministry/Division
Agency
Procuring Entity Name & Code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh

h Budget : Revenue Budgets
: Chairman, CAAB.

Budget: Allocation Tk, 90.00

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258107

Procurement Contract Estd Cost At vetic ; Tender : . _— _To:al Time fm:
Packag Description of Procurement Package Unit Qnty Method & Jp— Source of in Tk Time Code prequalificatio | Advertise Tender Evaluatio Approval to | Notification Signing of timeto | Completi
e No. works T Amzh s Funds Lakh for Process n (If Tender Opening Award of Award Contract contract on of
pe uthority (Lakh) applicable) s signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Code No. 3258107
WR-1 | Repair & replacement of existing light | Job 1 O™ HOPE CAAB EC22.00 | Planned dates
fittings for mast light and decorative Own Fund BA22.00 | Planned days
pole, feeder box, service cable i/c others Actual dates 5Mar'23 | 06 Apr23 | 11 Apr'23 | 13 Apr23 13 Apr'23 10 May’23 55 120
related E/M works at SMR, Rajshahi.
GR-1 | Procurement of different capacity energy Job 1 OT™ Member CAAB EC 5.00 Planned dates 05Nov’23 | 05Dec’23 15Dec’23 20Dec’23 21Dec’23 19 Jan’24
saving bulb, LED flood light, 100 watt O&P Own Fund BA 5.00 Planned days 0 30 10 5 1 28 74 180
street light, ceiling fan etc i/c other Actual dates
necessary E/M works at SMR, Rajshahi.
WR-2 | Re-wiring, electrification and service Job 1 O™ HOPE CAAB EC 20.00 Planned dates 10Nov’23 10Dec’23 | 20Dec’23 25Dec’23 26Dec’23 24 Jan’24
connection of different type quarter , Own Fund BA 15.00 | Planned days 0 30 10 5 1 28 74 120
pump room, NDB i/c other necessary Actual dates
E/M at SMR, Rajshahi.
WR-3 Repair, maintenance of water treatement Job 1 O™ HOPE CAAB EC 13.00 Planned dates 20Nov’'23 | 20Dec’23 30Dec’23 5 Jan’24 6 Jan'24 2 Feb’24
plant and solar system battries i/c other Own Fund BA 13.00 | Planned days 0 30 10 5 1 28 74 90
necessary E/M works at SMR, Rajshahi. Actual dates
WR-4 | Providing, fixing and rewiring of officers | Job 1 OT™ HOPE CAAB EC25.00 | Planned dates 16Nov’23 | 16Dec’23 | 26Dec’23 31Dec’23 1 Jan'24 29 Jan’24
dormitory, dormitory mess, AP-3 OwnFund | BA18.20 | Planned days 0 30 10 5 1 28 74 120
building, Pump house, MDB i/c other
necessary E/M works at SMR, Rajshahi. ACIN. s
WR-5 | Repair, replacement, serviceing and Job 1 O™ Member CAAB EC 10.00 Planned dates 22Nov’23 | 22Dec’23 2 Jan’24 7 Jan'24 8 Jan’24 6 Feb’24
cleaning of split type AC & window type O&P Own Fund | BA 10.00 | Planned days 0 30 10 S 1 28 74 90
AC for tower, fire station, ECR, VIP
lounge, sub-station, CCR room, T/B and Aol daics
mosque at SMR, Rajshahi.
WR-6 | Rewiring, electrification and service Job 1 o™ Member CAAB EC 7.00 Planned dates 15Nov’23 | 15Dec’23 [ 25Dec’23 30Dec’23
connection of power house i/c other O&P Own Fund | BA7.00 | Planned days 0 30 10 5 74 120
necessary E/M works at SMR, Rajshahi. Actual dafes 3
Sub Total= | EC 102.00 Q
5% BA 90.00 | i 'Bﬂ ﬁ
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