SUMMARY

Name of the Airport: Osmani International Airport, Sylket.

Carried Over (On going) New Jobs Summary
Code No No. of Estimated Cost Budget No. of Estimated Budget No. of works Estimated Budget Allocation
works (Lac) Allocation (Lac) works Cost (Lac) Allocation (Lac) ' Cost (Lac) (Lac)
1 2 3 4 o) 6 7 8 9 10
100 14 6955.00 2350.00 51 29551.00 1990.00 65 36506.00 4340.00
3258133 1 20.00 20.00 7 385.00 70.00 8 405.00 90.00
3258104 1 45.00 40.00 1 20.00 0.00 2 65.00 40.00
3258106 2 121.00 61.00 16 575.00 49.00 18 696.00 110.00
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CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.

Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a) Financial year: 2023-2024 c) Ministry/Division: Ministry of Civil Aviation & Tourism
b) Reporting period: July, 2023 - June, 2024 d) Head of Procuring Entity/Implementing Agency Chairman, CAAB
PROCUREMENT OF WORKS- DEVELOPMENT BUDGET (Code No. 100)
Advertise
Procure- . Total time| Time for
Sl | Budget Eco_n & Description of P p— rks |Unit| On ment HCO::::: So:;ce Estimated Cost | Time Code ua':f:c Adver- Tender ;:::1 o Approval :?;;ﬁ;r Signing of to comple-
No| SL.No. | ™% TR AL AT ey o Method | *PP p £ (Lac Taka) for Process | 1" '*" |fise Tender Opening AU o Award | © Contract | contract | tion of
Code authority | Funds tion (if tion Award !
& Type z signature | Contract
applicable)
1 2 3 4 6 T 8 9 10 11 12 13 14 15 16 17 18 19
Priority-1
1 1 100 |Construction of security boundary wall Planned
: : BA-1200.00
along the main approach road beside the dates
CAAB  recovered area at Osmani i oM Chairman CgA B
International Airport, Sylhet. CAAB fu‘:: EC-[700.00  [Planned days
Actual dates 10Nov'22 [20Nov'22| 10Dec'22 | 15Dec"22 | 18Dec'22 | 01Jan'23 54
2 4 103 |Replacement of floor tiles at International BA-1400.00 Planned
Arrival Hall and Concourse Hall of PTB § ) dates
in/c. other allied works at Osmani i OTM Chairman C(‘?AB 1
International Airport, Sylhet. CAAB fwg EC-1600.00 Planned days
un
Actual dates 16Jul23 | 17Aug23| 15Sep'23 | 22Sep'23 | 29Sep'23 | 250ct'23 101
3 6 105 |Extension of Apron at south side of Bay 4 Planned d
infc. other related works at Osmani s dates f“q e
International Airport, Sylhet. Chairman s i
1| OT™M Own [EC- [1,700.00 [Planned days P&
CAAB
fund
Actual dates 180ct'22 | 08Dec'22| 21Feb'23 | 28Feb'23 | 06Mar'23 | 19Mar'23 156
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Procure- e i Total time| Time for
S1 | Budget Eco.n e D inti P ¢ Packa rks |Unit| On ment aCm:::Zt Sm;;"ce Estimated Cost | Time Code ua‘:ir;ca- Adver- Tender ;:::l ear_ Approval caNt(i}tlnﬁ-f Signing of to comple-
No| Sl No. e SECH I ON T I S AR Y L Method PP £ & (Lac Taka) for Process q' 2 tise Tender| Opening 5 to Award e Contract | contract | tion of
Code authority | Funds tion (if tion Award X
& Type { signature | Contract
applicable)
1 2 3 4 5 6 g4 8 9 10 11 12 13 14 15 16 17 18 19
4 8 107 |Replacement of false ceiling at Concourse Planned
; ; BA- [400.00
hall, International Arrival ground floor, C dates
International departure ground floor of PTB . - OTM Chairman o
infc. other allicd works at Osmani| *° GAAR | 2M0 [BG- 180000 - |Flannied duys
. I fund
International Airport, Sylhet.
Actual dates 02Feb'23 [ 20Apr'23 [ 10'May23|24May'23 | 3 1May'23 | 28Jun'23 146
5 9 108 |Re-Construction of boundary wall at South- Planned
: 2 BA-]10.00
West side of Runway 11 end in/c. other dates
; : : CAAB
related works at Osmani International - OTM Chairman o e leng | 4
Airport, Sylhet. 4 CAAB mw; EC- [80.00 Planned days
n
Actual dates 28Jun22 | 21Jul22 | 28Jul22 | 08Aug22| 12Aug'22| 14Aug22 47
6 15 114 |Improvement of roads at residential area Planned
; ; ; BA-{130.00
in/c. other allied works at Osmani dates
International Airport, Sylhet. Chairman CAAB
Job| 1 OT™ Own |EC-|350.00 Planned days
CAAB
fund
Actual dates 22Nov'22 | 30Jan'23 | 20Feb23 | 10Mar'23 | 25Apr'23 | 30Apr'23 161
7 22 121 |Supplying of furniture for conference room BA-110.00 Planned
at PTB in/c. other allied works at Osmani 1] s dates
International Airport, Sylhet. Chairman CAAB
Job| 1 OT™ Own | EC-]20.00 Planned days
CAAB
fund
Actual dates 22Mar'23 | 06Apr'23| 27Apr'23 | 11May'23 | 18May'23| 15Jun'23 146
- o r 1
8 23 122 |Construction 01" peripherial security pe.ltro BA-150.00 Planned ed
road at south side of Runway 29 End in/c. dates e ,\fnﬂ
development of 29 End RESA and Taxiway sl 1 oy Chairman CO HVV"
strip with other allied works at Osmani| *° FAAR, | 9w (EC-350.00 " [Blmingd doys
. . fund
International Airport, Sylhet .
Actual dates 05Feb'23 | 20Apr'23| 30Apr'23 [06May'23| 1 1May'23|24May'23| 108
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Procure Adverdac Total time| Time for
Econo- | Contract | Source - s pre Tender Notifi- Sl
SI | Budget o Deseription of Procurement Package works | Unit| Qnty ment *pyroTiag of Estimated Cost | Time Code Gaiifics’ .Adver- Tend.er Beibia: Approval e Signing of to ct?mple-
No| Sl No. Method 5 (Lac Taka) for Process . .. [tise Tender| Opening : to Award Contract | contract | tion of
Code authority | Funds tion (if tion Award gz
& Type applicable) signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
9 25 124 |Improvement of roads at operational area Planned
: : BA- [500.00
in/c. other allied works at OIA, Sylhet. dates
Chairm Al
job| 1 | oT™ | own |EC- [1,200.00 [Planned days
CAAB
fund
Actual dates 24Jun23 | 25Jul'23 [16Aug23|30Aug23 | 06Sep'23 | 040ct'23 102 180
10 - - |Construction of Multi-purpose Building for BA-0.00 Planned
Central store, Complain centre and other ) dates
related offices in/c. paved stake yard at : CAAB| .
outside and Boundary wall around the| Job| 1 OT™ Cgalrman Own RC-11.000.00"  {Flanned:days
Power House Complex with other allied fund
works at Osmani International Airport, Actual dates 24Jun'23 | 25Jul'23 | 16Aug'23|30Aug'23| 06Sep'23 | 040ct23| 102 720
Sylhet.
11 - - |Re-construction of BAF Arresting Barrier BA-0.00 Planned
base at 29 End over Runway in/c. other 7 i dates
allied works at Osmani International Chairman CAAB
Airport, Sylhet. Job| 1 OTM g Own |EC- 100.00 Planned days
fund
Actual dates 02Jun'23 | 03Jul'23 | 24Jul'23 | 08 Aug23|15Aug23| 12Sep'23 102 180
12 - - |Construction of Alpha Gate at Boarding Planned
; ; 4 BA-10.00
Bridge Corridor of Passenger Terminal dates
Building in/c. other allied works at Osmani o [ OTM Chairman CO r | dd
International Airport, Sylhet. - caa | v Fopoll | [Plammeddays
Actual dates 31May'21| 15Jun'21 | 06Jul21 | 20Jul21 | 27Jul'21 | 100ct21 132 365
13 - - Pr0v1d|‘ng tray for drainage .of ramwatcr' at BA- 1000 Planned ed
expansion joints of PTB with other allied dates v
works at Osmani International Airport, Chairman CAAB R
Job| 1 O™ Own |EC- [29.00 Planned days
Sylhet. CAAB
fund
Actual dates 30Mar'22 | 20Apr'22 | 11Mar'22 | 25Mar'22 | 01Apr'22 | 26May'22 57 60
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Procure Nt dine Total time| Time for
Sl | Budget Ecu.n o Description of P t Packa ks |Unit| On ment aC(l::r;:t SO:::“ Estimated Cost | Time Code al:::ca- Adver- Tender g::::l ‘;r- Approval c:?n:;f Signing of to comple-
No| SL.No. | ™¢ L - T OEHCHME RN JYOx o iid Method | *PProving (Lac Taka) for Process | """ " * |tise Tender Opening i to Award " Contract | contract | tion of
Code authority | Funds tion (if tion Award H
& Type ; signature | Contract
applicable)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
14 7 106 |Construction of boundary wall from North- Planned
; : BA- (50.00
East carpark to East side periphery boundary dates
wall in/c. other allied works at Osmani ol 1 OTM Chairman C(;\ i C 0 Pl dd
International Airport, Sylhet. & CAAB ﬁx‘::; S e i
Actual dates 17Aug'23 | 08Sep'23 | 22Sep'23 | 29Sep'23 | 050ct'23 |02Nov'23 77 180
BA- 2,350.00
Sub Total (Priority-1)
EC- 6,955.00
Priority-2
So) & ) IOl el Sxeiion Bf, Aliser Bitak iie BA-{10.00 £ el 05Sep23 [050ct23 [260ct23 |09Nov23 |16Nov'23 [13Dec23
E/M and other allied works at Osmani dates
International Airport, Sylhet. Chairman i
Job| 1 OT™ Own | EC-{200.00 Planned days 30 21 14 7 28 100 365
CAAB
fund
Actual dates
- . P .
1of "R} 104 [RENOVAOn of foilel g5 Bitlrrent. prints: 06 BA-[100.00 Kisned 10Sep23 |100ct23 [310ct23 [14Nov23 [21Nov23 |18Dec23
PTB (VIP, Concourse Hall, International dates
; : ¥ : CAAB
Arrival 1Ist floor, International Arrival o OTM Chairman 0 EC I 0
ground floor), Rest house in/c. other allied| *° EXAR: | 0 [RE R0 [T Esned oy 2 = i ! 28 10 e
; 5 4 fund
works at Osmani International Airport,
Sylhet. Actual dates
- - n —— -
WY L THG Nectonl - ekt of Enginesting section BA-{20.00 » e 158ep23 [150ct23 |05Nov23 |19Nov23 [26Nov'23 [23Dec23
(Civil & E/M ) Building in/c. supply of] dates
furniture at OIA, Sylhet. Chairman Canih
Job| 1 OT™M Own | EC-]250.00 Planned days 30 21 14 7 28 100 365
CAAB
fund
Actual dates
- = - e,
B T (Couintion .of Plrestors. Residonce il BA-|100.00 1o 20Sep23 [200c23 |10Nov23 [24Nov23 [01Dec23 [28Dec23
other allied works at OIA, Sylhet. CAAB dates
hai
Jb| 1 | ot™ CC?;;";" Own [EC-|200.00  |Planned days 30 21 14 7 28 100 365
fund
Actual dates oq e
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Prcare> Advertise
Econo. Contract | Source [ o . : pre Tender Notifi- Total time [ Time for
BL | Bunges mic Description of Procurement Package works | Unit| Qnty M“;::; d approving | of S(L':: E:E:k(j;)s‘ ;l::l l:.rfode qualifica- o Ag_ve:; Tend.er Evalua- Anpsival cation of Sifing af ie comple-
No| SL. No. s s antherity.| Wiinda cess tion (if se Tender| Opening Hon to Award Aaid Contract | contract | tion of
yp applicable) signature | Contract
1 2 3 4 5| 6 7 8 9 10 11 12 13 14 15 16 17 18 19
191 16 115 |Renovation of footpath and curbstone from Planned ! : '
main approach road to shishupark in/c. ol sy dates 255ep23 1250ct'23 |15Nov'23 |29Nov'23 |06Dec'23 [02Jan'24
carpark area and other allied works at OIA, sl OTM Chairman C(?AB £c-1700.00 >
Sylhet. g CAAB fu‘:; il s anned days 30 21 14 7 28 100 270
Actual dates
201 17 116 |Construction of office rooms in/c. furniture Planned
BA- 4 u . ¥ " " 3
for officers as per new organogram and ciis 20.00 dnies 05Sep'23 [050ct'23 [260ct'23 |09Nov'23 [16Nov'23 13Dec'23
renovation of existing offices at Passenger Chairman
Tewsiiinal Biiilding and ottiec allied wodceat] 70| 1 | OTM | "y yp | Own [EC-[200.00 - . [Planosd days 30 21 14 7 28 100
fund
OIA, Sylhet.
Actual dates
21 18 117 |Construction of Watch Tower and Guard Planned : ; .
room with toilet facilities at operational and A B [t dates 10Sep23 1100ct23 (310ct'23.[14Nov'23 [21Nov'23 [18Dec'23
residential area in/c. other allied works at Chairman
OIA, Sylhet. Job| 1 OT™ CAAB g::; EC-]150.00 Planned days 30 21 14 7 28 100
Actual dates
221 19 118 |Construction of deep tube well in/c. other Planned
-140. 4 " . ' " '
allied works at OIA, Sylhet. bl BA-140.00 datse 158ep23 [150ct23 |05Nov'23 [19Nov'23 |26Nov'23 |23Dec'23
Chairman
Job| 1 OTM CAAB Own | EC-]200.00 Planned days 30 21 14 7 28 100
fund
Actual dates
23| 21 120 |Improvement of water supply and sewerage ¥ Planned ; , ,
system at Residential area in/c. other allied e BA-]50.00 datis 20Sep23 1200ct23 [10Nov'23 [24Nov'23 |01Dec'23 |28Dec'23
works at OIA, Sylhet. Chairman
Job| 1 OT™ CAAB Own | EC-{200.00 Planned days 30 21 14 7 28 100
fund
Actual dates i
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Frsciie: Advertise
Econo- Contract | Source : . pre Tender Notifi- Total time| Time for
Estimated - otifi L
:I B:udgei mic Description of Procurement Package works Qnty Mn;:;:;d approving | of i]tr;l:;‘ak(:;“ le:IPerC:;‘; qualifica- 'Advcr Tend.er Evilus Approval Giitlon.ol Signing of to comple-
O SN0 Code & Tane | uthority | Funds e Genus | PRI RN | g ] AN [ OnrReC peuutERtL ] derich
g applicable) signature | Contract
1 2 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
24| 24 123 [Construction of semi-pacca security barrack Planned : = '
beside existing ansar barrack in/c. other BA-|80.00 diiion 25Sep'23 |250ct'23 |15Nov'23 |29Nov'23 [06Dec'23 [02Jan'24
allied works at OIA, Sylhet. 1 OTM Chairman C(?AB gc- l3so I
CAAB wn - .00 Planned days 30 21 14 7 28 100 365
fund
Actual dates
251 26 125 |Construction of security patrol walkway Planned : ;
along the boundary wall from rest house to BA-1100.00 i 05Sep23 |050ct'23 |260ct'23 [09Nov'23 |16Nov'23 |13Dec'23
Kakurpar Gate in/c. other allied works at i OTM Chairman COJ AR c- leoo
OIA, Sylhet. caaB | o EC~1600.00  ‘|Flanmed days 30 21 14 7 28 100 | 365
Actual dates
26| 28 127 |Renovation of Children Park at residential BA- 100.00 Planned : - :
arca at OIA, Sylhet. o = A ditss 10Sep'23 [100ct23 |310ct23 |14Nov'23 |21Nov'23 |18Dec23
Chairman
1 OT™ CAAB Own |EC- |200.00 Planned days 30 21 14 7 28 100 365
fund
Actual dates
271 33 132 |Renovation of existing Rest House in/c. Planned , :
other allied works at OIA, Sylhet. . BA-110.00 g 15Sep'23 |150ct23 |05Nov'23 [19Nov'23 [26Nov'23 [23Dec'23
Chairman
1 O™ CAAB Own |EC- |70.00 Planned days 30 21 14 7 28 100 180
fund
Actual dates
28| 36 135 |Replacement of false ceiling at International Planned : ’ '
Amival Ist floor, Domestic Arrival and Ve BA- [400.00 Fo 20Sep'23 |200ct23 |10Nov'23 |24Nov'23 |01Dec'23 [28Dec'23
Departure of PTB in/c. other allied works at Chairman
Osmani International Airport, Sylhet. 1 | OTM | "~aAB g]‘zg EC- [600.00  |Planned days 30 21 14 7 28 100 365
Actual dates ep
PsQ?qu
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Advertise
Procure- 3 Total time| Time for
SN[ Hmagst Eco'no- Description of Procurement Package works |Unit| Qnty - an:I:':)::‘:ltg S‘";;ce KAt Cont || Time Cade qu:;:;ca Adtveas 1| Temder g::::;" Approval ci‘i}:,:i ;f Signing of to comple-
mic escription o1 k'r - 1. N - :
No| SI. No. Code Ef:_h()d anthority | Fusd (Lac Taka) for Process tion Gf tise Tender| Opening dea to Award Awaid Contract cfontract tion of
ype applicable) signature | Contract
1] 2 3 4 5| 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
2l AT g S v iiige. « Samet: | Dunercde - atound BA-100.00 ey 25Sep23 [250ct23 |15Nov23 [29Nov'23 |06Dec23 [02)an'24
Approach Light of Runway in/c. other allied CAAB dates
e e joo| 1 | orm |Chaimant o [BC- 120000  |Planned days 30 21 14 7 28 100 270
CAAB
fund
Actual dates
o ~ "Canstiyetion, bf A (fouy) steesy. Deype BA- [0.00 b 05Sep23 [050ct23 [260¢t23 [09Nov23 [16Nov'23 |13Dec23
rsidential buildinng with 14 (fourteen) CAAB dates
storeys foundation at Osmani International Chairman 0 ;
Airport, Sylhet. Job| 1 OT™M CAAB ﬁl\:g EC- 12,500.00 [Planned days 30 21 14 7 28 100 730
Actual dates
- - i Pl d
& Gt iy Hovos oo wone BA- 0.00 oy 10Sep23 |100ct23 [310ct23 |14Nov23 [21Nov23 |18Dec23
fire pumping station etc. for Development & dates
Renovation of Fire detection & Fire Fighting CAAB
. w1e i EC- 100.00 1
System for Passenger Terminal Building| jon| 1 | oTM Chairman | " C- {100 Planned days 30 21 14 7 28 100 365
infc. Other allied works at Osmani CAAB fund
International Airport, Sylhet. Actial dates
< 2 i Pl d
s Construction;af 3 Noa booe culvetyat peigl BA- [0.00 e 15Sep23 [150ct23 [05Nov23 [19Nov23 [26Nov23 [23Dec23
road north side of runway in/c allied works ks dates
i i i lhet. ;
|at Osmani International Airport, Sylhe (el e Chairman |~ 110,00 Plaiined diss i o % " o i o
CAAB
fund
Actual dates
S| T SR Bl oyl Hgilasae St xe BA- 0.00 e 20Sep23 [200ct23 [10Nov23 [24Nov'23 [01Dec23 [28Dec23
Inverted Cone Shed Passanger Maneuvering o dates
area at town side of PTB in/c. other allied Chairman AAB
works at OIA, Sylhet. Job| 1 OTM CAAB Own |EC-1600.00 Planned days 30 21 14 7 28 100 180
fund e
Actual dates ‘ho\l
a0
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Advertise
Procure- . Total time| Time for
Sl | Budget Eco.n i Descrioti § Procurewient Packnze works: | Unite] Onty ment af).:)]:::?i;tg Sm;;‘ce Estimated Cost | Time Code qual:;:;ca- Adver- Tender ;::IT: Approval c:?::l;f Signing of to comple-
Nol si. No. Cn::l:e escription of Procu £ xf;hﬂd Suthiitty | Weads (Lac Taka) for Process tion (if tise Tender| Opening Goa to Award s Contract ?ontract tion of
ype applicable) signature | Contract
1 2 3 4 5 6 T 8 9 10 11 12 13 14 15 16 17 18 19 20
34 - - |Construction of Connecting Road from GP Planned : , ]
. BA-10.00 25Sep'23 [250ct2 ¢ ! y
Hut to South Side Peripheri Road in/c. dates P ct23 115Nov23 [29Nov23 |06Dec'23 102Jan'24
other allied works at OIA, Sylhet. ; CAAB
bl 1 | orm |Chairman) oo " 1EC- |85.00 Planned days 30 21 14 7 28 100 270
CAAB
fund
Actual dates
BA- 1,210.00
Sub Total (Priority-2)
EC- 7,715.00
. Priority-3
i p
35| 13 | 112 |Supply of furniture for Anser barrack at BA-[10.00 i 05Sep'23 [050ct23 [260ct23 [09Nov23 [16Nov'23 |13Dec'23
OIA, Sylhet. dates
Chairman S
Job| 1 OTM Own | EC-(50.00 Planned days 30 21 14 7 28 100 180
CAAB
fund
Actual dates
36 14 113 DCmD]lll'Oﬂ of abandoned bu11d1ngs in/c. BA-110.00 Planned lOSEp‘23 100ct'23 [310ct'23 [14Nov'23 |21Nov'23 18Dec'23
other allied works at OIA, Sylhet. CAAB dates
oo 1 | orm [CPE™AR ) oo lBC-|s0.00  |Planned days 30 21 14 7 28 100 365
CAAB
fund
Actual dates
i Pl d
i R R B B L e e o S 4 BA-[30.00 Ao 15Sep23 |150¢t23 |05Nov'23 [19Nov23 [26Nov'23 |23Dec23
Residential area and other allied works at g dates
OIA, Sylhet Chairman sk
i Job| 1 OT™M Own | EC-{200.00 Planned days 30 21 14 7 28 100 365
CAAB
fund
Actual dates
I 10N | Comskaio . Jquiis daaliis i BA- [30.00 e 20Sep23 [200ct23 |10Nov23 [24Nov23 [01Dec23 [28Dec23
boundary wall beside the existing C dates
peripherial road culvert at operational area at Chairman
OIA, Sylhet. Job| 1 | OTM |~ \p | Own |EC-1300.00 Planned days 30 21 14 7‘\ 28 100 270
fund __u
Actual dates QS S ! ! c
M @ % 2
' * -
. 2 U 2
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Advertise
Procure- . Total time| Time for
S1.| Budget o Description of P ment Package works Qnty mem a?){;::):ai:ntg SO:;“ R Last ) Thne ol qual::tflca v | Rewier gf::: Approval c:?::l (-)f Signing of|  to comple-
ure ol [ i !
No| Si. No. (r;::l:e escription of Proc i [:(':It‘hod i (Lac Taka) for Process tion (if tise Tender| Opening tios to Award i Contract c'nntract tion of
ype applicable) signature [ Contract
1 5 3 P 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
- — e
391 29 128 Clonstrucuon of M.T Building in/c. other BA- |20.00 anne: 255ep23 [250¢t23 |15Nov23 [29Nov23 [06Dec23 [027an24
allied works at OIA, Sylhet. CAAB dates
1 | orm |Cema) o |- 20000 |Planned days 30 21 14 7 28 100 270
CAAB
fund
Actual dates
s : Pl d
40[ 30 | 129 | Re- Construction of damaged boundary BA- [50.00 s 05Sep23 [050ct23 [260ct23 [09Nov23 |16Nov'23 |13Dec23
wall at operational area in/c. other allied CAAB dates
s L L, P 1| orm [SPAm™a 6un B 130000 |Planned days 30 21 14 7 28 | 100" | 365
CAAB
fund
Actual dates
5 i Planned
SEIPTET RS Ctdr oo ot s bRG BA- [50.00 i 10Sep'23 [100ct23 [310ct23 [14Nov'23 [21Nov23 |18Dec23
wall at residential area in/c. other allied CAAB dates
works at OIA, Sylhet. ) OTM Chairman Own |EC- |300.00 Planned days 30 21 14 7 28 100 365
CAAB
fund
Actual dates
i i i Pl d
42| 32 | 131 | Construction of Temple in/c. other allied BA-{10.00 e 15Sep'23 [150ct23 [05Nov23 [19Nov'23 [26Nov'23 [23Dec23
works at OIA, Sylhet. CAAB dates
1| orm |Chaimant oun [Bc- [300.00  |Planned days 30 21 14 7 28 100 365
CAAB
fund
Actual dates
: R - Pl d
o R B i s b BA-{10.00 o 20Sep'23 [200¢t23 |10Nov23 [24Nov23 [01Dec'23 [28Dec23
existing Fire Station to old Salutikor Road CAAB dates
and New Apron to Runway 29 End Chairman
O - i
Boundary Wall in/c. other allied works at L | O eiin e EC-[250.00  (Planned days 30 21 14 7 28 100 | 365
O, Syt Actual dates
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Advertise
Procure- s Total time | Time for
Econo- Contract | Source Estimated Cost | Time Cod pre i3 Tender Notifi- S
Sl | Budget | iption of P ¢ Package works |Unit| Qnty| ™™ | approving| of tme Code | ualifica. [ Adver- [ Tender | oo ua. |APProval| i ionor |Signingof| to | comple-
No| Sl. No. C“:)I(:e P B T s Y| Method i RS (Lac Taka) for Process | ©. Gif tise Tender| Opening tion | to Award c:wo::': Contract | contract | tion of
& Type applicable) signature | Contract
1 2 3 4 5 6 v 8 9 10 11 12 13 14 15 16 17 18 19 20
i i Planned
44| 35 | 134 | Construction of security boundary wall BA- [300.00 % 25Sep'23 [250¢t'23 |15Nov'23 [29Nov'23 |06Dec'23 [02)an24
around Power House at OIA, Sylhet. CAAB dates
hai
skl 1 OT™M Chairman Own |EC- (300.00 Planned days 30 21 14 | 28 100 180
CAAB
fund
Actual dates
45| 37 136 [Renovation of VIP lounge and Conference BA- [20.00 Planned 05Sen23 |050ct
- 120, 50ct"2 i p ! !
Room in/c. other allied works ar OIA, CAABR dates o ct'23 1260ct23 109Nov'23 |16Nov'23 |13Dec'23
e job| 1| orm | A 6y fBC 17000 [Planned days 30 21 14 7 28 100 | 180
CAAB
fund -
; Actual dates
46| 38 137 |Construction of water body for emergency BA-10.00 Planned 10Se' :
; -|10. ep'23 |100ct23 [310ct' ; ; .
fire-fighting works near PTB in/c. other CAAB dates P - Oct23 |14Nov23 |121Nov23 |18Dec23
liediworics:at QLA, Sylhet wo| 1 | orm |“R8™8) oun |BC- |10000  |Planned days 30 21 14 7 28 100 180
CAAB
fund
Actual dates
ini Planned
471 39 138 Replacc'fwm of damaged Aluminium BA- |100.00 15Sep'23 |150ct'23 [05Nov'23 |19Nov'23 [26Nov'23 [23Dec'23
Composite panel at outer column of PTB CAAB dates
in/c. other allied works at OIA, Sylhet. Wil OTM Chairman own |EC- l100.00 Shicd i - 5 4 : " - e
CAAB
fund
Actual dates
48| 41 140 |Construction of Peripherial Security Patrol BA- |100.00 Planned 20Sep' i
i - ; ep'23 |200ct23 |1 ! ! ! g
road around newly recovered area beside s CAAB dates p ¢ O0Nov'23 |124Nov'23 |01Dec'23 |28Dec’23
: airman
main approach road at OIA, Sylhet Job| 1 OTM c 2“2 gc- [500.00 Planned dirys - i = ; i - o
n
Actual dates
49| 42| 141 [Construction of Airport Gate at the entrance BA- 120,00 Planned 255ep23 [250ct23 [15Nov23 |29Nov23 |06Dec'23 [027an2a
of main access road in/c. other allied works Chiatimsn CAAB dates
at OIA, Sylhet. Job| 1 OT™M C Own |EC- [150.00 Planned days 30 21 14 7 28 100 365
fund ~
Actual dates :
20 ﬁ
v
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Advertise
Procure-
Econo- Contract | Source . 7 pre Tender Notifi- Total time| Time for
d . otifi Ao
:‘ g:ldﬁet mic Description of Procurement Package works Qnty Mn(:::; d approving | of Es(tLT:f]E_ak(;;)St :;I:nlfrf::ses qualifica- .Ag‘ve:j Tend.er Evalua- Approval citicn st Signing of to comple-
2158 | Eode & Type authority | Funds tion (if tise Tender| Opening tion |t0Award| " arq | Contract| contract | tion of
¥ applicable) signature | Contract
1 2 3 4 6 w: 8 9 10 - 11 - 12 13 14 15 16 17 18 19 20
50| 43 142 |Construction of Underground Cable Duct at BA- |10.00 anne 05Sep'
- |10. ep'23 |050ct2 ’ ' ' '
landside area of PTB in/c. other allied works b CAAB dates | 3 Oct'23 |1260ct23 |09Nov'23 [16Nov'23 [13Dec'23
airman
at OIA, Sylhet. 1 OTM o Own |EC- [50.00 Planned days 30 21 14 7 28 100 365
fund
Actual dates
51 - - |Providing tray for drainage of rainwater at Planned ! )
expansion joints of PTB with other allied e Bingon dates 10Sep23 {100ct23 310ct23 |14Nov'23 [21Nov'23 |18Dec’23
works Chairman
1 OT™ CAAB Own |EC- [26.00 Planned days 30 21 14 7 28 100 365
fund
Actual dates
52 - - |Construction of 6 (six) Storied C-type Planned . ;
Quarter infc. ofher allied works at OIA, ‘ G BA-0.00 ot 158ep'23 |150ct'23 |05Nov'23 [19Nov'23 [26Nov'23 |23Dec'23
Sylhet. Chairman
4 1| OTM ["~aaB g‘xg EC- [1,200.00 [Planned days 30 21 14 7 28 100 540
Actual dates
53 - - |Construction of 6(six) Storied F-type BA- l0.00 Planned : ! : : ;
Quarter with 14 (fourteen) Sioried e CAAB : e 208ep'23 |200ct'23 |10Nov'23 [24Nov'23 [01Dec'23 |28Dec'23
g;;l}:::atlon in/c. other allied works at OIA, 1 O™ CAAB ?u\::jl EC- (2,500.00 |[Planned days 30 21 14 7 28 100 730
Actual dates
54 - - |Construction of 5 (Five) Storied E-type Planned : )
Quarter with 14 (fourteen) Storied BA-10.00 i 25Sep'23 |250ct'23 [15Nov'23 |29Nov'23 [06Dec'23 |02Jan'24
e : : CAAB
Foundation in/c. other allied works at OIA, { OTM Chairman o S leenntn - d
Sylhet. CAAB fu‘;: o i anncd days 30 21 14 7 28 100 730
Actual dates
55 - - |Construction of 7 (Seven) Storied G-type Planned ! ,
Quarter with 14 (fourteen) Storied R T i 0.00 e 05Sep23 [050ct23 |260ct23 [09Nov'23 |16Nov'23 [13Dec'23
Foundation in/c. other allied works at OIA, 1 OT™M Chairman own |ee b s00.06 |Planned days
Sylhet. et | £ 2k i 30 21 14 7 28 100 | 730
Actual dates

gl’/'

Catl

G-

T
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Advertise
Procure- ’ Total time| Time for
Sl | Budget Eco.n i Description of Procurement Package works | Unit| Qnty ment ai::::::g So::;ce Estimated Cost | Time Code quaI::.;ca Adver- Tender g:::;r Approval c:?:nﬁ;f Signing of to comple-
mic escriptn o . = - -
No| SI. No. e Iéleﬁ;hod awihniliy. | v (Lac Taka) for Process tion (if tise Tender| Opening e to Award T Contract c.ontrac( tion of
ype applicable) signature | Contract
1 ) 3 4 5| 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
- [ == |kbhseeson, 9B SER) Oloniod LtEgpe BA- [0.00 ey 10Sep23 |100ct23 [310ct23 [14Nov23 |21Nov23 |18Dec23
Quarter with 14  (fourteen) Storied CAAB dates
Foundation in/c. other allied works at OIA. Chairman
| Job| 1 OTM Own E
Sylhet. CAAB s EC- 12,500.00 [Planned days 30 21 14 T 28 100 730
Actual dates
. = _WCenatuction (of] SiFix) Sthacd. Dosmbory BA- [0.00 Eainned 15Sep'23 |150ct23 [05Nov23 [19Nov'23 |26Nov23 |23Dec23
Quarter in/c. other allied works at OIA, Chai CAAB dates
lhet. airman
i Ibl 1 | OTM | caap (f?]‘:: EC- [1,500.00 |Planned days 30 21 14 7 28 100 540
Actual dates
- & i i Planned
> SO Hok « Deit e BA-0.00 i 20Sep23 [200cr23 [10Nov23 [24Nov23 [01Dec'23 |28Dec23
Security Barrack in/c. other allied works at CAAB dates
het. '
ey mpiact sob| 1 | orm |Chaman| ooy |EC- |250.00  [Planned days 30 21 14 7 28 100 365
CAAB | o
Actual dates
[ w8 | BOREIIRIOH, O oty ROt & L4 BA- [0.00 e 25Sep'23 [250ct23 |15Nov23 [29Nov23 [06Dec'23 |027an24
Room by thai-aluminium glass partition at CAAB dates
PTB in/c. other allied works at OIA, Sylhet. bl 1 OT™M Cgalrman own |ec. lo.00 Flanned dige i = % . s = s
fund
Actual dates
= - f of Planned
L Watetr -Eroohing’ wodix o) 7 Sk 5 BA-0.00 g 05Sep23 [050ct23 [260ct23 [09Nov23 |16Nov23 |13Dec23
Existing PTB in/c. other allied works at - CAAB dates
airman
i Job| 1 | OTM | "\ \p | OV [EC-[350.00  |Planned days 30 21 14 7 28 100 365
fund
Actual dates
: . - i i Planned
b Resovation of Alegort Mosque: {n/c. other BA-0.00 il 10Sep23 |100ct23 [310ct23 [14Nov23 |21Nov'23 |18Dec23
allied works at OIA, Sylhet. . CAAB dates
Chairman o
. B R T mw: EC-{150.00  |Planned days 30 21 14 7 28 100 365
n 1
Actual dates
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Executive Engineer (Civil)

Civil Division-06

CAAB, Kurmitola, Dhaka

Civil Circle Project
CAAB, Kurmitola, Dhaka.

NS L9IRY

=

B Advertise
Econo- Contract | Source - . pre Tender Notifi- Total time| Time for
B Budhglet mic Description of Procurement Package works | Unit| Qnty M“;::; p approving | of ET;JT:E::IS;M ;.nm; Code qualifica- | . AdTver~ Tend‘er Evdtias Approval cation[of Signing of to comple-
No| SLNo. | - % Tuog | authority | Funds or Process | “ongr |f#¢ Tender] Opening | . | o Award Award | Contract | contract | tion of
P applicable) signature | Contract
1 2 3 4 5 6 1 8 9 10 11 12 13 14 15 16 17 18 19 20
62 - - |Construction of Box Culvert at Residential BA-l0.00 Planned f : R
e i otlier dilied works st OTA, Syibet Ciap -10. s 15Sep'23 |150ct'23 [05Nov'23 [19Nov'23 |26Nov'23 [23Dec'23
%] 1| omt [Tl oo
CAAB il EC-1300.00 Planned days 30 21 14 7 28 100 270
Actual dates
63 - - |Re-Construction of Old Apron in/c. other Planned ! ;
allied works at OIA, Sylhet. CAAB BA-10.00 Fites 20Sep'23 |200ct'23 |10Nov'23 |24Nov'23 |01Dec'23 |28Dec23
job| 1 | orm |Chaimanf oo
CAAB fund EC-]2,500.00 |Planned days 30 21 14 7 28 100 730
Actual dates
64 - - |Construction of Rest House in/c. other Planned " y
allied works at OIA, Sylhet iR BA-{0.00 s 25Sep'23 |250ct23 |15Nov'23 |29Nov'23 |06Dec23 |02Jan'24
jo| 1 | orm |ChEmmARl ooy
CAAB find EC-11,500.00 [Planned days 30 21 14 7 28 100 540
Actual dates
65 - - |Construction of connecting RCC drain from Planned : '
Rumwy sifle-strip drain. o existing canal af . B BA-[0.00 e 05Sep'23 |050ct'23 [260ct'23 [09Nov'23 |16Nov'23 |13Dec'23
29 end of Runway in/c. construction of| jop| 1 | OTM Chairman | "
Box culverty at OIA, Sylhet. G | o0 [ Bl S000. - Gy Flauned deg 30 21 14 7 28 100 365
Actual dates
BA- 780.00
Sub Total (Priority-3 0
Esloriiri) EC- | 21,836.00 Qqe
[ w Y
BA- 4,340.00
Grand Total b
EC- 36,506.00
ﬂaﬁjo o \D\gﬂy COQJ\&@ ( 3@0 \(\\/
0820 0 e e
03 1; «r Md. Aminul Hashib
MOYDUR RAHMAN MD.MOWDUD * \ nding Engr.(ChH)(C.C)
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CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.

Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) |Financial year: 2023-2024 ¢) |Ministry/Division: Ministry of Civil Aviation & Tourism
b) |Reporting period: July, 2023 - June, 2024 d) |Head of Procuring Entity/Implementing Agency Chairman, CAAB
PROCUREMENT OF WORKS- REVENUE BUDGET (Code No. 3258133)
Procure- g Advertise ;
- Contract Estimated Ti ; BT ; Time for
Sl | Budget E:::?: Description of Procurement Unit | Onty ment apt:)l:o::!g So:;ce éost Coc::l:or pre qualifica] Advertise | Tender | Tender |Approval N:tlﬁc:' S'g“;"g Total time comphe.
No | SI. No. Package works Method A tion (if | Tender |Opening | Evaluation |to Award| " ° * to contract| .
F Lac Taka . tion of
Code & Type authority | Funds | (Lac Taka) | Process applicable) Award | Contract | signature Costinict
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
O & M Code No-3258133: (Budget Allocation: Tk. 90.00 Lac)
1 Repair _and ma!ntcnancc of Osmfim BA- |20.00 Planned
International Airport, Sylhet during dates
the year 2022-2023 (S.H:-Re- Bl CAAB Bl
excavation, cleaning and repair of| Job 1 OT™M - Own |EC- (20.00 i
i : CAAB Days
kutcha-pucca drains at operational Fund
area in/c. other allied works) Actual
triing 12Sep23  [120ct23 [02Nov'23  |16Nov'23 |23Nov'23 |20Dec'23 100 60
2 Renewing markings of Runway, BA- 150.00 Planned ' ; ; " : ;
Taxiway and Apron for 12 Months. s 0 daics 17Sep'23  |170ct23 |07Nov'23  |21Nov'23 [28Nov'23 [25Dec'23
Chairman Planned
Job 1 OT™M CAAB Own |EC- |150.00 Doy 30 21 14 7 28 100 365
Fund
Actual
Dates
3 Repair maintenance of boundary wall, Planned . ; : :
link wire & barbed wire fencing in/c. BA- [0.00 e 228ep'23  |220ct23 |12Nov'23  |26Nov'23 [03Dec23 [30Dec'23
other allied works at Noth side of Chairman i Pl d
. anne
Rutiway. Job 1 O™ CAAB I(:)u\:':; EC- |50.00 Diiys 30 21 14 7 28 100 60
Actual

3
Dates KQQXQ
b @@ o




i;AAB Kurmitola, Dhaka

Civil Circle Project

B, Kurmitola, Dhaka,

Procure- 3 Advertise
: Contract | S Estimated Ti : s 4 Ti
SI | Budget E‘::ino Description of Procurement |, . | oo ment ap:):ol:::lg o:;ce Cout Co;:an:or pre qualifical Advertise | Tender | Tender |Approvai| \ofifica- | Signing | Total time c:)": ::-r
gL eLNe: C : et chidntin NMetud authority | Funds | (Lac Taka) | Process fon (1 Tender | Opening | Evaluation |to Award ok 5 Se/EONT At tionpof
il & Type applicable) Award | Contract | signature Cliiuer
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
4 Cutting Jungle and shurbs at k Planned i ! ' .
o SSentional area fnic. Gl allied B BA- [15.00 i 27Sep'23  |1270ct23 |17Nov'23  |01Dec'23 |08Dec'23 |04Jan'24
works. Chairman Planned
Job | 1 OTM caap | Own [EC- [15.00 [ 30 2 14 7 o8 S0 s
Fund
Actual
Dates
5 Repair maintenance of Security Guard Planned
BA- [0.00 . ! ' ; ' "
Kb oA T EwWay 1o ot o b 17Sep23  |1170¢t23 [07Nov'23  [21Nov'23 |28Nov'23 |25Dec23
allied works. Chairman Planned
Job 1 OT™M CAAB Own [EC- [50.00 D 30 21 14 7 28 100 60
Fund
Actual
Dates
6 Repair and maintenance of Osmani Planned ; : 5 '
International Airport, Sylhet during i dates 22Sep23  [220ct23 [12Nov23  |26Nov'23 [03Dec23 [30Dec'23
the year 2023-2024 (S.H:-Re- Chairman | CAAB Planned
excavation, cleaning and repair 0# Job 1 OT™ CAAB owh. [Pepeos Days 30 21 14 7 28 100 60
X . . 3 F d
kulcl?a pucca dra.ms atkopcrauonal un Al
arca in/c. other allied works) Dates
7 Repair maintenance of boundary wall, Planned ! , :
Yk wire: & barbed wife feticiiig /e G BA- |0.00 dites 27Sep'23  [270ct'23 [17Nov'23  [01Dec'23 |08Dec'23 |04Jan'24
other allied works at South side of Chairman Planned
Job 1 OT™M Own L
ey o CAAB = EC- |50.00 tave 30 21 14 7 28 100 60
Actual
Dates
8 Repair maintenance of Roads at Planned . ‘ :
operational area in/c. other allied el BA- 0.00 e 178ep23  |170ct'23 |07Nov'23  |21Nov'23 |28Nov'23 [25Dec'23
works. Chairman Planned
Job 1 OT™ CAAB Own |EC- |50.00 Bays 30 21 14 7 28 100 60
Fund
Actual
Dates L qG
BA- |90.00 Fe
Total
EC- [405.00 &
054 &A‘ 0
cB.0k 202 S skpln Y e e A
AOYDUR RAHMAN MD.MOWDUD P A Md. Aminul i Sl AT
=xecutive Engineer (Civil) 6’\. i Sunerinie minul Hashib e
Civil Division-06 . upsrmtending EW-(WJ(C.C) ENaES }NFE B < 7




CIVIL AVIATION AUTHORITY, BANGLADESH

CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.
Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) |Financial year: 2023-2024 ¢) [Ministry/Division: Ministry of Civil Aviation & Tourism
b) |Reporting period: July, 2023 - June, 2024 d) Head of Procuring Entity/Implementing Agency Chairman, CAAB
PROCUREMENT OF WORKS- REVENUE BUDGET (Code No. 3258104)
Procure- , Advertise
Econo- o Contract | Source | Estimated Time ; h . A ; Time for
:I I;:nd:et ke Description of Proc::ement Package Unit | Qnty Mm::td approving of Cost Code for pret.qua(lftt.'lca Alc"lve;tlse (’)[‘ender Tender |Approval Pi‘;;:lﬁ;:' Slg:;ng :,o::.::]mi Giglas
o | SI. No. wor etho - ion (i ender pening | Evaluation | to Award ract] ..
F\ Lac Taka F
Code & Type authority unds | (Lac Taka) | Process spulicabls) Award | Contract | signature ct;?::r:i ;
1 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
O & M Code No-3258104: (Budget Allocation: Tk. 40.00 Lac)
1 Repair & Maintenance of roads & Planned ; : '
walkways of different navigational it BA- 40.00 P 12Sep23  |120c¢t'23 |02Nov'23  |16Nov'23 |23Nov'23 [20Dec'23
installations in/c. other allied works. Chairman Planned
Job 1 O™ CAAB Own |EC- 45.00 Days 30 21 14 7 28 100 60
Fund
Actual
Dates
2 Repair & Maintenance of GP & Planned . ,
Localizar Hut in/c. other allied CAKE il e 17Sep23 [170ct23 107Nov23  121Nov23 |28Nov23 |25Dec23
works. Chairman Planned
Job 1 OT™M CAAB l(:)u\:r]r; EC- 20.00 Diags 30 21 14 7 28 100 30
Actual ; 6
Dates : q q
BA- 40.00 ;
Tot
i EC-|_ 65.00 ¥
( iﬂta (e fl«(ﬂ Q ®' ’1&0 O\#\\ﬁ/
0%.0% 2225 B ™ 0 o
7
\ l Hash 110 T = -
MOYDUR RAHMAN MDMOWDUD _, 65@" . d.Pﬁ;‘:gw-‘m“cm I3 T W
Exsctiye Eng!neza(&wl) & R g Suivil Circle Project I et
ivil Diviston 3
CAA%“VI:(urmiloia‘ Dhaka CAAB, Kurmitole. A R vt wgore




CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.

Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) |Financial year: 2023-2024 ¢) |Ministry/Division: Ministry of Civil Aviation & Tourism
b) |Reporting period: July, 2023 - June, 2024 d) [Head of Procuring Entity/Implementing Agency Chairman, CAAB
PROCUREMENT OF WORKS- REVENUE BUDGET (Code No. 3258106)
Procure- < Advertise .
2 < Estimated i . FLL s . Time for
Si s Eco.n » Description of Procurement Package ; ment Contra.ct Soure o Liwe pre qualifical Advertise | Tender Tender |Approval Notifica- | Signing |Total time
get mic Unit | Qnty approving of Cost Code for oyt . i tion of of to contract comple-
No S No.| Code works Method anthority | Fands | (Lac Taks) | Process tion (if Tender | Opening | Evaluation |to Award A : ac tion of
. No. & Type applicable) ward | Contract | signature Cotteact
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
O & M Code No-3258106: (Budget Allocation: Tk. 110.00 Lac)
1 Repair and maintenance of Osmani BA- |31.00 Planned
International Airport, Sylhet during the i 3 dates
year 2021 -2022- (S.H:-Suppl.y of sanitary o : s Chairman own |EC- [31.00 Planned
fixture and fittings for maintenance at CAAB Days
PTB and residential area and other Fund Aetmal
allied works). Dates 22Mar'23 | 06Apr'23 | 27Apr'23 | 11May'23 | 18May'23 | 15Jun'23 146 15
2 Repair and maintenance of Passenger Planned
; s : ; BA- |30.00
Terminal Building in/c. other allied CAAB dates
works. Job I OTM Chairman own |EC- |90.00 Planned
CAAB Days
Fund
Actual 02Jun’ : - , '
Dates Jun23 | 03Jul23 [ 24Jul23 | 08Aug23| 15Aug'23 | 12Sep'23 102 180
3 Repair and maintenance of E-type Planned ; i : , i
imtlirs’iic, il weoiie: " BA- [0.00 o 07Sep'23  |070ct'23 |280ct'23 11Nov'23 [18Nov'23 |15Dec'23
Chairman Planned
Job 1 0™ CAAB Own [EC- [30.00 Dy 30 21 14 7 28 100 60
Fund
Actual
Dates

A

@

(0B —




4

Ce

Procure- . : Advertise ; = . Time for
- Contract | Source| Estimated Time ; . Notifica- | Signing | Total time
S| Bud- Eco.no Description of Procurement Package i (o ment SHDPONe o Cost Code for pre ‘qualfﬁca Advertise Tend.er Tender |Approval tion of of ST comple-
No get mic werky ni ty Method o = Vi | (TacTaks) | Proosss tion (if Tender | Opening | Evaluation | to Award Awnrd ' | Contracilai tion of
Sl. No.| Code & Type authority s i applicable) et UREFREY, | Shpiare Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
4 Repair and maintenance of G-type pa-lgigg o [Foned 12Sep23  [120ct23 [02Novi23  [16Nov'23 |23Nov'23 [20Dec'23
quarters in/c. other allied works. CAAB g'a]nes -
Chairman anne
- 150.00 30 21 14 7 2
Actual
Dates
5 Repair and maintenance of P2, P3 & P4 BA- [10.00 [Flanned 17Sep23  [170ct23 [07Nov23  [21Nov23 [28Nov23 [25Dec'23
type quarters in/c. other allied works. o CAAB l(iflites -
airman anne
Job 1 OT™M CAAB l?\:fll; EC- [50.00 D 30 21 14 7 28 100 90
. Actual
Dates
6 BApiE sl Iaiegce of: Wit supply BA- [0.00  [P1anned 22Sep23  [220ct23 |12Nov23  [26Nov23 [03Dec23 |30Dec23
lines, cleaning of sewerage lines and ) CAAB dates
septic tanks in/c. other allied works. wb | 1 OTM Chairman | "o gc- |50.00 Planned 30 51 i 8 = o0 =
oy Fund Days
Actual
Dates
d Rl el itfindctupy ot acleasifiod BA- [0.00  [Flanned 27Sep23  [270ct23 |17Nov23  [01Dec23 [08Dec'23 |04Jan'24
quarters and other buildings at ) CAAB dates
residential area in/c. other allied works. | ;o | orm | Chairman |- ee lap00  [Planned 2 o1 . " = = -
“ Fund Days
Actual
Dates
8 Day to day repair and maintenance of] BA- l0.00 Planned 078ep23 |070ct23 [280ct23 S R e
toilets, water & sewerage limes, doors & dates
iti iling, floor tiles etc. of] i CAAB Planned
partitions, false ceiling, floor tiles etc. o Chairman - - 130.00 30 i i 7 % o e
Passenger Terminal Building and other] 100 | 1| OTM | “gppnp | OWn Days
operational buildings in/c. other allied un Actudl
works for 12 months. Diades




Procure- Advertise ;
i s Estimated i . T 2 Time for
SI Bgl:: Ef::i'::o Description of Procurement Package Unit | Qnty ment :;;?::ﬁ; So:;ce ! (I:'::te C(:;:I:or pre qualifica] Advertise | Tender Tender |Approval N;)tlﬁn:- S]gnfmg Total cime comple-
No works Method . tion (if Tender | Opening | Evaluation |to Award| " °" ° 9 to contract] .
. No. Lac Taka i tion of
Sk No.| Code & Type authority | Funds | (Lac Taka) | Process applicable) Award | Contract | signature Coatrai
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
9 Repair and maintenance of Osmani Planned
BA- 120.00 12Sep" y . . ] '
Intemations] Afrsort: Syihet during the e P Sep'23  |120ct'23 [02Nov'23  |[16Nov'23 [23Nov'23 [20Dec23
o ~Re- i ; Planned
year . 2022-2023 (.S.H. Re-excavation, Job . OTM Chairman own |EC- [20.00 a 30 21 14 7 28 100 60
cleaning and repair of kutcha-pucca CAAB Fund ays
drains at residential area in/c. other L Actual
allied works. Dates
10 Repair and renewing painting at VIP Planned
BA- 10.00 y ! t ! ' 1
T SR 0 LR R b e 17Sep23  [170ct'23 |07Nov'23  |21Nov'23 [28Nov'23 |25Dec'23
Cargo Bldg. Cleaning drain, kerb stone| ;. 1 OTM Chairman own |ec- |25.00 Planned o
painting, tree branches trimming in/c. CAAB e i Days 21 14 7 28 100 60
other allied works. Actual
Dates
11 Repair & maintenance of Airport High Planned
B = I (L (] (1 1 1 )
Sl i sl aseskmsd et e A-10.00 P 228ep'23  |220ct'23 |12Nov'23  [26Nov'23 |03Dec'23 |30Dec'23
sob | 1| orv | I | own [EC- [3000 7o 30 21 14 7 28 100 60
e Actual
Dates
12 Repair & maintenance of Airport Planned
BA- 10.00 ' 1 " ! " .
Wiimupy: Sadlioal. k. iber nesociai o s 27Sep'23  |270ct23 |17Nov'23  [01Dec'23 |08Dec'23 |04Jan'24
ks, Job | 1 | o™ Cgi:“Ba“ Own [EC- [30.00 g’:;‘;‘ed 30 21 14 7 28 100 60
Fund Actual
Dates
13 Repair and maintenance of D-type Planned I , ! , y
quarters infc; other relatod works. R BA- [0.00 s 07Sep'23  |070ct'23 |280ct'23 11Nov'23 |18Nov'23 |15Dec'23
Chai
job | 1| oM | “LOET | Own [EC- [30.00 PDla““ed 30 21 14 7 28 100 60
Fund ays
Actual
Dates
14 Repair and maintenance of F-type Planned . ; v : "
iarters dtfos offier related works, e BA- 10.00 e 12Sep'23  |120ct23 |02Nov'23  |16Nov'23 [23Nov'23 [20Dec'23
Chai
ob | 1 | o™ CiTB“ own |EC- [30.00 [P)l:‘;:cd 30 21 14 7 28 100 90
Fund 1
= Actual 0'
J Dates

@*
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Civil Division-06
CAAB, Kurmitola, Dhaka

Civil Circle Project
CAAB, Kurmitola, Dhaka.

e o ey v

Procure- ; Advertise "
- - Contract | S Estimated Ti : . : Time f
Si B'::: E::::o Description of Procurement Package Unit | Qnty ment ap::o:::g o:::ce Cosate Coc::.:or pre qualifica] Advertise | Tender Tender | Approval N'.mﬁm- Siguleg | Total e com‘:)I:-r
No SlgNo Gt works Method inthority | Pusde] (LacTska) | Peocess tion(if | Tender | Opening | Evaluation |to Award| " of of |tocontract] . .
gl & Type applicable) Award | Contract | signature Cistiast
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
15 Repair and maintenance of P5-type Planned . s
quarters in/c. other related works. e BA- (0.00 dits 17Sep'23  |170ct23 |07Nov'23  [21Nov'23 [28Nov'23 |25Dec'23
Chairman Planned
Job 1 O™ CAAB Own |EC- |30.00 Devs 30 21 14 7 28 100 120
Fund
Actual
Dates
16 Repair and maintenance of water supply Planned K ] ' .
Jivos, il il aliisdwarks. e BA- |19.00 e 22Sep'23  |220ct'23 |12Nov'23  |26Nov'23 |03Dec'23 [30Dec'23
Chairman Planned
Job 1 OTM CAAB Own [EC- |25.00 Days 30 21 14 7 28 100 60
Fund
Actual
Dates
17 Repair and maintenance of Osmani Planned ; : ) ‘
International Airport, Sylhet during the ain B 1090 L st 27Sep23 |270ct23 [17Nov23  [01Dec23 |08Dec23 [04Jan'24
year 2023-2024 (S.H:-Supply of sanitary Chairman i Planned
fixture and fittings for maintenance at| JoP I OT™ CAAB | OV i g Days i 21 14 7 28 100 365
PTB and residential area and other Fund Actaal
allied works). Dates
18 Repair and maintenance of Osmani Planned . - :
Intermational Airport, Sythet during the e BA- |0.00 dites 07Sep'23  |070ct'23 |280ct23 11Nov'23 |18Nov'23 |15Dec'23
year 2023-2024 (S.H:-Re-excavation, Chairman ec- 1o Planned
cleaning and repair of kutcha-pucca Job | 1 O™ CAAB | Own il il Days 20 21 14 7 28 100 60
drains at residential area in/c. other Fund Actual
allied works. Dates
A e
Total nod
EC- [696.00
K Y
"oww &
03 ‘Dg ‘% .L ff(ﬁ & 4“'(‘,:'\\ \.’-ﬂ'vﬁ
MOYDUR RAHMAN MD-M W_DUD : ._-,f;“\ ¥ \ Md_ n Hashib e D]!_iq PG
Executive Engineer (Civil) R Superintending Engr.(Civl)(C.C) o bl




